

PROJECT DESCRIPTION	OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE					
	2/1/16-5/1/16 1-3 MONTHS		5/1/16-8/1/16 3-6 MONTHS		8/1/16-2/1/17 6-12 MONTHS	
	REMEDIAL	RESTORATION	REMEDIAL	RESTORATION	REMEDIAL	RESTORATION
Madison County* Little St. Francis Pile Floodplain Restoration In Remediated Areas	Demarcate Little St. Francis River Access Areas. Formally include area in OU5. Acquire access from city. Characterization of channel and banks.	Floodplain Restoration Project Scoping	Develop design and contracting approach and initiate contracting process. NRD and Superfund work could be done concurrently progressing downstream.	Floodplain Restoration Project Proposal	Stream and stream bank remediation contract award and implementation.	Project Implementation
Madison County* Logtown Branch And Tributaries Stream and Riparian Corridor Restoration In MNR ¹ or Remediated Areas	Identify Chat Deposits for Removal and Stream MNR Areas and acquire access.	MNA Area Restoration Project Scoping And Proposal	Identify Stream Remedial Areas and Contracting / Implementation Timeline	Additional Stream Restoration Project Scoping and Proposal	Award of OU5 contract and begin implementation of diversion and sediment trapping structures for MNR and removal of chat in areas of heavy deposits.	Project Implementation
Madison County Fredericktown Lake Sediments Characterize city reservoir sediment	Prepare lake sediment sampling plan and QAPP		Perform lake sediment sampling and analysis		Decision making on remedial approach to highly contaminated lake sediments with potential to threaten city water supply	

St. Francois County** “Bonehole” Near Term Glade and Mine-a-Joe Creek Restoration with Potential Future Site wide Restoration	Notice PRPs. Demarcate Areas of Remedial Work Based on Identified Glade Area	Restoration Project Scoping And Proposal	Provide Addition Remedial Information	Utilize additional Information to Develop Restoration Proposals	Provide Addition Remedial Information	Utilize additional Information to Develop Restoration Proposals
St. Francois County** “Bonehole” Tailings Dam & Owl Creek Tributary Superfund Removal & Restoration with Potential Future Site wide Restoration	Notice PRPs. Determine Feasibility of State being able to complete Tailings Dam & Owl Creek Tributary Project (NRD and Superfund work could be done concurrently)	Restoration Project Scoping And Proposal	Complete Design Work for Tailings Dam & Owl Creek Tributary	Utilize additional Information to Develop Restoration Proposals	Award Contract and begin Construction Activities on Tailings Dam & Owl Creek Tributary	Utilize additional Information to Develop Restoration Proposals

PROJECT DESCRIPTION	OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE.					
	1-3 MONTHS		3-6 MONTHS		9-12 MONTHS	
	REMEDIAL	RESTORATION	REMEDIAL	RESTORATION	REMEDIAL	RESTORATION
St. Francois County** St. Joe State Park Restore Vegetation on Select Areas of the Federal Pile Shaw Branch Riparian Corridor Restoration	Confirm No Additional Remedial Actions Planned In Potential Restoration Areas PRP removal action to be complete by Sept. 30, 2016.	Provide Locations of Potential Restoration Restoration Project Scoping And Proposal Prepare Project Scoping And Restoration Proposal	N/A Continue monitoring of surface water and sediment above and below mouth of Shaw Branch.	Ongoing Restoration Contracting & Implementation Additional Stream Restoration Project Scoping and Proposal Where Feasible	N/A Continue monitoring of surface water and sediment above and below mouth of Shaw Branch.	Ongoing Restoration Contracting & Implementation Additional Stream Restoration Project Scoping and Proposal Where Feasible
Jefferson County*** Rockford Beach Dam Stabilization and NRD Fish Passage	Provide Timeframe for Interim Stabilization Mill Dam on Big River	N/A	Provide Status Update On Likely Completion Date of Interim Stabilization of Dam	Proceed with Project Scoping and Proposal if Appropriate	Provide Status Update On Interim Stabilization Project Completeness	Complete Project Scoping and Commit to Implementation
Jefferson County Byrnes Mill City Park	Multiphase Treatability Study. Determine Flood Damage and Extent of Park Area Recontamination	NRD Scoping Opportunities?	Develop Design for Mill Dam Repairs and Re-scope Study Project		Develop Contracting Strategy for Mill Dam Repair and Sediment Removal	

*Madison Project Contingencies: **USEPA** 1. Contracting Strategy, 2. Formally include area in OU5, 3. Access, 4. Funding

NRD Contingent on Trustee Approval and Landowner Agreement

St. Francois County Contingencies: **USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access.

NRD Contingent on Trustee Approval.

1. Areas where monitored natural recovery (MNR) is identified as a remedial option.

***Jefferson County Contingencies: **USEPA** 1. IAG with USACE, 2. Funding, 3. Landowner Agreement

Version 02/05/2016

DRAFT