

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE 1 OF 3 PAGES	
2. AMENDMENT/MODIFICATION NO. 01		3. EFFECTIVE DATE See Blk. 16C		4. REQUISITION/PURCHASE REQ. NO. See Block 14		5. PROJECT NO. (If applicable)	
6. ISSUED BY DLA TROOP SUPPORT C AND T SUPPLY CHAIN 700 ROBBINS AVENUE PHILADELPHIA PA 19111-5096 USA (b) (6)		CODE SPE1C1		7. ADMINISTERED BY (If other than Item 6) DCMA HUNTSVILLE 1040 RESEARCH BLVD SUITE 100 MADISON AL 35758-2040 USA		CODE S0107A	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) GOLDEN MANUFACTURING CO., INC. DBA GOLDEN MFG CO INC 125 HWY 366 GOLDEN MS 38847-9702 USA				(X)		9A. AMENDMENT OF SOLICITATION NO.	
				X		9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. SPM1C113D10470017	
						10B. DATED (SEE ITEM 13) 2016 JUL 20	
CODE 2S952 FACILITY CODE							

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 CHANGES - FIRM FIXED PRICE
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Supplies/Services:

8415-01-623-5165/8415-01-623-5166/8415-01-623-5180/8415-01-623-5182/8415-01-623-5526/8415-01-623-5529/8415-01-623-5534/8415-01-623-5553
PR: 0064428703

See Continuation Sheet

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ANDREW CHMIELEWSKI PCPQBAE	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA - Andrew D. Chmielewski (Signature of Contracting Officer)	16C. DATE SIGNED 2016 OCT 12

The following CLIN(s) ()Prices ()Quantities (x)Delivery Dates have been changed to extent indicated below.

CLIN	Old Delivery Date	New Delivery Date
0003AC	01/16/2017	02/15/2017
0005AB	12/16/2016	01/16/2017
0006AB	01/16/2017	02/15/2017
0007AA	11/16/2016	01/16/2017
0008AA	11/16/2016	01/16/2017

CONTINUED ON NEXT PAGE

SECTION C - SPECIFICATIONS/SOW/SOO/ORD

01

It is mutually agreed by and between the Government and the contractor as follows:

From:

Quantity	Delivery Date	Cumulative
20,010	11/16/16	
20,010	12/16/16	40,020
19,980	1/16/17	60,000

To:

Quantity	Delivery Date	Cumulative
14,370	11/16/16	
16,470	12/16/16	30,840
14,130	1/16/17	44,970
15,030	2/15/17	60,000

In consideration of the aforementioned extension of delivery schedule, the contractor unconditionally releases and waives all claims against the Government by reason of delays attributable to excusable which have or have occurred in this contract and for all other causes, conditions, and happenings which have occurred under this contract to date.

The contractor agrees that the foregoing extended delivery schedule includes an adjustment for all delays attributable to excusable causes, which have or may have occurred under this contract to date.

The contractor and Government agree to that the foregoing extension of delivery schedule is fair and reasonable.

THIS DOCUMENT CONTAINS THE COMPLETE AGREEMENT OF BOTH PARTIES. THERE ARE NO COLLATERAL AGREEMENTS, RESERVATIONS, OR UNDERSTANDINGS OTHER THAN EXPRESSLY SET FORTH HEREIN. IT IS AGREED THAT NO SUBSEQUENT MODIFICATION OF THIS AGREEMENT SHALL BE BINDING UNLESS REDUCED TO WRITING AND SIGNED BY BOTH PARTIES.

SECTION J - LIST OF ATTACHMENTS

List of Attachments

Description	File Name
ATTACH.01	13-D-1047 0017 Amend 01.pdf