

From: [Branson, Eric](#)
To: [Potter, Dolly](#); [Vandendoren, Alain](#); [Wagner, James](#); [West, Scott](#); [Kannegieter, Byron](#); [Kelley, Kevin](#)
Subject: CEMS Obsolete Equipment Replacement AFE
Date: Monday, July 30, 2007 1:51:52 PM

Here is an estimate for the AFE.

CISCO	Installation	Certification	Contingency	Total	Demo		
	2007 Phase 1	40	20	5	65	5	
	2008 Phase 2	135	70	30	24	259	20
	2009 Phase 3	90	110	30	23	253	40

Phase 1 replaces the NOx analyzers

Phase 2 replaces the DARS, commissions the O2 analyzer, and replaces the SOx analyzer. One opacity monitor would be replaced (DR-5).

Phase 3 replaces the three remaining opacity monitors for BO-1, BO-2, and CA-3

Eric Branson

Solvay Chemicals, Inc., Process Control Supervisor

Phone: (307) 872-6648

Fax: (307) 872-6581

E-mail: <mailto:eric.branson@solvay.com>

Snail-mail: P.O. Box 1167

Green River, WY 82935