

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES 1 6		
2. AMENDMENT/MODIFICATION NUMBER P00005		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NUMBER		5. PROJECT NUMBER (If applicable)	
6. ISSUED BY DEFENSE LOGISTICS AGENCY (Lorton) 8725 JOHN J. KINGMAN ROAD, STP 10400 FT. BELVOIR, VA 22060-6221 BUYER/SYMBOL: Noemi Velez/DLA Energy-FEECA EMAIL: [REDACTED]		CODE SP0600		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) BASE UTILITIES, INC. 389 Firing Lane Minot AFB ND, 58704 Phone: (701) 500-7400 DUNS: 605320928 CAGE CODE: 0L8W2 CODE FACILITY CODE				(X) <input checked="" type="checkbox"/>		9A. AMENDMENT OF SOLICITATION NUMBER	
				<input type="checkbox"/>		9B. DATED (SEE ITEM 11)	
				<input checked="" type="checkbox"/>		10A. MODIFICATION OF CONTRACT/ORDER NUMBER SP0600-18-C-8322	
						10B. DATED (SEE ITEM 13) 29 June 2018	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Section G, Accounting and Appropriation Data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NUMBER IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes - Fixed-Price - ALT I
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

**Grand Forks AFB and Cavalier AFS, ND Utility Privatization Contract
Water and Wastewater Distribution Systems
See Additional Pages for further Details.**

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) [REDACTED]		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JONATHAN MOORE	
15C. DATE SIGNED 8/15/19		16C. DATE SIGNED 15 AUG 2019	
(Signature of person submitting this offer)		(Signature of Contracting Officer)	

Previous edition unusable

Contract Modification P00005 accomplishes the following:

1. Periods of Performance for ISDC CLINs 0055, 0058, 0059, and 0060 have been changed as indicated below in Section B.3 *Schedule* at no additional cost to the Government to allow more time for the System Owner to complete the ISDCs.
2. Obligate funding on CLIN 0058, ISDC GF04 provided by MIPR F4ATA68276GU03, Amd 002, ACRNs AG and AH .
3. Update Section B.3 *Schedule* and revise ISDC GF 05 Water Towers, Contract Line Item (CLIN) 0059, ACRN AG and ISDC GF 06 Lift Stations 801, 122, 1336, SubCLIN 0060AB, ACRN AH to fund Change Order requested on May 20, 2019. The Change Order incorporates additional building architectural design changes located on Grand Forks AFB. The Change Order makes the newly built buildings per mentioned above ISDCs in compliance with the Base architectural design standards in accordance with the Base Architectural Compatibility Plan as requested by Grand Forks AFB. This Change Order is a bonafide FY'2019 need. Additional funding is added and obligated on ISDC GF05, CLIN 0059 in the amount of [REDACTED] and ISDC GF06, SubCLIN 0060AB in the amount of [REDACTED] provided by MIPR F4ATA68276GU03, Amd 002, ACRNs AG and AH .
4. Create new SubCLIN 0060AD *Phase IV: Landscaping* for ISDC # GF06 due to Period of Performance extension in regard to winter weather conditions pertaining to North Dakota. Move previously obligated funding of [REDACTED] from SubCLIN 0060AC to the newly created SubCLIN 0060AD .
5. Section G.6 *Accounting and Appropriation Data* is updated with additional funding provided on MIPR F4ATA68276GU03, Amd 002, ACRNs AG and AH.

A. Section B.3 *Schedule* is hereby revised for ISDCs as follows (changes are indicated in **Bold**):

FROM:

CLIN	SUPPLIES/SERVICES	QTY	UNIT	UNIT PRICE	AMOUNT
0052	ISDC CAV01: Potable Water System Supply - Water Period of Performance: February 01, 2019 – December 31, 2020				
0052AA	Phase I: Permitting and Design Period of Performance: February 01, 2019 – April 30, 2019 ACRN: AG	1	LO		
0052AB	Phase II: Foundation and Underground Piping Construction Period of Performance: April 15, 2019 – August 31, 2019 ACRN: AG	1	LO		
0052AC	Phase III: Construction of Composite Elevated Tank Period of Performance: July 1, 2019 – March 31, 2020 ACRN: AG	1	LO		
0052AD	Phase IV: Tank Coatings and Controls/Restoration Period of Performance: April 1, 2020 – December 31, 2020 ACRN: AG	1	LO		

CLIN	SUPPLIES/SERVICES	QTY	UNIT	UNIT PRICE	AMOUNT
0053	ISDC CAV02: Cavalier Maintenance Facility Period of Performance: February 01, 2019 – March 31, 2019				
0053AA	Water ACRN: AG	1	LO		
0053AB	Wastewater ACRN: AH	1	LO		
0054	ISDC CAV03: Concrete Plugs for Manholes 5,7,9,10,19,20,21,23, N - Wastewater Period of Performance: February 1, 2019 - June 30, 2019 ACRN: AH	1	LO		
0055	ISDC GF01: Housing Units Constructed Prior to 2003 - Wastewater Period of Performance: February 1, 2022 - December 31, 2022				
0055AA	Phase I: Design, Cleaning, and Camera Work Period of Performance: February 1, 2022 – March 31, 2022 ACRN: TBD	1	LO		
0055AB	Phase II: Pipeline Construction Period of Performance: April 1, 2022 – July 31, 2022 ACRN: TBD	1	LO		
0055AC	Phase III: Pipeline Construction Period of Performance: August 1, 2022 – December 31, 2022 ACRN: TBD	1	LO		
0056	ISDC GF02: LS 509 - Wastewater Period of Performance: February 1, 2019 – June 30, 2019 ACRN: AH	1	LO		
0057	ISDC GF03: Loop water system along Malmstrom Avenue from Eielson Street to Vandenberg Street - Water Period of Performance: February 1, 2019 – October 31, 2019 ACRN: AG	1	LO		
0058	ISDC GF04: Grand Forks Maintenance Facility + Training Facility Period of Performance: February 1, 2019 – March 31, 2020				
0058AA	Water ACRN: TBD	1	LO		
0058AB	Wastewater ACRN: TBD	1	LO		
0059	ISDC GF05: Water Towers – Water Period of Performance: February 1, 2019 – July 31, 2019 ACRN: AG	1	LO		
0060	ISDC GF06: Lift Stations 801, 122, 1336 - Wastewater Period of Performance: February 1, 2019 – December 31, 2019				
0060AA	Phase I: Design and Bypass Piping Period of Performance: February 1, 2019 – March 31, 2019 ACRN: AH	1	LO		
0060AB	Phase II: Structural Concrete Period of Performance: April 1, 2019 – August 31, 2019 ACRN: AH	1	LO		
0060AC	Phase III: Mechanical and Electrical Period of Performance: September 1, 2019 – December 31, 2019 ACRN: AH	1	LO		

CLIN	SUPPLIES/SERVICES	QTY	UNIT	UNIT PRICE	AMOUNT
------	-------------------	-----	------	------------	--------

TO (changes indicated in **bold**):

CLIN	SUPPLIES/SERVICES	QTY	UNIT	UNIT PRICE	AMOUNT
0052	ISDC CAV01: Potable Water System Supply - Water Period of Performance: February 01, 2019 – December 31, 2020				
0052AA	Phase I: Permitting and Design Period of Performance: February 01, 2019 – April 30, 2019 ACRN: AG	1	LO		
0052AB	Phase II: Foundation and Underground Piping Construction Period of Performance: April 15, 2019 – August 31, 2019 ACRN: AG	1	LO		
0052AC	Phase III: Construction of Composite Elevated Tank Period of Performance: July 1, 2019 – March 31, 2020 ACRN: AG	1	LO		
0052AD	Phase IV: Tank Coatings and Controls/Restoration Period of Performance: April 1, 2020 – December 31, 2020 ACRN: AG	1	LO		
0053	ISDC CAV02: Cavalier Maintenance Facility Period of Performance: February 01, 2019 – March 31, 2019				
0053AA	Water ACRN: AG	1	LO		
0053AB	Wastewater ACRN: AH	1	LO		
0054	ISDC CAV03: Concrete Plugs for Manholes 5,7,9,10,19,20,21,23, N - Wastewater Period of Performance: February 1, 2019 - June 30, 2019 ACRN: AH	1	LO		
0055	ISDC GF01: Housing Units Constructed Prior to 2003 - Wastewater Period of Performance: February 1, 2021 - December 31, 2021				
0055AA	Phase I: Design, Cleaning, and Camera Work Period of Performance: February 1, 2021 – March 31, 2021 ACRN: TBD	1	LO		
0055AB	Phase II: Pipeline Construction Period of Performance: April 1, 2021 – July 31, 2021 ACRN: TBD	1	LO		
0055AC	Phase III: Pipeline Construction Period of Performance: August 1, 2021 – December 31, 2021 ACRN: TBD	1	LO		
0056	ISDC GF02: LS 509 - Wastewater Period of Performance: February 1, 2019 – June 30, 2019	1	LO		

CLIN	SUPPLIES/SERVICES	QTY	UNIT	UNIT PRICE	AMOUNT
	ACRN: AH				
0057	ISDC GF03: Loop water system along Malmstrom Avenue from Eielson Street to Vandenberg Street - Water Period of Performance: February 1, 2019 – October 31, 2019 ACRN: AG	1	LO		
0058	ISDC GF04: Grand Forks Maintenance Facility + Training Facility Period of Performance: February 1, 2019 – November 30, 2019				
0058AA	Water ACRN: AG	1	LO		
0058AB	Wastewater ACRN: AH	1	LO		
0059	ISDC GF05: Water Towers – Water Period of Performance: February 1, 2019 – October 31, 2019 ACRN: AG	1	LO		
0060	ISDC GF06: Lift Stations 801, 122, 1336 - Wastewater Period of Performance: February 1, 2019 – June 30, 2020				
0060AA	Phase I: Design and Bypass Piping Period of Performance: February 1, 2019 – March 31, 2019 ACRN: AH	1	LO		
0060AB	Phase II: Structural Concrete Period of Performance: April 1, 2019 – August 31, 2019 ACRN: AH	1	LO		
0060AC	Phase III: Mechanical and Electrical Period of Performance: September 1, 2019 – November 30, 2019 ACRN: AH	1	LO		
0060AD	Phase IV: Landscaping Period of Performance: December 01, 2020 – June 30, 2020 ACRN: AH	1	LO		

B. Section G.6 *Accounting and Appropriation Data* is revised to add the following:

ACRN **AG** is hereby increased in the amount of [REDACTED] from [REDACTED] for **Water** as provided under Direct Fund Cite MIPR Number [REDACTED] **276GU03, Amd 002**. A funding breakdown of ACRN **AG** is provided below:

AG 5793400 309 1822 EMH353 010000 480UW 27479F 667100 F67100

ESP: 5F

FSR: 013911 PSR: 046029 DSR: 151048 CIN: F4ATA68276GU030000IW

Funding Breakdown:			
Funding for ACRN AG :			
Modification P00003	SubCLIN 0052AA		
Modification P00003	SubCLIN 0052AB		
Modification P00003	SubCLIN 0052AC		
Modification P00003	SubCLIN 0052AD		
Modification P00003	SubCLIN 0053AA		
Modification P00003	CLIN 0057		

Modification P00005	SubCLIN 0058AA		
Modification P00003	CLIN 0059		
Modification P00005	CLIN 0059		
Modification P00005	Total for CLIN 0059		
Total Funding for ACRN AG:			
Remaining Funds for ACRN AG:			

ACRN AH is hereby increased in the amount of [REDACTED] for **Wastewater** as provided under Direct Fund Cite MIPR Number: **F4ATA68276GU03, Amd 002**. A funding breakdown of ACRN AH is provided below:

AH 5793400 309 1822 EMH353 010000 480US 27479F 667100 F67100
ESP: 5F
FSR: 013911 PSR: 046028 DSR: 151047 CIN: F4ATA68276GU030000IS

Funding Breakdown:		
Funding for ACRN AH:		
Modification P00003	SubCLIN 0053AB	
Modification P00003	CLIN 0054	
Modification P00003	CLIN 0056	
Modification P00005	SubCLIN 0058AB	
Modification P00003	SubCLIN 0060AA	
Modification P00003	SubCLIN 0060AB	
Modification P00005	SubCLIN 0060AB	
Modification P00005	Total for SubCLIN 0060AB	
Modification P00003	SubCLIN 0060AC	
Modification P00005	SubCLIN 0060AC (transferred to SubCLIN 0060AD)	
Modification P00005	Total for SubCLIN 0060AC	
Modification P00005	SubCLIN 0060AD (transferred from SubCLIN 0060AC)	
Total Funding for ACRN AH:		
Remaining Funds for ACRN AH:		

C. The total amount obligated on the contract increased by [REDACTED] to [REDACTED]

D. The total estimated contract value is increased by [REDACTED]

E. All other Terms and Conditions of this contract remain unchanged and are in full force and effect.

End of Modification