

Sequencing Considerations

- Marsh Island – August 2017
- Cable Xing – Summer-Fall 2017
- Area I/O – April 2018
- Cap Aerovox – June 2018
- Areas N, H, L, P, R, etc.
 - evaluate impact of sediment removal and influence on SWAC
 - vary RALs for efficiency and impact on SWAC
 - cost-ineffective areas consider dilution layer
 - Monitor volume of LHCC for potential additional disposal
- Areas T and T'
 - current approach is dredge and cover
 - dredge T' with MU31
 - low potential for recontamination
- Intertidal East access agreements
 - Summer 2017
- Construct access roads – Fall 2017
- Start Intertidal East excavation – Fall 2017
- Intertidal West access agreements
- Assume simultaneous East and West excavation
 - evaluate effective use & cost of access road construction and consider water access
 - alternatives to excavation
 - continuous excavation and restoration from north to south