

Highlights for 7/14/2016

- Facility owner removed 7 full size truckloads (approximately 168 pallets) and one smaller truck (approximately 10 pallets) of frozen product from the facility.
- Approximately 530 pallets of frozen product remain in the facility – at the current rate of frozen product removal, it is anticipated all frozen product will be removed from the facility by Sunday, July 17.
- 30 residents (6 homes) remain relocated
- Unified Command meeting held this morning

Objectives for 7/15/2016

- Unified Command Meeting to be held at 0900 at the Vineland City Hall, 5th floor conference room
- Continue removal of frozen product
- Approve work plan for removal of ammonia from refrigeration system
- Review shelter in place/evacuation plan for ammonia removal operations
- Continue to inform the public of ongoing activities
- Continue air monitoring
- Continue relocation efforts
- Continue receiving IMACC air modeling support

Sitrep for 7/14/16 activities:

A Unified Command meeting was held this morning to discuss the current situation at the facility. EPA's refrigeration contractor is scheduled to be on site on Monday, July 18 to begin preparations for the removal of the ammonia from the refrigeration system. After discussions at the meeting this morning, the property owner has expressed interest in making the necessary repairs to the refrigeration system.

It is anticipated the preparation work will take two days to complete. Once the preparation work is complete, removal of the ammonia from the refrigeration system can commence. It is anticipated approximately 85% of the ammonia will be removed within the first 48 hours of removal operations. The removal of the remaining 15% will require approximately an additional week.

PAD continues to interface with relocated residents and closely coordinate with the relocation contractor. Detailed information is being updated regularly and provided to Vineland Fire Dept. for securing the homes while unoccupied. Residents will be met by PAD Friday morning at the main hotel to ensure a smooth transition as residents relocate to other accommodations for part of the weekend.

No media inquiries were received. PAD media relations has relocated to the Edison/NYC offices to handle incoming media inquiries off-site until events warrant relocating back to the site.