



DAILY WORK ORDER #10

| | | | | | | | | | | | |
|---|------------------|-------------------------------------|------------------------|---------------------------|--------------------------|---|-----------|-------------------------------|------------------------|----------------|--------------|
| DATE: MARCH 1, 2017 – MARCH 31, 2017 | | TASK ORDER: 06 | | PAGE 1 OF 1 | | | | | | | |
| WORK SITE NAME : TURKEY BROOK OIL SITE | | START WESTON | | | | | | | | | |
| LOCATION (CITY, STATE): OAKVILLE, CT | | SHIFT 1ST | START TIME: 0800 | STOP TIME: 1530 | | | | | | | |
| CONTRACTOR: ENVIRONMENTAL RESTORATION LLC | | OSC: TOM CONDON | | RM: FRANK MAHALSKI | | | | | | | |
| 1. WORK AUTHORIZED BY OSC | | WORK ACCOMPLISHED | | | | | | | | | |
| Site Walk, initial meeting | | COMPLETED | | | | | | | | | |
| ALLOW 5 OFF-SITE HOURS / WEEK FOR FCA FOR WORK PERIOD 3-1-17 THROUGH 3-31-17 | | | | | | | | | | | |
| ALLOW UP TO 10 ON-SITE/ OFF-SITE HOURS / WEEK FOR RM FOR WORK PERIOD 3-1-17 THROUGH 3-31-17 | | | | | | | | | | | |
| SITE VISIT BY RM AND OR FOREMAN / TECH FOR SITE MAINTENANCE, SYSTEM CHECK | | ON GOING (MONTHLY) | | | | | | | | | |
| POV MILEAGE FOR RM (WHEN ER TRUCK NOT AVAILABLE) | | | | | | | | | | | |
| WEATHER TEMPERATURE : N/A | | WEATHER CONDITIONS ENCOUNTERED: N/A | | | | | | | | | |
| OSC INITIALS: | | RM/FM INITIALS: | | OSC INITIALS: | | | | | | | |
| | | | | RM/FM INITIALS: <i>FM</i> | | | | | | | |
| 2. NUMBER OF PERSONNEL AUTHORIZED | | | | | | | | | | | |
| 1 | RESPONSE MANAGER | 0 | EQUIPMENT OPERATOR | 1 | FOREMAN | 0 | OFF-SITE | T&D COORDINATOR | 0 | H&S SUPERVISOR | |
| 1 | CLEANUP TECH | 0 | OFF-SITE ADMINISTRATOR | 1 | FIELD COST ADMINISTRATOR | 0 | H&S TECH. | 0 | STRUCTURAL ENGINEERING | 0 | TRUCK DRIVER |
| 3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED | | | | | | | | | | | |
| ITEM | QTY | USED | NOT USED | ITEM | QTY | USED | NOT USED | | | | |
| 4-WD PICKUP TRUCK | 1 | | | | | | | | | | |
| DRUMS | | | | | | | | | | | |
| BOOM (BALES) | | | | | | | | | | | |
| TOOLS / WEED WHACKER | | | | | | | | | | | |
| 4. AMENDMENTS (INCLUDE TIME) | | | | | | EQUIPMENT USED ON SITE, HOURS FOR FOREMAN AND TECH FOR SITE MAINTENANCE; POV MILEAGE FOR RM | | | | | |
| <i>Thomas Condon, OSC</i> | | | | | | <i>2/16/17</i> | | | | | |
| SIGNATURE OF OSC | | | | | | DATE | | SIGNATURE OF RESPONSE MANAGER | | DATE | |
| | | | | | | | | <i>Frank Mahalski</i> | | <i>2/16/17</i> | |