



DAILY WORK ORDER #3

| | | | | | | | | | |
|---|------------------|--|--------------------------|-------------------------------|-----------|----------|------------------------|---|----------------|
| DATE: JULY 25, 2016 – AUGUST 26, 2016 | | TASK ORDER: 06 | | PAGE 1 OF 1 | | | | | |
| WORK SITE NAME : TURKEY BROOK OIL SITE | | START WESTON | | | | | | | |
| LOCATION (CITY, STATE): OAKVILLE, CT | | SHIFT 1ST | START TIME: 0800 | STOP TIME: 1530 | | | | | |
| CONTRACTOR: ENVIRONMENTAL RESTORATION LLC | | OSC: TOM CONDON | | RM: FRANK MAHALSKI | | | | | |
| 1. WORK AUTHORIZED BY OSC | | WORK ACCOMPLISHED | | | | | | | |
| Site Walk, initial meeting | | COMPLETED | | | | | | | |
| ALLOW 4 OFF-SITE HOURS / WEEK FOR FCA FOR WORK PERIOD 7-25-16 THROUGH 8-26-16 | | | | | | | | | |
| ALLOW 4 OFF-SITE HOURS / WEEK FOR RM FOR WORK PERIOD 7-25-16 THROUGH 8-26-16 | | | | | | | | | |
| SITE VISIT WITH FOREMAN OR TECH FOR SITE MAINTENANCE, SYSTEM CHECK | | ON GOING (MONTHLY) | | | | | | | |
| ALLOW 8 – 12 HOURS FOR TECH AND FOREMAN FOR SITE MAINTENANCE AND CLEANUP | | | | | | | | | |
| POV MILEAGE FOR RM | | | | | | | | | |
| WEATHER TEMPERATURE : N/A | | WEATHER CONDITIONS ENCOUNTERED: N/A | | | | | | | |
| OSC INITIALS: | | RM/FM INITIALS: | | OSC INITIALS: | | | | | |
| | | | | RM/FM INITIALS: | | | | | |
| | | | | | | | | | |
| 2. NUMBER OF PERSONNEL AUTHORIZED | | | | | | | | | |
| 1 | RESPONSE MANAGER | 0 | EQUIPMENT OPERATOR | 1 | FOREMAN | OFF-SITE | T&D COORDINATOR | 0 | H&S SUPERVISOR |
| 1 | CLEANUP TECH | OFF-SITE | FIELD COST ADMINISTRATOR | 1 | H&S TECH. | 0 | STRUCTURAL ENGINEERING | 0 | TRUCK DRIVER |
| 3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED | | | | | | | | | |
| ITEM | QTY | USED | NOT USED | ITEM | QTY | USED | NOT USED | | |
| 4-WD PICKUP TRUCK | 1 | | | | | | | | |
| DRUMS | 3 | | | | | | | | |
| BOOM (BALES) | 4 | | | | | | | | |
| TOOLS / WEED WHACKER | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| 4. AMENDMENTS (INCLUDE TIME) | | EQUIPMENT USED ON SITE, HOURS FOR FOREMAN AND TECH FOR SITE MAINTENANCE; POV MILEAGE FOR RM | | | | | | | |
| | | <i>Frank Mahalski</i> 7-26-16 | | | | | | | |
| SIGNATURE OF OSC | | DATE | | SIGNATURE OF RESPONSE MANAGER | | DATE | | | |