


DAILY WORK ORDER #6

DATE: OCTOBER 3, 2016 – OCTOBER 31, 2016		TASK ORDER: 06		PAGE 1 OF 1	
WORK SITE NAME : TURKEY BROOK OIL SITE		START WESTON			
LOCATION (CITY, STATE): OAKVILLE, CT		SHIFT 1ST	START TIME: 0800		STOP TIME: 1530
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: TOM CONDON		RM: FRANK MAHALSKI	
1. WORK AUTHORIZED BY OSC			WORK ACCOMPLISHED		
Site Walk, initial meeting			COMPLETED		
ALLOW 4 OFF-SITE HOURS / WEEK FOR FCA FOR WORK PERIOD 11-1-16 THROUGH 11-30-16					
ALLOW UP TO 10 ON-SITE/ OFF-SITE HOURS / WEEK FOR RM FOR WORK PERIOD 11-1-16 THROUGH 11-30-16					
SITE VISIT BY RM FOR SITE MAINTENANCE, SYSTEM CHECK			ON GOING (MONTHLY)		
POV MILEAGE FOR RM					
WEATHER TEMPERATURE : N/A			WEATHER CONDITIONS ENCOUNTERED: N/A		
OSC INITIALS: TC		RM/FM INITIALS:		OSC INITIALS:	
				RM/FM INITIALS:	
2. NUMBER OF PERSONNEL AUTHORIZED					
1	RESPONSE MANAGER	0	EQUIPMENT OPERATOR	1	FOREMAN
					OFF-SITE
					T&D COORDINATOR
					0
					H&S SUPERVISOR
1	CLEANUP TECH	OFF-SITE	FIELD COST ADMINISTRATOR	1	H&S TECH.
					0
					STRUCTURAL ENGINEERING
					0
					TRUCK DRIVER
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED					
ITEM	QTY	USED	NOT USED	ITEM	QTY
4-WD PICKUP TRUCK					
DRUMS					
BOOM (BALES)					
TOOLS / WEED WHACKER					
4. AMENDMENTS (INCLUDE TIME)		EQUIPMENT USED ON SITE, HOURS FOR FOREMAN AND TECH FOR SITE MAINTENANCE; POV MILEAGE FOR RM			
SIGNATURE OF OSC		DATE		SIGNATURE OF RESPONSE MANAGER	
				DATE	