


DAILY WORK ORDER #7

DATE: DECEMBER 1, 2016 – DECEMBER 30, 2016				TASK ORDER: 06		PAGE 1 OF 1					
WORK SITE NAME : TURKEY BROOK OIL SITE				START WESTON							
LOCATION (CITY, STATE): OAKVILLE, CT				SHIFT 1ST	START TIME: 0800		STOP TIME: 1530				
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC				OSC: TOM CONDON		RM: FRANK MAHALSKI					
1. WORK AUTHORIZED BY OSC				WORK ACCOMPLISHED							
Site Walk, initial meeting				COMPLETED							
ALLOW 4 OFF-SITE HOURS / WEEK FOR FCA FOR WORK PERIOD 12-1-16 THROUGH 12-30-16											
ALLOW UP TO 10 ON-SITE/ OFF-SITE HOURS / WEEK FOR RM FOR WORK PERIOD 12-1-16 THROUGH 12-30-16											
SITE VISIT BY RM AND OR FOREMAN / TECH FOR SITE MAINTENANCE, SYSTEM CHECK				ON GOING (MONTHLY)							
POV MILEAGE FOR RM (WHEN ER TRUCK NOT AVAILABLE)											
WEATHER TEMPERATURE : N/A				WEATHER CONDITIONS ENCOUNTERED: N/A							
OSC INITIALS: TC		RM/FM INITIALS:		OSC INITIALS:		RM/FM INITIALS:					
2. NUMBER OF PERSONNEL AUTHORIZED											
1	RESPONSE MANAGER	0	EQUIPMENT OPERATOR	1	FOREMAN	OFF-SITE	T&D COORDINATOR	0	H&S SUPERVISOR		
1	CLEANUP TECH	OFF-SITE	FIELD COST ADMINISTRATOR	1	H&S TECH.	0	STRUCTURAL ENGINEERING	0	TRUCK DRIVER		
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED											
ITEM	QTY	USED	NOT USED	ITEM	QTY	USED	NOT USED				
4-WD PICKUP TRUCK	1										
DRUMS											
BOOM (BALES)											
TOOLS / WEED WHACKER											
4. AMENDMENTS (INCLUDE TIME)				EQUIPMENT USED ON SITE, HOURS FOR FOREMAN AND TECH FOR SITE MAINTENANCE; POV MILEAGE FOR RM							
SIGNATURE OF OSC				DATE		SIGNATURE OF RESPONSE MANAGER				DATE	