



U.S. EPA
Region 1
Boston, MA 02114

START3
Technical Direction Document

Weston Solutions, Inc.

TDD #: 01-12-09-0011
Amendment#: B
Contract: EP-W-05-042

TDD - Signed by Laura Chan/R1/USEPA/US on 09/27/2013 09:07:52 AM, according to /R1/USEPA/US

Purpose: Change Period of Performance
Priority: High

Period: Option Period 3
Start Date: 09/28/2012
Completion Date: 03/01/2014
EMERGENCY CODE: ☐ KAT ☐ RIT

Project/Site Name: Circle Tri Cleaners
Project Address: 58 Main Street
City, State Zip: Plymouth, NH
SSID: 01KF CERCLIS:

Activity:
Work Area Code: 29
Activity Code: AR
Performance Based: No

Authorized TDD Ceiling:		Cost/Fee	LOE
	Previous Action(s):	\$6,500.00	50.0
	This Action:	\$0.00	0.0
	New Total:	\$6,500.00	50.0

Specific Elements

Description of Work: Removal CRT Funding. Administrative Record Support TDD.

Work Assignment Management Section

Work Assignment Manager: Mia Pasquerella, Alex Sherrin Date: 09/27/2013

Project Officer Section - Signed by Laura Chan/R1/USEPA/US on 09/27/2013 09:07:52 AM, accordin...

Project Officer: Laura Chan Date: 09/27/2013

Contracting Officer Section - Signed by Laura Chan/R1/USEPA/US on 09/27/2013 09:07:52 AM, acco...

Contracting Officer: NA Date: 09/27/2013

Contractor Section

Contractor Contact: Date:

 9/27/13
Work Order: 01-12-09-0011 B Circle Tri Cleaners 09/27/2013