

## **Myers, Lucretia**

---

**From:** Tapia, Cecilia  
**Sent:** Tuesday, November 12, 2013 7:16 PM  
**To:** Field, Jeff  
**Subject:** Re: Draft West Lake Schedule Update

**Categories:** Yellow Category

Yes.

---

**From:** Field, Jeff  
**Sent:** Tuesday, November 12, 2013 3:05:20 PM  
**To:** Tapia, Cecilia  
**Subject:** Draft West Lake Schedule Update

Cecilia: Will this suffice?

Ron:

Here is a brief summary of recent activities related to the West Lake Landfill since the 09/20/2013 approval of the Gamma Cone Penetrometer (GCPT) Work Plan:

- The mobilization of the GCPT field work originally scheduled to begin on 10/10/13 occurred during the Federal Government shutdown which lasted 10/01/2013 – 10/16/2013. The actual mobilization date was 10/28/2013. Dan Gravatt and James Johnson were on-site to begin oversight activities for: staging equipment on-site, construction of a storage area, laying gravel/paving access roads into the OU-1 area, brush hogging/vegetation clearing of the site and the establishment of a decontamination pad. No visible emissions or fugitive dust was observed leaving the site. During this work period, the site experienced 1/2 day of work in the morning then rained out the rest of the afternoon on 10/29/2013. On 10/31/2013 and 11/06/2013 no work was conducted on site due to rain. On 11/05/2013 site work was hampered all day due to wet conditions.
- The Phase 2 draft Work Plan should be to us by Nov. 15th. There will be an addendum to this Work Plan, once the GCPT results are complete, that will lay out the exact number and locations of the corings.
- I talked with John Schumacher (USGS) last Friday. He indicated that the ground sampling he is conducting will be finished on Wednesday/Thursday of the week of 11/11/2013 and will be shipped to their lab by the end of the week. The turnaround time at the lab is the usual 30 days, but he was going to talk with the lab and try and shorten that time. With the results in hand, John can have a letter report with tables to us by the third week of January, if not sooner.

Let me know if there are any questions.

Jeffrey L. Field, Chief  
Missouri/Kansas Remedial Branch  
Superfund Division  
U.S. Environmental Protection Agency  
11201 Renner Blvd  
Lenexa, Kansas 66219  
Phone: 913-551-7548

Fax: 913-551-9548