

Activity ID	Activity Name	Current Duration (Wks)
Demonstration Project		
Site Prep		
DMP1010	Well Pad Construction	6
Drilling		
DMP1080	Drill Injection Well	11
DMP1110	Test (includes Injection Test, SRT, and FOTs)	2
DMP1100	Drill Observation Well	4
Completions		
DMP1090	Well Completions	4
Facilities		
DMP1200	US EPA CO2 Injection Approval	12
DMP1210	CO2 Pumping	8
DMP1220	CO2 Monitoring	24
DMP1230	Decommissioning and TA	8