

WOODBROOK - FFS

Project: Woodbrook FFS
PM: Justin Shoemaker
Subject: Kick-off Meeting
Date | Time: 1 July 2021
Location: Webex - <https://usace1.webex.com/join/justin.a.shoemaker>
Call-in Number: +1-844-800-2712 Access code: 43396339##

ATTENDEES

USACE

Justin Shoemaker
Travis Young
Doug Mellema
Paul Speckin

EPA

Diane Salkie
Rich Puvogel

CDM SMITH

Kershu Tan
Geoffrey McKenzie
Thomas Matthew
Kimberly Kaster
Gary Hazen

AGENDA ITEMS

TOPIC

- Introductions
 - Name
 - Position
 - Role in this effort
- General Contract Items
 - First Task Order
 - How long will that initial funding last?
 - Start reviewing historical documents
 - Conduct Scoping Meeting
 - Next funding mod
 - Remainder of funding through FFS Report
 - Expedited schedule
 - Initial Tech Memo to identify the alternatives that will be evaluated
 - Only Draft and Final documents with 1 round of reviews
 - Frequency of meetings
 - DrChecks
- Preliminary Schedule
 - Scoping meeting in 3 weeks?
 - Is this enough time to gather information and make recommendations?
 - Draft FFS ready by December
- General Expectations

- Review all existing remedies
 - Provide updates for cost and feasibility
 - No need to redo entire study
- Look at feasibility of PRP remedy that includes excavation of PCBs > 100 mg/kg and what they term as Enhanced Capping
- Review feasibility of capping remedies in original FS
- Review PRP's Compliance Averaging and assess if compliance averaging is appropriate for this site
- Questions / Concerns?
 - High visibility