

faxed to RRC
6/14/97 1830

POLREP #10
VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE
RTE 23 & GULPH RD
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482
ATTN: RRC, CHARLIE KLEEMAN
CC: EARL CRAM, NATIONAL PARK SERVICE
ERNEST RALSTON, NATIONAL PARK SERVICE

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT

I. SITUATION (AS OF 1830 HOURS, MONDAY, 2 JUNE 1997)

- A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH ASSISTANCE OF FOSC REP CRAM.
- B. ESTIMATED COSTS TO DATE (COB 5/30/97):
- | | COST TO DATE | CEILING |
|----------------|--------------|------------|
| EPA (DIRECT) | \$ 2,220 | \$ |
| EPA (INDIRECT) | \$ 4,736 | \$ |
| ERCS | \$ 54,328 | \$ 120,000 |
| SATA | \$ 4,805 | \$ |
| UNALLOCATED | | |
| ----- | | |
| TOTAL | \$ 66,089 | \$ 200,000 |
- C. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-9
- D. WEATHER: COOL AND RAINING, TEMPERATURES IN THE MID 60'S.
- E. HEAVY MORNING RAINS DELAYED SITE OPERATIONS UNTIL 11:00 HOURS.
- F. MEDIA INTEREST: MODERATE

II. ACTIONS TAKEN

- A. ERCS COMPLETED ACM COVERING OPERATIONS IN EXTRANEIOUS AREAS ON THE RAIL BED TO KEENE QUARRY.
- B. ERCS PERFORMED FENCE MAINTENANCE OPERATIONS IN AREAS OF DOWNED FENCE.
- C. SATA AND NPS LOCATED 2 AREAS OF SUSPECTED EXPOSED ACM IN THE MAINTENANCE QUARRY.
- D. SATA COLLECTED SAMPLES FROM AREAS OF SUSPECTED ACM IN THE MAINTENANCE QUARRY, NEAR THE PENNDOT QUARRY, AND IN THE GRASSY AREA ALONG THE SOUTH SIDE OF COUNTY LINE ROAD.
- E. SATA DELIVERED SOIL SAMPLES TO NPS ARRANGED LABORATORY FOR ASBESTOS ANALYSIS.
- F. ERCS COMPLETED COVERING AND VEGETATING THE TWO AREAS OF EXPOSED ACM IN THE MAINTENANCE QUARRY.
- G. ERCS MOBILIZED AND STAGED 4 LOADS OF SOIL NEAR THE CAVE QUARRY IN PREPARATIONS FOR COVERING OPERATIONS TO BEGIN 3 JUNE, WEATHER PERMITTING.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE WETTING AND FENCE MAINTENANCE

- OPERATIONS IN AREAS OF CONCERN.
- B. ERCS TO CONTINUE INSTALLATION OF SOIL CAP IN AREAS OF SIGNIFICANTLY EXPOSED ACM.
 - C. SATA TO CONTINUE AIR SAMPLING ACTIVITIES.
 - D. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION STUDY PLAN.
 - E. ERCS RM TO INVESTIGATE ASBESTOS-CONTAMINATED SOIL DISPOSAL OPTIONS.
 - F. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED COMMAND, INCLUDING OSC KOOB, NPS, AND STATE REPRESENTATIVES.

F. KEVIN KOOB, OSC
U.S. EPA REGION III
PHILADELPHIA, PA 19107