

POLREP #13  
VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE  
RTE 23 & GULPH RD  
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482  
ATTN: RRC, CHARLIE KLEEMAN  
CC: EARL CRAM, NATIONAL PARK SERVICE  
ERNEST RALSTON, NATIONAL PARK SERVICE

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT

I. SITUATION (AS OF 1830 HOURS, WEDNESDAY, 4 JUNE 1997)

- A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH ASSISTANCE OF FOSC REP CRAM.
- B. ESTIMATED COSTS TO DATE (COB 6/2/97):
- |                | COST TO DATE | CEILING    |
|----------------|--------------|------------|
| EPA (DIRECT)   | \$ 2,700     | \$         |
| EPA (INDIRECT) | \$ 5,760     | \$         |
| ERCS           | \$ 72,030    | \$ 120,000 |
| SATA           | \$ 6,419     | \$         |
| UNALLOCATED    |              |            |
| -----          |              |            |
| TOTAL          | \$ 86,909    | \$ 200,000 |
- C. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-5
- D. WEATHER: MILD AND CLEAR, TEMPERATURES IN THE HIGH 60'S.
- E. MEDIA INTEREST: MODERATE

II. ACTIONS TAKEN

- A. ERCS BEGAN ACM COVERING OPERATIONS IN CAVE QUARRY.
- B. A FENCE LINE INSPECTION INDICATED NO DOWNED FENCING THIS DATE.
- C. SATA COLLECTED 1 PERSONNEL AIR SAMPLE AND 3 HI VOLUME AREA AIR SAMPLES DURING INTRUSIVE OPERATIONS IN CAVE QUARRY.
- D. OSC KOOB, NPS CRAM, ERCS RM, AND SATA CONDUCTED INSPECTION OF ACM COVERED AREAS AND CONFIRMED COMPLETION OF FIBER OPTIC TRENCH AREA, AMPITHEATER QUARRY BASE, SOUTHEAST AMPITHEATER QUARRY AREA, WEST BANK AMPITHEATER QUARRY, VISITOR CENTER LOWER PARK LOT TO AMP QUARRY RAILBED, RAILBED TO KEENE QUARRY, AND MAINTENANCE QUARRY.
- E. NPS, SATA, AND ERCS RM INVESTIGATED MAINTENANCE QUARRY 2 AREA. IT WAS DETERMINED THAT THIS AREA WAS INACCESSIBLE TO VISITORS AND WORK CREW. NPS TO ERECT WARNING SIGNS UNTIL FURTHER NOTICE.
- F. ERCS FOREMAN BRIEFED NPS PERSONNEL ON OPERATION OF WATERING EQUIPMENT IN PREPARATION FOR NPS ASSUMPTION OF THESE DUTIES.

III. FUTURE ACTIONS

- A. ERCS TO DEMOBILIZE ALL PERSONNEL BY COB THURSDAY, 5 JUNE 1997.
- B. ERCS TO ARRANGE SOIL STABILIZER APPLICATION.
- C. NPS TO ARRANGE DISPOSAL FOR ACM PILE NEAR FORMER FIBER OPTIC CABLE TRENCH.
- D. NPS TO CONTINUE WETTING AND FENCE MAINTENANCE OPERATIONS IN AREAS OF CONCERN.
- E. SATA TO CONTINUE AIR SAMPLING ACTIVITIES.
- F. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION STUDY PLAN.
- G. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED COMMAND, INCLUDING OSC KOOB, NPS, AND STATE REPRESENTATIVES.
- H. ERCS TO TENTATIVELY REMOBILIZE ON 16 JUNE 1997 FOR SOIL STABILIZER APPLICATION.
- I. SATA TO PREPARE COMPREHENSIVE MAP OF CAPPED AREAS AND AREAS TARGETED FOR SOIL STABILIZATION.

-----  
F. KEVIN KOOB, OSC  
U.S. EPA REGION III  
PHILADELPHIA, PA 19107