To: Peterson, Mary[Peterson.Mary@epa.gov]; Washburn, Ben[washburn.ben@epa.gov]; Vann,

Bradley[Vann.Bradley@epa.gov]; Stoy, Alyse[Stoy.Alyse@epa.gov]

From: Juett, Lynn

**Sent:** Wed 7/8/2015 4:49:13 PM **Subject:** RE: draft WLL timeline graphic

Excellent point Mary putting that step in front of the public is smart and agree with you on the second comment.

Thank you,

## Lynn M. Juett

Office of Regional Administrator/US EPA Region 7

11201 Renner Blvd, Lenexa KS 66219

(913) 551-7883 (d) / (913) 948-1129 (c)

From: Peterson, Mary

Sent: Wednesday, July 08, 2015 11:31 AM

To: Juett, Lynn; Washburn, Ben; Vann, Bradley; Field, Jeff; Stoy, Alyse

Cc: Carey, Curtis

Subject: RE: draft WLL timeline graphic

My biggest concern is that the timeline does not reflect any of the PRP negotiation steps, which can protract the project timeline significantly. In particular, the timeline should include a step for negotiation of the RD/RA Consent Decree. It is important that we begin to set expectations with the public that Remedial Design does not immediately follow signature of the ROD. We first have to get a CD signed, which can take a while.

A more specific comment relates to the Revise Proposed Plan step – This needs to be reworked. I suggest the following: If EPA decides to revise or amend the 2008 ROD, EPA will publish a Proposed Plan and solicit public comment.

Mary P. Peterson, Director

Superfund Division

EPA Region 7

11201 Renner Blvd.

Lenexa, KS 66219

913-551-7882 - desk

816-398-3945 - mobile

From: Juett, Lynn

**Sent:** Wednesday, July 08, 2015 11:17 AM

To: Washburn, Ben; Vann, Bradley; Field, Jeff; Peterson, Mary; Stoy, Alyse

Cc: Carey, Curtis

Subject: RE: draft WLL timeline graphic

Ben – I like the graphic a lot and its simplicity. Alyse and Brad may have additional comments but I caught two things (actually only one in addition to the one you caught)

- 1 Only one landfill received the contaminated wastes.
- 2 I don't think we are going to continue using "Supplemental, Supplemental FS" suggestion would be to call 20011-2016 "Additional Studies and Data Collection" or maybe "Updates to the SFS"

Thank you,

## Lynn M. Juett

Office of Regional Administrator/US EPA Region 7

11201 Renner Blvd, Lenexa KS 66219

## (913) 551-7883 (d) / (913) 948-1129 (c)

From: Washburn, Ben

Sent: Wednesday, July 08, 2015 10:29 AM

To: Vann, Bradley; Field, Jeff; Peterson, Mary; Juett, Lynn; Stoy, Alyse

Cc: Carey, Curtis

Subject: FW: draft WLL timeline graphic

Team.

We received the attached draft timeline from TASC this morning. Please take a look for technical accuracy. One item of note is at the top it says two landfills received the waste. Not sure that's accurate, as I'm only aware of WL as having received wastes.

I'd like to get this back to Terrie relatively quickly, within a few days if possible, to keep this going on track. After we've completed our edits, we will deliver to the front office for review prior to public distribution.

Thanks,

Benjamin M. Washburn

Public Affairs Specialist

EPA Region 7

(913) 551-7364

From: Terrie Boguski [mailto:tboguski@skeo.com]

Sent: Wednesday, July 08, 2015 8:51 AM

To: Washburn, Ben; Carey, Curtis Cc: Kirby Webster; Alison Frost Subject: draft WLL timeline graphic

Hi Curtis and Ben,
Attached is a draft graphic for the West Lake Landfill timeline.
Some things to keep in mind:
1. This is just a prototype - anything can be changed.
2. The graphic is scaled to fit on a legal sheet of paper that could be folded in threes. As indicated, we can put more information on the backside. For example, we could highlight specific activities within the "ongoing" SSFS in a similar timeline format as the front side. You could also enlarge the graphic to be a poster, or put it on the web as a scrolling graphic (this is why it is oriented length-wise vs. width-wise).
3. The text shown on the graphic is draft and has not been through any editing.
Please let me know what you think and we will make revisions as needed.
Thanks.
Terrie
Terrie Boguski
Senior Technical Analyst
Skeo Solutions
913-780-3328 (office)
913-568-7550 (cell)

www.skeo.com

tboguski@skeo.com

 $\underline{tboguski@sbcglobal.net}$