

West Lake Update The Path Ahead June 2015

This edition of the West Lake Update illustrates the next steps along the path of progress toward selection of a final remedy for the site. Our goal remains constant along the way – to protect human health and the environment using sound science as the basis for our decisions.

Summer 2015: EPA begins pyrolysis testing to determine potential effects of the subsurface smoldering event impacting the radiologically impacted material (RIM).



May 2015: EPA begins Ground Cone Penetrometer Testing (GCPT) Phase 1D testing at West Lake Landfill to fully characterize the extent of RIM in Operable Unit 1. Results of GCPT and sonic coring sampling expected in the fall of 2015

Down the Road

Down the Road: Spring 2016: EPA begins Remedial Investigation Addendum. Summer 2016: EPA completes Revised Supplemental Feasibility Study Draft. Late summer/Fall 2016: NRRB Check-in with EPA Region 7. Late Fall 2016: Proposed long-term remedy decision. Summer 2017: Public comment period on proposed long-term remedy decision ends

June 2015: EPA completes off-site air monitoring campaign after compiling one year's worth of data at the Spanish Village air monitoring station. Agency objective to establish baseline air quality conditions is successfully completed