

West Lake Landfill: Air monitoring prior to Barrier Installation (call in 04012014 @ 1300 hours):

Five air monitoring stations: The plan is to place 5 monitoring location in/around the Bridgeton area (Kevin Larson is in the process of obtaining access agreements, power & security, public outreach, and general goodwill gestures the week of 3/31-4/4/14). As part of the access agreement (as approved by Counsel), each monitoring station placement (location of use) will not be receiving bound or hard copy data or monitoring reports. EPA will also plan to co-locate at least one station with MDNR (most likely at the trailer park). The data gathered from these locations will be published on the EPA and/or MDNR websites. The general public will have access to this information. EPA will not be providing hard copies to the monitoring locations or sites.

C. Tapia is writing the info for the website (will coordinate with Ben Washburn).

SOW talks planned with START (T. Faile / D. Kinroth) for 4/2/14.

Dates for implementation: April 1 – June 1, 2014 for access agreements, equipment procurement, technical assistance (START will provide a HASP, QAPP, JHA, Trip Report), site set up and preliminary background data gathering and assessment. The TO & IGCE have been completed and talks with START / Seagull are in progress.