

Bennett, John

From: Fout, Shay
Sent: Monday, January 04, 2016 9:13 AM
To: Fout, Shay
Subject: Fw: Water Cluster Project Update

----- Forwarded by Shay Fout/CI/USEPA/US on 01/04/2016 09:12 AM -----

From: Shay Fout/CI/USEPA/US
To: cli@EMSL.com, Dave.Wilson@cincinnati-oh.gov, jeismeier@millcreekwatershed.org, sackenheima@butlercountyohio.org, slavenb@ci.hamilton.oh.us, Tim.DeHart@aaawastewater.com, Ting.Lu@cincinnati-oh.gov,
Date: 12/13/2012 02:13 PM
Subject: Water Cluster Project Update

Method 1615 Water Cluster Project Partners,

I want to apologize for the long delay in communication. I had hoped to start the project in October, but we have not been able to obtain the necessary supplies for the project. These were delayed first to the need to reprogram funds and now due to errors in our procurement group in establishing blanket purchase accounts (BPAs). We also had a longer than expected delay in getting the quality assurance project plan approved by my QA Manager. As it stands now, I hope to start next month with collecting samples from the AAA Wastewater, Butler, Hamilton, and Sycamore plants, but this can only occur if we get the BPAs in place. Please let me know if you have any questions or concerns. Thanks,
Shay

G. Shay Fout, Ph.D.
Senior Research Microbiologist
Microbiological and Chemical Exposure
Assessment Research Division (MS-593)
National Exposure Research Laboratory
Office of Research and Development
U.S. Environmental Protection Agency
26 W. Martin Luther King Jr. Drive
Cincinnati, OH 45268
Telephone: (513) 569-7387
Fax: (513) 569-7464