

Weekly Work Activity Report

Title: Dominguez Channel Oil Spill

Location: Youngstown Lateral area to Collection Area (Leeds Ave./Grant St.)
Wilmington, California

Reporting Period: January 16, 2012 – January 29, 2012 (Two week reporting period)

Distribution: Jason Musante – EPA, Larry Alexander – Crimson Pipeline

Activity:

- 1) NRC is continuing with monitoring of the collection system at Grant Street and Leeds Avenue. The following events recorded water and oil flow to the collection system:

January 21, 2012 – Rain at 4:00 am. Two (2) NRC personnel on site. A small amount of water with a moderate sheen was observed from the outfall. Sheen was captured on absorbent booms.

January 23, 2012 – Heavy rain periodically beginning after 11:00 pm. Four (4) NRC personnel onsite. Water flow from the outfall commenced at approximately 11:40 pm. Oil flow from outfall observed at approximately 12:10 am. Oil and water captured in collection system. Oil and water removed from collection system and placed into Baker tanks.

- 2) No anticipated storm systems through February 5.
- 3) Crimson's consultants have completed the installation of a lateral connection to the L.A. City sewer system. City's sewer blocked by sand and gravel, requiring clean out. City cleaned sewer system during the week of January 20, 2012. City permit requires testing and notification prior to discharge. Crimson anticipates commencing discharge of water from the Collection Area storage during the week of January 30, 2012. Personnel will be onsite to monitor water quality during discharge activities.
- 4) Weekly recovery of oil and water from the recovery wells along the west side of the railroad right-of-way is continuing on Thursdays from 7:00 to 12:00 pm through February 16, 2012. Recovery operations on Thursday January 19, 2012 were terminated after 3 hours due to equipment problems. New equipment employed on January 23rd successfully recovered fluids from wells.
- 5) No other activities were performed during the reporting period.
- 6) Crimson consultants are in the process of preparing reports for the site investigation work completed through December 31, 2011.

Equipment:

K-rails, sandbags, Baker tanks and spill response supplies in place at the Collection Area. NRC continuing to maintain equipment and monitor the outfall for any discharge.

Future Work:

Weekly fluid recovery/inspection will continue from the recovery wells. Collection Area will be monitored for discharge from French drain outfall. Recovered water stored in Baker tanks at the Collection Area will be discharged to L.A. City sewer system. Preparation of site investigation reports is continuing.