

# Weekly Work Activity Report

Title: Dominguez Channel Oil Spill

Location: Youngstown Lateral area to Collection Area (Leeds Ave. /Grant St.)  
Wilmington, California

Reporting Period: October 17 – October 23, 2011

Distribution: Jason Musante – EPA, Larry Alexander – Crimson Pipeline

## Activity:

- 1) NRC is continuing with monitoring of the collection system at Grant Street and Leeds Avenue. No change in site conditions.
- 2) Coordinate activities for Youngstown Lateral pipeline removal to begin the week of October 24<sup>th</sup>.
- 3) Excavate and install shoring on Tesoro property. Completed on October 21<sup>st</sup>.
- 4) Submit revised Work Activity Plan 7 to include soil sampling from bottom of French drain trench for laboratory analyses.
- 5) Prepare Work Activity Plan 10 for continued investigation and removal of oil impacted materials within the French drain system.
- 6) Prepare Work Activity Plan 8 for Water Treatment System.
- 7) Job walk with contractors for the connection to the City of Los Angeles sewer system at Grant St./Leeds Ave. location.

## Equipment:

- 1) K-rails, sandbags, Baker tanks and other equipment installed by ACTA and EPA still in place at the Shell Lube Plant and Collection Area.

## Personnel:

NRC conducting periodic monitoring of Collection Area.

## Future Work:

Removal of the Youngstown Lateral pipeline from the casing beginning the week of Oct. 24<sup>th</sup>.. Connection to the Los Angeles City Sanitation District for disposal of water in Baker Tanks at the Collection Area. Preparation of a report for WAP #5 activities.