

BNL Document Review Summary for Week of 7/6/20

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead

Type	Document Title	Target Submittal Date
	Primary Documents:	
	Removal Actions:	
	Secondary Documents:	
	Other Documents:	
O	Updated North Street/North Street East Groundwater Treatment System Operation and Maintenance Manual	7/15/20
O	1st Quarter 2020 Groundwater Operations Report	7/31/20
O	2019 BNL Site Environmental Report	10/1/20
	Recent/Upcoming Administrative Record Entries	

Ongoing BNL Document Reviews by Regulators

Type	Document Title	Date Submitted	Comments Due	Status
	Primary Documents			
	Removal Actions:			
	Secondary Documents:			
	Other Documents:			
O	Phase 5 Work Plan for PFAS Characterization Downgradient of the Former and Current Firehouses	3/4/20	4/5/20	Briefed regulators during 3/5/20 IAG teleconference. Received NYSDEC/NYSDOH comments 3/16/20. Issued responses to NYSDEC comments 4/14/20. Received NYSDEC approval of responses 5/29/20.
O	Uniform Federal Policy Quality Assurance Project Plan, Field Sampling Plan/Final Status Survey Plan for the HFBR Stack Demolition	4/29/20	5/29/20	For review and concurrence. Preparing responses to NYSDEC/NYSDOH 5/21/20 comments.
O	Demo Plan/Community Air Monitoring Plan for the HFBR Stack Demolition	6/1/20	NA	For information. Received NYSDEC/NYSDOH preliminary and final comments 6/18/20 and 7/2/20, respectively. Responses are being prepared.
O	2019 Groundwater Status Report	6/15/20	7/17/20	For review and concurrence. Schedule regulator briefing in July.

IAG Prioritized Document List:

Type	Title	Date Submitted	Comments Due	Status
O	2019 Groundwater Status Report	6/15/20	7/17/20	For review and concurrence. Schedule regulator briefing in July.

Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal