

## Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill

Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery

Operational Period: From: 0600 1/29/2011 To: 0600 2/5/2011

Temperature: Avg. 65° Precipitation: 0.23 inches

Sky: Clear and Sunny Wind: 0 – 10 mph

1. ACTIVITY:

NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom around pump outfall. NRC continued operations of City of Los Angeles Pump station to pump down nuisance water and remove and replace sorbents as needed. ACTA continued working on obtaining right-of-entry from Tesoro and their tenant to their property in the Shell Lube Oil facility. ACTA received approval for the work activity plans for modifications to the Shell Source Area and video taping of 8-in track drain system from EPA. ACTA's utility coordinator continued observations of the pit excavations to view the condition of Crimson's 8" oil line on the Tesoro Refinery property as directed by the EPA and performed by Crimson Oil. Sunday's rainfall, 0.23 inches, produced approximately one gallon of oily water at the 18" corrugated outlet pipe on Leeds Avenue. The oily water was captured and treated.

2. EQUIPMENT:

<u>Description</u>	<u>Source</u>	<u>Units</u>
Portable generator	NRC	1
Portable light Tower	NRC	2
Wier Skimmer, Skim Pack	NRC	1
2 - 3" Dia. Pump	NRC	2
2 - 4" Trash Pump	NRC	2
Air compressor 100-185	NRC	1
Hose, suction & discharge	NRC	9
21" Contractor boom	NRC	300'
Delineators	NRC	29
Baker Tank (21,000 gal. "Frac" Tank)	NRC	6

3. PERSONNEL:

EPA - 1 OSC

NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)

ACTA - 1 Environmental Engineer, 1 Utility Coordinator

BBRI - 1 Flagman, Track Protection


4. SUMMARY:

Equipment on site on standby, re-deployed boom around pump outfall, continued testing skimmers and inspected the site.

5. FUTURE WORK:

Additional equipment and personnel will be mobilized as needed and placed on standby in case of rain. Continue to monitor site. Will begin work on approved work activities as soon as access is granted by Tesoro and Shell. Additional Work Activities are being prepared for approval.

Report By:

  
J. Pantoja, ACET

Date: 2/7/2011