

## Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill

Location: ACTA Right-of-Way, south of Alameda Street adjacent to Tesoro Refinery

Operational Period: From: 0600 03/06/11

To: 0600 03/12/11

Temperature: Avg. 68° Precipitation: None Sky: Hazy a.m. and Ptlly. Sunny Wind: 0 – 15 mph

1. ACTIVITY:

NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom around pump outfall. NRC cleaned the City of Los Angeles Leeds Ave. Lift Station wet well, the 3 large pumps in the lift station and the Storm Drain System. A total of 155,000 of gallons of water were collected from the washing of the lines, lift station and from infiltration. All water collected was pumped into Baker Tanks. ACTA installed and videotaped two additional cleanouts on the west side of its track drain, one on Tuesday North of Pacific Coast Highway and the other on Wednesday South of Pacific Coast Highway. The videotaping was done on Wednesday.

2. EQUIPMENT:

<u>Description</u>	<u>Source</u>	<u>Units</u>
Portable generator	NRC	1
Portable light Tower	NRC	2
Wier Skimmer, Skim Pack	NRC	1
2 - 3" Dia. Pump	NRC	2
2 - 4" Trash Pump	NRC	2
Air compressor 100-185	NRC	1
Hose, suction & discharge	NRC	9
21" Contractor boom	NRC	300'
Delineators	NRC	29
Baker Tank (21,000 gal. "Frac" Tank)	NRC	6

3. PERSONNEL:

EPA - 1 OSC

NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)

ACTA - 1 Environmental Engineer, 1 Utility Coordinator

BBRI - 1 Flagman, Track Protection

NPS - 2 Technicians plus a van


4. SUMMARY:

Equipment on site on standby, re-deployed boom around pump outfall, continued testing skimmers and inspected the site. NRC continued to pump out oil from the Shell Source Area; there are approximately 2,950 gallons of oily water, 95% oil and 5% water, in the baker tank. NRC completed cleaning the City of Los Angeles Leeds Ave. Lift Station and the various sized Storm Drain lines. ACTA installed and videotaped two new clean out on the west side of its track drains

5. FUTURE WORK:

Additional equipment and personnel will be mobilized as needed and placed on standby in case of rain. Continue to monitor site. ACTA will video tape the COLA Leeds Ave. Lift Station and Storm Drain System once cleaning of both is complete. ACTA will video tape additional sections of its track drain system near the Shell Lube expression area.

Report By:

  
J. Pantoja, ACET

Date: 03/14/11