



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

1200 Sixth Avenue, Suite 900
Seattle, WA 98101-3140

OFFICE OF
WATER AND WATERSHEDS

September 10, 2013

Kevin Freeman
Project Coordinator
ARCADIS
695 N. Legacy Ridge Drive, Suite 200
Liberty Lake, WA 99019

Re: Schedule Modification for Lagoon Evaluation Work Plan
Administrative Order on Consent ("Consent Order")
Docket No. SDWA-10-2013-0080
Yakima Valley Dairies, Washington

Dear Mr. Freeman:

This responds to your September 5, 2013, email message which requests a 15-day extension of the due date for the Lagoon Evaluation Work Plan. Pursuant to Paragraph 45 of the Consent Order, and based on the reasons that you provided in your email message, the extension of time is hereby granted. The Lagoon Evaluation Work Plan shall be due no later than October 2, 2013.

You may contact me at (206) 553-6904, or your legal counsel may contact Jennifer MacDonald at (206) 553-8311, if you have any questions regarding this letter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Eric Winiecki".

Eric Winiecki
EPA Project Coordinator
Office of Water and Watersheds

cc: Jennifer MacDonald
Rene Fuentes