

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Friday, April 16, 2004

From: Dean Ullock

To: Shane Hitchcock, ERRB Branch Chief

Subject: Big Bay Lake ER
Lamar County, Rural Lamar County, MS

POLREP No.:	3	Site #:	A4DL
Reporting Period:	POLREP #2 to 4/16/04	D.O. #:	TBD
Start Date:	3/13/2004	Response Authority:	CERCLA/OPA
Mob Date:	3/13/2004	Response Type:	Emergency
Demob Date:	3/18/2004	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MSN000407756	Contract #	TBD
RCRIS ID #:	TBD	Reimbursable Account #	
FPN#			

Site Description

Please refer to Initial POLREP or Action Memo for specific site details.

Current Activities

Clean up and recovery of HAZMAT by USES Inc., has been completed. All waste has been securely staged, hazcatted and is currently being profiled for disposal. It is anticipated that all waste recovered during this incident will be disposed as household hazardous waste.

Planned Removal Actions

N/A

Next Steps

Final disposal.

Key Issues

None.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$75,000.00	\$28,607.47	\$46,392.53	61.86%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$2,500.00	\$1,000.00	\$1,500.00	60.00%
Total Site Costs	\$77,500.00	\$29,607.00	\$47,893.00	61.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.