

WEST LAKE LANDFILL SUPERFUND SITE (OPERABLE UNIT 1)

This 200-acre site is located about one mile north of the Interstate 70/270 interchange and four miles west of Lambert-St. Louis International Airport. The landfill received soil contaminated with radiological materials.

TIMELINE MARCH 2016 Bridgeton, Missouri

Visit: http://www.epa.gov/region07/cleanup/west_lake_landfill
 Contact: Ben Washburn, Community Involvement Coordinator
washburn.ben@epa.gov | (913) 551-7364 | Toll-Free: (800) 223-0425

MORE INFORMATION

<https://www.facebook.com/WestlakeLandfillSuperfundSite> <https://twitter.com/WestlakeSite>



COMPLETED

ONGOING

FUTURE

Q: create a map w/ SSE location (Terrie had one from 2014) (2)

Q: Ed Smith: GW remedy: Can EPA make a decision really just a month after getting the RI+FS in Fall 2016.

A: RI follows FS - Draft RI in the Summer. Some in pieces that need reviews draft. Sometimes revisions are small. Sometimes not. RI Addendum would be fed into document. Final (tentative) out for review in Sept as final. Supplemental FS in November.

* * (Terrie B: takes about 2 weeks to review & summarize a document) [Have Terrie review & summarize docs before release?]

Q: ^{my black} What is plan if fire accelerates? What is the contingency plan?

A: IB is coming, we understand it may not wait. We are not ignoring it. The IB decision has several actions that can be implemented in short order. There are engineering controls beyond IB. Can't dig into a landfill quickly. Must plan it. Design must be done right. But we have a phased approach w/ immediate implementation working w/ state to accomplish that.

Q: Fire mitigation plan (Doug Clements): one concern is fire mitigation at surface only. Emergency workers then reaper road material in its soil being taken up into the root material of trees. Why didn't you do that as well as surface?

A: Brad: Surface fire: chipped cut, laid in place, permeable & 8" of compacted crushed rock. Matt C. concerns. We've had vegetation studies by PRP & AG. Trying to address surface fire. Will address vegetation once you get cleanup decision final w/ public comment. Then design & then do the work. We wanted to address the PRP burn seasons.

Q: How can you increase transparency on PRPs. (Republ. Cotter & DOE) Are they responsible? Can EPA say that?

Q: Budget Air q if any other material [who will test in Budget?] ^{Foreign}

Q: please share as much info as possible re/about O₃ & how far north you'll test? It won't affect our water but others ^{could}.