

EJ CPS Activity Timeline Template

Project Title: Water, Air and Soil (WAS) Campaign—Air Phase

Activity	Year 1 (target date)	Year 2 (target date)	Year 3 (target date)
Project Management	Conduct Quarterly Partnership Meetings (Months 3, 6, 9, 12)	Conduct Quarterly Partnership Meetings (Months 3, 6, 9, 12)	Conduct Quarterly Partnership Meetings (Months 3, 6, 9, 12)
Pollution Prevention	Identify and contract expert (Month 3) Conduct P2 trainings for collaborative partnership (Month 6) Develop presentation on P2 for Community Forums (Month 9)	Develop P2 strategy for ADR (Month 6)	Implement P2 Strategy with ADR (Month 1)
Public Education	Develop Newsletter team (Month 3) Write and distribute Newsletter (Months 4, 7, 10) Develop report on state of air in Louisiana (Month 6) Develop agenda and schedule for community forums (Month 9) Conduct 14 Community Forums (M9/Y1-M3/Y2)	Write and distribute Newsletter (Months 4, 7, 10) Conduct 14 Community Forums (M9/Y1-M3/Y2) Develop Report of Community Forums (Month 4) Develop public education strategy (Month 4) Implement public education strategy (Month 6)	Write and distribute Newsletter (Months 4, 7, 10) 14 Community Meetings to report back on processes and receive evaluation from community
Alternative Dispute Resolution	Identify and contract expert (Month 3) Conduct ADR trainings for collaborative partnership (Month 6) Develop presentation on P2 for Community Forums (Month 9) Communities identify major polluters in Community Forums (M9/Y1-M3/Y2)	Produce a report including results of community forums and state of air to call for statewide ADR to reduce toxic air emissions (Month 9) Communities identify representative for dialogue with local polluters (Month 12) Communities identify major polluters in Community Forums	Implement dialogue and ADR (Month 1)

		(M9/Y1-M3/Y2)	
		Collaborative partnership develops strategy for establishing dialogue between communities and industry (Month 12)	
Increase Partnership and Campaign Capacity	<p>Develop questionnaire for partners to identify resources and implement (Month 12)</p> <p>Review project with respect to Project Performance Measures at each Partnership meeting (Months 3, 6, 9, 12)</p>	<p>Develop questionnaire for partners to identify resources and implement (Month 12)</p> <p>Review project with respect to Project Performance Measures at each Partnership meeting (Months 3, 6, 9, 12)</p>	<p>Develop questionnaire for partners to identify resources and implement (Month 12)</p> <p>Review project with respect to Project Performance Measures at each Partnership meeting (Months 3, 6, 9, 12)</p> <p>Project Evaluation (Month 12)</p>