

**From:** Kelly Wright <[kwright@sbtribes.com](mailto:kwright@sbtribes.com)>  
**Sent:** Wednesday, May 28, 2014 3:52 PM  
**To:** Rochlin, Kevin  
**Subject:** RE: FMC Schedule

Thank you very much.  
Have a great day.  
Kelly

---

**From:** Rochlin, Kevin [mailto:[rochlin.kevin@epa.gov](mailto:rochlin.kevin@epa.gov)]  
**Sent:** Wednesday, May 28, 2014 4:09 PM  
**To:** Kelly Wright; Douglas.Tanner; Greutert, Ed [USA]; Kelly Wright; Scott Miller; Stifelman, Marc; [susanh@ida.net](mailto:susanh@ida.net); Zavala, Bernie  
**Cc:** [susanh@ida.net](mailto:susanh@ida.net); Virginia Monsisco; Williams, Jonathan; Sheldrake, Beth; Jennings, Jannine; Rochlin, Kevin  
**Subject:** RE: FMC Schedule

Kelly,

Here is the schedule for the next 3 moths or so.

- 1) Revised Remedial Design for grading phase of the site plus RA Work Plan and Dust Control Plan. To be submitted June 2. There will be a 3 week review period.
- 2) Gamma Report - To be submitted 3rd week in June. Review period will be 3 weeks. FMC will be responding to comments and preparing a Work Plan as a response. Per EPA comments, EPA does not think that FMC's statistical analysis is correct. FMC intends to show calculations in the Work Plan.
- 3) Early July. Teleconference or meeting with FMC to review groundwater pump test results.
- 4) Late June. Revised Data Gaps Report in response to comments on the revision.
- 5) Groundwater report. This is due 75 days after data validation (which has not yet occurred). Expected to be submitted early August. 3 week review time.
- 5) Start of Remedial Action. It is a stretch, but I am hoping for Sometime in August.

Let me know if you need any additional info.

Kevin

---

**From:** Kelly Wright <[kwright@sbtribes.com](mailto:kwright@sbtribes.com)>  
**Sent:** Wednesday, May 28, 2014 2:32 PM  
**To:** Rochlin, Kevin  
**Cc:** [susanh@ida.net](mailto:susanh@ida.net); Virginia Monsisco  
**Subject:** FMC Schedule

Hey Kevin, I was wondering what the schedule is planning for the next couple of weeks. I am trying to get an idea and put together a plan for the various work activities.

Let me know

Thanks

Kelly