

Les A Cartier & Assoc., Inc.
PO Box 338
Laconia, NH 03246

Millwest Lead Project Summary Through June 8, 2015

Total Millwest Loft Residential Units: 98

Testing Schedule:

Total Residential Units Wipe Sampled: 81

Units Failed needing cleaning: 72

Units Passed: (1st round – no cleaning) 9

Scheduled for Testing 6/9 -6/12 7

Units w/no permission to enter: 10

Cleaning Schedule:

Residential Units cleaned to date: 40

Units w/pass clearance tests: 29

Units w/1st fail clearance test: 6

Units w/pass 2nd clearance test: 3

Units w/fail 2nd clearance test: 1

Units to be re-cleaned for clearance 2

Units scheduled to be cleaned 48

Les A Cartier & Assoc., Inc.
PO Box 338
Laconia, NH 03246

Millwest Lead Project Summary Through June 8, 2015

Commercial Units:

Total Millwest Commercial Tenants:	24 (based on footprint provided)
Units occupied:	14
Units Vacant:	10
Units requesting testing: (one tenant occupying 2 units)	7
Units tested to Date:	5
Units w/passing test wipes:	2 Moore Ctr. & NH Voc. Rehab
Units w/elevated level wipes:	3
Units cleaned to date and pass clearance:	1
Units pending cleaning and clearance:	2
Units pending 1st clearance test:	2
Commercial Tenants that have not requested test/clean	7

Submitted 6/10/15
Diane K Cartier, Project Coordinator

