

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			
1. CONTRACT ID CODE J		2. AMENDMENT/MODIFICATION NO. 14	
3. EFFECTIVE DATE 20-Jul-2015		4. ACQUISITION/PURCHASE REQ. NO. ACOR3054022	
5. PROJECT NO. (If applicable) 3		6. ISSUED BY CODE M40085	
7. ADMINISTERED BY (If other than item 6) CODE		8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) NAFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310 (b) (6) CAROTHERS CONSTRUCTION, INC. 31 HIGHWAY 328 OXFORD MS 38655-9812	
9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11) 10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001 10B. DATED (SEE ITEM 13) 15-Aug-2014	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REGRESSION OF YOUR OFFER. In by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.			
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).			
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Clause 52.243-4			
D. OTHER (Specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacadada55152225 Prepared by (b) (6) Additional Communication Ducts and Manholes, see statement of work OCD remains 10/03/2016.			
15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16A. UNITED STATES OF AMERICA By (b) (6) (Signature of Contracting Officer) 16B. DATE SIGNED 21-Jul-2015			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 14
Original scope of work:

1. Per response to RFI 54, provide four (4) 4" schedule 40 conduit between pole 4036 to the communication manhole at building 729. Communication wiring/cable shall be ran via MAXCBL or equivalent inside conduit. This is an increase of two (2) 4" schedule 40 conduit over RFP requirement.

2. Provide two additional communications manholes to bring empty conduit under new taxiway. Exact location of manholes to be coordinated with Contracting Officer. Manholes shall be 6' x 12' x 84" concrete manholes with cast iron cover and frames rated appropriately for traffic or airfield use as determined by the location of the manhole. Provide four 4" schedule 40 PVC conduits from new manhole serving new hangar as shown on Sheet TS102 Note 6 to new manhole plane east of new taxiway, and continue to new manhole plan west of new taxiway. Each conduit shall have three 3-cell fabric mesh innerducts with pull strings. For bidding purposes, length of new conduit run will be approximately 500 LF.

Scope modified (i.e. July 7 submission) in item 2 above to include six (6) 5" schedule 40 PVC conduits four with fabric innerducts. Clarified concrete encasement only under the taxiway.

P465 Aircraft Maintenance Hangar and Parking Garage

The following have been modified:
STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$215,626.00 from \$36,058,234.00 to \$36,273,860.00.

CLIN 0001

The unit price amount has increased by \$215,626.00 from \$36,058,234.00 to \$36,273,860.00.
The total cost of this line item has increased by \$215,626.00 from \$36,058,234.00 to \$36,273,860.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$215,626.00 from \$36,058,234.00 to \$36,273,860.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN
00000000000000000000000000000000) was increased by \$215,626.00 from \$32,472,726.00 to \$32,688,352.00
(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. ACQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)

6. ISSUED BY

CODE

NA0085

7. ADMINISTERED BY (if other than item 6)

CODE

See Item 6

NAVFAC MID ATLANTIC
FPO MCAS BEAUFORT
BLDG 81A MOORE STREET
P.O. BOX 8310
BEAUFORT SC 29904-9310

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

CAROTHERS CONSTRUCTION, INC.

(b) (6)
ATTENTION 228
OXFORD MS 38655-8812

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MOD. OF CONTRACT/ORDER NO.

H59450-14-D-1266-0001

10B. DATED (SEE ITEM 13)

15-Aug-2014

FACILITY CODE

CODE 00X92

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 11. The hour and date specified for receipt of offer is extended. ☐ is extended. ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted.

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If you receive of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter.

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying

office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

FAR Clause 52.243-4

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter

where feasible)

Modification Control Number: jscada55152225

Prepared by (b) (6)

Additional Communication Buys and Manholes, see statement of work. OOD remains 10/03/2016.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as hereinafter changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Regent Manager

TEL

EMAIL

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15C. DATE SIGNED

BY

(sign)

7/21/2015

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

30-105-04

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$215,626.00 from \$36,058,234.00 to \$36,273,860.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN
00000000000000000000000000000000) was increased by \$215,626.00 from \$32,472,726.00 to \$32,688,352.00
(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE J		PAGE OF PAGES 2	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE 21-Aug-2015		4. ACQUISITION/PURCHASE REQ. NO. AC03654022	
6. ISSUED BY CODE M40085		7. ADMINISTERED BY (If other than item 6) CODE			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) NARFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG 616, MOORE STREET P.O. BOX 9910 BEAUFORT SC 29904-9910		9A. AMENDMENT OF SOLICITATION NO.			
9B. DATED (SEE ITEM 11)		9C. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001			
9D. DATED (SEE ITEM 13)		10B. DATED (SEE ITEM 13)			
FACILITY CODE		15-Aug-2014			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule		13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).			
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-1 changes clause		D. OTHER (Specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.		14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacad455152507 Prepared by (b) (6)			
to reduce extent of pavement demolition approximately as shown on attached marked up sheet CD105. Adjust security fence location approximately as shown on attached marked up sheet CS100. Design intent is to maintain existing apron in a squared off configuration once taxiway is demolished. Adjust associated fence lighting as needed for new fence line configuration. Design shall ensure apron clear zone and fence clear zones are maintained as required by the RFP.		2. Submit revised sheets as an electronic submittal for review.			
3. Submit final revised sheets as electronic copies only		There is not additional time added to this contract			
All other terms and conditions remain the same		Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print)		15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	
15D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15E. DATE SIGNED		15F. DATE SIGNED	
15G. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15H. DATE SIGNED		15I. DATE SIGNED	
15J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15K. DATE SIGNED		15L. DATE SIGNED	
15M. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15N. DATE SIGNED		15O. DATE SIGNED	
15P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15Q. DATE SIGNED		15R. DATE SIGNED	
15S. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15T. DATE SIGNED		15U. DATE SIGNED	
15V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15W. DATE SIGNED		15X. DATE SIGNED	
15Y. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15Z. DATE SIGNED		15AA. DATE SIGNED	
15AB. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AC. DATE SIGNED		15AD. DATE SIGNED	
15AE. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AF. DATE SIGNED		15AG. DATE SIGNED	
15AH. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AI. DATE SIGNED		15AJ. DATE SIGNED	
15AK. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AL. DATE SIGNED		15AM. DATE SIGNED	
15AN. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AO. DATE SIGNED		15AP. DATE SIGNED	
15AQ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AR. DATE SIGNED		15AS. DATE SIGNED	
15AT. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AU. DATE SIGNED		15AV. DATE SIGNED	
15AW. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15AX. DATE SIGNED		15AY. DATE SIGNED	
15AZ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BA. DATE SIGNED		15BB. DATE SIGNED	
15BB. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BC. DATE SIGNED		15BD. DATE SIGNED	
15BD. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BE. DATE SIGNED		15BE. DATE SIGNED	
15BE. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BF. DATE SIGNED		15BF. DATE SIGNED	
15BF. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BG. DATE SIGNED		15BG. DATE SIGNED	
15BG. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BH. DATE SIGNED		15BH. DATE SIGNED	
15BH. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BI. DATE SIGNED		15BI. DATE SIGNED	
15BI. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BJ. DATE SIGNED		15BJ. DATE SIGNED	
15BJ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BK. DATE SIGNED		15BK. DATE SIGNED	
15BK. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BL. DATE SIGNED		15BL. DATE SIGNED	
15BL. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BM. DATE SIGNED		15BM. DATE SIGNED	
15BM. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BN. DATE SIGNED		15BN. DATE SIGNED	
15BN. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BO. DATE SIGNED		15BO. DATE SIGNED	
15BO. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BP. DATE SIGNED		15BP. DATE SIGNED	
15BP. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BQ. DATE SIGNED		15BQ. DATE SIGNED	
15BQ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BR. DATE SIGNED		15BR. DATE SIGNED	
15BR. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BS. DATE SIGNED		15BS. DATE SIGNED	
15BS. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BT. DATE SIGNED		15BT. DATE SIGNED	
15BT. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BU. DATE SIGNED		15BU. DATE SIGNED	
15BU. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BV. DATE SIGNED		15BV. DATE SIGNED	
15BV. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BW. DATE SIGNED		15BW. DATE SIGNED	
15BW. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BX. DATE SIGNED		15BX. DATE SIGNED	
15BX. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BY. DATE SIGNED		15BY. DATE SIGNED	
15BY. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15BZ. DATE SIGNED		15BZ. DATE SIGNED	
15BZ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C0. DATE SIGNED		15C0. DATE SIGNED	
15C0. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C1. DATE SIGNED		15C1. DATE SIGNED	
15C1. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C2. DATE SIGNED		15C2. DATE SIGNED	
15C2. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C3. DATE SIGNED		15C3. DATE SIGNED	
15C3. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C4. DATE SIGNED		15C4. DATE SIGNED	
15C4. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C5. DATE SIGNED		15C5. DATE SIGNED	
15C5. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C6. DATE SIGNED		15C6. DATE SIGNED	
15C6. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C7. DATE SIGNED		15C7. DATE SIGNED	
15C7. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C8. DATE SIGNED		15C8. DATE SIGNED	
15C8. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15C9. DATE SIGNED		15C9. DATE SIGNED	
15C9. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CA. DATE SIGNED		15CA. DATE SIGNED	
15CA. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CB. DATE SIGNED		15CB. DATE SIGNED	
15CB. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CC. DATE SIGNED		15CC. DATE SIGNED	
15CC. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CD. DATE SIGNED		15CD. DATE SIGNED	
15CD. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CE. DATE SIGNED		15CE. DATE SIGNED	
15CE. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CF. DATE SIGNED		15CF. DATE SIGNED	
15CF. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CG. DATE SIGNED		15CG. DATE SIGNED	
15CG. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CH. DATE SIGNED		15CH. DATE SIGNED	
15CH. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CI. DATE SIGNED		15CI. DATE SIGNED	
15CI. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CJ. DATE SIGNED		15CJ. DATE SIGNED	
15CJ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CK. DATE SIGNED		15CK. DATE SIGNED	
15CK. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CL. DATE SIGNED		15CL. DATE SIGNED	
15CL. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CM. DATE SIGNED		15CM. DATE SIGNED	
15CM. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CN. DATE SIGNED		15CN. DATE SIGNED	
15CN. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CO. DATE SIGNED		15CO. DATE SIGNED	
15CO. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CP. DATE SIGNED		15CP. DATE SIGNED	
15CP. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CQ. DATE SIGNED		15CQ. DATE SIGNED	
15CQ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CR. DATE SIGNED		15CR. DATE SIGNED	
15CR. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CS. DATE SIGNED		15CS. DATE SIGNED	
15CS. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CT. DATE SIGNED		15CT. DATE SIGNED	
15CT. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CU. DATE SIGNED		15CU. DATE SIGNED	
15CU. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CV. DATE SIGNED		15CV. DATE SIGNED	
15CV. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CW. DATE SIGNED		15CW. DATE SIGNED	
15CW. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CX. DATE SIGNED		15CX. DATE SIGNED	
15CX. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CY. DATE SIGNED		15CY. DATE SIGNED	
15CY. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15CZ. DATE SIGNED		15CZ. DATE SIGNED	
15CZ. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D0. DATE SIGNED		15D0. DATE SIGNED	
15D0. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D1. DATE SIGNED		15D1. DATE SIGNED	
15D1. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D2. DATE SIGNED		15D2. DATE SIGNED	
15D2. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D3. DATE SIGNED		15D3. DATE SIGNED	
15D3. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D4. DATE SIGNED		15D4. DATE SIGNED	
15D4. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D5. DATE SIGNED		15D5. DATE SIGNED	
15D5. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D6. DATE SIGNED		15D6. DATE SIGNED	
15D6. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D7. DATE SIGNED		15D7. DATE SIGNED	
15D7. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D8. DATE SIGNED		15D8. DATE SIGNED	
15D8. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15D9. DATE SIGNED		15D9. DATE SIGNED	
15D9. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DA. DATE SIGNED		15DA. DATE SIGNED	
15DA. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DB. DATE SIGNED		15DB. DATE SIGNED	
15DB. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DC. DATE SIGNED		15DC. DATE SIGNED	
15DC. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DD. DATE SIGNED		15DD. DATE SIGNED	
15DD. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DE. DATE SIGNED		15DE. DATE SIGNED	
15DE. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		15DE. DATE SIGNED		15DE. DATE SIGNED	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

CLIN 0001

The unit price amount has decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.
The total cost of this line item has decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

SUBCLIN 000103:

AD: 1751106 BSSI 310 60169 067443 2D M50169 5RCSUN18LOAS (CIN
00000000000000000000000000000000) was decreased by \$15,500.00 from \$1,419,000.00 to \$1,403,500.00
(End of Summary of Changes)

30-105-04

(b) (6)

1. CONTRACT ID CODE		PAGE OF PAGES	
J		1 2	
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE	
		21-Aug-2015	
4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
ACR3834022			
6. ISSUED BY		7. ADMINISTERED BY (If other than item 6)	
NAVFAC MID ATLANTIC HEAD MCRS BEAUFORT BLDG 618 MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310		M0085	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)			
CARROTTERS CONSTRUCTION INC 31 HIGHWAY 328 OXFORD MS 38655-9512			
9A. AMENDMENT OF SOLICITATION NO.			
9B. DATED (SEE ITEM 11)			
10A. MOD. OF CONTRACT/ORDER NO.			
N69450-14-D-1266-0001			
10B. DATED (SEE ITEM 13)			
15-Aug-2014			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offer: <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required)			
See Schedule			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS			
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.			
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).			
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:			
52.243-1 changes clause			
D. OTHER (Specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)			
Modification Control Number: JAC455152507 Prepared by: (b) (6) to reduce extent of pavement ventilation approximately as shown on attached marked up sheet CD105. Adjust security fence location approximately as shown on attached marked up sheet CS100. Design intent is to maintain existing apron in a squared off configuration once taxiway is demolished. Adjust associated fence lighting as needed for new fence line configuration. Design shall ensure apron clear zone and fence clear zones are maintained as required by the RFP. 2. Submit revised sheets as an electronic submittal for review. 3. Submit final revised sheets as electronic copies only. There is not additional line added to this contract. All other terms and conditions remain the same. Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as hereto are unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print)		15B. UNITED STATES OF AMERICA	
TEL		EMAIL	
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		16B. DATE SIGNED	
		8/21/15	
BY		(Signature of Contracting Officer)	
16C. DATE SIGNED			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

CLIN 0001

The unit price amount has decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.
The total cost of this line item has decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$15,500.00 from \$36,273,860.00 to \$36,258,360.00.

SUBCLIN 000103:

AD: 1751106 BSS1 310 60169 067443 2D M50169 5RCSLN18LOAS (CIN
00000000000000000000000000000000) was decreased by \$15,500.00 from \$1,419,000.00 to \$1,403,500.00

(End of Summary of Changes)


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			I. CONTRACT ID CODE J	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 16	3. EFFECTIVE DATE 03-Sep-2015	4. REQUISITION/PURCHASE REQ. NO. ACOR3854022	5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE N40085 NAVFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 818, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310		7. ADMINISTERED BY (If other than item 6) CODE See Item 6		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CARBOTHERS CONSTRUCTION, INC. (b) (6) 31 HIGHWAY 328 OXFORD MS 38655-9612			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001	
			X 10B. DATED (SEE ITEM 13) 15-Aug-2014	
CODE ODX92 FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada55152620 Prepared by (b) (6) Negotiated locations for sunshade layout, F465, MCAS Beaufort, SC				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)		15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
		(b) (6) CONTRACT SPECIALIST TEL: (b) (6) EMAIL: (b) (6) @navy.mil		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	15D. UNITED STATES OF AMERICA		15E. DATE SIGNED
(Signature of person authorized to sign)		(b) (6) (Signature of Contracting Officer)		04-Sep-2015

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 16

Revised sunshades layout/location on MCAS Beaufort, SC

The following have been modified:

STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE 03-Sep-2015	4. REQUISITION/PURCHASE REQ. NO. ACQR3554022	5. PROJECT NO (If applicable)		
6. ISSUED BY <div style="font-size: small;">NAVFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 818, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310</div>	CODE N40085	7. ADMINISTERED BY (If other than item 6) <div style="text-align: center; font-weight: bold;">See Item 6</div>			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CAROTHERS CONSTRUCTION, INC. (b) (6) 31 HIGHWAY 328 OXFORD MS 38655-9812			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			<input checked="" type="checkbox"/> 10A. MOD. OF CONTRACT/ORDER NO. N59450-14-D-1266-0001		
CODE 0DX92			<input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) 15-Aug-2014		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
<input checked="" type="checkbox"/> B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification: (b) (6) jacada55152820 Prepared by: (b) (6) Negotiated locations for sunshade layout, P465, MCAS Beaufort, SC					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
(b) (6)			TEL: _____ EMAIL: _____		
15C. DATE SIGNED 9-3-2015			16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)		16C. DATE SIGNED

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been modified:
STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$7,021.00 from \$36,258,360.00 to \$36,265,381.00.

CLIN 0001

The unit price amount has increased by \$7,021.00 from \$36,258,360.00 to \$36,265,381.00.
The total cost of this line item has increased by \$7,021.00 from \$36,258,360.00 to \$36,265,381.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$7,021.00 from \$36,258,360.00 to \$36,265,381.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN
00000000000000000000000000000000) was increased by \$7,021.00 from \$32,688,352.00 to \$32,695,373.00

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	
1. CONTRACT ID CODE	J
PAGE OF PAGES	1 2

2. AMENDMENT/MODIFICATION NO	18
3. EFFECTIVE DATE	11-Sep-2015
4. REQUISITION/PURCHASE REQ. NO.	ACOR354522
5. PROJECT NO. (if applicable)	
6. ISSUED BY	CODE M40085
7. ADMINISTERED BY (if other than item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)	NAVAFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG 616, MOORE STREET P.O. BOX 8910 BEAUFORT SC 29904-8910 CARROLLERS CONSTRUCTION, INC. ATTENTION: 328 OXFORD MS 38655-9812
9A. AMENDMENT OF SOLICITATION NO.	
9B. DATED (SEE ITEM 11)	
10A. MOD. OF CONTRACT/ORDER NO.	X N69450-14-D-1266-0001
10B. DATED (SEE ITEM 13)	X 15-Aug-2014
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.	
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.	
12. ACCOUNTING AND APPROPRIATION DATA (if required)	
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ref FAR Clause 52.243-4 D. OTHER (Specify type of modification and authority)	
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.	

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: Jacad55152704 Prepared by: (b) (6) This is a no-cost modification to incorporate specifications and drawing revisions into contract, P465 Aircraft Hangar, MCAS Beaufort, SC. All other terms and conditions remain the same.	
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR	16B. CONTRACTING OFFICER (Type or print)
15C. DATE SIGNED	16C. DATE SIGNED
(Signature of person authorized to sign)	(Signature of Contracting Officer)

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 18

Incorporate the following specification and drawing revisions into contract .

Specifications:

Revision dated July 21, 2015 to specification 33 71 02

Revision a to drawings:

Civil

CD104, CD203, CD204, CS104, CS304, CG102, CG103, CG104, CG105, CG106, CG300, CG301,
CU103, CU203, CU204, C-509, C-524, C-525,

Structural

S-001, S-002, S-004, S-005, S-006, S-101, S-103, S-104, S-112, S-113, S-114, S-133, S-134, S-141, S-
142,

S-304, S-305, S-521, S-525, S-800

Electrical

ED102A, ED103A, ED104A, ED105A, ES102A, ES103A, ES103B, ES104A, ES105A, ES107A

The following have been modified:
STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full
accord and satisfaction and represents payment in full for both time
and money and for any and all costs, impact effect, and for delays and
disturbances arising out of, or incidental to, the work as herein
revised.

(End of Summary of Changes)

1. CONTRACT ID CODE		J		PAGE OF PAGES	
1		2			

2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ NO.		5. PROJECT NO. (if applicable)	
		11-Sep-2015		ACOR3864022			

6. ISSUED BY		CODE		7. ADMINISTERED BY (if other than item 6)		CODE	
		M40085					

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		See item 6	
HAYAC AND ATLANTIC Bldg 614 MOORE STREET BEAUFORT SC 29504-8310 P.O. BOX 8310 31 HIGHWAY 328 OXFORD MS 38655-9812			

9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)		10A. MOD. OF CONTRACT/ORDER NO.		10B. DATED (SEE ITEM 13)		15-Aug-2014	
								X	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		12. ACCOUNTING AND APPROPRIATION DATA (if required)	
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offer is extended, <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.		Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.	

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS		IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.	
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).	
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR FAR Clause 52.243-4		D. OTHER (Specify type of modification and authority)	

E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.		14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)	
		Modification Contract Number: 655152704 Prepared by: (b) (6)	

15C. DATE SIGNED		15B. DATE SIGNED		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		16B. DATE SIGNED		16C. DATE SIGNED	

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		16B. DATE SIGNED		16C. DATE SIGNED		BY (b) (6)		BY (b) (6)	

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE		J		PAGE OF PAGES	
3		1		3	
2. AMENDMENT/MODIFICATION NO.		19		3. EFFECTIVE DATE	
		18-NOV-2015		4. REQUISITION/PURCHASE REQ. NO.	
		ACOR384022		5. PROJECT NO. (if applicable)	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than item 6)	
NAFAC MID ATLANTIC		M40085		See item 6	
FEAD MCAS BEAUFORT					
BLDG 616, MOORE STREET					
P.O. BOX 8310					
BEAUFORT SC 29904-8310					

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		9A. AMENDMENT OF SOLICITATION NO.	
CABOTREE CONSTRUCTION, INC.			
(b) (6)			
31 HIGHWAY 328			
OXFORD MS 38655-9812			
CODE 0DX92		FACILITY CODE	
X		X	
10A. MOD. OF CONTRACT/ORDER NO.		10B. DATED (SEE ITEM 13)	
N59450-14-D-1266-0001		15-AUG-2014	
9B. DATED (SEE ITEM 11)		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		12. ACCOUNTING AND APPROPRIATION DATA (If required)	
See Schedule			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS		14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter	
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.		where feasible)	
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE		Modification Control Number: jacad5516344	
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying		Prepared by: (b) (6)	
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).		Install Pad for Ready Service Locker, P465 Aircraft Maintenance Hangar, MCAS Beaufort, SC.	
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:		All other terms and conditions remain the same.	
Ref FAR Cause 52.243-4		Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect	
D. OTHER (Specify type of modification and authority)		15A. NAME AND TITLE OF SIGNER (Type or print)	
		(b) (6)	
		15B. CONTRACTOR/OFFEROR	
		15C. DATE SIGNED	
		15D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15E. DATE SIGNED	
		15F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15G. DATE SIGNED	
		15H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15I. DATE SIGNED	
		15J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15K. DATE SIGNED	
		15L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15M. DATE SIGNED	
		15N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15O. DATE SIGNED	
		15P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15Q. DATE SIGNED	
		15R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15S. DATE SIGNED	
		15T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15U. DATE SIGNED	
		15V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15W. DATE SIGNED	
		15X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		15Y. DATE SIGNED	
		15Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16A. DATE SIGNED	
		16B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16C. DATE SIGNED	
		16D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16E. DATE SIGNED	
		16F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16G. DATE SIGNED	
		16H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16I. DATE SIGNED	
		16J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16K. DATE SIGNED	
		16L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16M. DATE SIGNED	
		16N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16O. DATE SIGNED	
		16P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16Q. DATE SIGNED	
		16R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16S. DATE SIGNED	
		16T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16U. DATE SIGNED	
		16V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16W. DATE SIGNED	
		16X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		16Y. DATE SIGNED	
		16Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17A. DATE SIGNED	
		17B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17C. DATE SIGNED	
		17D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17E. DATE SIGNED	
		17F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17G. DATE SIGNED	
		17H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17I. DATE SIGNED	
		17J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17K. DATE SIGNED	
		17L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17M. DATE SIGNED	
		17N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17O. DATE SIGNED	
		17P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17Q. DATE SIGNED	
		17R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17S. DATE SIGNED	
		17T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17U. DATE SIGNED	
		17V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17W. DATE SIGNED	
		17X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		17Y. DATE SIGNED	
		17Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18A. DATE SIGNED	
		18B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18C. DATE SIGNED	
		18D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18E. DATE SIGNED	
		18F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18G. DATE SIGNED	
		18H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18I. DATE SIGNED	
		18J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18K. DATE SIGNED	
		18L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18M. DATE SIGNED	
		18N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18O. DATE SIGNED	
		18P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18Q. DATE SIGNED	
		18R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18S. DATE SIGNED	
		18T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18U. DATE SIGNED	
		18V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18W. DATE SIGNED	
		18X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		18Y. DATE SIGNED	
		18Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19A. DATE SIGNED	
		19B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19C. DATE SIGNED	
		19D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19E. DATE SIGNED	
		19F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19G. DATE SIGNED	
		19H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19I. DATE SIGNED	
		19J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19K. DATE SIGNED	
		19L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19M. DATE SIGNED	
		19N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19O. DATE SIGNED	
		19P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19Q. DATE SIGNED	
		19R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19S. DATE SIGNED	
		19T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19U. DATE SIGNED	
		19V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19W. DATE SIGNED	
		19X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		19Y. DATE SIGNED	
		19Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20A. DATE SIGNED	
		20B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20C. DATE SIGNED	
		20D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20E. DATE SIGNED	
		20F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20G. DATE SIGNED	
		20H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20I. DATE SIGNED	
		20J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20K. DATE SIGNED	
		20L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20M. DATE SIGNED	
		20N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20O. DATE SIGNED	
		20P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20Q. DATE SIGNED	
		20R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20S. DATE SIGNED	
		20T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20U. DATE SIGNED	
		20V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20W. DATE SIGNED	
		20X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		20Y. DATE SIGNED	
		20Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21A. DATE SIGNED	
		21B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21C. DATE SIGNED	
		21D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21E. DATE SIGNED	
		21F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21G. DATE SIGNED	
		21H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21I. DATE SIGNED	
		21J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21K. DATE SIGNED	
		21L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21M. DATE SIGNED	
		21N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21O. DATE SIGNED	
		21P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21Q. DATE SIGNED	
		21R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21S. DATE SIGNED	
		21T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21U. DATE SIGNED	
		21V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21W. DATE SIGNED	
		21X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		21Y. DATE SIGNED	
		21Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22A. DATE SIGNED	
		22B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22C. DATE SIGNED	
		22D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22E. DATE SIGNED	
		22F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22G. DATE SIGNED	
		22H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22I. DATE SIGNED	
		22J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22K. DATE SIGNED	
		22L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22M. DATE SIGNED	
		22N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22O. DATE SIGNED	
		22P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22Q. DATE SIGNED	
		22R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22S. DATE SIGNED	
		22T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22U. DATE SIGNED	
		22V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22W. DATE SIGNED	
		22X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		22Y. DATE SIGNED	
		22Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23A. DATE SIGNED	
		23B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23C. DATE SIGNED	
		23D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23E. DATE SIGNED	
		23F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23G. DATE SIGNED	
		23H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23I. DATE SIGNED	
		23J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23K. DATE SIGNED	
		23L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23M. DATE SIGNED	
		23N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23O. DATE SIGNED	
		23P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23Q. DATE SIGNED	
		23R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23S. DATE SIGNED	
		23T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23U. DATE SIGNED	
		23V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23W. DATE SIGNED	
		23X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		23Y. DATE SIGNED	
		23Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24A. DATE SIGNED	
		24B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24C. DATE SIGNED	
		24D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24E. DATE SIGNED	
		24F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24G. DATE SIGNED	
		24H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24I. DATE SIGNED	
		24J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24K. DATE SIGNED	
		24L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24M. DATE SIGNED	
		24N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24O. DATE SIGNED	
		24P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24Q. DATE SIGNED	
		24R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24S. DATE SIGNED	
		24T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24U. DATE SIGNED	
		24V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24W. DATE SIGNED	
		24X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		24Y. DATE SIGNED	
		24Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25A. DATE SIGNED	
		25B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25C. DATE SIGNED	
		25D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25E. DATE SIGNED	
		25F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25G. DATE SIGNED	
		25H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25I. DATE SIGNED	
		25J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25K. DATE SIGNED	
		25L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25M. DATE SIGNED	
		25N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25O. DATE SIGNED	
		25P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25Q. DATE SIGNED	
		25R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25S. DATE SIGNED	
		25T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25U. DATE SIGNED	
		25V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25W. DATE SIGNED	
		25X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		25Y. DATE SIGNED	
		25Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26A. DATE SIGNED	
		26B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26C. DATE SIGNED	
		26D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26E. DATE SIGNED	
		26F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26G. DATE SIGNED	
		26H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26I. DATE SIGNED	
		26J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26K. DATE SIGNED	
		26L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26M. DATE SIGNED	
		26N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26O. DATE SIGNED	
		26P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26Q. DATE SIGNED	
		26R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26S. DATE SIGNED	
		26T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26U. DATE SIGNED	
		26V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26W. DATE SIGNED	
		26X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		26Y. DATE SIGNED	
		26Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27A. DATE SIGNED	
		27B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27C. DATE SIGNED	
		27D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27E. DATE SIGNED	
		27F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27G. DATE SIGNED	
		27H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27I. DATE SIGNED	
		27J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27K. DATE SIGNED	
		27L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27M. DATE SIGNED	
		27N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27O. DATE SIGNED	
		27P. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27Q. DATE SIGNED	
		27R. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27S. DATE SIGNED	
		27T. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27U. DATE SIGNED	
		27V. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27W. DATE SIGNED	
		27X. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		27Y. DATE SIGNED	
		27Z. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28A. DATE SIGNED	
		28B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28C. DATE SIGNED	
		28D. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28E. DATE SIGNED	
		28F. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28G. DATE SIGNED	
		28H. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28I. DATE SIGNED	
		28J. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28K. DATE SIGNED	
		28L. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		28M. DATE SIGNED	
		28N. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 19

Install a concrete slab to support a Ready Service Locker As Stated Below:
(Weight, assume 30,600 lbs; Size, assume RSL locker is portable and is 25' long x 8.5' wide x 10' tall.)

Provide a concrete slab should be no smaller than 30' x 12' x 8" thick with #5 bars 12" O.C. each direction (Contractor can offer alternate concrete, such as heavy duty airfield pavement). Pad shall be flat with no drainage slope and shall be constructed such that shimming of the locker is not required. The portable RSL does not require a grid or girdle for grounding. However, provisions for placing two 10' copper grounding rods (as part of the RSL locker) to be located on opposite corners shall be provided. Locate the portable RSL on the west side of the hangar, located against the east side of the fire access road. Provide sketches of location for approval, such as AT/FP. Update related data (as built, etc.) in accordance with Contract.

The following have been modified:
STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$9,024.00 from \$36,265,381.00 to \$36,274,405.00.

CLIN 0001

The unit price amount has increased by \$9,024.00 from \$36,265,381.00 to \$36,274,405.00.
The total cost of this item has increased by \$9,024.00 from \$36,265,381.00 to \$36,274,405.00.

SUBCLIN 000104 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
---------	-------------------	----------	------	------------	--------

FUND ACRN AE
FFP
Funding Doc. No.: N0002513AL30998 Customer ACRN:
FOB: Destination
MILSTRIP: N0002513AL30998

ACRN AE	CIN: 00000000000000000000000000000000	NET AMT	\$0.00	\$9,024.00
---------	---------------------------------------	---------	--------	------------

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000104:
INSPECT AT
INSPECT BY
ACCEPT AT
N/A
N/A
N/A

ACCEPT BY
Government

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$9,024.00 from \$36,265,381.00 to \$36,274,405.00.

SUBCLIN 000104:

Funding on SUBCLIN 000104 is initiated as follows:

ACRN: AE

CIN: 00000000000000000000000000000000

Acctg Data: 1731205 2531 320 05205 0 068732 2D 141266

Incase: \$9,024.00

Total: \$9,024.00

Cost Code: AE00A0040331

(End of Summary of Changes)

ITEM NO	SUPPLIES SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000104	FUND ACRN AE				\$0.00

FFP
Funding Doc. No.: N0002513AL30998 Customer ACRN:
FOB: Destination
MILSTRIP: N0002513AL30998

ACRN AE
CIN: 00000000000000000000000000000000
NET AMT \$0.00
\$9,024.00

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000104:
INSPECT AT N/A
INSPECT BY N/A
ACCEPT AT N/A
ACCEPT BY Government

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$9,024.00 from \$36,265,381.00 to \$36,274,405.00.

SUBCLIN 000104:

Funding on SUBCLIN 000104 is initiated as follows:

ACRN: AE

CIN: 00000000000000000000000000000000

Acctg Data: 1731205 2531 320 05205 0 068732 2D 141266

Increase: \$9,024.00

Total: \$9,024.00

Cost Code: AE00A0040331

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 20		3. EFFECTIVE DATE 20-Nov-2015		4. REQUISITION/PURCHASE REQ. NO. ACQR3854022		5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE N40085 NAVFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 816, MOORE STREET P.O. BOX 9810 BEAUFORT SC 29904-9310		7. ADMINISTERED BY (If other than item 6) CODE See Item 6					
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CAROTHERS CONSTRUCTION, INC. (b) (6) 31 HIGHWAY 328 OXFORD MS 38655-9812				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				<input checked="" type="checkbox"/> 10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001			
				<input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) 15-Aug-2014			
CODE 0DX92		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
<input checked="" type="checkbox"/> C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ref FAR Clause 52.243-4							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada5516355 Prepared by: (b) (6) Box Culvert and Sanitary Sewer Line Interference Credit. See statement of work. Additionally, table of contents for the drawings and specifications are included/attached (in e-mail with this modification) for Design Acceptance at no cost to the government. Some have already been accepted via other mods but this is complete package. All other terms and conditions remain the same.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
(b) (6)				(b) (6) CONTRACT SPECIALIST EMAIL: (b) (6) @navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. (b) (6) BY (Signature of Contracting Officer)		16C. DATE SIGNED 20-Nov-2015	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 20

Eliminate the demolition of the four pipe culvert and headwalls shown on Sheet CD206. Eliminate the need to provide temporary bypass piping for the sanitary line "SP3".

On sheet CS106, terminate the new box culvert at the downstream headwall of the four pipe culvert system that will remain. This will eliminate the reconstruction of the concrete ditch and the wing walls as shown on the sheet. Provide a junction box to transition from the existing four pipe culvert to the new box culvert.

Reason for Change: Overlap of two different contractors doing box culvert work.

Location: P465 Aircraft Maintenance Hangar, MCAS Beaufort, SC

Reference: PC #0023

This is a credit of -\$3,847.00 with no additional time.

Included with this modification (attached to e-mail) are table of contents for the drawings and specifications for design acceptance at no cost to the government. Files are listed below.

Files: TOC Dwg Vol 1.pdf
TOC Dwg Vol 2.pdf
TOC Dwg Vol 3a.pdf
TOC Dwg Vol 3b.pdf
TOC Spec Final.pdf

The following have been modified:

STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

CLIN 0001

The unit price amount has decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

The total cost of this line item has decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

SUBCLIN 000104:

AE: 1731205 2531 320 05205 0 068732 2D 141266 AE00A0040331 (CIN
00000000000000000000000000000000) was decreased by \$3,847.00 from \$9,024.00 to \$5,177.00

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE 20-Nov-2015	4. REQUISITION/PURCHASE REQ. NO. ACCR3854022		5. PROJECT NO. (If applicable)		
6. ISSUED BY NAVFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 618, MOORE STREET P.O. BOX 8310 BEAUFORT SC 29904-8310		CODE N40085	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CAROTHERS CONSTRUCTION INC (b) (6) 31 HIGHWAY 328 OXFORD MS 38655-9812				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001			
				X 10B. DATED (SEE ITEM 13) 15-Aug-2014			
CODE 00X92		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment. (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ref FAR Clause 52.243-4							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada5516355 Prepared by: (b) (6) Box Culvert and Sanitary Sewer Line Interference Credit. See statement of work. Additionally, table of contents for the drawings and specifications are included/attached (in e-mail with this modification) for Design Acceptance at no cost to the government. Some have already been accepted via other mods but this is complete package. All other terms and conditions remain the same.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
(b) (6)				TEL		EMAIL	
				15C. DATE SIGNED 11/20/2015		16B. UNITED STATES OF AMERICA BY (b) (6) (Signature of Contracting Officer)	
				16C. DATE SIGNED			

APPROVED BY OIRM 11-84

30-105-04

 STANDARD FORM 30 (Rev. 10-83)
 Prescribed by GSA
 FAR (48 CFR) 53.243

The unit price amount has decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.
The total cost of this line item has decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$3,847.00 from \$36,274,405.00 to \$36,270,558.00.

SUBCLIN 000104:

AE: 1731205 2531 320 05205 0 068732 2D 141266 AE00A0040331 (CIN
000000000000000000000000000000) was decreased by \$3,847.00 from \$9,024.00 to \$5,177.00

(End of Summary of Changes)