

# Air Vehicle Integration IPT

## 7 June 2011

### Description of Tasking

- Responsible for:
  - Power
  - ICS
  - Cockpit Monitors
  - ASAP
  - Wiring
  - Procedures
  - Inputs to other IPT's
  - Final Integration

### Present Accomplishments (weekly)

- Cockpit Monitors Selected
- Two ICS Contenders Bailment Agreement In Contracts For Both
- GPS, (b)(7)c Advanced MS Projects, CAD Training

(b)(3)

### Issues

- Funding
- Priorities
- Blackout Period
- Responsibles For Documentation For PDR
- Since We are Planning A Trip To DEA, Shouldn't We Host The PDR At Crane
- Need A Current List Of Applicable FAA Regs For Everything That We Are Doing On The A/C By System/Component