

C3 IPT

8 June 2011



Description of Tasking

- SSS Documentation
- Acquisition Support
- Ground Station Support
- SCG Support
- OWS Support Meetings

Present Accomplishments (weekly)

- Acquisition Finalization
- Ground Station Research
- SSS Documentation

Near Term Planning (next 30 days)

- Planning For PDR
- Documentation For PDR
- Acquisition Support

(b)(3)