

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 27	
2. AMENDMENT/MODIFICATION NO. P00006		3. EFFECTIVE DATE 11-May-2018		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)	
6. ISSUED BY COMMANDER, SPACE AND NAVAL WARFARE SYSTEMS COMMAND 02 CONTRACTS 4301 PACIFIC HIGHWAY SAN DIEGO CA 92110-3127		CODE N00039		7. ADMINISTERED BY (If other than item 6) DCMA SAN DIEGO 7675 DAGGET ST SUITE 200 SAN DIEGO CA 921112241		CODE S0514A SCD: C	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) VIASAT, INC. 6155 EL CAMINO REAL CARLSBAD CA 92009-1602				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N00039-15-D-0043			
				X 10B. DATED (SEE ITEM 13) 21-Aug-2015			
CODE 47358		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pncep18913 The purpose of this modification is as follows: 1. Section B-Add BU2 retrofit CLINS and BU2 retrofit pricing tables. 2. Section F-Update F-1, Deliveries 3. Section H-Update Clause 252.216-7006 4. Section J-Incorporate BU2 retrofit SOW, dated 26 April 2018. Both parties agree that if the Government orders 252 Retrofit Kits #1 and #2 (CLINS 3021 and 3022) with the initial Delivery Orders; then any future kits procured before 14 May 2019, will be at year two prices (CLINS 4020, 4021 and 4022). Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) PATRICIA PONCE-FELIU / CONTRACTING OFFICER TEL: 619-524-6378 EMAIL: patricia.poncefeliu@navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY (b)(6) (Signature of Contracting Officer)		16C. DATE SIGNED 14-May-2018	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$ (b)(4) from \$ (b)(4) to \$ (b)(4)

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 3020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit -Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 3021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit -Kit 1, LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 3022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit -Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 3023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit -Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 3024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
3024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2) Service, LVT(2) FOB: Destination				

CLIN 4020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 4021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 4022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 4023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 4024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2) Service, LVT(2) FOB: Destination				

CLIN 4025 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4025 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1)- (b)(7)e, (b)(7)f Service, LVT(1)(b)(7)e, (b)(7)f FOB: Destination				

CLIN 4026 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
4026 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2)- (b)(7)e, (b)(7)f Service, LVT(2) (b)(7)e, (b)(7)f FOB: Destination				

CLIN 5020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 5021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1 LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 5022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 5023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 5024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2) Service, LVT(2) FOB: Destination				

CLIN 5025 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5025 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1)-(b)(7)e, (b)(7)f Service, LVT(1)(b)(7)e, (b)(7)f FOB: Destination				

CLIN 5026 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5026 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2)(b)(7)e, (b)(7)f Service, LVT(2)(b)(7)e, (b)(7)f FOB: Destination				

CLIN 6020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 6021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 6022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 6023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 6024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2) Service, LVT(2) FOB: Destination				

CLIN 7020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
7020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 7021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
7021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 7022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
7022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 7023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
7023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 7024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
7024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service LVT(2) Service, LVT(2) FOB: Destination				

CLIN 8020 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
8020 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(1) Kit 1, LVT(1) FOB: Destination				

CLIN 8021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
8021 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 1, LVT(2) Kit 1, LVT(2) FOB: Destination				

CLIN 8022 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
8022 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Kit 2, LVT(1) and LVT(2) Kit 2, LVT(1) and LVT(2) FOB: Destination				

CLIN 8023 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
8023 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(1) Service, LVT(1) FOB: Destination				

CLIN 8024 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
8024 FFP		(b)(4)	Lot	\$ (b)(4)	\$ (b)(4) NTE
	BU2 Retrofit-Service, LVT(2) Service, LVT(2) FOB: Destination				

The following have been added by full text:

BU2-RETROFIT PRICING TABLES

BU2-KIT 1-LVT(1)							
CLIN	QTY 1-5	QTY 6-25	QTY 26-50	QTY 51-75	QTY 76-100	QTY 101-125	QTY 126-200
3020	(b)(4)						
4020	(b)(4)						
5020	(b)(4)						
6020	(b)(4)						
7020	(b)(4)						
8020	(b)(4)						

BU2-KIT 1-LVT(2)							
CLIN	QTY 1-5	QTY 6-25	QTY 26-50	QTY 51-75	QTY 76-100	QTY 101-125	QTY 126-200
3021	(b)(4)						
4021	(b)(4)						
5021	(b)(4)						
6021	(b)(4)						
7021	(b)(4)						
8021	(b)(4)						

BU2-KIT 2-LVT (1) AND LVT(2)							
CLIN	QTY 1-5	QTY 6-25	QTY 26-50	QTY 51-75	QTY 76-100	QTY 101-125	QTY 126-200
3022	(b)(4)						
4022	(b)(4)						
5022	(b)(4)						
6022	(b)(4)						
7022	(b)(4)						
8022	(b)(4)						

BU2-SERVICE-LVT(1)							
CLIN	QTY 1-5	QTY 6-25	QTY 26-50	QTY 51-75	QTY 76-100	QTY 101-125	QTY 126-200
3023	(b)(4)						
4023	(b)(4)						
5023	(b)(4)						
6023	(b)(4)						
7023	(b)(4)						
8023	(b)(4)						

BU2-SERVICE-LVT(2)							
CLIN	QTY 1-5	QTY 6-25	QTY 26-50	QTY 51-75	QTY 76-100	QTY 101-125	QTY 126-200
3024	(b)(4)						
4024	(b)(4)						
5024	(b)(4)						
6024	(b)(4)						
7024	(b)(4)						
8024	(b)(4)						

BU2-SERVICE-LVT(1)-GERMANY				BU2-SERVICE-LVT(2)-GERMANY		
CLIN	QTY 1-5			CLIN	QTY 1-5	QTY 6-36
4025	(b)(4)			4026	(b)(4)	
5025	(b)(4)			5026	(b)(4)	

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 3020:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 3021:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 3022:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 3023:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 3024:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4020:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4021:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4022:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4023:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4024:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 4025:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 4026:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5020:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5021:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5022:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5023:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5024:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5025:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 5026:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 6020:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 6021:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 6022:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 6023:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 6024:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 7020:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 7021:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 7022:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 7023:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 7024:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 8020:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 8021:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 8022:

INSPECT AT

Origin

INSPECT BY

Government

ACCEPT AT

Origin

ACCEPT BY

Government

The following Acceptance/Inspection Schedule was added for CLIN 8023:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

The following Acceptance/Inspection Schedule was added for CLIN 8024:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Origin	Government	Origin	Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule for CLIN 3020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 3021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 3022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 3023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 3024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 4020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 4021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 4022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 4023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 4024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 4025 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 4026 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 5020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 5021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 5022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 5023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 5024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6)	
		COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS	
		SAN DIEGO CA 92147	
		619-524-(b)(6)	
		FOB: Destination	

The following Delivery Schedule for CLIN 5025 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	(b)(4)	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6)	
		COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS	
		SAN DIEGO CA 92147	
		619-524-(b)(6)	
		FOB: Destination	

The following Delivery Schedule for CLIN 5026 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6)	
		COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS	
		SAN DIEGO CA 92147	
		619-524-(b)(6)	
		FOB: Destination	

The following Delivery Schedule for CLIN 6020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6)	
		COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS	
		SAN DIEGO CA 92147	
		619-524-(b)(6)	
		FOB: Destination	

The following Delivery Schedule for CLIN 6021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 6022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 6023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 6024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 7020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 7021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 7022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 7023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 7024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 8020 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)		COMMANDER, SPACE AND NAVAL WARFARE (b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	N00039

The following Delivery Schedule for CLIN 8021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 8022 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 8023 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following Delivery Schedule for CLIN 8024 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
(b)(4)	■	COMMANDER, SPACE AND NAVAL WARFARE	N00039
		(b)(6) COR/ACOR WILL PROVIDE SHIP TO INSTRUCTIONS SAN DIEGO CA 92147 619-524-(b)(6) FOB: Destination	

The following have been modified:

F-1

DELIVERIES

(a) The delivery rate capacity for MIDS LVT systems provided under CLINs 1001-1007, 2001- 2007, 3001- 3007, 4001-4007, and 5001- 5007 shall be a minimum of thirty-six (36) terminals per month. The actual delivery rate under a delivery order may exceed this rate provided that the contractor and the Government sign a bilateral modification to the basic delivery order contract to increase the rate for the contract or a bilateral delivery order to increase the rate for that particular delivery order.

The delivery rate capacity for MIDS LVT systems retrofits provided under CLINs 3020-3024 shall be a minimum of twenty-eight (28) retrofits per month, CLINs 4020-4024, 5020-5024, 6020-6024, 7020-7024, and 8020-8204 shall be a minimum of forty-eight (48) retrofits per month. The delivery rate capacity for MIDS LVT systems retrofits provided under CLINs 4025-4026 and 5025-5026 shall be a minimum of two retrofits per month. The actual delivery rate under a delivery order may exceed this rate provided that the contractor and the Government sign a bilateral modification to the basic delivery order contract to increase the rate for the contract or a bilateral delivery order to increase the rate for that particular delivery order.

(b) For CLINs 1001-1007, 2001- 2007, 3001-3007, 4001 - 4007, and 5001 - 5007, the Contractor shall commence delivery of terminals and related spares ordered no later than 12 months after the issuance of delivery order and shall complete delivery of terminals and related spares ordered no later than 24 months after issuance of delivery order in accordance with the delivery schedule established in the order. The specific periods of performance for these CLINs under each order shall be stated within such order but shall not extend beyond the delivery requirement dates stated above.

(c) The contractor shall make any deliveries of CLIN 9001, if awarded, in accordance with the CDRL, DD Form 1423, data item A006.

(d) The contractor shall make deliveries under all other CLINs in accordance with individual delivery orders issued under this contract.

SECTION I - CONTRACT CLAUSES

The following have been modified:

252.216-7006 ORDERING (MAY 2011)

(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or task orders by the individuals or activities designated in the contract schedule. Such orders may be issued from contract award as follows:

Ordering Period	CLIN	From	To
1	1001-1999	Contract Award	15-Jun-16
2	2001-2999	16-Jun-16	15-Jun-17
3	3001-3999	16-Jun-17	15-Jun-18
4	4001-4999	16-Jun-18	15-Jun-19
5	5001-5999	16-Jun-19	15-Jun-20

9001-9002	16-Jun-19	15-Jun-20
3020-3024	14-May-18	15-May-19
4020-4024	14-May-19	15-May-20
5020-5024	14-May-20	15-May-21
6020-6024	14-May-21	15-May-22
7020-7024	14-May-22	15-May-23
8020-8024	14-May-23	15-May-24
4025-4026	14-May-18	15-May-19
5025-5026	14-May-19	15-May-20

(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict between a delivery order or task order and this contract, the contract shall control.

(c)(1) If issued electronically, the order is considered ``issued" when a copy has been posted to the Electronic Document Access system, and notice has been sent to the Contractor.

(2) If mailed or transmitted by facsimile, a delivery order or task order is considered ``issued" when the Government deposits the order in the mail or transmits by facsimile. Mailing includes transmittal by U.S. mail or private delivery services.

(3) Orders may be issued orally only if authorized in the schedule.

(End of Clause)

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

SECTION J

SECTION J - LIST OF ATTACHMENTS & EXHIBITS

ATTACHMENT "A"	Statement of Work (SOW) for MIDS LVT Production dated 02/20/2018
ATTACHMENT "B"	Small Business Subcontracting Plan dated 6/23/2015
ATTACHMENT "C"	Statement of Work (SOW) for MIDS LVT BU2 Retrofit dated 04/26/2018
ATTACHMENT "D"	Statement of Work (SOW) for MIDS Engineering Services dated 01/29/15
ATTACHMENT "E"	RESERVED
ATTACHMENT "F"	F.1-MIDS-LVT Index and Data Lists dated 02/05/2016 applicable to all BU1 and BU2 MIDS-LVT terminals ordered under the contract. REPLACED BY ATTACHMENT F.2, P00003

ATTACHMENT “F”	F.2, INDEX AND DATA LISTS dated 13 April 2017 applicable to all BU1 and BU2 MIDS-LVT terminals ordered under the contract.
ATTACHMENT “G”	RESERVED
ATTACHMENT “H”	DD Form 254, Contract Security Classification Specification, 21 August 2015
ATTACHMENT “I”	Acceptance Test Requirements Matrix for MIDS-LVT (1) dated 03/19/15
ATTACHMENT “J”	Acceptance Test Requirements Matrix for MIDS LVT (2)/(11) dated 03/19/15
ATTACHMENT “K”	Acceptance Test Requirements Matrix for MIDS LVT (3) dated 03/27/15
ATTACHMENT “L”	RESERVED
ATTACHMENT “M”	RESERVED
ATTACHMENT “N”	Acceptance Test Requirements Matrix for MIDS LVT Terminals Executing NSIO and NCP Software dated 03/19/15 – DELETED, P00002
ATTACHMENT “O”	RESERVED
ATTACHMENT “P”	RESERVED
ATTACHMENT “Q”	NSA TEMPEST Questionnaire for ECPs dated 06/06/11
ATTACHMENT “R”	RESERVED
ATTACHMENT “S”	CDRL General Instructions dated 12/22/2017
ATTACHMENT “T”	RESERVED
ATTACHMENT “U”	RESERVED
ATTACHMENT “V”	RESERVED
ATTACHMENT “W”	NSA Engineering Change Proposal (ECP) Risk Assessment Panel (RAP) Questionnaire
EXHIBIT “A”	CDRLs for MIDS-LVT Production dated 02/04/2016-Rev CDRL A013, 1/31/2018
EXHIBIT “D”	CDRLs for MIDS-LVT Engineering Services dated 01/29/15
APPENDIX “A”	Production SOW – Database Instructions Spreadsheet (Lot 17)
APPENDIX “B”	Production SOW – Database Instructions (Lot 17)

(End of Summary of Changes)