

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE "J"	PAGE OF 1 1
2. AMENDMENT/MODIFICATION NO. P00013	3. EFFECTIVE DATE 23 OCT 06	4. REQUISITION/PURCHASE REG. NO. N/A	5. PROJ NO. (if applicable)
6. ISSUED BY CODE	N00164	7. ADMINISTERED BY (if other than Item 6) CODE	S1002A
CONTRACTING OFFICER NAVSURFWARCEMDIV 300 HWY 361 CRANE IN 47522-5001 BUYER/SYMBOL: (b)(6) 1165ZH PHONE: (b)(6)		DCMC ORLANDO 3555 MAGUIRE BOULEVARD ORLANDO FL 32803-3799 FAD A-II	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.	
Litton Laser Systems 2787 SOUTH ORANGE BLOSSOM TRAIL (b)(6) ORLANDO FL 32860-9555		9B. DATED (SEE ITEM 11)	
TIN NO.		10A. MODIFICATION OF CONTRACT/ ORDER NO. N00164-03-C-8519	
CAGE CODE 34860	FACILITY CODE	10B. DATED (SEE ITEM 13) 23 SEPT 2003	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS AND CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT CHANGE NO. IN ITEM 10A.		
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)		
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of the parties.		
	D. OTHER (Specify type of modification and authority)		
E. IMPORTANT: Contractor () is not, (x) is required to sign this document and return ___ copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organization by UCF section headings, including solicitation/contract subject matter where feasible.)			
This modification is being issued to incorporate REQUEST FOR VARIANCE (DEVIATION/WAIVER) # V-GLTD III-0001 (Attachment 1). Except as provided herein, all terms and conditions referenced in Item 9A and 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
(b)(6) Sr Contracts Administrator		(b)(6) cer	
15C. DATE SIGNED 25 OCT 2006		16C. DATE SIGNED 25 Oct 06	
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

This Deviation/Waiver requires the Contractor to ship five (5) AN/PEQ-1C systems upon successful completion of Acceptance Testing, two (2) AN/PEQ-1C systems are to be shipped to NSWC Crane and three (3) AN/PEQ-1C systems to be "shipped in place" at Laser Systems. Two (2) systems will be used to support customer DT/OT at NSWC, Crane and remaining three (3) systems to support system Qualification Testing at LS."

Delivery will be at LS risk and prior to completion of the following: Qualification Testing, Class I ECP, Final Drawing Package and modified HCA and Production Readiness Review. Any open items resulting from DT/OT and/or Qualification Test will be completed by LS as soon as possible but not later than 31 DEC 2006. This is applicable to Laser S/Ns 0004, 0005, 0006, 0007 and 0008.

End of modification

Request for Variance (Deviation/Waiver)

(MUST BE FILLED OUT IN BLACK INK ONLY - NO PENCIL)

VARIANCE IDENTIFIER

V-GLTD III-0001

Michael Bogalay		Dept. 12	Programs Management	3458	18
ORIGINATING COMPANY NAME AND ADDRESS Liton Systems, Inc., Laser Systems Division 2787 S. Orange Blossom Trail Apopka, FL 32703			BASELINE AFFECTED: <input checked="" type="checkbox"/> Functional <input type="checkbox"/> Allocated <input type="checkbox"/> Product RECURRING VARIANCE: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No DATE VARIANCE APPROVAL NEEDED BY 10/27/2006		
SUBCONTRACTOR N/A			SUBCONTRACTOR IDENTIFICATION NUMBER N/A		
CONTRACT NUMBER / LINE NUMBER N00184-03-C-8519 / CLIN 1001			PROPOSED EFFECTIVITY (QUANTITY / TIMEFRAME) Laser S/Ns 0004, 0005, 0006, 0007, 0008		
MODEL / TYPE AN/PEQ-1C	SYSTEM DESIGNATION SOELAM		CAGE CODE 34860	PRODUCT LINE I RIP	
DRAWING, SPECIFICATION, OR PART NUMBER 81000100-19			DOCUMENT TITLE (IF APPLICABLE) GLTD III		
VARIANCE TITLE Incomplete Contractual Documentation					
DESCRIPTION OF VARIANCE Upon successful completion of Acceptance Testing, ship two (2) AN/PEQ-1C systems to NSWC, Crane to support customer DT/OT and three (3) systems to LS to support system Qualification Testing. Delivery will be at LS risk and prior to completion of the following: Qual Testing, Class I ECP, Final Drawing Package and modified HCA and Production Readiness Review. Any open items resulting from DT/OT and/or Qual Test will be completed by LS as soon as possible but not later than 31 December 2006.					
EFFECT ON COST NONE		EFFECT ON PRICE NONE		EFFECT ON DELIVERY SCHEDULE NONE, IF APPROVED	
EFFECT ON PERFORMANCE, OPERATION, MAINTENANCE, TRAINING, SPARE AND REPAIR PARTS, SUPPORT AND TEST EQUIPMENT, CATALOGS, ETC. Submission of the Class I ECP, Final Drawing Package and completion of Qual Testing and Production Readiness Review will not be completed when the first five (5) systems are delivered for customer DT/OT and System Qual.					
REASON / JUSTIFICATION FOR VARIANCE LS requires three units for Qual/Design Verification Testing and NSWC, Crane requires two production representative units to support DT/OT and modified Hardware Configuration Audit. Completion of Qual Testing, release of final engineering and submission of the Class I ECP will not be completed until late November.					
CORRECTIVE ACTION TO PREVENT RECURRENCE AND / OR TO ELIMINATE VARIANCE N/A					
CONSIDERATION, IF ANY, FOR ACCEPTING VARIANT PRODUCT N/A					
<input type="checkbox"/> Disapproved <input checked="" type="checkbox"/> Approved					
TITLE: SUBMITTING AUTHORITY (PRINTED) Sr. Contracts Administrator		NAME (PRINTED) (b)(6)		DATE 10/20/2006	
<input type="checkbox"/> Disapproved <input checked="" type="checkbox"/> Approved / Complete <input type="checkbox"/> Approved / Conditional					
TITLE: CUSTOMER AUTHORITY (PRINTED) pm		NAME (PRINTED) (b)(6)		DATE 10/23/06	

APPROVED SIGNATURE

M:\GLTD III\Crane Follow On\Conversion\Waiver Form E22107.doc
E22107-F01.D07\CM405.2006 Rev A