			1. CONTRACT	ID CODE	PAGE OF PAGES		
AMENDMENT OF SOLICITA	ATION/MODIF	TICATION OF CONTRACT	J		1   2		
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	I	5. PROJECT	T NO.(Ifapplicable)		
P00015	21-Mar-2017						
6. ISSUED BY CODE	N00164	7. ADMINISTERED BY (Ifother than item 6)	COI	DE S220	)6A		
NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG(b)(6) 300 HIGHWAY 361 CRANE IN 47522-5001		DCMA BOSTON 495 SUMMER STREET BOSTON MA 02210-2138					
8. NAME AND ADDRESS OF CONTRACTOR (	No., Street, County,	State and Zip Code)	9A. AMENDM	ENT OF SC	OLICITATION NO.		
FLIR SYSTEMS, INC. (b) (6) 25 ESQUIRE RD. NORTH BILLERICA MA 01862-2501			9B. DATED (SEE ITEM 11)				
					CT/ORDER NO.		
CODE 3UVR3	10B. DATED (SEE ITEM 13) 24-Sep-2013						
	ITATIONS						
The above numbered solicitation is amended as set forth	in Item 14. The hour and	date specified for receipt of Offer	is extended,	is not exte	ended.		
Offer must acknowledge receipt of this amendment prior  (a) By completing Items 8 and 15, and returning  or (c) By separate letter or telegram which includes a received AT THE PLACE DESIGNATED FOR TH  REJECTION OF YOUR OFFER. If by virtue of this am provided each telegram or letter makes reference to the s  12. ACCOUNTING AND APPROPRIATION DA	copies of the amendment erence to the solicitation E RECEIPT OF OFFERS endment you desire to cha olicitation and this amend	nt; (b) By acknowledging receipt of this amendmen and amendment numbers. FAILURE OF YOUR AG PRIOR TO THE HOUR AND DATE SPECIFIED ange an offer already submitted, such change may be	t on each copy of the of CKNOWLEDGMENT MAY RESULT IN made by telegramor le	ТО ВЕ			
	(2.2.4,)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSU CONTRACT ORDER NO. IN ITEM 10A.	ANT TO: (Specify a	uthority) THE CHANGES SET FORTH I	N ITEM 14 ARE N	MADE IN T	.'HE		
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS mutual agreement of the parties IAW FAR 43		JRSUANT TO AUTHORITY OF:					
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: elf691171157  The purpose of this NO COST administrative modification is to incorporate Bailment Agreement dated 17 March 2017 and to delineate FLIR's corrective action plan due to failures of the Integrated Dew ar Cooler Assembly (IDCA) component of the FLIR EOS.  See Revised Summary of Changes for detail. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)  16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)							
		(b)(6) CONTRACTING OFFICE TEL: (b)(6)		b)(6)			
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNE				6C. DATE SIGNED		
		BY (b)(6	)		22-Mar-2017		
(Signature of person authorized to sign)		(Signature of Contracting Offi	cer)				

### SECTION SF 30 BLOCK 14 CONTINUATION PAGE

## The following items are applicable to this modification:

SECTION 4.0 - CLAUSES & OTHER FULL TEXT INFORMATION <u>SUMMARY OF CHANGES (REVISED)</u>
SECTION 4.0 - CLAUSES & OTHER FULL TEXT INFORMATION

The Table of Contents has changed to add the Bailment Agreement to the list of attachments

#### Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Attachment 1	ECP 196054	27	29-DEC-2016
Attachment 2	Bailment Agreement	5	21-MAR-2017

### NOTE

# IDCA Replacement Plan

Due to failures of the Integrated Dewar Cooler Assemblies (IDCA) on the Stablized Pay Units (SPU) of the MARFLIR systems received against this contract, FLIR will provide replacement of the IDCA in these systems in an improved design (upgrade) beginning 20 March 2017 at NO COST to the Government.

FLIR will process up to one returned SPU per week. The cycle time for the process will begin at FLIR receipt, and complete at FLIR shipment. For IDCA upgrade, the estimated cycle time will be 14 days. If additional repairs are required, the estimated cycle time will be 21 days.

The upgraded cooler will include a standard, 180 day warranty from time of installation, at no additional cost to the Government. The 180 day warranty will begin at Installation, or 6 months post-delivery, whichever occurs first. FLIR will provide at NO COST to the Government one additional SPU in the Scoutmaster Configuration (PN 29160-205) for use as a ready spare during the upgrade period (Attachment 2, Bailment Agreement). This SPU will be returned to FLIR when the upgrade process is complete. This additional SPU will be available by 20 March 2017.