

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 10	
2. AMENDMENT/MODIFICATION NO. 03		3. EFFECTIVE DATE 09-Jun-2017		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		CODE N00164		7. ADMINISTERED BY (If other than item 6) DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302		CODE S3605A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N00164-14-D-GR34-0032			
				X 10B. DATED (SEE ITEM 13) 26-Jan-2017			
CODE 03WZ3		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)(3)							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pdr703171642 The purpose of this modification is to: 1) update the delivery schedule. 2) authorize Category 2 and Category 3 levels of repair of MK-82 Director, serial number (S/N) 0200. 3) authorize Category 2 and Category 3 levels of repair of MK-82 Director, S/N 0178. 4) replace S/Ns of to be determined (TBD) on CLIN 0006AC and CLIN 0012AC with S/Ns 0178, 0182, and 0086. 5) update the SGFP form to include the additional MK-82 Directors S/Ns 0178, 0182 and 0086. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) CONTRACTING OFFICER TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY (b)(6)		16C. DATE SIGNED 09-Jun-2017	
				(Signature of Contracting Officer)			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by (b)(4) from (b)(4) to (b)(4)

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0006AC

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the MK-82 Director in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.8 and subparagraphs and Appendix C Parts and Inspection Supplement (thru section 5.5).
S/N's: TBD

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the MK-82 Director in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.8 and subparagraphs and Appendix C Parts and Inspection Supplement (thru section 5.5).
S/N's: 0178, 0182, and 0086

SUBCLIN 0012AC

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the MK-82 Director in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.8 and subparagraphs. S/N's: TBD

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the MK-82 Director in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.8 and subparagraphs. S/N's: 0178, 0182, and 0086

CLIN 0118 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0118	Category 2 Repair MK-82 Director	2	Each		NSP
	1) Authorization to proceed is being provided to the contractor via execution of this modification.				
	See Exhibit E				
	S/N 0200				
	2) Authorization to proceed is being provided to the contractor via execution of this modification.				
	See Exhibit F				
	S/N 0178				
	FSC/PSC: 5840				
	FOB: Destination				
	FFP				

CLIN 0323 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
	<u>PR #: 1300643991</u>				
0323	Category 3 Repair MK-82 Director	1	Each	(b)(4)	(b)(4)
	Authorization to proceed is being provided to the contractor via execution of this modification.				
	See Exhibit E				
	S/N 0200				
	FSC/PSC: 5840				
	FOB: Destination				
	FFP				
	Contract ACRN AG				

CLIN 0423 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0423	PR #: 1300646068 Category 3 Repair MK-82 Director	1	Each	(b)(4)	(b)(4)
	Authorization to proceed is being provided to the contractor via execution of this modification.				
	See Exhibit F				
	S/N 0178				
	FSC/PSC: 5840				
	FOB: Destination				
	FFP				
	Contract ACRN AH				

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0118:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 0323:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 0423:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for SUBCLIN 0006AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
08-MAR-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
25-APR-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0006AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
16-MAY-2017 S/N 0178	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Anticipated Delivery Schedule item for SUBCLIN 0006AC has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-MAY-2017 S/N 0086	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

24-JUL-2017 S/N 0086	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
-------------------------	---	---	--------

The following Delivery Schedule item for SUBCLIN 0006AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
14-JUN-2017 S/N 0182	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0012AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
18-JUL-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
05-SEP-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0012AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

25-SEP-2017 S/N 0178	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
-------------------------	---	---	--------

The following Delivery Schedule item for SUBCLIN 0012AC has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

10-OCT-2017 S/N 0182	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
-------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

23-OCT-2017 S/N 0182	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
-------------------------	---	---	--------

The following Anticipated Delivery Schedule item for SUBCLIN 0012AC has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

24-OCT-2017 S/N TBD	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
18-DEC-2017 S/N 0086	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0118 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
05-SEP-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
25-SEP-2017 S/N 0178	1	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0323 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
05-SEP-2017 S/N 0200	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0423 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	---------------

25-SEP-2017
S/N 0178

1

NAVAL SURFACE WARFARE CENTER N00164
CRANE DIV
M/F: (b)(6) (BLDG 3168)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by (b)(4) from (b)(4) to (b)(4)

CLIN 0323:

Funding on CLIN 0323 is initiated as follows:

ACRN: AG

CIN: 130064399100001

Acctng Data: 97X4930 NH1J 310 77777 0 050120 2F 000000

Increase: (b)(4)

Total: (b)(4)

Cost Code: A00003999839

CLIN 0423:

Funding on CLIN 0423 is initiated as follows:

ACRN: AH

CIN: 130064606800001

Acctng Data: 97X4930 NH1J 310 77777 0 050120 2F 000000

Increase: (b)(4)

Total: (b)(4)

Cost Code: A00004015080

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has added and/or modified:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit E	Evaluation form MK-82 Director S/N 0200	2	24-APR-2017
Exhibit F	Evaluation form MK-82 Director S/N 0178	2	15-MAY-2017
Attachment 1	Scheduled Government Furnished Property form	4	02-JUN-2017

(End of Summary of Changes)