

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE <b>J</b>		PAGE OF PAGES <b>1   10</b>	
2. AMENDMENT/MODIFICATION NO. <b>01</b>		3. EFFECTIVE DATE <b>19-May-2017</b>		4. REQUISITION/PURCHASE REQ. NO. <b>1300620279</b>		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		CODE <b>N00164</b>		7. ADMINISTERED BY (If other than item 6) DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302		CODE <b>S3605A</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. <b>N00164-14-D-GR34-0033</b>			
				X 10B. DATED (SEE ITEM 13) <b>08-Feb-2017</b>			
CODE <b>03WZ3</b>		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 43.103(a)(3)</b>							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: <b>pdr703171545</b> The purpose of this no cost modification is to: 1) update the delivery schedule. 2) update the serial number (S/N) in CLIN 0005 and CLIN 0011 from TBD to 405A. 3) revise the serial number (S/N) on CLIN 0003 and CLIN 0009 from D10 to 025. 4) revise the S/N CLIN 0004 and CLIN 0010 from D16 to G12. 5) revise the SPS-67(v)1 Antenna S/N on CLIN 0005 and 0011 from K16 to J54. But S/N J54 was deemed Beyond Economical Repair (BER). Therefore, S/N J54 shall immediately be returned to NSWC Crane (cost addressed on CLIN 0105). Since S/N J54 was deemed BER, S/N 0257A was provided as a replacement. But S/N 0257A was also deemed BER but no additional cost was incurred. Therefore, S/N 0257A shall immediately be returned to NSWC Crane. S/N F-14 was provided as the final replacement unit on CLIN 0005 and CLIN 0011. 6) update the SGFP form. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) CONTRACTING OFFICER TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA  BY (b)(6) (Signature of Contracting Officer)		16C. DATE SIGNED <b>19-May-2017</b>	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**The following items are applicable to this modification:**

SUMMARY OF CHANGES

**SUMMARY OF CHANGES**

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 4.2). Serial Number (S/N): D10

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 4.2). Serial Number (S/N): 025

CLIN 0004

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1). S/N: D16

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1). S/N: G12

CLIN 0005

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D Parts and Inspection Supplement (thru section 5.1). S/N's: K16 and To Be Determined (TBD)

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D Parts and Inspection Supplement (thru section 5.1). S/N's: TBD revised to 405A and K16 revised to J54. But S/N J54 was deemed Beyond Economical Repair (BER). Therefore, S/N J54 shall immediately be returned to NSWCC Crane (cost addressed on CLIN 0105). Since S/N J54 was deemed BER, S/N 0257A was provided as a replacement. But S/N 0257A was also deemed BER but no additional cost was incurred. Therefore, S/N 0257A shall immediately be returned to NSWCC Crane. S/N F-14 was provided as the final replacement unit on CLIN 0005 and CLIN 0011.

#### CLIN 0009

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: D10

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 025

#### CLIN 0010

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: D16

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: G12

CLIN 0011

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N's: K16 and TBD

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N's: TBD revised to 405A and K16 revised to J54. But S/N J54 was deemed Beyond Economical Repair (BER). Therefore, S/N J54 shall immediately be returned to NSWC Crane (cost addressed on CLIN 0105). Since S/N J54 was deemed BER, S/N 0257A was provided as a replacement. But S/N 0257A was also deemed BER but no additional cost was incurred. Therefore, S/N 0257A shall immediately be returned to NSWC Crane. S/N F-14 was provided as the final replacement unit on CLIN 0005 and CLIN 0011.

CLIN 0105 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0105	<p>Evaluation of AN/SPS-67(V)1 Antenna S/N J54 deemed BER and unit shall immediately be returned to NSWC Crane. Authorization to invoice for the cost to evaluate this unit is being provided to the contractor via execution of this modification.</p> <p>The price of (b)(4) will be deducted from the credit balance under P00002 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)</p> <p>S/N: J54</p> <p>FSC/PSC: 5840 FOB: Destination FFP</p>	1	Each		NSP

## SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0105:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

## SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
22-MAY-2017 S/N 025	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

26-APR-2017 S/N 025	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
------------------------	---	---	--------

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
22-MAY-2017 S/N G-12	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
18-MAY-2017 S/N G-12	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
08-MAY-2017 S/N TBD	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
10-APR-2017 S/N 405A	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
19-APR-2017 S/N K16	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
22-MAY-2017 S/N F-14	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

26-JUN-2017 S/N 025	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-MAY-2017 S/N 025	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0010 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
04-AUG-2017 S/N G-12	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
02-AUG-2017 S/N G-12	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164



The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
12-JUL-2017 S/N TBD	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-MAY-2017 S/N 405A	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
23-JUN-2017 S/N K16	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

06-JUL-2017	1	NAVAL SURFACE WARFARE CENTER	N00164
S/N F-14		CRANE DIV	
		M/F: (b)(6) (BLDG 3168)	
		BLDG 3168	
		300 HWY 361	
		CRANE IN 47522-5001	
		(b)(6)	
		FOB: Destination	

The following Delivery Schedule for CLIN 0105 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
19-MAY-2017	1	NAVAL SURFACE WARFARE CENTER	N00164
S/N J54		CRANE DIV	
		M/F: (b)(6) (BLDG 3168)	
		BLDG 3168	
		300 HWY 361	
		CRANE IN 47522-5001	
		(b)(6)	
		FOB: Destination	

## SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has changed from:

### Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Attachment 1	Scheduled Government Furnished Property form	2	06-FEB-2017

to:

### Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Attachment 1	Scheduled Government Furnished Property form	3	17-MAY-2017

(End of Summary of Changes)