

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 11	
2. AMENDMENT/MODIFICATION NO. P00002		3. EFFECTIVE DATE 25-Oct-2017		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY CODE NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		CODE N00164		7. ADMINISTERED BY (If other than item 6) DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302		CODE S3605A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N0016417FW024			
				X 10B. DATED (SEE ITEM 13) 20-Apr-2017			
CODE 03WZ3		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)(3)							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pdr70318108 The purpose of this modification is to: 1) update ship to address and delivery schedule. 2) update the serial number information. 3) update the SGFP form to include additional serial number information. 4) authorize Category 2 and Category 3 levels of repair of SPS-48 Antenna serial number (S/N) 48A-02 (B-12). All other terms and conditions remain unchanged..							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) CONTRACTING OFFICER TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA (b)(6) BY _____ (Signature of Contracting Officer)		16C. DATE SIGNED 25-Oct-2017	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-48 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.6 and subparagraphs and Appendix A Parts and Inspection Supplement (thru section 5.2). Serial Numbers (S/N's): 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02

To:

Teardown and evaluation of USN assets for the AN/SPS-48 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.6 and subparagraphs and Appendix A Parts and Inspection Supplement (thru section 5.2). Serial Numbers (S/N's): 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02 (B-12).

CLIN 0002

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-48 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.6 and subparagraphs and Appendix A Parts and Inspection Supplement (thru section 5.1). S/N's: 48P-01 (B-10) and 48P-02

To:

Teardown and evaluation of USN assets for the AN/SPS-48 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.6 and subparagraphs and Appendix A Parts and Inspection Supplement (thru section 5.1). S/N's: 48P-01 (B-10) and 48P-02 (B-12).

CLIN 0005

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D Parts and Inspection Supplement (thru section 5.1). S/N: 67S-01 (0187A), 67S-02 (F-149), 67S-03 (D-46), and 67S-04

To:

Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D Parts and Inspection Supplement (thru section 5.1). S/N: 67S-01 (0187A), 67S-02 (F-149), 67S-03 (D-46), and 67S-04 (CR001).

SUBCLIN 0007AA

The CLIN extended description has changed from:

AN/SPS-48 Antenna Category 1 Repair (Contractor Site). Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-48 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.6 and subparagraphs. S/N's: 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02

To:

AN/SPS-48 Antenna Category 1 Repair (Contractor Site). Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-48 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.6 and subparagraphs. S/N's: 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02 (B-12).

SUBCLIN 0007AB

The CLIN extended description has changed from:

AN/SPS-48 Antenna Category 1 Repair (Government Site) in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.6 and specifically subparagraph 3.6.6.8. S/N's: 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02

To:

AN/SPS-48 Antenna Category 1 Repair (Government Site) in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.6 and specifically subparagraph 3.6.6.8. S/N's: 48A-01 (A-8 converted to D-45 due to replacement of the frame which defines the serial number) and 48A-02 (B-12).

CLIN 0008

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-48 Pedestal in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1, 3.6.6 and subparagraphs including labor for subassemblies in the SPS-48E appendix A under Cat 1. S/N's: 48P-01 (B-10) and 48P-02

To:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-48 Pedestal in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1, 3.6.6 and subparagraphs including labor for subassemblies in the SPS-48E appendix A under Cat 1. S/N's: 48P-01 (B-10) and 48P-02 (B-12).

CLIN 0011

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N: 67S-01 (0187A), 67S-02 (F-149), 67S-03 (D-46), and 67S-04

To:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N: 67S-01 (0187A), 67S-02 (F-149), 67S-03 (D-46), and 67S-04 (CR001).

CLIN 0013 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0013	Category 2 repair of AN/SPS-48 Antenna Authorization to proceed with repair is being provided to the contractor via execution of this modification. The price of (b)(4) will be deducted from the credit balance under P00004 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4) S/N: 48A-02 (B-12) See Exhibit B FSC/PSC: 5840 FOB: Destination FFP	1	Each		NSP

CLIN 0019 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0019	Category 3 repair of AN/SPS-48 Antenna Authorization to proceed with repair is being provided to the contractor via execution of this modification. The price of (b)(4) will be deducted from the credit balance under P00004 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4) S/N: 48A-02 (B-12) See Exhibit B FSC/PSC: 5840 FOB: Destination FFP	1	Each		NSP

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0013:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The following Acceptance/Inspection Schedule was added for CLIN 0019:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
14-SEP-2017 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
21-SEP-2017 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0003AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

17-JAN-2018 S/N 49A-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
25-JAN-2018 S/N 49A-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0004AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
07-FEB-2018 S/N 49P-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
14-FEB-2018 S/N 49P-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0007AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
06-FEB-2018 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
16-MAR-2018 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0007AB has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
15-MAY-2018 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

02-JUL-2018 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
----------------------------------	---	---	--------

The following Delivery Schedule item for SUBCLIN 0009AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
21-FEB-2018 S/N 49A-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
01-MAR-2018 S/N 49A-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0010AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-APR-2018 S/N 49P-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
01-MAY-2018 S/N 49P-01	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0010AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
14-SEP-2017 S/N 49P-03 (D-7)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0013 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
02-JUL-2018 S/N 48A-02 (B-12)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0019 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

02-JUL-2018
S/N 48A-02 (B-12)

1

NAVAL SURFACE WARFARE CENTER N00164
CRANE DIV
M/F: (b)(6) (BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has modified or added:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit B	Evaluation form SPS-48 Antenna, S/N 48A-02 (B-12)	2	21-SEP-2017
Attachment 1	Scheduled Government Furnished Property (SGFP) form	6	25-OCT-2017

(End of Summary of Changes)