

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE		PAGE OF PAGES 1   10	
2. AMENDMENT/MODIFICATION NO. <b>P00002</b>		3. EFFECTIVE DATE <b>23-Oct-2017</b>		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		CODE <b>N00164</b>		7. ADMINISTERED BY (If other than item 6) DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302		CODE <b>S3605A</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. <b>N0016417FW069</b>			
				X 10B. DATED (SEE ITEM 13) <b>14-Jun-2017</b>			
CODE <b>03WZ3</b>		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 43.103(a)(3)</b>							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: <b>pdr7031869</b> The purpose of this modification is to: 1) update ship to address and delivery schedule. 2) update the serial number information. 3) update the SGFP form to include additional serial number information. 4) authorize Category 2 level of repair of SPS-49 Pedestal serial number (S/N) 49A-14 (K-5). 5) authorize Category 2 and Category 3 levels of repair of S/N 49P-07 (K14). All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				(b)(6) CONTRACTING OFFICER			
				TEL: (b)(6)		EMAIL: (b)(6)	
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
				BY (b)(6)		24-Oct-2017	
(Signature of person authorized to sign)		(Signature of Contracting Officer)					

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**The following items are applicable to this modification:**

SUMMARY OF CHANGES  
**SUMMARY OF CHANGES**

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0004AB

The CLIN extended description has changed from:

Teardown and evaluation of FMS assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1).FMS Case Number: TW-P-JVJOnly work uniquely and specifically identifiable to FMS Case TW-P-JVJ ischargeable to this CLIN/SLIN. Common support cost which benefit other customers may not be charged to this CLIN/SLIN.FMS Country: TaiwanSerial Number: 49P-07

To:

Teardown and evaluation of FMS assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1).FMS Case Number: TW-P-JVJ. Only work uniquely and specifically identifiable to FMS Case TW-P-JVJ is chargeable to this CLIN/SLIN. Common support costs which benefit other customers may not be charged to this CLIN/SLIN. FMS Country: Taiwan. Serial Number: 49P-07 (K14).

SUBCLIN 0010AB

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for FMS assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs.FMS Case Number: TW-P-JVJOnly work uniquely and specifically identifiable to FMS Case TW-P-JVJ ischargeable to this CLIN/SLIN. Common support cost which benefit other customers may not be charged to this CLIN/SLIN.FMS Country: TaiwanSerial Number: 49P-07

To:

Replacement of all mandatory parts and execution of the overhaul procedures for FMS assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. FMS Case Number: TW-P-JVJ. Only work uniquely and specifically identifiable to FMS Case TW-P-JVJ is chargeable to this CLIN/SLIN. Common support costs which benefit other customers may not be charged to this CLIN/SLIN. FMS Country: Taiwan. Serial Number: 49P-07 (K14).

CLIN 0015 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0015	Category 2 repair of AN/SPS-49 Antenna  Authorization to proceed with repair is being provided to the contractor via execution of this modification.  The price of (b)(4) will be deducted from the credit balance under P00004 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)  S/N: 49A-14 (K-5)  See Exhibit B  FSC/PSC: 5840 FOB: Destination FFP	1	Each		NSP

CLIN 0116 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0116	Same as CLIN 0016 Category 2 repair of AN/SPS-49 Pedestal  Authorization to proceed with repair is being provided to the contractor via execution of this modification.  The price of (b)(4) will be deducted from the credit balance under P00004 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)  S/N: 49P-07(K14)  See Exhibit C  FSC/PSC: 5840 FOB: Destination FFP	1	Each		NSP

CLIN 0122 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0122	Same as CLIN 0022 Category 3 repair of AN/SPS-49 Pedestal  Authorization to proceed with repair is being provided to the contractor via execution of this modification.  The price of (b)(4) will be deducted from the credit balance under P00004 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)  S/N: 49P-07(K14)  See Exhibit C  FSC/PSC: 5840 FOB: Destination FFP	1	Each		NSP

## SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0015:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 0116:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 0122:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

## SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
23-AUG-2017 S/N 49A-14 (K-5)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
20-NOV-2017 S/N 49A-14 (K-5)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0010AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0010AB has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
26-DEC-2017 S/N 49P-07 (K14)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

26-DEC-2017 S/N 49P-07 (K14)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------------	---	---	--------

The following Delivery Schedule for CLIN 0015 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
20-NOV-2017 S/N 49A-14 (K-5)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0016 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------------	---	---	--------

The following Delivery Schedule item for CLIN 0022 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
24-OCT-2017 S/N 49P-13 (D-6)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0035 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
26-DEC-2017	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) BLDG 41 SE CENTRAL RECEIVING 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164



To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
26-DEC-2017	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0116 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
26-DEC-2017 S/N 49P-07 (K14)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0122 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
26-DEC-2017 S/N 49P-07 (K14)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

## SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has modified or added:

### Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit B	Evaluation form SPS-49 Antenna, S/N 49A-14 (K-5)	2	14-AUG-2017
Exhibit C	Evaluation form SPS-49 Pedestal, S/N 49P-07 (K14)	1	11-OCT-2017
Attachment 1	Scheduled Government Furnished Property (SGFP) form	3	19-OCT-2017

(End of Summary of Changes)