

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 7	
2. AMENDMENT/MODIFICATION NO. P00001		3. EFFECTIVE DATE 31-May-2018		4. REQUISITION/PURCHASE REQ. NO. 1300690892		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		CODE N00164		7. ADMINISTERED BY (If other than item 6) DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302		CODE S3605A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N0016418FW022			
				X 10B. DATED (SEE ITEM 13) 19-Jan-2018			
CODE 03WZ3		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)(3)							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pdr703181301 The purpose of this modification is to: 1) update placement holder serial number information. 2) update delivery schedule and ship to address. 3) authorize Category 2 and Category 3 levels of repair of AN/SPS-49 Antenna, serial number (S/N) 49A-17 (H17). All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) / CONTRACTING OFFICER TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA (b)(6) BY (Signature of Contracting Officer)		16C. DATE SIGNED 31-May-2018	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 4.2). Serial Number (S/N): 49A-17

To:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 4.2). Serial Number (S/N): 49A-17 (H17) .

CLIN 0004

The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1). S/N: 49P-16

To:

Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts and Inspection Supplement (thru section 5.1). S/N: 49P-16 (P23).

CLIN 0009

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for

the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 49A-17

To:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 49A-17 (H17).

CLIN 0010

The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 49P-16

To:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices, Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 49P-16 (P23).

CLIN 0015 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0015		1	Each		NSP

Category 2 Repair AN/SPS-49 Antenna

Authorization to proceed with repair is being provided to the contractor via execution of this modification. The price of (b)(4) will be deducted from the credit balance under P00002 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)

S/N 49A-17 (H17)

See Exhibit A

FOB: Destination
PSC CD: 5840
FFP

MAX
NET AMT

CLIN 0021 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0021		1	Each		NSP

Category 3 Repair AN/SPS-49 Antenna

Authorization to proceed with repair is being provided to the contractor via execution of this modification. The price of (b)(4) will be deducted from the credit balance under P00002 of the basic contract. The starting balance is (b)(4) and the remaining balance is (b)(4)

S/N 49A-17 (H17)

See Exhibit A

FOB: Destination
PSC CD: 5840
FFP

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0015:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The following Acceptance/Inspection Schedule was added for CLIN 0021:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

02-MAY-2018 S/N: 49A-17 (H17)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
----------------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
22-JUN-2018 S/N: 49A-17 (H17)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0015 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
22-JUN-2018 S/N: 49A-17 (H17)	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule for CLIN 0021 has been added:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

22-JUN-2018 1
S/N: 49A-17 (H17)

NAVAL SURFACE WARFARE CENTER N00164
CRANE DIV
M/F: (b)(6) (BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has added:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Exhibit A	Evaluation form SPS-49 Antenna S/N 49A-17 (H17)	1	16-MAY-2018

The following have been added by full text:

ADDITIONAL ATTACHMENT

Attachment 1: GFP Attachment from WAWF Module (replaces previous attachment) May-25-2018

GFP form is not in WAWF yet, but will be made available soon.

(End of Summary of Changes)