

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 7	
2. AMENDMENT/MODIFICATION NO. P00001		3. EFFECTIVE DATE 22-Dec-2017		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY CODE N00164 NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 121 300 HIGHWAY 361 CRANE IN 47522-5001		7. ADMINISTERED BY (If other than item 6) CODE S3605A DCMA DAYTON BUILDING 30 AREA A 1725 VAN PATTON DRIVE WRIGHT-PATTERSON AFB OH 45433-5302					
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TRI STAR ENGINEERING, INC. (b)(6) 3000 W 16TH ST BEDFORD IN 47421-3332				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N0016418FW024			
				X 10B. DATED (SEE ITEM 13) 14-Nov-2017			
CODE 03WZ3		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)(3)							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pdr70318443 The purpose of this modification is to: 1) update the delivery dates based on a revised planned induction schedule. 2) incorporate a revised planned induction schedule - Attachment 2 in section J. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) CONTRACTING OFFICER TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY (b)(6) (Signature of Contracting Officer)		16C. DATE SIGNED 22-Dec-2017	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
13-SEP-2018 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
20-SEP-2018 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

29-AUG-2018 S/N 48P-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
05-SEP-2018 S/N 48P-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
05-DEC-2017 S/N 67S-07	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

26-DEC-2017 S/N 67S-07	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------	---	---	--------

The following Delivery Schedule item for SUBCLIN 0007AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
07-FEB-2019 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
14-FEB-2019 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for SUBCLIN 0007AB has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

23-MAY-2019 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-MAY-2019 S/N 48A-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0008 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
17-DEC-2018 S/N 48P-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

26-DEC-2018 S/N 48P-08	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
---------------------------	---	---	--------

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
19-JAN-2018 S/N 67S-07	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
21-FEB-2018 S/N 67S-07	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

The following Delivery Schedule item for CLIN 0035 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

23-MAY-2019	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
-------------	---	---	--------

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-MAY-2019	1	NAVAL SURFACE WARFARE CENTER CRANE DIV M/F: (b)(6) (BLDG 3168) ANTENNA SYSTEMS (N00164-14-D-GR34) BLDG 3168 300 HWY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has been modified from:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Attachment 2	Attachment 2 - Planned Induction Schedule	1	13-NOV-2017

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE	DESCRIPTION	PAGES	DATE
Attachment 2	Attachment 2 - Planned Induction Schedule	1	22-DEC-2017

(End of Summary of Changes)