

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. P00010		3. EFFECTIVE DATE 21-Apr-2020		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)	
6. ISSUED BY COMMANDER, NAVAL INFORMATION WARFARE SYSTEMS COMMAND 02 CONTRACTS 4301 PACIFIC HIGHWAY SAN DIEGO CA 92110-3127		CODE N00039		7. ADMINISTERED BY (If other than item 6) DCMA SAN DIEGO 9174 SKY PARK COURT SUITE 100 SAN DIEGO CA 92123-4353		CODE S0514A SCD: C	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) VIASAT, INC. 6155 EL CAMINO REAL CARLSBAD CA 92009-1602				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N00039-15-D-0043			
				X 10B. DATED (SEE ITEM 13) 21-Aug-2015			
CODE 47358		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) Mutual Agreement Between the Parties							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: smithk20939 The purpose of this no-cost modification is to include special contract requirement Section H-50, NON-CONFORMANCES TO SPECIFICATION ON BLOCK UPGRADE 2 (BU2) BASELINE. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) EDITH BREDESEN / CONTRACTING OFFICER TEL: 619-524-7180 EMAIL: editha.bredesen@navy.mil			
15B. CONTRACTOR/OFFEROR <div style="background-color: gray; width: 100px; height: 20px; margin: 5px auto;"></div> (b)(6) (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA <div style="background-color: gray; width: 100px; height: 20px; margin: 5px auto;"></div> BY (b)(6) (Signature of Contracting Officer)		16C. DATE SIGNED 21-Apr-2020	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been added by full text:

H-50

NON-CONFORMANCES TO SPECIFICATION ON BLOCK UPGRADE 2 (BU2) BASELINE

The following non-conformances to specification are accepted as part of the BU2 baseline. These non-conformances will be accepted in any BU2 production terminal, LRU and SRU (includes retrofits):

- (a) SSS 3.3.2.1 – MIDS-LVT (2/11) Radiated Emissions (RE02)
- (b) SSS 3.2.6.1.1.d – MIDS-LVT(1)/(6) BU2 TACAN built-in test reports while operating at transient high temperature and cooling conditions LVT
- (c) SSSA 3.2.5.2.6.1 – MIDS-LVT (2/11) Startup time in the BU2 exceeds 15 seconds

(End of Summary of Changes)