

WIP Data Entry Form

Please type your inputs for the following and email to your Branch's Procurement Analyst

Specialist Information - ALL Fields Required

Tracking Number	JXT-16-9253	Branch Code	0231
Specialist First Name	(b)(6)	Specialist Last Name	(b)(6)
PCO First Name	(b)(6)	PCO Last Name	(b)(6)

Customer Information - ALL Fields Required

Customer Code (lowest level, i.e. WXTL)	JXTQ	TPM Name	(b)(6)
RTA First name	(b)(6)	RTA Last Name	(b)(6)

AQM/COR Information - If Applicable

AQM First Name	(b)(6)	AQM Last Name	(b)(6)
COR First Name	(b)(6)	COR Last Name	(b)(6)

Solicitation/Contract Information - ALL Fields Required

PIIN	N00164-14-R-JT81-MACREQ001	Order Number (if applicable)	
		MOD Number (if applicable)	
Estimated Contract Ceiling	\$		1,000,000.00
Est. Dollar Obligation	\$		1,000,000.00
Funds Expiration Date			9/30/2017

Description - Required - NO ABBREVIATIONS

Competitive MAC requirement under CLIN 0002 of the Intelligence Surveillance and Reconnaissance (ISR) MACs. CLIN 0002 is for Research and Eevelopment (R&D) of Processing, Exploitation, and Dissemination (PED) systems that are interoperable, fusion capable, and contain cross domain solution innovations that consider Department of Defense (DOD), Other Government Agencies (OGAs), and coalition partner implications.

Contract Details - ALL Fields Required - SELECT CELL; CLICK DOWN ARROW ON RIGHT; CHOOSE FROM DROP DOWN LIST

Select Negotiation Type	FAR 15 Non-Commercial
Select Competitive status	Limited Competition
Small Business Designation	No
Vendor - Required for all Sole Source and/or IDIQ/MODs	
Select Contract Type	CPFF
Select Contract Classification	Basic MAC Services
CIP Funding	No

Milestone Planning

NOTE:**Actual Date**

Required Milestones must be provided whether formal or informal.

Part A Signed

Monday, December 14, 2015

Milestones (RED are required)

All milestones with planned dates must have an Accountable Person assigned

Date Planned		Actual Date	Accountable Person
Part B Received	Friday, December 18, 2015		(b)(6)
Part B Accepted	Monday, December 21, 2015		(b)(6)
Sources Sought Synopsis Posted			
Internal Acq Plan Appr			
External Acq Plan Appr			
Formal Adv Notice/Synopsis Posted			
J&A/SSP Appr			
J&A NAVSEA 02 Sent			
J&A NAVSEA 02/DASN Appr			
Part C/MOPAS Appr	Monday, January 11, 2016		
PEER Rev NAVSEA 02 Sent			
PEER Rev NAVSEA 02/DASN Appr			
RFP Issued	Thursday, January 15, 2015		(b)(6)
Offer Due	Monday, February 16, 2015		Vendors
Audit Complete			
TERP/SSER Rec'd	Tuesday, March 15, 2016		(b)(6)
BCM Pre submitted from CS to PCO	Wednesday, March 30, 2016		(b)(6)
BCM Pre Appr by PCO*	Monday, April 04, 2016		(b)(6)
BCM Pre Neg Approved by CRB			
BCM Pre NAVSEA 02 Sent			
BCM Pre NAVSEA 02/DASN Appr			
Rev Proposals Due	Thursday, April 07, 2016		Vendor
Rev TERP/SSER Rec'd			
BCM Post submitted from CS to PCO	Monday, April 11, 2016		(b)(6)
BCM Post Appr by PCO*	Wednesday, April 13, 2016		(b)(6)
BCM Post Neg Appr by CRB			
BCM Post NAVSEA-02 Sent			
BCM Post NAVSEA-02/DASN Appr			
Contract Award	Friday, April 15, 2016		(b)(6)

Comments: Include follow-on and number of years, if applicable:

* At a minimum a BCM Pre or BCM Post must be completed/approved.