

EPA REVIEW SCHEDULE

April 27 (Friday)	Notice of Availability of the Donlin Gold Project Final EIS
May 7 (Monday)	EPA Review Team Meeting
May 9 (Wednesday)	COB - Technical/Program Reviewers Provide Comments
May 10 (Thursday)	Jill and Mark review comments and screen "major" issues Briefing for OERA Office Director et al.
May 14 (Monday)	OOB - Draft EPA Comment Letter provided to Reviewers (Noon deadline) COB - Draft EPA Comment Letter to Unit Manager
May 17 (Thursday)	COB - Management/Legal Review Complete (Jill, David, Ashley) Briefing for Regional Administrator
May 18-23 (Friday -Wednesday)	HQ Review (OFA, Water) COB Wed, May 23 rd – return to R10
May 24 (Thursday)	OOB - Draft Final EPA Comment Letter to Reviewers (Noon Deadline)
May 25 (Friday)	COB - Final EPA Comment Letter submitted to the Corps
May 29 (Tuesday)	COB – Final EPA CWA 404 Letter due to the Corps