1. COST CENTER: 07 TAT - CONTRACT 68-W0-0037 2A. NO: 07-9203-0012A
TECHNICAL DIRECTION DOCUMENT (TDD) '
7T1071 OHM EMERGENCY RESPONSE AND
SPILL PREVENTION PROGRAM 2B. TYPE: S
PAN NUMBER Ecology & Environment CERCLA SITE INVESTIGATIO
EMOO307SAA N/ASSESSMENT
3A. PRIORITY: 4. SOURCE OF FUNDS: |5A. EPA SITE NAME: 6. COMPLETION DATE: |8. REFERENCE INFO:
CERTAINTEED PRODUCTS CORP 08/31/92
4 HIGH (1) { X ] CERCLA (1)
[ 1 MEDIUM (2) { 1 CWA/OPA (2) |[5B. CITY COUNTY ST
[1 LoW ¢3) [ 1 UST (3) ST. LOUIS ST. LOUIS CITY 7. OVERTIME APPROVED {1YES [1NO
[ 1 OTHER (4) [ 1 ATTACHED
3B. EPA CONTACT: [ 1 CEPP (5) 5C. SSID #: fX] YES [ 1 NO {1 PICK UP
DOHERTY, PAUL [ 1 0 5D. CERCLIS ID: MOD980631162
08 -

9A. GENERAL TASK DESCRIPTION: CONDUCT SITE ASSESSMENT

Site:

D% MoD 980 (3//6
Break: A2
@ﬁﬂqer"l’ﬁr‘bé’_u}o 0337

Aot b =92

9B. ESTIMATED COST: $ 1500.00 ESTIMATED HOURS: 20
CUMULATIVE COST: 7400.00 (Cumulative cost/hours includes this amendment) CUMULATIVE HOURS: 100

10. SPECIFIC ELEMENTS: 11. INTERIM DEADLINES:

12. DESIRED REPORT FORM: FORMAL REPORT [ 1 LETTER REPORT [X] FORMAL BRIEF [ 1]

OTHER (SPECIFY):

13. COMMENTS: AMENDMENT 1S TO INCREASE FIELD HOURS BY 20 AND EXTEND COMPLETION DATE
TO 8/31/92. INCREASED HOURS AND PROJECT EXTENSION NEEDED DUE TO
DELAYS IN OBTAINING SITE ACCESS.

Y .

14. AUTHORIZING DPO: DOHERTY, PAU ) 15. DATE:
04/16/92
(SIGNATURE)
16. RECEIVED BY: CLOUGH, KAREN 17. DATE:
[X1 ACCEPTED [ 1 ACCEPTED WITH EXCEPTIONS [ 1 REJECTED

[Y] COI CHECKED - NO APPARENT CW i ' 04/17/92

(TATL SIGNATURE)

18. DESCRIPTOR:

" wigiinn "
i 8 L 0w T e



