
1. COST CENTER: 07 

ZT1071 
AN NUMBER 

ACKNOWLEDGEMENT OF COMPLETION 
FOR TDD 

TAT EMERGENCY .~ESPONSE 
REMOVAL AND PREVENTION 
Ecology & Environment 

SITE NAME: CERTAINTEED · MALINE CREEK 

2. NO.: 07·9209·0003 

[X] COMPLETE 

EM00307SBA MONITOR: HAMERA, DON START/END DATES: 09/03/92 - 09/25/92 [ ] INTERIM 

I 

ESTIMATED HOURS: 50 ESTIMATED COST: 3250.00 
TOO TYPE: S - CERCLA SITE INVESTIGATION/ASSESSMENT 

3. RESPONSE: TAT WAS TASKED BY EPA/EP&R TO INVESTIGATE THE EXTENT OF ASBESTOS 
CONTAMINATION AT THE CERTAINTEED-MALINE CREEK SITE, BELLEFONTAINE 
NEIGHBORS, ST. LOUIS COUNTY, MO., IN RESPONSE TO AN EPA SITE INSPECTION 
PERFORMED IN AUGUST. SPECIFIC ELEMENTS OF THE TASK INCLUDED PROVIDING 
VIDEO & PHOTOGRAPHIC DOCUMENTATION OF AN AREA ALONG THE NORTHEAST BANK OF 
MALINE CREEK APPROXIMATELY 200 YARDS UPSTREAM FROM THE FORMER 
INVESTIGATION. A FOUR TO FIVE FOOT THICKNESS OF TRANSITE PIPE WAS 
REPORTEDLY EXPOSED ALONG THE UPPER SECTION OF THE BANK. THE SITE WORK WAS 
PERFORMED EFFICIENTLY & EXPEDITIOUSLY. TAT PROVIDED DOCUMENTATION TO THE 
OSC SHORTLY AFTER THE SITE VISIT & RESPONDED EXPEDITIOUSLY TO ADDITIONAL 
REQUESTS. THE TAT PROVIDED THE EPA WITH VIDEO AND PHOTO DOCUMENTATION, 
INCLUDING AN AERIAL PHOTOGRAPH AS A FOLLOW-UP ACTIVITY UNDER THIS TOO. 

3A. INTERIM COST TO DATE : $1914.68 3B. ACTUAL DIRECT COST : $ 2827.24 
INTERIM HOURS TO DATE : 33 ESTIMATED ADMIN. : 
DATE OF INTERIM AMOUNTS: 09/23/92 EST. COST TO CLOSURE: $ 2827.24 

4. DPO ACTION: (X] ACCEPTED ' [ l ACCEPTED WITH EXCEPTIONS 

5. COMMENTS: 

f}ll..,F- 30290718 IV.o 

11111111111111111111111111111111111111111111111111 
Superfund 

0/.;fOV e;. 

6. I CERTIFY THAT THE ATTACHED MATERIALS MEET AND COMPLY WITH ALL 
REQUIREMENTS OF THE SUBJECT TOO. 

~TATL SIGNATURE) 

8. I ACKNOWLEDGE THAT I HAVE BEEN PROVIDED WITH THE MATERIALS AND 
SERVICES SPECIFIED IN THE SUBJECT TOO WITHIN ITS ORIGINAL OR 
REVISED TIME FRAMES. 

Distribution: 
DPO Copy 
TATL Copy 
ZPM Co!;)y 

PO Copy 
CO Copy 
DPO Original 

[ ] FORMAL REPORT 
[X] LETTER REPORT 
[ ] FORMAL BRIEFING 
[ ] OTHER (SPECIFY) 

ACTUAL TOTAL HOURS : 41 
DATE OF ACTUAL COSTS: 1D/16/92 

[ l REJECTED 

7. DATE: 09/23/92 

9. DATE: 10/19/92 


