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Ja.nuarv^28. 2010 

Kathr>'n Hernandez 
EPA Project Coordinator 
U, S. Environmental Protection Agency 
I8EPR-SR) 
1595 Wynkoop Street 
Denver," Colorado 80202- .1129 

RE; Richardson Flat Volumes 

Kathy: 

Please find attached four tables that report the volumes of material reposited in 
Richardson Flat. These tables include materials brought into the site for the years 
2005 through 2009. I have also included forecasts from the various remediation and 
construction projects anticipated within the Silver Creek watershed. I have included 
those incomplete projects identified in a letter from the City to you dated July 2, 2007 
as well as those additional projects identified in the new, undated letter from the Park 
City building department. I have not provided allowances for future homes in 
Prospector, but these have not and are not anticipated to generate large volumes of 
material. 

During 2009, waste material was brought to Richardson Flat from essentially two 
sources: 37,368 cubic yards of material generated by the Montage Hotel project, and 
8,520 cubic yards brought in by Park City Municipal Corporation from various 
projects around Park City. No material was brought from any Prospector homes 
during 2009. 

The £imount of clean material suitable for cover was down significantly during 2009, 
most likely reflecting the overall dovsmturn in the housing and real estate development 
sectors of the local economy. This has resulted in a noticeable redttction in the 
stockpiles of clean material at the site. Nonetlieless, I believe that there is currently 
more than enough material in the stockpiles to complete the Richardson Flat 
remediation project as well as a certain amount of material brought into the site and 
reposited from other sources. 

1 have received a new topographic map of the Richardson site and anticipate updating 
tlie storage plan for the site during the first quarter of 2010. I will let 3'ou know how 
thai progresses. 1 have already received calls from various contractors wanting to 
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bring contaminated materials to Richardson Flat, The site will most like not open 
until June and is of course dependant on the weather. I v,n.]\ keep you informed when 
it is ready to accept material. 

Sincerely; 

Kerry C. Gee 
Vice President 
United Park City Mines Company 

cc: Mo Slam, UDERR 
Dave Smith 
Kevin Murrav 

Attachment 



R(cftanbonH«tStar?(te 
CURRENT STATUS as of 1-5-09 

A!rea(ly Imported/Stored as of 1-4-lQ 
From Park City Letter SummarY on Table 2 

From Other Projects in Community as shown on Table 4 

Projected Future Storage Space Needed - see table 3 

Subtotal Projected Future Storage Space Required 

1 
Final Cover estimate 

TABLE 1 

TOTAL MATERIAL STORED TO DATE 

Contingency at 7.5% 

TOTAL STORAGE SPACE REQUIRED AT RICHARDSON FLAT 

TOTAL SrORAGf USED AND NEEDED 

all values in cubic yards 

102,659 

385,280 

487.939 

1042.773 

78,208 

1,120.981 

350,000 

1.47P.981 

1,958.920 



From Park City Letter of July 7,2007 Updated 

Comoleted Proiects 

1 
China Bridge Parlcing Garage 
Frontier Banic Location 

Prospect Street Re-construction 

Various Prospector Home 

U/g Utility Work 

201 Heber Avenue - Sky Lodge 

Subtotal 

Proiects scheduled for comoletlon bv end of vear 2007 

Proposed Shell 

Alice Lode 

Park City High School 

FMtMre Proĵ ct^ 

Ralph Evans Property 

Public Works Iron Horse Facility 

Subtotal 

Subtotal 

24,000 

4,000 
1,500 

5,000 

3,000 

20,000 

57,500 

420 
3,000 

2,000 
5,420 

5,000 

34,000 
39,000 

TOTAL TO RICHARDSON FIAT FROM PARK CITY PROJEaS 

1 
Grand Total from letter 

1 
Park City December. 2009 Letter NEWtVIATERIAL REQUEST 

Amount 

PLUS from Future Projects above 

1 
Total Park Dty Future Projects 

101,920 

35,964 

39,000 

74,964 

TABLE 2 

{+/-2,000 yds) 

(+/-1000 yds) 

(+/-5000 yds) 

Actual Volumes as 
of 1-1-09 

28,000 

7,910 
6,444 

2,960 

6,266 
26,730 

78,310 

830 

12,845 
10,674 

24,349 

0 

0 

0 

102,659 

all values in cubic yards { 

in 2007 

in 2008 
in 2006, 2007 and 2008 



Projected St oraee Need - Detail 
1 

Future or Ongoing Remediation Projects 

Floodplain Tailings North 
Floodplain Tailings South 

Richardson Flat - Triangle wetlands 

Richardson Flat - Diversion Ditch Pond 

1 
BLM Silver Maple 

Park City Middle Reach 

Lower Silver Creek Stream Channel 22,000 LF 

1 
Ralph Evans Property 

Park City Public Works 

Park City New December 2009 Letter 

Montage 2010 
Empire Pass Pod B-2 East 
Marsac Affordable Housing 

Total 

TABLE 3 

110,000 
30,000 

31,000 

21,809 

130,000 

100,000 

500,000 

5,000 

34,000 

35,964 

15,000 
20,000 
10,000 

1,042,773 

Private Developer 

all values in cubic yards | 



other Proiects In Communitv 
1 1 

Empire Canyon Removal Action 
Daly West Repository Removal 

Montage Hotel Trucking 2007 
Montage Hotel Trucking 2008 

Ontario Mine Water Tanks in 2008 
Montage Hotel Trucking in 2009 

2.006 

Rail Trail at Bonanza 

Skate Board Park 
City Shops 

1326 Park Ave 
240 Swede Alley 
1382 Park Ave 1 

Prospect Ave Reconstruct 

2,0P7 

148 Main Street in 2007 

436 Main Street in 2007 
McPolin Elementary School in 2007 
New Star on 260 Main Street 

City Shops 

# 10 Empire 
Marsac 
1326 Park Avenue 

2.008 

Richardson Flat Roadway Construction by Park City 
New Star on 260 Main Street 
Park City Museum in 2008 | 
Silver Star - Spiro Tunnel in 2008 

Bonanza - Prospector Business basement remodel JWW 

City Shops { 
Marsac Renovation in 2008 
Richardson Flat Remediation 

2.009 

Park City Municipal Hillside Project 

Park City Municipal Bonanza Project 
Park City Municipal Ontario Sediment Basin 

Park City Municipal Marsac Project 
Richardson Flat Remediation 

1 

TABLE 4 

Jylj Total 

SyklSta! 

Svl? Total 

Sub Total 

Sub Total 

TOTAL 

all values in cubic yards | 

33,160 

63,478 
39,033 
57,507 

210 
37,368 
230.7S$ 

1,350 

180 
140 

30 
1,120 

70 
6,444 
9.334 

550 

508 

390 
570 

100 
20 

5 
100 

2.243 

3,600 
710 

750 
940 

1,130 

1,010 
540 

119,070 

127.750 

2,020 

5,130 
400 

970 
• 13,121 

21.641 

385.280 

1 

Completed 2008 
Completed 2005 

Completed 

no Prospect Ave 

i 


