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VERIFIED DIRECT TESTIMONY OF DENNIS H. FINK 
ON BEHALF OF 

INDIANAPOLIS POWER & LIGHT COMPANY 

2 Qt. Please state your name, employer, and business address. 

3 AI. Dennis H. Fink. CH2M HILL Engineers, Inc. (hereinafter "CH2M HILL"). 155 Grand 

4 Avenue, Suite 800; Oakland, CA 94612. 

5 Q2. Please describe CH2M HILL and its qualifications and experience with utility 

6 environmental compliance studies. 

7 A2. CH2M HILL is a global full -service consulting, design, construction, and operations 

8 firm. CH2M HILL has delivered all aspects of wastewater treatment solutions for the 

9 Power Industry from study through construction, startup and operation. This includes 

10 study through startup support on treatment plants that have been built in the past six years 

11 to replace ash ponds, and treatment plants to treat flue gas desulfurization ( "FGD") 

12 wastewater. This perspective allows our technologist to identify and evaluate compliance 

13 options, and our cost estimators to provide our clients with needed cost accuracy and 

14 precision through project definition and design. 

15 Q3. What is your position with CH2M HILL? 

16 A3. Senior Project Manager. 

17 Q4. Please describe your duties as a Senior Project Managerfor CH2M HILL. 
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A4. I lead teams in developing and evaluating alternatives for, and designing treatment 

facilities needed to, achieve wastewater compliance requirements for our clients. 

3 Q5. Please describe your duties for CH2M HILL on the IPL NPDES compliance project. 

4 AS. I am CH2M HILL's project manager, and am therefore responsible for delivery of our 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

Q6. 

A6. 

scope of work. In so doing, I led our team of CH2M HILL wastewater technologists, 

which includes engineers, technical and per mitting experts. I was lead author of the 

NPDES Compliance Strategy Plan ( "CSP"), which is provided with this testimony as 

Attachment DHF-2. 

Please summarize your education, professional background. 

M.S., Engineering, University of California at Davis, 1 993 and B.S., Engineering, Duke 

University, 1991. I have worked professionally at CH2M HILL from October 1993 to 

2000, and 2001 until the present. I worked for NatureServe from 2000 to 2001 as a 

project manager. NatureServe is a non -profit conservation organization focused on 

providing scientific information. My experience has included extensive work for the 

power industry. This experience began in the late 1990s with work for the Electric Power 

Research Institute ( "EPRI"), American Electric Power ( "AEP"), Duke and other utilities 

characterizing current wastewater streams and building predictive models to understand 

changes to wastewater caused by changes to a power plant. This work has continued 

throughout my career. I am currently involved in a lead ership role with three other 

projects similar to our alternatives evaluation work for IPL. 

21 Q7. Have you previously testified before the Indiana Utility Regulatory Commission? 

22 A7. No. 
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1 QS. What is the purpose of your testimony in this proceeding? 

2 A8. My testimony discusses the CH2M HILL analysis that developed the recommended plan 

3 to comply with the IPL sites' National Pollutant Discharge Elimination System 

4 ("NPDES") permit program, including cost estimating. 

5 Q9. Does your testimony include any attachments? 

6 A9. Yes. My testimony includes Attachment DHF-1, which is a copy of the CH2M HILL-

7 authored NPDES CSP. My testimony also includes Attachment DHF -2, which is a copy 

8 of the CH2M HILL-authored memorandum to IPL describing the cost implications of 

9 closing or refueling units at the Petersburg Generating Station. 

10 QlO. Were these attachments prepared or assembled by you or under your direction and 

11 supervision? 

12 AIO. Yes. 

13 Qll. 

14 All. 

15 
16 
17 
18 
19 
20 
21 
22 

23 

24 Q12. 

25 Al2. 

26 

How is the remainder of your testimony organized? 

The remainder of my testimony is organized as follows: 

II. Environmental regulations 
III. Study approach 
IV. Discussion of compliance alternatives 
V. Sh1dy results by station 
VI. Description of how the proposed compliance project allows IPL to comply with 

the NPDES requirements and position for future regulations 
VII. Estimated cost of compliance 

What environmental regulations are relevant to your analysis? 

The regulatory driver is the NPDES permits issued under Section 402 of the Clean Water 

Act. IPL Witness Oliger discusses the NPDES requirements. 
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1 Q13. Please describe the IPL NPDES permits. 

2 A13. 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

As further discussed by IPL Witness Oliger, renewed NPDES permits were issued to 

Petersburg, Eagle Valley, and Harding Street Generating Stations in 2012. The permits 

include limits on several parameters associated with the stations' Outfalls (an outfall is 

the discharge point of a wastewater stream into a body of water). Of primary concern 

because they require changes to wastewater management to ensure reliable compliance, 

are Petersburg Outfalls 001 and 007, and Harding Street Outfa 11 006. The IPL NPDES 

permits became effective on October 1, 2012. These permits contain technology based 

effluent limits ( "TBELs") and new water quality based effluent limits ("WQBELs") for 

both Harding Street and Petersburg Generating Stations and non -numeric Stormwater 

effluent limits for all three IPL Generating Stations. The compliance date for the new 

non-numeric Stormwater and total residual chlorine ( "TRC") (Petersburg only) effluent 

limits is October 1, 2013. 

The permits initially set WQBEL compliance date as October 1, 2015. Per Agreed 

Orders, issued on April29, 2013, the new metal WQBELs compliance date for the 

Petersburg and Harding Street Generating Stations is September 29, 2017. This schedule 

modification was granted by IDEM after IPL requested the extension based on IPL input 

and CH2M HILL experience with the time needed to select, permit, procure, construct 

and startup a wastewater treatment system of the magnitude and complexity needed to 

meet the limits. 

21 Q14. What are the discharge limits in the NPDES permits? 

22 A14. The discharge limits in the NPDES permits are based on water quality of the receiving 

23 waterbody. Prior to the issuance of the current NPDES permits, IPL was required to 
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5 

6 

7 

8 

9 

10 

monitor and report discharge parameters including but not limited to mercury, selenium, 

boron, and sulfate. During the permit renewal process, the Indiana Department of 

Environmental Management ( "IDEM") reviewed the discharge monitoring reports' 

effluent (discharged water) data and determined that discharges from the generating 

stations have the reasonable potential to cause, or contribute to, an exceedance (termed 

"reasonable potential to exceed" or "RPE") above the allowable concentration of the 

State's water quality standards including State narrative crit eria for water quality. As a 

result of the RPE analysis, the IDEM established WQBELs to ensure compliance with the 

State's water quality standards. IDEM's RPE analysis process utilized procedures 

established under the Clean Water Act and subsequently inc orporated into Indiana 

11 environmental rules. Both the Harding Street and Petersburg Generating Stations 

12 discharge to creeks with zero or near zero low -flow conditions; therefore, water quality 

13 limits are very low. The current wastewater discharge from Har ding Street's Outfall 006 

14 and Petersburg's Outfall 001 have been measured at levels of parameters that exceed 

15 these permit WQBELs which go into effect in 2017. Therefore treatment of the 

16 wastewater streams flowing to these outfalls is required. 

17 Q15. What IPL facilities are subject to NPDES compliance? 

18 A 15. All sites with a point source discharge of a regulated pollutant are subject to NPDES 

19 

20 

21 

22 

23 

compliance. The sites evaluated in this study were IPL's Harding Street, Petersburg, and 

Eagle Valley Generating Stations. An issued NPDES permit may need to be modified if 

any of the actions included in 327 lAC 5 -2-16, 5 -2-8( 1 O)(F), and/or 327 lAC 2 -1.3 are 

triggered. For example, if Harding Street is refueled to be gas -fired it would materially 

change that station's wastewater, and the permit would need to be modified. 
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1 Q16. Do other regulations require a change in IPL's water and wastewater management? 

2 A16. In addition to the current NPDES permit limits, anticipated regulatory drivers were 

3 considered in the context of choosing a NPDES compliance strategy that would be 

4 adaptable to future regulations. These regulations include but are not limited to: changes 

5 to the NPDES permit limits, update to the industry's Effluent Limitation Guidelines 

6 ("ELGs") under the Clean Water Act, and the Coal Combustion Residuals ("CCR") Rule. 

7 Other regulations are anticipated and these matters are discussed in IPL Witness Oliger's 

8 testimony. 

9 Q17. Are the NPDES permit limits subject to change in the future? 

10 A 17. Yes. The current NPD ES permits include severa 1 parameters that IPL must monitor 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

(sample and analyze the concentration) and report to IDEM based on the current 

facilities' wastewater streams. IDEM typically includes reporting requirements to 

determine if these parameters should have limits in future permits. In the Harding Street 

Generating Station permit, the ash pond discharge (Outfall 006) has such "monitor and 

report" requirements on: aluminum, ammonia, arsenic, boron, cadmium, chlorides, 

chromium, lead, manganese, mercury, nickel, phosphorus, se lenium, sulfate, total 

dissolved solids ("TDS"), and zinc. In the Petersburg Generating Station permit, the ash 

pond discharge (Outfall 001) has such "monitor and report" requirements on: ammonia, 

arsenic, boron, biochemical oxygen demand ( "BOD"), cadmium , chlorides, cyanide, 

fluoride, lead, manganese, mercury, nickel, phosphorus, selenium, sulfate, and TDS. 

Boron is notable because it has no commercially proven treatment method that would 

achieve future potential limits at the two generating stations. I n addition, Indiana is 

required through federal regulation under the Clean Water Act and incorporated into 
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1 subsequent state regulation, to review water quality criteria on a periodic basis in order to 

2 verify that existing water quality criteria protect the designated use(s) (numeric and 

3 narrative) of a waterbody. IfiDEM determines a criteria value is not sufficient to ensure 

4 adequate protection of a corresponding waterbody, such criteria may be revised which 

5 may result in revised WQBELs. 

6 

7 Q18. What was CH2M HILL's assignment in this case? 

8 A18. CH2M HILL performed a study that evaluated and recommended a plan to comply with 

9 the sites' NPDES permit requirements. The study, titled the NPDES CSP, is included 

10 with my testimony as Petitioner's Attachment DHF-1. 

11 Q19. Please describe the CH2M HILL NPDES CSP in Attachment DHF-1. 

12 A19. This plan documents the selected compliance strategy for each of the three generating 

13 stations, and the evaluation method used to reach that selection. 

14 Q20. Please describe the process CH2M HI LL used to evaluate the various control 

15 

16 

17 A20. 

18 

19 
20 
21 
22 
23 
24 
25 
26 

options and the costs and performance expectations associated with these water and 

wastewater management technologies when applied to IPL's facilities. 

CH2M HILL worked with IPL in the evaluation and selection of the compliance strategy 

using the following steps: 

1. Set evaluation criteria and goals. 

2. Develop basis of design. 

3. Evaluate compliance strategy alternatives, first by determining the best overall 
approach, then screening down to a few alternatives, and then doing further 
evaluation of this short list. 
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This evaluation process requires significant site -specific considerations be evaluated. 

IPL began the process to procure support for the evaluation in the spring of2012. CH2M 

r HILL was selected to support IPL, and CH2M HILL's evaluation began in Septembe 

2012. The evaluation requires significant time (i.e., over one year) to: gather 

information over the range of station operating conditions needed to set the basis of 

design, evaluate proven and unproven control technologies to balance their costs and 

risks of compliance, evaluate possible regulatory relief options with regulators (such as 

relocating the stations' outfalls to larger receiving bodies), and conduct treatability 

testing. The treatability testing included biological treatment which takes se veral months 

to test. The pilot test field work was conducted from June to November 2013, with 

11 planning taking several months before that. 

12 Q21. What evaluation criteria (Step #1) were used in your analysis to determine which 

13 

14 

compliance approach to be used at 

compliance? 

IPL generating facilities to achieve NPDES 

15 A21. The following evaluation criteria were used: 

16 

17 

18 

19 

20 

21 

22 

Technical Feasibility 

Cost (capital, operating, and net present value) 

Risk of non compliance with NPDES permit discharge limits 

Adaptability to obtain compliance with future requirements 

Risk of operations reliability problems in the treatment system or operational 

impacts on power production 

Land requirements 
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Q22. 

A22. 

Why was adaptability an important evaluation criterion? 

Adaptability is the ability of a treatment process to handle changes in plant operations or 

future regulatory requirements with little or no modifications to equipment or 

processes. An alternative that had low adaptability would have little ability to com ply 

with future changes and would need to be replaced by a new process, resulting in costs 

for equipment that must be replaced with new treatment equipment. For instance, 

installation of a FGD wastewater biological treatment system (such as would be done to 

meet a selenium limit) would not be adaptable if a future limit requires removal of 

chlorides, as chlorides are not well removed by biological treatment. If a new thermal 

Zero Liquid Discharge ("ZLD") system were required to meet the chloride limit, th e 

biological treatment system would become obsolete. 

12 Q23. What were the goals (Step #1) of the NPDES compliance evaluation and selection? 

13 A23. The goal was to determine a compliance plan with low risk of non -compliance with the 

14 

15 

16 

17 

new NPDES requirements and with adaptability to other potential future requirements at 

the lowest reasonable cost, including detailed plans for wastewater management, reuse, 

and treatment. The project goals also included recommending general timing associated 

with control installations, ta king into account upcoming additional wastewater 

18 management requirements of pending regulations. 

19 Q24. What is the basis of design (Step #2)? 

20 A24. The basis of design consists of: 

21 

22 

Current wastewater management 

Wastewater flows (measured in gallons per day) 
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8 

Limits on pollutant concentration in the station's wastewater discharges 

Projected water quality of regulated wastewater, including a determination of 

which pollutants need treatment and are therefore considered compliance gaps in 

current wastewater management. 

This evaluation of flows and water quality was done starting from the stations' current 

wastewater, and then also included estimating the flows and water quality as the stations 

implement currently ongoing environmental projects, such as changes to comply w ith the 

Mercury and Air Toxics Standards ("MATS"). 

9 Q25. How do the IPL generating stations currently manage wastewater? 

10 A25. Most wastewater streams generated at the stations are managed in ponds. These 

11 

12 

13 

14 

15 

16 

17 

wastewater streams include FGD wastewater, ash transport water (water used to transport 

coal ash from the power plant to ponds), cooling tower blowdown (blowdown is the 

small wastewater stream that purges scaling (hardness) salts from the system that would 

otherwise hamper operations), and numerous other plant wastewaters. The ponds provide 

an area for particulate material to settle out, before water is discharged to a receiving 

waterbody. Both Harding Street and Petersburg Generating Stations discharge to a small 

creek, each is called Lick Creek, although they are different creeks. 

18 Q26. How were wastewater flows estimated? 

19 A26. In developing the basis of design, CH2M HILL reviewed and used water flow and quality 

20 

21 

22 

composition data IPL had from prior work, as well as collected additional information 

and wastewater samples to fill data gaps (missing information) in the pre -existing data. 

This prior work included a water management study performed by General Electric in 
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Q27. 

A27. 

2011 for the Petersburg and Harding Street Generating Stations. The basis of design flow 

rates are provided in Appendices Band C of the CH2M HILL NPDES CSP (Attachment 

DHF-1). 

What assumptions were used about IPL operating units in setting the basis of 

design? 

CH2M HILL made assumptions about the operation of the generating stations to guide 

the development of the design basis. For Harding Street Generating Station, it was 

assumed that Units 3 and 4 are retired and Units 5 and 6 will be taken off -line or 

converted to natural gas before the 2017 compliance deadline of the NPDES permit. For 

Petersburg Generating Station, it was assumed that operation ofUnits 1, 2, 3, and 4 will 

continue unchanged. For Eagle Valley Generating Station, it was assumed that the oil 

and coal-fired units will be retired prior to 2017. The new planned combined cycle gas 

turbine ("CCGT") station at Eagle Valley was not considered during this project because 

CCGT operation was not addressed in the 2012 NPDES Permit Renewals. IDEM will 

address any potential requirements related to the CCGT through a separate future 

permitting action. 

17 Q28. Did CH2M HILL also consider alternative operations scenarios? 

18 A28. Yes. We prepared a compliance strategy for a scenario in which Harding Street 

19 

20 

Generating Station's Unit 7 (in addition to the assumptions described above) was also 

converted to natural gas. 

21 Q29. What are the limits on pollutant concentration in the stations' wastewater 

22 discharges? 
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1 A29. The permit limits are summarized in Section 2.1 (Harding Street), Section 2.2 

2 

3 Q30. 

4 

5 A30. 

6 

7 

8 

9 

10 

11 

12 

13 

(Petersburg), and Section 2.3 (Eagle Valley) of the NPDES CSP (Attachment DHF-1). 

How did CH2M HILL determine which pollutants would require management to 

provide for reliable compliance with the NPDES permit limits? 

In developing the basis of design, CH2M HILL used wastewater flow and quality 

information IPL had from prior work, as well as co llecting additional information and 

wastewater samples to fill gaps in the pre -existing data. The basis of design projected 

parameters requiring treatment. CH2M HILL reviewed the historical monitoring IPL has 

done of its discharge to determine which poll utants would need to be managed to 

consistently achieve compliance with the NPDES permit limits. Parameters that have 

had concentrations higher than the permits' limits in some samples were flagged as 

needing management. Corresponding stages of the overa ll process is described in the 

NPDES CSP Appendix B Table 3 and Appendix C Tables 3 and 4 (Attachment DHF-1). 

14 Q31. What pollutants were projected to require management beyond current treatment 

15 to provide for consistent compliance with the NPDES permit limits? 

16 A31. For Harding Street Generating Station Outfall 006, if the station continues to use coal 

17 

18 

19 

20 

21 

22 

these pollutants are: cadmium, mercury, iron, and selenium. If Harding Street is refueled 

to natural gas and the ash pond closed, these pollutants are total suspended solids ("TSS") 

and mercury. For Petersburg Generating Station Outfall 001 (ash pond), these pollutants 

are: TSS, cadmium, copper, iron, lead, mercury, nickel, selenium, sulfate, zinc, and total 

residual chlorine. For Petersburg Generating Station Outfal 1 007 (CCR runoff), these 

pollutants are: TSS, boron, mercury, and sulfate. It should be noted that most of these 
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1 results above limits are for limits that will become effective in 2017. The pollutants that 

2 drive the selection of treatment processes are summarized in Table DF -1 below. 

3 
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4 Q32. In what form do these pollutants exist in IPL wastewater? 

5 A32. Power plant wastewater contains pollutants that are present in solution and as particles. 

6 Think of it as making coffee. The coffee grounds are particles. If you add sugar and 

7 coffee grounds to hot water, you can remove the coffee grounds by passing the water 

8 through a coffee filter. The sugar is dissolved and passes through the filter, but the 

9 grounds are particles and are removed. If you put the mixture of water, grounds, and 

10 sugar in a coffee cup, the grounds settle to the bottom and the sugar stays dissolved. 

11 Similarly, pollutants in power plant wastewater can be present as dissolved or particles. 

12 The particles can be settled out, like the coffee grounds in a coffee cup, or filtered out. 

13 Dissolved pollutants can be removed if they are turned into particles, a nd then allowed to 

14 settle out or filtered like the coffee grounds. Sugar can be removed from coffee if the 
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Q33. 

A33. 

water is boiled off, leaving the crystals of sugar and coffee. Treatment is all about 

turning dissolved pollutants into particulate pollutants, and 

particulates. 

then removing the 

What is the source of the pollutants projected by CH2M HILL to require 

management in order to provide for consistent compliance with the NPDES permit 

limits? 

In coal-fired power plants, the pollutant sources are typically coal, air used in combusting 

the coal, limestone, source water, and material contacted by precipitation runoff Coal is 

generally the largest of these sources for most pollutants. Coal's trace compounds 

separate out in the boiler into ash and air emissi ons (flue gas). Some of the trace 

compounds in the flue gas are removed by FGD systems. The systems use a slurry of 

pulverized limestone and water to react with the flue gas to remove sulfur dioxide (and 

other acid gases), forming solid particles of calc ium sulfate (gypsum, which is used in 

manufacturing wall board). A portion of the system water must be removed or purged 

(wasted) to control the buildup of chlorides (which are corrosive to metal such as in the 

scrubber equipment), as well as fine solid materials formed in the systems. 

17 Q34. Did IPL consider relocating their main discharge (Harding Street Outfall 006 and 

18 Petersburg Outfalls 001 and 007) from the small receiving water bodies to larger 

19 water bodies as a means to potentially receive higher dischar ge limits and thereby 

20 potentially require less costly wastewater management changes? 

21 A34. Yes. Relocating discharges to the White River was evaluated for both the Harding Street 

22 

23 

and Petersburg Generating Stations. The White River has a substantially higher flow rate 

than the current receiving waterbodies (Lick Creek at each site), which may provide some 
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19 

Q35. 

A35. 

relief from certain WQBELs, which are limits set based on the water quality in the water 

body receiving the discharge. However, discharge relocation will not affect compliance 

with technology -based limits (limits set based on how well existing technologies can 

remove pollutants; these limits are set by the Steam Electric ELGs ). The project team 

evaluated the relocation of combined or individual wastewater streams to the White River 

by calculating the projected quality of the effluent (or discharged water) and comparing 

these values with the WQBELs. I discuss the results of this evaluation below. 

Please describe how a compliance strategy was determined for com 

Stormwater management requirements of the NPDES permits. 

IPL evaluated compliance with Stormwater monitoring and non 

pliance with 

-numeric effluent 

standards associated with NPDES Permit Conditions I.D and I.E in Section D. The 

evaluation included existing Stormwater structural and non -structural controls including 

Best Management Practices ("BMPs"), housekeeping measures related to exposure areas 

which may be a source of pollutants, current site conditions including maintenance 

records, inspections, traini ng, and existing Stormwater Pollution Prevention Plans 

("SWPPP"). IPL determined a set of controls to be implemented, and discussed these 

with CH2M HILL. CH2M HILL agreed with these planned controls. CH2M HILL then 

incorporated these selected controls into the NPDES CSP. 

20 Q36. How was the overall approach selected (Step #3) for water management to comply 

21 with NPDES limits? 

22 A36. CH2M HILL developed an overall approach by evaluating which waste streams should 

23 be treated and which should be eliminated at the source. An example of source 
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Q37. 

A37. 

elimination is transporting fly ash pneumatically (with air) to a transfer station and truck 

loading, rather than moving fly ash with water to ponds for final disposal. CH2M HILL 

also evaluated wh at wastewater streams could be treated together, and which would be 

best treated separately. 

What streams were determined to be best treated separately? 

Power plants produce three different types of wastewater streams: ash transport water, 

FGD water, and Other Waters (consisting of various "low -volume wastewater," "cooling 

tower blowdown," "coal -pile run -off', Stormwater runoff, and "non -chemical metal 

cleaning wastewater" streams). These three types of wastewater streams have 

significantly different f lows and characteristics, making it efficient to treat them 

separately. In addition, the current drafts of upcoming power plant wastewater 

regulations (the ELGs) contain proposed requirements that some waste streams be treated 

separately and comply with 1 imits before mixing with other types of waters. A treatment 

system that is based on combined treatment is not adaptable to these expected upcoming 

regulations. Therefore, it was determined that these three groups of wastewater streams 

should be treated separately. 

At Petersburg Generating Station, a fourth wastewater group was considered - those 

flows going to a separate regulated wastewater outfall (007) that also has strict metals 

limits. The wastewaters going to this outfall are precipitation runoff (rain water) that has 

contacted process materials (such as a storage pile of solids produced in the scrubber). 

This wastewater has different characteristics (flow and pollutants) from the other three 

groups. And the waters going into Outfall 007 are gen erated in an area several hundred 

feet away from the station. 
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1 Q38. Please summarize the technologies evaluated for NPDES compliance. 

2 A38. The technologies evaluated included: pond treatment, enhanced pond treatment, tank 

3 based physical (including Closed -loop Bottom Ash sluicing using remote drag chain 

4 dewatering systems) or physical/chemical treatment, dry fly ash handling, passive 

5 biological treatment (downstream of pond or physical/chemical treatment), tank -based 

6 biological treatment (downstream of pond or physi cal/ chemical treatment), zero valent 

7 iron ("ZVI"), thermal ZLD, and ZLD by reuse. Additional description of each of these 

8 technologies is provided below. 

9 Q39. Please describe treatment by pond. 

10 A39. This compliance option means that IPL would continue to treat wastewater in ponds as is 

11 

12 

13 
14 

15 
16 

currently done. The concept of treatment by pond, in which solids settle out in a pond, is 

illustrated in Figure 1. 

k 
k 

Discharge from Plant ~\ 'S7 Pond ~~~--• Discharge or Reuse 

~<======~~~----~ ........ ~ 
17 Q40. Please describe treatment by enhanced pond. 

18 A40. This compliance option means that IPL would treat wastewater in ponds, but would add a 

19 chemical feed system and mix tanks to convert some soluble (dissolved) or small 

20 particulate metals into larger solids that will be removed in the ponds. A liner may be 

21 required if the enhanced pond is installed over existing ponds. The concept of this 

22 treatment mechanism is illustrated in Figure 2. 

23 
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Organosulfide 

Ferric Chloride 

Lime 

Polymer 

Blower Blower 

k 
k k 

Enhanced Pond 

4 Q41. Please describe treatment by tank-based physical or physical/chemical treatment. 

5 A 41. This compliance option would require construction of a treatment plant with physical 

6 

7 

8 

9 

10 

11 

12 

13 
14 

15 

liquid/solid separation such as in a clarifier (a large tank that provides an area for solids 

to settle out of the water). The process may also include a filter for additional solids 

removal. The solids rem oved are subsequently dewatered (squeezed in a filter press to 

remove some of the water) so the solids can be disposed of as a solid waste. The process 

may include chemical feed systems and mix tanks to help the removal of dissolved 

pollutants by converti ng them to solids. The concept of this treatment mechanism is 

illustrated in Figure 3. 

k 
k 

Ferric 

wastewater ----IL __ _J-------~-::;~,-j;:~M~ixiTankf~· ___ c...,larifier Equalization 
Tank 

Sludge 
Storage Tank 

Effluent Discharge or 
Reuse 
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1 Q42. Please describe dry fly ash handling. 

2 A42. Dry fly ash handling eliminates discharge of fly ash transport water through use of 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 
18 

19 
20 
21 

vacuum and/or pressure dry fly ash transport systems. 

Q43. Please describe treatment by passive biological treatment (downstream of pond or 

physical/chemical treatment). 

A43. Treatment by passive biological treatment means construct a system that consists of 

lined, in-ground basins. Water first flows through physical/chemical treatment (shown 

above in Figure 3) to remove most solids and some metals. These lined, in-ground basins 

are termed biological reactors. The reactors are filled with organic material (such as 

wood chips or composted hay). The systems may also use a supplemental liquid carbon 

source feed system, if needed. Bacterial processes in the reactors are used to convert 

selenate (a form of selenium present in soluble form and typically not removed by 

physical or physical/chemical processes) to a solid which can be removed. The system 

may also help treat other pollutants. The concept of this treatment mechanism is 

illustrated in Figure 4. 

k k 

Water From PhysicaVChemical Treatment 

'------+ Discharge or Reuse 

Passive Biological Systems 
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1 Q44. Please describe tank -based bi ological treatment (downstream of pond or 

2 

3 A44. 

4 

5 

6 

7 

8 

9 

10 

11 

12 
13 

14 

physical/chemical treatment). 

Tank-based biological treatment means the system includes a treatment plant with 

chemical feed system (for carbon source for bacteria growth) and tank -based bioreactor 

with similar bacterial process as described in the passive biological system above. Water 

first flows through physical/chemical treatment (shown in Figure 3) to remove most 

solids and some metals. The biological treatment system would generate a solid waste 

containing the removed selenium and biological growth (from the bacterial process); 

these solids would be dewatered using the same equipment as the physical/chemical 

system. The system may also help treat other pollutants. The concept of this treatment 

mechanism is illustrated in Figure 5. 

Reactor Flush 
Tank 

ABMet 
Biological 
Reactor 

k 

k k 

Aerobic Moving Bed 
Biological Reactor 

15 Q45. Please describe treatment by Zero Valent Iron ("ZVI"). 

16 A45. Treatment by ZVI means construct a treatment plant with chemical mix tanks, clarifiers, 

17 dewatering (filter press). ZVI reacts with t race pollutants, including selenite and 

18 selenate, to form particulates that are then removed from the water. Bench -scale testing 

IPL Witness Fink -20 
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2 

3 

4 

5 

6 
7 

8 

was done by a ZVI vendor with IPL' s FGD water. Results were not favorable because 

nitrate was converted to ammonia in the che mical reaction at levels that would most 

likely be non -compliant with discharge limits on ammonia and/or toxicity. In addition, 

the technology is in the process of being tested on a limited pilot 

concept of this treatment mechanism is illustrated in Figure 6. 

ZVI Powder 

' 
ZVI Powder 

k 

k 

k k 

Filter Feed 

-scale basis. The 

Sand Filter 

Tank Effluent Tank 

Blower 

Combined Sludge 
Storage Tank 

9 Q46. Please describe treatment by thermal ZLD. 

10 A46. ZLD uses electric power and/or steam to distill off water. Two levels of ZLD systems 

11 were evaluated: an evaporator that produces a brine (which can be disposed of by using 

12 it for wetting fly ash), and an evaporator plus a crystallizer, which further redu ces the 

13 evaporator brine to a salt cake. This option would likely require first softening the water 

14 (adding lime to remove magnesium and sulfate, which results in reducing the volume of 

15 evaporator brine and protecting the evaporator from magnesium hydroxi de scale which 
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14 
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16 

17 
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19 

FGD 

Q47. 

A47. 

could hinder the operation of the evaporator, leading to frequent downtime for 

maintenance). The concept of this treatment mechanism is illustrated in Figure 7. 

k 

k k k k k 

Polymer 

Please describe ZLD of FGD water using a recycle approach. 

Ash Trucked 
to Users 

Conditioned 
t---L-- Ash for 

Disposal 

The thermal ZLD option was refined during the project to include recycling a portion of 

the FGD water, which lowered the cost of this option. The flow of FGD system 

blowdown (blowdown is the small wastewater stream that purges scaling (hardness) salts 

from the system that would otherwise hamper operations) at both the Harding Street [if 

firing coal] and Petersburg Generating Stations is driven by fine solids content, rather 

than chlorides (which is often the driver for setting blowdown flow, to help prevent 

equipment corrosion). A "ZLD with Recycle" approach was developed in which 

blowdown is split into two streams: a portion of the FGD wastewater is treated by 

physical/chemical treatment (clarifier) and then recycled t o the FGD system. A smaller 

portion ofFGD wastewater is treated with softening and evaporation, producing two 

liquid streams: 1) evaporator distillate, which can be reused in the power plant, and 2) 
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3 
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5 
6 

evaporator brine, which can be mixed with fly ash and transported offsite for disposal. 

The concept of this treatment mechanism is illustrated in Figure 8. 

k k k k k k k 

7 Q48. Please describe ZLD by reuse. 

8 A48. A discharge can be eliminated if the wastewater is reus ed in the plant to supplement or 

9 replace a water source. This is more suitable for high -quality I low-salt wastewater (such 

10 as bottom ash transport water or some "Other Water" streams). Streams with higher salt 

11 content or abrasive material are not as goo d for reuse because they can cause equipment 

12 damage. 
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1 Q49. 

2 

3 A49. 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 QSO. 

21 

22 A50. 

23 

What other wastewater management options were evaluated for the runoff streams 

flowing to Petersburg Generating Station Outfall 007? 

Options evaluated for compliance strategy at Petersburg Generating St ation Outfall 007 

were to address the main wastewater flows to this outfall. These waste streams were 1) 

runoff from rainfall on the pile of waste solids from the Unit 3 scrubber mixed with fly 

ash, 2) wash water from washing truck tires that have worked around the area where the 

ash and scrubber solids are mixed, 3) runoff from rainfall on the Petersburg landfill that 

contains some contaminants from contacting the current landfill cover material, and 4) 

runoff from an outdoor storage pile of gypsum (the s olid material produced in the Units 

1, 2, and 4 FGD systems, which consists mostly of calcium sulfate). 

The management options evaluated included: 1) source elimination (this would be a 

building over the Unit 3 scrubber solids and ash pile to eliminate pile runoff and 

associated wheel wash from trucks working around this pile; for the landfill, this would 

mean covering the current cover material with clay -type soil and/or a plastic membrane); 

2) reuse the water as makeup water to the FGD system; 3) treat the water with FGD 

water; or 4) treat the water in a new treatment system and discharge it. 

A. HARDING STREET STATION 

What were results of the evaluation of relocating the discharge to the White River 

for the Harding Street Generating Station? 

Our evaluation showed that relocation would not result in effluent limit increases 

sufficient to reduce the cost of the required treatment systems. This is true with or 
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1 without refueling of Unit 7. In particular, using the White River for discharging treated 

2 wastewater offers only a small increase to discharge limits for key pollutants (e.g., 

3 selenium) compared to the Lick Creek 1 imits. Hence treatment of selenium and other 

4 pollutants would still be required. Therefore, discharge relocation is not feasible for 

5 purposes of overall compliance, nor does it provide significant reduction of risk or overall 

6 cost of compliance. 

7 Q51. What is the recommended compliance plan for Harding Street Generating Station if 

8 Unit 7 is not refueled? 

9 A51. The recommended compliance plan includes: 

10 

11 
12 
13 

14 

15 
16 

17 
18 
19 

20 

21 
22 

23 
24 
25 
26 

27 

28 
29 
30 
31 
32 

Wastewater. The system includes: 

a. A wastewater collection system of sumps, pumps, and pipes to transfer wastewaters 
from their point of generation to the treatment facilities including onsite Stormwater 
detention ponds. 

b. FGD wastewater treatment in a "ZLD with recycle" system. 

c. Treatment of bottom ash sluice water in existing ponds, enhanced by a chemical 
addition and aeration systems. 

d. Seal trough water (which carries small amounts of bottom ash) would continue to 
flow to the Unit 7 waste sump, and from there, along with other Unit 7 waste sump; 
waters; be pumped to the Other Water treatment system. 

e. Elimination of fly ash transport water by converting to dry fly ash handling. 

f. Treatment of "Other Water" streams with tank -based physical/chemical treatment 
(mixed tanks and clarifiers). 

g. Replacement of source water treatment's current demineralizer ion exchange beds 
and reverse osmosis (RO) system with a new reverse osmosis system with mixed -bed 
polishing and self -neutralization. This will reduce the risk of non -compliance due to 
residuals from the water treatment process. 

Stormwater. The proposed compliance plan includes the following modifications: 

a. Street sweeper purchase and use (such as to clean up fly ash off ground in loading 
area) 

b. Reconnection or redesign of the Unit 7 bypass stack drain 
c. Truck wheel wash 
d. Unit 7 precipitator area dust control 
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1 
2 

3 

4 

e. Paving and drainage improvements 
f. Canopy for outdoor dumpster storage area 

The selected approach is described further in the CH2M HILL NPDES CSP, Section 8 

(Attachment DHF-1). 

5 Q52. Why was this compliance strategy recommended for Harding Street Generating 

6 Station if Unit 7 is not refueled? 

7 A52. The recommended compliance strategy selected is considered the best choice because 

8 

9 

10 Q53. 

11 

12 A53. 

13 

14 

15 

16 

17 

18 

19 
20 
21 

22 
23 
24 

25 
26 

27 

these changes represent a low risk of non -compliance at the lowest reasonable cost, and 

can be adapted to other potential future environmental regulations. 

What did CH2M HILL recommend for the compliance alternative in which 

Harding Street Unit 7 is also converted to natural gas? 

If Harding Street is refueled to use natural gas rather than coal, the current internal 

wastewater streams related to ash and the FGD will be eliminated because a natural gas -

fired unit would not produce ash that must be managed nor would it use a FGD syst em. 

There will still be some wastewater streams, such as cooling tower blowdown that will 

need to be treated. The recommended wastewater compliance approach ifUnit 7 is 

refueled to natural gas includes: 

Wastewater. The system includes: 

a. A wastewater collection system of sumps, pumps, and pipes to transfer wastewaters 
from their point of generation to the treatment facilities including onsite Stormwater 
detention ponds. 

b. Treatment of"Other Water" streams with tank-based physical/chemical treatment 
(mixed tanks and clarifiers). 

Stormwater. The proposed compliance plan if Unit 7 is refueled to natural gas includes 
the following modifications: 

a. Reconnection or redesign of the Unit 7 bypass stack drain 
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1 b. Paving and drainage improvements 

2 c. Canopy for outdoor dumpster storage area 

3 B. PETERSBURG GENERATING STATION 

4 Q54. What were results of the evaluation of relocating the discharge to the White River 

5 for the Petersburg Generating Station? 

6 A54. Our evaluation showed that relocation would not result in effluent limit increases 

7 sufficient to reduce the cost of the required treatment strategies. Even though a higher 

8 concentration of contaminants could be discharged, these contaminants would need to be 

9 treated and thus the overall costs of operation would not be reduced. There is uncertainty 

10 associated with relocation of discharge to the White River because the new effluent limits 

11 would not be known in a timely manner to ensure compliance. Additional risks 

12 associated with this option are discussed in the CH2M HILL NPDES CSP, Appendix A 

13 (Attachment DHF-1). 

14 Q55. What is the recommended compliance plan for Petersburg Generating Station? 

15 A55. The technologies to be used include: 

16 
17 
18 
19 
20 

21 

22 
23 

24 
25 

26 
27 

Wastewater. The system includes: 

a. A wastewater collection system of sumps, pumps, and pipes to transfer wastewater 
from their point of generation to the treatment systems including onsite Stormwater 
detention ponds. 

b. FGD wastewater treatment in a ZLD with recycle system. 

c. Treatment of bottom ash sluice water in existing ponds, enhanced by chemical 
addition and aeration systems. 

d. Elimination of fly ash transport water by no longer using wet sluicing of fly ash as a 
back-up to the existing dry fly ash handling system. 

e. Treatment of"Other Water" streams with tank-based physical/chemical treatment 
(mixed tanks and clarifiers). 
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18 
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20 

21 
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23 
24 

25 

Compliance with permit limits for Outfall No. 007 will be accomplished using the 

following source control measures: 

a. Gypsum pile - a building will be constructed to cover this pile and prevent rainfall 
from contacting the material. This BMP will also meet Stormwater non-numeric 
requirements of the NPDES permit. 

b. Material pile with Unit 3 scrubber solids and ash- a building will be constructed to 
cover this pile and prevent rainfall from contacting the material. This BMP will also 
meet Stormwater non-numeric requirements of the NPDES permit. 

c. Wheel wash stream- this will be discontinued since covering the Unit 3 scrubber 
solids and ash pile will help prevent the need for the wheel wash. 

d. Landfill nmoff- covering the current landfill cover material with material to prevent 
pollutants in the current landfill cover from entering Stormwater runoff 

These changes will also help ensure compliance with the NPDES permit's Stormwater 

requirements. 

Stormwater. The proposed compliance plan in eludes the following modifications for the 

facility, in addition to the runoff -related changes described above (buildings over Unit 3 

scrubber solids and ash pile and gypsum pile, landfill cover): 

a. Improve dust suppression - river water supply fill station for water truck. 

b. Street sweeper purchase and use (such as to clean up fly ash off the ground in loading 
area). 

c. Add miscellaneous road paving and sediment control structures such as silt fencing, 
straw bales, or erosion control matting. 

These technologies a re described further in the CH2M HILL NPDES CSP, Section 8 

26 (Attachment DHF-1). 

27 Q56. Why was this compliance plan recommended for Petersburg Generating Station? 
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1 A56. The recommended compliance strategy selected is considered the best choice because 

2 

3 

4 

5 Q57. 

6 

7 A57. 

8 

9 

10 

11 

12 

13 
14 
15 

16 
17 

18 

19 Q58. 

20 

21 A58. 

22 

23 

24 

25 

these changes represent a low risk of non -compliance at the lowest reasonable cost, and 

can be adapted to other potential future environmental regulations. 

C. EAGLE VALLEY GENERATING STATION 

What is the recommended compliance plan for the Eagle Valley Generating 

Station? 

As described in an earlier answer, the wastewaters regulated by the Eagle Valley station's 

permit that are generated by the power plant processes (such as ash transport water) will 

be eliminated by closing the station's coal -fired units. Therefore, the str ategy for 

complying with the Eagle Valley NPDES permit is focused on the permit's Stormwater 

requirements. To ensure compliance with the NPDES Permit Conditions I.D and I.E, IPL 

has planned the following activities at the Eagle Valley Generating Station: 

a. When fly ash is removed from ponds and placed in trucks for transport, minimize 
fugitive emissions and ash spills: clean the areas where ash may be loaded in trucks 
after each load or spill and do not load trucks when wind conditions are unfavorable. 

b. Update inspection forms for consistency with the information required for the routine 
inspections and comprehensive inspections. 

D. HARDING STREET AND PETERSBURG STATIONS 

Please describe the potential impact of using the recommended NPDES CSP on the 

operation of IPL's generating units. 

The NPDES CSP will have limited impact on the operation ofiPL generating stations. 

Impacts will include: 

The concentration of chloride in the FGD liquid will increase; however, this should not 

impact operation. (This assumes that Harding Street Unit 7 is not refueled. If it is 

refueled to gas there will not be a FGD.) 
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1 The source water treatment system used at the Harding Street Generating Station will be 

2 modified, thus producing less wastewater to manage. (This assumes that Harding Street 

3 Unit 7 is not refueled. If it is refueled the change to source water treatment will not be 

4 needed for the compliance plan.) 

5 At Petersburg and Harding Street Generating Stations, all fly ash will be managed with 

6 pneumatic systems (in which ash is moved by air) rather than wet sluiced. (This assumes 

7 that Harding Street Unit 7 is not refueled. If it is refueled to gas fly ash will not be 

8 generated.) 

9 The wastewater treatment systems represent additional operation and maintenance 

10 responsibilities for the Harding Street and Petersburg Generating Stations above the 

11 responsibilities of the current wastewater systems (ash ponds). This is true regardless of 

12 whether Harding Street Unit 7 is refueled or not. If it is refueled to gas, the wastewater 

13 treatment system will be smaller and less costly than if Unit 7 is not refueled. 

14 

15 
16 
17 

18 Q59. In summary, how will these proposed changes to wastewater management allow IPL 

19 to comply with the NPDES requirements? 

20 A59. The elimination of wastewater from the FGD process and fly ash will significantly 

21 decrease the amount of regulated pollutants (such as mercury and selenium) in t he 

22 stations' discharge. The treatment of other streams (such as cooling tower blowdown) 

23 and elimination of contamination source from others (such as covering the Petersburg 

24 gypsum pile) will also reduce the amount of regulated parameters in the discharges . IPL 
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2 

3 

will follow the NPDES permits' monitoring requirements, which will help ensure that 

compliance is being maintained. This monitoring approach is described in the 

CH2M HILL NPDES CSP, Section 8.6.3 (Attachment DHF-1). 

4 Q60. Please describe the impact of th e selected NPDES compliance strategy on the 

5 management of CCR in the IPL generating fleet. 

6 A60. Both the Harding Street and Petersburg Generating Stations currently send CCR material, 

7 

8 

9 

10 

11 

12 

13 

including ash and FGD solids in FGD wastewater, to onsite surface impoundme nts or 

ponds. The NPDES project will not affect the current bottom ash management approach 

of wet sluicing bottom ash to onsite surface impoundments, from which most of the 

bottom ash is recovered. The NPDES compliance strategy will eliminate sending fly ash 

and FGD solids to the onsite surface impoundments. If Harding Street is refueled to 

natural gas CCR material will no longer be generated; however, the existing CCR 

impoundments and associated CCR wastewaters will need to be managed. 

14 Q61. Please describe the impact of the selected NPDES compliance strategy on 

15 

16 

compliance with the anticipated effluent limitations guidelines in the IPL generating 

fleet. 

17 A61. The NPDES compliance strategies selected for the Harding Street Station (with or 

18 

19 

20 

21 

22 

without refueling) and P etersburg Generating Station appear to be adaptable with, and 

supportive of, compliance with the anticipated ELG. This understanding is based on the 

proposed ELG published in the Federal Register on June 7, 2013 in that: 

The proposed ELG includes Best Available Technology ("BAT") limits on FGD water in 

some of the EPA's "preferred options" for existing sources. The BAT limits would 
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10 

11 

12 

13 

14 

15 

16 

17 

18 

require treating FGD water to low levels of mercury, selenium, arsenic, and nitrate/nitrite. 

The NPDES strategy includes tre ating each station's FGD wastewater by an evaporator 

system. The evaporator will produce an effluent (evaporator distillate) that has a high 

likelihood of complying with the ELG' s BAT limits on FGD water, thereby allowing this 

water to be used elsewhere i n the plant with minimal if any treatment. Further, if the 

distillate does not meet the BAT limits, the distillate can be routed to be reused within the 

FGD system, thereby making the FGD a ZLD system, which would result in the BAT 

limits not applying to the FGD water. Note that if Harding Street is refueled to natural 

gas it will not have a FGD wastewater stream. 

The proposed ELG prohibits the discharge of fly ash transport water in all of the EPA's 

"preferred options" for existing sources. The proposed ELG prohibits the discharge of 

bottom ash transport water in some of the EPA's "preferred options" for existing sources. 

Ifboth Petersburg and Harding Street Stations continued to operate on coal, the NPDES 

compliance plan would result in no discharge of fly ash transport water from the IPL 

plants. Note that if Harding Street is refueled to natural gas as proposed, it will not 

generate a fly ash or bottom ash transport wastewater stream. 

19 Q62. Did you provide estimated costs to I PL for wastewater management to achieve 

20 NPDES compliance? 

21 A62. Yes. CH2M HILL provided capital, annual operating, and net present value cost 

22 estimates. 
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Q63. Is CH2M HILL the Engineering Procurement and Construction ( 

contractor for the IPL NPDES compliance project? 

"EPC") 

3 A63. No. CH2M HILL is serving as the Owner's Engineer ( "OE") for the IPL NPDES 

4 

5 Q64. 

6 A64. 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

compliance project. In this role, CH2M HILL has reviewed the EPC contractor bids. 

How were cost estimates developed during the evaluation of compliance options? 

CH2M HILL developed costs based on values from a number of sources and site -specific 

factors. Costs were developed primarily using treatment equipment vendor quotations 

along with CH2M HILL cost estimating tools and experience on other similar projects. 

Vendor quotations were either specific to this project (such as the ZLD evaporator 

system) or based on cost curves of flow versus cost developed from vendor quotations. 

While these cost estimates are based on consideration of a number of site -specific factors, 

they are approximate. The project team screened technologies through a multi -stage 

process, with more precise cost estimates prepared in later stages as the compliance 

options were narrowed down. More detail on the selection process is provided in the 

CH2M HILL NPDES CSP, Appendices Band C (Attachment DHF-1). 

The cost estimates were prepared to assist in comparing alternate treatment systems, and 

are based on information available at the time the estimates were prepared. The cost 

estimate for the options that were screened out in the first screening stage were developed 

using the methodology for a Class 5 estimate as defined by the Association for the 

Advancement of Cost Engineering International ("AACEI") 2011 guidance. Typically, 

the accuracy range for a Class 5 estimate for the process industries is + 100 percent/ -

50 percent. CH2M HILL developed the cost estimates for those options passing through 

the first screening stage using the methodology for a Class 4 estimate as defined by 
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8 

AACEI, including equ ipment factored or parametric models. Typically, the accuracy 

range for a Class 4 estimate for the process industries is +50 percent/ -30 percent. The 

final costs of the project and resulting feasibility will depend on actual labor and material 

costs, co mpetitive market conditions, actual site conditions, final project scope, 

implementation schedule, continuity of personnel and engineering, and other variable 

factors. CH2M HILL's cost estimates for the selected compliance strategy are in Section 

6.3 (Harding Street with refueling) and Section 8 (Harding Street without refueling, and 

Petersburg) of the CH2M HILL NPDES CSP. 

9 Q65. What was included in the cost estimates developed during the alternatives 

10 evaluation? 

11 A65. Capital costs included equipment, installation, materials, and labor, construction costs, 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

indirect costs, and startup/commissioning costs. Capital costs presented in the 

CH2M HILL NPDES CSP do not include: modifying roads to treatment system, 

escalation if built for compliance later than 2017, initial set of shelf spares and spare 

parts, pond closure/post-closure costs (separate project) for areas outside the footprint of 

the Petersburg wastewater treatment system, fly ash conversion at Petersburg Generating 

Station (separate project), ash landfill con struction, Owner's Costs ( "OC"), construction 

management, or allowance for funds used during construction ( "AFUDC"). Operations 

and maintenance ( "O&M") costs include operating labor, maintenance labor, 

maintenance materials, treatment chemicals, waste disposal, and power consumption. 10-

year net present value ( "NPV") costs were also provided. The NPV costs combine 

capital and O&M costs into a single value that represents the amount of money that one 
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1 could put up at the beginning of the project to fund construction and operation of the 

2 facility through the first ten years of its assumed useful life. 

3 Q66. What were the cost estimates developed during the alternatives evaluation for the 

4 recommended strategies? 

5 A66. As listed in the CH2M HILL NPDES CSP (Attachment DHF-1), the cost estimate, 

6 inclusive of those items described above, wer e as shown in the table below. Estimating 

7 contingency is used as a standard element within cost estimates at this early phase of a 

8 project design. The CSP includes the estimate prese nted both with (Table ES -1) and 

9 without (Tables 8 -2 and 8 -3) the contingency. For purposes of this testimony, the 

10 contingency is included in costs. 
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11 Q67. Did CH2M HILL review the EPC bids for this work? 

12 A67. Yes. 

13 Q68. Does CH2M HILL consider the EPC bid to be reasonable? 

14 A68. CH2M HILL believes that the winning EPC bid is reasonable. The EPC bid is higher 

15 than CH2M HILL estim ates of the EPC scope, but the bid is well within the +50/ -30 
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12 

13 

14 

15 

16 

17 

18 

19 

Q69. 

A69. 

percent accuracy range of our e stimates. It is typical for cost estimates to differ as 

projects are more thoroughly defined, as was the case from when CH2M HILL conducted 

the Class 4 estimate of the Compliance Strategy Plan 

project. 

to when the EPC firm bid the 

What estimates were developed for Petersburg Station with one or more of its four 

units being closed or converted to natural gas? 

CH2M HILL evaluated for IPL how the treatment system needed for NPDES compliance 

would change if any one of the coal-fired units at the Petersburg Station were to be either 

closed or converted to natural gas, or if both Units 1 and 2 were to be closed. This 

resulted in nine scenarios. Four of the scenarios are for closing any one of the units 

individually, one scenario is for closing both Units 1 a nd 2, and four scenarios are for 

converting any one of the units to gas. Estimates of the cost savings from unit closure or 

conversion were prepared. These are summarized in the table below. The cost savings 

resulting from unit closure or conversion differ by unit primarily because of required 

capacity differences for the ZLD system resulting from the way water can or cannot be 

reused in each unit's FGD system. Eliminating Unit 2 would actually increase cost, as it 

would affect the FGD recycle scheme leading to an increase in size of the wastewater 

treatment evaporator system. This savings are shown in the table below, and explained 

more fully in Attachment DHF -2. 
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1 

2 The cost savings were a relatively small percent of the total costs beca use the wastewater 

3 system is a plant-wide system (i.e., one treatment system for all FGD wastewater), rather 

4 a system for each unit (as would be the case in a project such as installing a bag house on 

5 each unit to meet air emission regulations). 

6 Q70. Are the compliance projects recommended by CH2M HILL necessary for IPL to 

7 comply with the NPDES requirements imposed by EPA under the Clean Water 

8 Act? 

9 A70. Yes. 

10 Q71. Will the public convenience and necessity be served by the proposed environmental 

11 compliance? 

12 A71. Yes. 

13 Q72. Does this conclude your prefiled direct testimony? 

14 A72. Yes. 
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On August 28, 2012, the Indiana Department of Environmental Management (IDEM) issued National Pollutant 
Discharge Elimination System (NPDES) permits to the IPL Petersburg, Harding Street, and Eagle Valley Generating 
Stations. NPDES permits regulate and authorize specific industrial wastewater and stormwater discharges to the 
waters of the United States under Section 402 of the Federal Water Pollution Control Act (also referred to as the 
Clean Water Act or "CWA"). The IPL NPDES permits became effective on October 1, 2012. These permits contain 
technology based effluent limits (TBELs) and new water quality based effluent limits (WQBELs) for both Harding 
Street and Petersburg Generating Stations and non-numeric stormwater effluent limits for all three IPL Generating 
Stations. The compliance date for the new non-numeric stormwater and total residual chlorine (TRC) (Petersburg 
only) effluent limits is October 1, 2013. Per Agreed Orders, issued on April 29, 2013, the new metal WQBELs 
compliance date for the Petersburg and Harding Street Generating Stations is September 29, 2017. Given the 
potential significant cost implications for compliance with the final NPDES permits, an assessment of the 
technologies, costs, and risks was developed in order for IPL to comply with this regulation in the specified 
timeframe. 

This Compliance Strategy Plan (CSP) is a comprehensive plan to ensure future compliance with NPDES permit limits as 
set forth in Section 402 of the Clean Water Act (CWA), for the IPL Harding Street, Petersburg, and Eagle Valley 
Generating Stations. The CSP considers potential costs and risks associated with NPDES compliance, pending 
regulations, and operational changes. The potential risks include, but are not limited to, uncertainty of technologies 

being considered (unproven technology), future federal and state regulations and limits, uncertainty of wastewater 
impacts due to MATS, existing operational deficiencies (e.g. ash pond stability issues, pond retention time), and 
limited data for some of the wastewater streams at each site. 

The primary objectives of this CSP are to: 

Determine a preferred wastewater and stormwater compliance strategy plan with low risk of non-compliance 
and adaptability to other potential future environmental regulations at the lowest reasonable cost, including 
detailed plans for wastewater management, reuse, and treatment; 

Recommend a compliance monitoring strategy; and 

Recommend a schedule for the wastewater and stormwater compliance strategy plan components (i.e., the 
treatment systems), taking into account upcoming additional wastewater management requirements of pending 
regulation. 

Recommended Compliance Strategy Plan 
The current wastewater management approach at Petersburg and Harding Street Generating Stations is the co­
treatment of process wastewaters in ponds. The wastewater compliance team evaluated the most effective method 
to treat the wastewaters including continued co-treatment of combined process wastewaters and the segregation of 
wastewater streams. For both the Harding Street and Petersburg Generating Stations, the recommended compliance 
strategy includes segregation of the process wastewaters into three wastewater groups for treatment: Flue Gas 
Desulfurization (FGD) wastewater, ash transport water, and other wastewaters. The Other wastewater group 
includes, but is not limited to, cooling tower blowdown, coal pile run-off, non-chemical metal cleaning wastewater, 
and various low-volume wastewaters. The wastewater compliance team reviewed several different treatment 
technologies, considered outfall relocation to the White River, and evaluated water recycling. The recommended 
compliance strategy is shown in Table ES-1. Ancillary compliance strategy elements include: segregating wastewater 
within the power block to allow the three-group approach, modifying Harding Street's source water treatment to 
reduce waste from regenerating the water treatment ion exchange system (regenerant waste), eliminating sources of 

runoff contacting process areas at Petersburg, Petersburg ash pond stability remediation, and (at all three stations) 
modifying stormwater management practices to meet permit requirements. 
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Recommended NPDES Compliance Strategy Plan Summary 

Fly Ash 
Station Units FGD Water Water Bottom Ash Water 

Harding Street 
Convert to natural gas prior to 2017. These streams will then no 

if Units 5, 6, and 
longer exist. 3 

7 Gas-Fired 

3,4 Retired as assets in 2013 

5,6 
Convert to natural gas prior to 2017. These streams will then no 
longer exist. 

Harding Street 
if Unit 7 Coal-
Fired ZLD with Recycle- Settle Convert to Continue to treat in 

out solids and recycle full dry ponds, add a chemical 

7 portion to FGD. handling and aeration system, 
Remaining water treat by (no back- address ash pond 
softening+ evaporation, up wet stability deficiencies 
reuse distillate, off-site sluicing) (Petersburg only) 
disposal of brine with fly 
ash. 

Petersburg 1-4 

Eagle Valley Retire units prior to 2017 

Other Water1 Stormwater 

Treat with tank-based Stormwater 
physical/chemical treatment and management 
discharge. changes 

If converted to gas, can manage 
non-CCR wastewaters through tank-
based physical/chemical and/or 
direct discharge of cooling water Stormwater 

management 
Treat with tank-based changes 
physical/chemical treatment and 
discharge. 
And: U7 waste sump- compliance 
by water treatment upgrade to 
reduce amount of regeneration 
waste to sump 

Treat with tank-based 
Stormwater 

physical/chemical treatment and 
management 

discharge Runoff to Outfall 007: 
changes 

source elimination4 

Stormwater 
management 
changes 

1 Compliance plan IS for bottom ash tank overflow wastewater to flow to Other Water group. See Appendices Band C for more detail on th1s. 
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Cost Without Contingency- see 
Tables 8-2 and 8-3 for Estimated 
Cost with Estimating Contingency 

Capital First Year 10-yr 
Costs2 O&M Costs2 NPV2 

($MM} ($MM} ($MM} 

$20 $0.6 $24 

$125 $5.3 $160 

$158 $10.2 $225 

$0.03 $0.003 $0.04 

2 Note that these costs are considered Class 4 estimates. Note that most, but not all, of the Capital cost will be in one Engineer Procure Construct (EPC) contract per plant. Some costs (such 
as dry fly ash handling, stormwater management, Harding Street water treatment upgrade affecting Unit 7 sump, Petersburg ash pond remediation, chemical feed/aeration systems, etc.) will 
be done under separate contracts. Capital costs include equipment, installation, materials, and labor, construction costs, indirect costs, and startup/ commissioning costs. Capital costs do rlQ!_ 

include: modifying roads to treatment system, escalation if built for compliance later than 2017, initial set of shelf spares and spare parts, pond closure/post-closure costs (separate project), 
ash landfill construction, Owner's Costs (costs to IPL for its employees' work related to project), construction management, or allowance for funds used during construction (AFUDC). See also 
Section 8 for more description of cost estimates. 
Operations and maintenance (O&M) costs include operating labor, maintenance labor, maintenance materials, treatment chemicals, waste disposal, and power consumption. 
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3 The HSS natural gas NPDES compliance strategy was based on the assumption that legacy ash pond wastewater would be discharged prior to September 30, 2017 and therefore, additional 
treatment would not be necessary. If it is determined that legacy ash pond wastewater cannot be discharged completely prior to the aforementioned date, treatment will need to be 
evaluated as part of the ash pond system closure process. 
4 Source elimination includes a building over the IUCS (Illinois University Conversion System) pile, a building over the outdoor gypsum pile, and an evaluation of whether covering the current 
landfill poz-o-tec cover with a new cover layer will be required. 
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Indianapolis Power & Light Company (IPL) operates coal-fired steam electric power plants at the Harding Street, 
Petersburg, and Eagle Valley Generating Stations. Wastewater and stormwater discharges from these facilities are 
regulated by Section 402 of the Federal Water Pollution Control Act (a.k.a. the Clean Water Act or "CWA"), the 
Indiana Environment Code, and implementing regulations as found in Indiana Administrative Code (lAC) Title 327 
(Water Pollution Control Division). IPL must comply with effluent limitations, monitoring requirements, and all other 
provisions of National Pollutant Discharge Elimination System (NPDES) Permit Nos. IN0004685, IN0002887, and 
IN0004693 issued to the Harding Street, the Petersburg, and the Eagle Valley Generating Stations, respectively. 

This Compliance Strategy Plan (CSP) is a comprehensive plan to ensure compliance with National Pollutant Discharge 
Elimination System (NPDES) permit limits, excluding thermal discharge limitations contained in NPDES Permit 
Condition Ill, as set forth in Section 402 of the CWA, for the IPL Harding Street, Petersburg, and Eagle Valley 

Generating Stations. This CSP considers potential costs and risks associated with compliance, pending regulations, 
and operational changes. 

Renewed NPDES permits were issued for the IPL Generation facilities in August 2012, with an effective date of 
October 1, 2012. These permits contain numeric limits for several pollutants in the facilities wastewater and non­
numeric limits for stormwater discharges, and report-only requirements on other parameters. The discharge limits 
require changes to wastewater and stormwater management practices at each generating station in order to achieve 
compliance with the NPDES permits. The new discharge limits of concern described in this CSP are primarily trace 
contaminants in ash pond outfalls (Outfall No. 001 at the Petersburg Station and Outfall No. 006 at the Harding Street 
Station) and stormwater runoff contacting Coal Combustion Residuals (Petersburg Outfall No. 007). These outfalls at 
the Harding Street and Petersburg stations all discharge to small water bodies (Lick Creek). Both Harding Street and 
Petersburg NPDES permits initially required compliance with new stringent water quality-based effluent limitations 
(WQBEL) by October 1, 2015; however, the Indiana Department of Environmental Management (IDEM) issued 
Agreed Orders on April 29, 2013, which extended the compliance date for WQBELs to September 29, 2017. The 
effective date of the non-numeric stormwater limits for aiiiPL generation stations was October 1, 2013 with an 
annual requirement to review both structural and non-structural controls to ensure compliance with such discharge 

limits. 

The considerations and potential risks include, but are not limited to, uncertainty of technologies being considered 
(unproven technology), future federal and state regulations and limits, uncertainty of wastewater impacts due to 

MATS, existing operational deficiencies (e.g. ash pond stability issues, pond retention time), and limited data for 
some of the wastewater streams at each site. 

The current wastewater management approach at both generating stations is the co-treatment of process 
wastewaters in ponds. The wastewater compliance team evaluated the most effective method to treat the 
wastewaters including continued co-treatment of combined process wastewater and the segregation of wastewater 
streams. For both the Harding Street and Petersburg Generating Stations the recommended compliance strategy 
plan is segregation of the process wastewaters into three wastewater groups including FGD wastewater, ash 
transport water, and other wastewaters. The Other wastewater group includes, but is not limited to, cooling tower 
blowdown, coal pile run-off, non-chemical metal cleaning wastewater, and various low-volume wastewaters. The 
wastewater compliance team reviewed several different treatment technologies, considered outfall relocation to the 
White River, and evaluated water recycling. Ancillary compliance strategy elements include segregating wastewater 
within the power block to allow the three-group approach, modifying Harding Street water treatment to reduce 
regenerant waste, and modifying stormwater management practices to meet permit requirements. It should be 
noted that this compliance plan assumes Harding Street Unit 7 continues to be coal-fired. An alternative compliance 
strategy plan is presented in Section 6.3 if Harding Street is converted to gas-fired. 
DRAFT COMPLIANCE STRATEGY PLAN H 
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1.2 What is Gained from Implementing a Wastewater Treatment 
Strategy 

In performing cost-benefit analysis based on compliance with treatment limits established by IDEM, the treatment 
benefit considered is the removal of pollutants from the receiving water body. The permit limits were set by IDEM 
based on water quality monitoring data collected during IPL's last permit cycle, which showed the discharge to be 
above water quality-based effluent limits for pollutants of concern. The current permit lists several parameters with 
"report only" requirements now, which could lead to future limits. In all treatment options considered, the pollutants 
would be removed from IPL's wastewater and disposed of as a solid waste. The large majority of pollutant mass 
removed is selenium. The overall benefit approximated 1 by comparing current pollutant discharge with the new 
discharge limits is 500 pounds of pollutants per year at Harding Street and 3,100 pounds of pollutants per year at 
Petersburg. 

Other positive outcomes as a result of implementation of an effective wastewater treatment strategy include: 

The facilities may continue to operate. (Compliance with NPDES permits is necessary for Harding Street, Eagle 
Valley, and Petersburg to continue to operate.) 

IDEM's new antidegradation standard prohibits additional lowering of water quality if a waterbody is impaired. 
The White River at both the Harding Street and Petersburg Generating Stations is impaired for mercury in fish 
tissue. Because the MATS project will remove mercury from air emissions and capture that mercury as part of 
the fly ash, it is possible that IDEM could prohibit the increased loading of mercury to the White River associated 
with fly ash generated after the MATS controls are operational. 

Anticipation of future needs can economically mitigate future costs. 

1.3 Project Objectives 
The objectives of this CSP are to: 

Determine a preferred wastewater and stormwater compliance strategy plan with low risk of non-compliance 
and adaptability to other potential future environmental regulations at the lowest reasonable cost, including 
detailed plans for wastewater management, reuse, and treatment; 

Recommend a compliance monitoring strategy; and 

Recommend general timing associated with control installations, taking into account upcoming additional 
wastewater management requirements of pending regulations. 

1.4 Project Scope 
The scope of work leading to this CSP included the following steps: 

1. Reviewing existing wastewater compliance information, and identifying and filling any wastewater data gaps 

associated with compliance with NPDES permit limits. 

2. Evaluating existing wastewater management practices and identifying pollutants that would not be in compliance 

with NPDES current and future permit limits. 

3. Completing a screening evaluation of feasible and cost-effective wastewater management and treatment options 

to achieve compliance with NPDES permit limits. 

4. Evaluating risks beyond the current NPDES permit, including but not limited to proposed regulations. 

5. Selecting the preferred compliance strategy, including wastewater management changes to be implemented 

along with associated cost and timing, compliance monitoring, and permit modification applications (if needed). 

1 This is an approximation because current discharge varies and because actual discharge would be lower than limit to provide a 
safety factor for compliance. 
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6. Incorporating the stormwater compliance strategy as recommended by Environmental Resources Management 

(ERM) in final reports issued in December 2012 and February 2013. The stormwater compliance strategy 

recommendations being implemented are summarized in Sections 2.1.2 and 2.2.2 of this CSP. 

1.5 Project Team Design 
The wastewater compliance team includes representatives from different functional areas across the company, 
including IPL Environmental Policy, plant (Petersburg and Harding Street) leadership, Engineering, plant 
Environmental, Fuel Supply, Legal, and Regulatory Affairs. A wastewater engineering and compliance consulting firm, 
CH2M HILL Engineers Inc. (CH2M HILL), also provided technical expertise throughout the process by participating in 
meetings, providing ongoing support, and developing this CSP containing compliance options with associated costs, 
identification of regulatory compliance risks, and recommendation of a compliance strategy. 

1.6 Document Organization 
The remainder of this document is organized into the following sections: 

Project background including effluent limits in the current permit is included in Section 2. 

A description of the two stations including their current conditions, existing effluent control technologies, and 
IPL's plans for future operation is included in Section 3. 

Section 4 reviews wastewater management alternatives. 

Section 5 reviews compliance strategy risks, such as potential future regulations. 

Section 6 (Harding Street) and Section 7 (Petersburg) present a review of the compliance options available at 
each of the two plants. 

Section 8 summarizes the recommended compliance strategies. 

Supporting information is provided in appendices. The appendices contain memorandums that provide supporting 
information on Petersburg discharge relocation (Appendix A), the basis of design and the alternatives evaluation 
(Appendices Band C), the Petersburg Outfall No. 007 basis of design and alternatives evaluation (Appendix D), and 
the evaluation of bottom ash water options (Appendix E). 

DRAFT COMPLIANCE STRATEGY PLAN H 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 16 of 176 



SECTION 2 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 17 of 176 

Project Background - Existing Discharge Permits 

This section summarizes the requirements of the NPDES permits issued to IPL's coal-fired stations. The Petersburg 
and Harding Street permits contain new interim and final WQBELs limits, and contain TBELs (such as iron) with 
compliance dates in 2012 and 2013. The NPDES permits require compliance with the new final WQBELs limits for the 
regulated facility NPDES Outfalls no later than October 1, 2015, which was extended to September 29, 2017 in the 
AOs for Case No. 2013-21497-W and Case No. 2013-21498-W. Interim limits apply until the final limits become 
effective. The effective date of the non-numeric stormwater limits was October 1, 2013 for aiiiPL generation 
stations, with an annual requirement to review both structural and non-structural controls to ensure compliance 
with such discharge limits. NPDES permits regulate/authorize specific industrial wastewater and stormwater 
discharges to the waters of the United States under Section 402 of the CWA. 

2.1 Existing Effluent Limits - Harding Street Generating Station 
NPDES Permit No. IN0004685 issued to the Harding Street Generating Station on August 28, 2012, corrected on 
September 28, 2012, and modified on May 8, 2013, contains new WQBELs and monitoring requirements for ash pond 
effluent (Outfall No. 006). The permit also has monitoring requirements for a Flue Gas Desulfurization (FGD) water 
internal monitoring point (Outfall No. 101), which is expected to be subject to new requirements based on the 
pending Steam Electric Generating Station ELG Rule. Non-numeric stormwater limits are included for the first time in 
the permit. 

2.1.1 Outfall Discharge Limitations (NPDES Permit Condition I.A) 
NPDES Permit No. IN0004685 contains new limits and/or monitoring requirements for the regulated outfalls 
identified in Table 2-1. The applicable limits and monitor and report (M&R) requirements for Outfall No. 006 and 
Outfall No. 101 are presented in Table 2-2. The effluent limits and M&R requirements for Outfall Nos. 001, 002, and 
005 are shown in Table 2-3. The M&R data provided to IDEM and the U.S. Environmental Protection Agency (EPA) 
will be used to determine if new WQBELs are required; therefore, there is a moderate risk that these pollutants will 
have WQBELs in the next issuance of the permit. Some of the pollutant limits that apply to Outfall No. 006 have an 
Interim or Final designation. Interim limits apply upon the effective date of the permit (October 1, 2012), while the 
final permit limits come into effect after an established compliance period. 

TABLE 2-1 

Regulated Wastewater Streams at the Harding Street Generating Station 

Outfall Number 

001,002 

005 

006 

101 (Internal) 

SW-1, SW-4, SW-7, SW-8, SW-12, SW-142 

Regulated Wastewater Stream 

Non-Contact Cooling Water 

Non-Contact Cooling Water, Stormwater 
Runoff, and Intake Screen Backwash 

Ash Pond 1 

FGD Discharge 

Stormwater 

Receiving Water Body 

West Fork of the White River 

Confluence of Lick Creek and the West Fork 
of the White River 

Lick Creek, a tributary to the West Fork of 
the White River 

Ash Pond 

Highland Creek (Ditch), Lick Creek, 
West Fork of the White River 

1 The ash pond (Outfall No. 006) includes wastewater from the Unit 7 recirculating cooling tower blowdown; demineralizer wastes; condensate 

polisher waste; ash and pyrite system; boiler blowdown; boiler, condenser, air pre-heater and cooling cleaning wastes; FGD system blowdown; 
miscellaneous FGD wastewaters; floor and yard drains; stormwater; ash pyrite system; water treatment wastes; and non-chemical metal 
cleaning wastes. 
2 Discharges from the identified Outfall Numbers are considered representative of discharges from all stormwater outfalls at the Harding Street 

Generating Station. 
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Harding Street Generating Station NPDES Permit Limits for Outfall No. 006 (Ash Pond Discharge) and Monitor & Report 
Requirements of Outfall No. 101 (FGD Discharge)1 

Parameter 

Mercury2 

Selenium 2 

Cadmium 2 

Copper2 

Chromium 2 

Zinc2 

lron2
•
4 

pH4 

Total Residual Chlorine 

Notes: 

Units 

mg/L 

mg/L 

ng/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

s.u. 

mg/L 

Effective Date 3 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Final (Sep. 2017) 

Final (Sep. 2017) 

Interim (Oct. 2012) 

Final (Sep. 2017) 

Jun. 2013 

Jun. 2013 

Oct. 2012 

Oct. 2012 

Oct. 2012 

006 (Ash Pond}1 

Monthly Average 

30 

15 

12 

0.029 

0.0022 

0.03 

0.025 

0.2 

0.22 

1.0 

0.01 

Daily Maximum 

99 

20 

20 

0.058 

0.0045 

0.06 

0.05 

0.2 

0.45 

1.0 

6.0to 9.0 

0.02 

1 Outfall No. 006 has report-only requirements for aluminum, ammonia as nitrogen (N), arsenic, boron, cadmium (interim), chlorides, flow, 
lead, manganese, mercury (interim), nickel, phosphorus, selenium (interim), sulfate, and total dissolved solids (TDS). 

Outfall No. 101 (FGD), not shown, has report-only requirements for ammonia as N, arsenic, boron, biochemical oxygen demand (BOD), 
cadmium, chlorides, chromium, copper, flow, iron, lead, manganese, mercury, O&G, pH, phosphorus, selenium, TDS, total suspended 
solids (TSS), and zinc. The report-only requirements take effect on the date of permit issuance. 

2 The identified metals are as total recoverable. 

3 The NPDES Permit requires compliance with the final permit limits no later than October 1, 2015, which was extended to September 29, 
2017, in the Agreed Order for Case No. 2013-21498-W.Interim limits apply until the final limits become effective. The NPDES Permit was 
modified on May 8, 2013, to include limits for chromium and zinc that became effective on June 1, 2013. 

4 TBEL. Other limits presented in the table are WQBELs. 

ng/L = nanograms per liter 

TABLE 2-3 
Harding Street Generating Station NPDES Permit Limits for Outfall Nos. 001, 002, and 005 (Non-Contact Cooling Water, Stormwater 
Runoff, and Intake Screen Backwash) 

Parameter Units 

Flow MGD 

Temperature2 OF 

TRC mg/L 

Total Residual Oxidants mg/L 

Copper1 mg/L 

lron 1 mg/L 

Mercury1 ng/L 

TSS mg/L 

Oil & Grease mg/L 

pH s.u. 

2-2 

001, 002, 005 (Non-Contact Cooling Water) 

Comments 

Effluent, Upstream 

Intake, Effluent, Downstream 

Continuous 

Intermittent 

Continuous 

Intermittent 

Min/Max 

Monthly Average 

Report 

Report 

0.01 

Report 

Report 

Report 

Report 

Report 

Daily Maximum 

Report 

Report 

0.02 

0.2 

< 0.06 

0.2 

Report 

Report 

Report 

Report 

Report 

6.0to 9.0 
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TABLE 2-2 
Harding Street Generating Station NPDES Permit Limits for Outfall No. 006 (Ash Pond Discharge) and Monitor & Report 
Requirements of Outfall No. 101 (FGD Discharge)1 

Parameter Units 

1 The identified metals are as total recoverable. 
2 Thermallimits are in Part Ill of the permit. 

Effective Date 3 

006 (Ash Pond}1 

Monthly Average Daily Maximum 

2.1.2 Stormwater Requirements (NPDES Permit Conditions I.D and I.E) 
NPDES Permit Condition I.D contains new stormwater non-numeric effluent limits. Per this permit condition, IPL was 
required to perform evaluations of existing stormwater structural and non-structural control measures (including 
best management practices [BMPs]) to ensure appropriate controls are in place to minimize exposure, to the extent 
achievable that are technologically available and economically practicable and achievable, in light of best industry 
practice. IPL was also required to identify areas where existing control measures do not minimize exposure based on 
the definition provided in NPDES Permit Condition I.D and modify or replace with the appropriate control measures 
to ensure compliance with the limits contained in the aforementioned permit condition. These requirements became 
effective on October 1, 2013 (within 12 months of the permit effective date), and are subject to annual review 
thereafter. 

IPL is required to select, design, install, and implement control measures (including BMPs) to meet the non-numeric 
stormwater effluent limits. The non-numeric effluent limits are 24 requirements that include minimization of 
exposure, housekeeping, operation and maintenance (O&M), spill prevention and response, management of runoff, 
and training. Control measures used to comply with these requirements are those that are technologically available 

and economically practical and achievable in light of best industry practice. In addition, seven design considerations 
are part of the control method selection and include means of achieving the requirements efficiently and in the 
interest of water quality goals. 

NPDES Permit Condition I.E contains requirements for IPL to revise and update the Stormwater Pollution Prevention 
Plan (SWPPP) according to the required contents specified in this section. The SWPPP is required to be revised within 
12 months of the permit effective date, by October 1, 2013. 

In February 2013, Environmental Resources Management (ERM) issued a stormwater Review Findings Report that 
assessed structural and non-structural controls and addressed compliance gaps associated with NPDES Permit 
Conditions I.D and I.E (ERM, 2013). To ensure compliance with this permit condition, IPL plans to make the following 
modifications for the Harding Street facility. It should be noted that the years shown are tentative and subject to 
change: 

1. Street Sweeper purchase and use (such as to clean up fly ash off ground in loading areas). This activity is planned 
for 2014. [Will not be needed if Harding Street is converted to natural gas fired] 

2. Reconnection or redesign of the Unit 7 Bypass stack drain. This activity is planned for 2014. 

3. Truck wheel wash. This activity is planned for 2014. [Will not be needed if Harding Street is converted to natural 
gas fired] 

4. Unit 7 Precipitator Area Dust Control. This activity is planned for 2014. [Will not be needed if Harding Street is 
converted to natural gas fired] 

5. Plant Paving and Drainage Improvements. This activity is planned for 2014-2015. 

6. Canopy for outdoor dumpster storage area. This activity is planned for 2014. 

7. Update inspection forms. Make them consistent with the information required for the routine inspections and 
comprehensive inspections. This activity was completed in 2012-2013. 

8. Clarify with IDEM the intent of Permit Condition No. I.D.4.j. This activity was completed in 2013. 
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9. Revise and update the SWPPP. This activity was completed in 2013. 

2.2 Existing Effluent Limits - Petersburg Generating Station 
NPDES Permit No. IN0002887 issued to the IPL Petersburg Generating Station on August 28, 2012, corrected on 
September 28, 2012, modified on May 8, 2013 and October 31, 2013, and corrected on November 8, 2013, contains 
the new WQBELs for ash pond effluent (Outfall No. 001) and FGD Sludge Disposal Site Runoff (Outfall No. 007). The 
permit also has monitoring requirements for the FGD discharges (Outfall Nos. 111 and 112), which are expected to be 
subject to new requirements based on the pending Steam Electric Generating Station ELG Rule. Discharge limits are 
also included for cooling tower blowdown and non-contact cooling water. Stormwater limits, which include for the 
first time non-numeric effluent limitations, are also included in the permit. 

2.2.1 Outfall Discharge Limitations (NPDES Permit Condition I.A) 
NPDES Permit No. IN0002887 contains new limits and monitoring requirements for the regulated outfalls identified 
in Table 2-4. The effluent limits and requirements for Outfall Nos. 001, 007, 111, and 112 are shown in Table 2-5. The 
M&R data provided to IDEM and EPA will be used to determine if new WQBELs are required; therefore, there is a 
moderate risk that these pollutants will have WQBELs in the next issuance of the permit. Similar to the Harding Street 
facility, the interim limits apply upon the effective date of the permit and the final limits are subject to the same 
compliance deadline of September 29, 2017. 

TABLE 2-4 
Regulated Wastewater Streams at the Petersburg Generating Station 

Outfall Number Regulated Wastewater Stream 

001 Ash Pond 1 

002 

005,006,008 

007 

101 (Internal) 

201 (Internal) 

111 (Internal) 

112 (Internal) 

3, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15A, 16, 
18,19,20,22,23,25,26,27,28,29,30, 
& 31 

Once Through Non-Contact Cooling Water, Plant Quench Water, 
Boiler Blowdown, Soot Blower Drains, Makeup Water Intake Screen 
Strainer Backwash, and Stormwater Outfalls 003S, 025S, and 026S 

Cooling Tower Blowdown 

Unit 3 FGD Dewatering Wastewater, CCR Landfill Runoff (001S), and 
Stormwater Discharge from 004S 

Sanitary WWTP 

Low Volume Wastewater: Units 1 and 2 Boiler Blowdown 

FGD Wastewaters Including Gypsum Slurry Wastewaters from Units 
1,2, and 4 FGD system 

IUCS (Illinois University Conversion System) sump from Unit 3 FGD 
system 

Stormwater 

Receiving Waterbody 

Lick Creek 

White River 

Lick Creek 

Lick Creek 

Ash Pond 

Discharge Canal 

Ash Pond 

Ash Pond 

Lick Creek and White 
River 

1 The ash pond (Outfall No. 001) includes treated sanitary wastewater (Internal Outfall No. 101), water treatment system wastewater, 

demineralizer wastewater, condensate polisher wastes, non-chemical metal cleaning wastes from Units 1-4 condensers, coal pile run-off, 
oil/water separator wastewater, low volume wastes, Units 3 and 4 boiler blowdown, cooling tower overflows/blowdown, dewatering bins 
wastewater, ash trench underdrain discharges, miscellaneous plant drains, fire protection deluge systems water, various water storage tank 
overflows, air pre-heater wash, carbon filter wastewater, coal conveyance water extraction wastewater, limestone area run-off, yard drains, 
general plant stormwater, truck tire wash water, gypsum dewatering waste, screen backwash water, river dredging materials, FGD system 
discharges, bottom ash handling wastewater from all units, and fly ash handling wastewater. 

2·4 DRAFT COMPLIANCE STRATEGY PLAN 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 21 of 176 

TABLE 2-5 
Petersburg Generating Station NPDES Permit Limits for Outfall Nos. 001 (Ash Pond System Discharge), 007 (FGD Sludge Disposal 
Site Runoff), and Monitor & Report Requirements of Outfall Nos. 111 and 112 (FGD Discharges)1 

Outfall No. 001 Outfall No. 007 
(Ash Pond} 1 (FGD Sludge Disposal Site Runoff}1 

Parameter Units Effective Date3 

Monthly 
Average 

Daily 
Maximum Effective Date3 

Monthly 
Average 

Daily 
Maximum 

Boron 2 

Cadmium 2 

Chromium 2 

Copper2 

lron2 

Mercury2 

Nickel2 

O&G 

pH 

Selenium 2 

TSS 

Sulfate 

Zinc2 

TRC 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

ng/L 

mg/L 

mg/L 

s.u. 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

Interim (Oct. 2012) 

Final (Sep. 2017) 

Oct. 2012 

Final (Sep. 2017) 

Final (Sep. 2017) 

Final (Sep. 2017) 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

Final (Sep. 2017) 

Interim (Oct. 2012) 

Final (Sep. 2017) 

Interim (Oct. 2012) 

Final (Oct. 2013) 

Report 

0.002 

0.19 

0.022 

0.0085 

12 

0.1 

0.033 

1500 

0.95 4 

0.20 

0.13 4 

0.01 5 

Report 

0.0035 

0.19 

0.039 

0.015 

20 

0.24 

6.0to 9.0 4 

0.057 

2600 

0.95 4 

0.35 

0.2 4 

0.02 5 

Final (Sep. 2017) 

Final (Sep. 2017) 

Oct. 2012 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Final (Sep. 2017) 

Oct. 2012 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

8.3 14.0 

0.002 0.0035 

Report Report 

Report Report 

Report Report 

0.0085 0.015 

12 20 

Report Report 

15.0 20.0 

6.0 to 9.0 

0.033 0.057 

30.0 100.0 

1500 2600 

Report Report 

1 Outfall No. 001 has report-only requirements for ammonia as N, arsenic, boron, biochemical oxygen demand (BOD), cadmium (interim), 

chlorides, cyanide, flow, fluoride, lead (interim), manganese, mercury (interim), nickel (interim), phosphorus, selenium (interim), sulfate 
(interim), and total dissolved solids (TDS). 

Outfall No. 007 has report-only requirements for ammonia as N, arsenic, BOD, boron (interim), cadmium (interim), chlorides, chromium, 
copper, cyanide, flow, fluoride, iron, lead (interim), manganese, mercury (interim), nickel, phosphorus, selenium (interim), sulfate (interim), 
TDS, and zinc. 

Outfall Nos. 111 and 112 (FGD), not shown, have report-only requirements for ammonia as N, arsenic, boron, BOD, cadmium, chlorides, 
chromium, copper, flow, iron, lead, manganese, mercury, nickel, oil & grease, pH, phosphorus, selenium, TDS, TSS, thallium, and zinc. The 
report-only requirements take effect on the date of permit issuance. 

2 The identified metals are as total recoverable. 

3 The NPDES Permit requires compliance with the final permit limits for Outfall Nos. 001 and 007 no later than October 1, 2015, which was 
extended to September 29, 2017, in the AO for Case No. 2013-21497-W. Interim limits apply until the final limits become effective. 

4 Derived from TBEL. Other limits presented in the table are WQBELs. 

5 The Final total residual chlorine (TRC) limit on Outfall No. 001 takes effect 12 months from the permit effective date. 

mg/L = milligrams per liter 
ng/L = nanograms per liter 
O&G =oil and grease 
S.U. =Standard Units 
TRC =total residual chlorine 

2.2.2 Stormwater Requirements (NPDES Permit Conditions I.D and I.E) 
These requirements are similar to the stormwater requirements that apply to the Harding Street facility 
(Section 2.1.2). 
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In December 2012, ERM issued a stormwater Review Findings Report that assessed structural and non-structural 
controls and addressed compliance gaps associated with NPDES Permit Condition I.D (ERM, 2012a). To ensure 
compliance with this permit condition, IPL plans to make the following modifications for the Petersburg facility. It 
should be noted that the years shown are tentative and subject to change: 

1. Install an additional storage building for gypsum. This runoff flows to Outfall No. 007. The compliance strategy 
evaluation for this Outfall is described in Section 7.2 and Appendix D of this CSP. 

2. IPL will cover the landfill for stormwater runoff. Sampling data to date has shown moderate risk for 
noncompliance based on historical erosion and associated run-off issues. This runoff flows to Outfall No. 007. The 
compliance strategy evaluation for this Outfall is described in Section 7.2 and Appendix D of this CSP. 

3. Improve dust suppression river water supply fill station for Water Truck. This activity is planned for 2014-2017. 

4. Street sweeper purchase and use (such as to clean up fly ash off ground in loading area). This activity is planned 
for 2014-2017. 

5. Add miscellaneous road paving and sediment control structures such as silt fencing, straw bales, or erosion 
control matting. This activity is planned for 2014-2017. 

6. Update inspection forms. Make them consistent with the information required for the routine inspections and 
comprehensive inspections. This activity was completed in 2012-2013. 

7. Clarify with IDEM the intent of Permit Condition No. I.D.4.j. This activity was completed in 2013. 

8. Revise and update the SWPPP. This activity was completed in 2012-2013. 

IPL's plans to construct a building over the gypsum pile and cover the landfill (as well as plan to construct a building 
over the IUCS (Illinois University Conversion System) pile) to comply with Section I.A.S will also support compliance 
with permit condition I. D. 

2.3 Existing Effluent Limits - Eagle Valley Generating Station 
NPDES Permit No. IN0004693 issued to the IPL Eagle Valley Generating Station on August 28, 2012, contains the 
effluent limits and/or monitoring requirements for ash pond effluent, once-through non-contact cooling water, oil 
water separator wastewater, and stormwater (Outfall No. 003); once through non-contact cooling water and 
stormwater (Outfall No. 002); and the internal ash pond discharge (Outfall No. 103). There are no new outfall 
discharge limits in this permit that warrant changes to the existing treatment. 

Stormwater limits, which include for the first time non-numeric effluent limitations, are also included in the permit. 
Stormwater Requirements (NPDES Permit Conditions I.D and I.E) 

These requirements are similar to the stormwater requirements that apply to the Harding Street and Petersburg 
facilities, Eagle Valley NPDES Permit Condition I.D contains the same stormwater non-numeric effluent limits and 

requirements. 

In December 2012, ERM issued a stormwater Review Findings Report that assessed structural and non-structural 
controls and addressed compliance gaps associated with NPDES Permit Condition I.D (ERM, 2012b). To ensure 
compliance with this permit condition, IPL has committed to making the following modifications for the Eagle Valley 
facility: 

1. Clean the spill and rust stains from the floor in the maintenance hut at the north side of the plant. This activity 
was completed in 2013 and has been included as part of the regular job duties of coal-handling personnel. 

2. Clean and remove coal dust from around the railroad tracks and stormwater ditches. This activity was completed 
in 2013 and has been included as part of the regular job duties for coal handling personnel. 

3. When fly ash is removed from ponds and placed in trucks for transport, further minimize fugitive emissions and 
ash spills: clean the loading area after each load or spill and do not load trucks when wind conditions are 
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unfavorable. This activity is an ongoing implementation of SOPs, which were developed and implemented in 

2013. 

4. Update inspection forms. Make them consistent with the information required for the routine inspections and 
comprehensive inspections. This activity was completed and implemented in 2012-2013. 

5. Clarify with IDEM the intent of Permit Condition No. I.D.4.j. This activity was completed in 2013. 

6. Revise and update the SWPPP. This activity was completed in 2012-2013. 
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SECTION 3 

Compliance Gap Evaluation Based on Existing 
Wastewater Treatment System 

3.1 Harding Street Generating Station 
3.1.1 General Facility Description 
The IPL Harding Street Generating Station is designated as a Major NPDES permitted facility and is classified under 
Standard Industrial Classification (SIC) Code 4911-Eiectric Services. 

The facility is a coal- and oil-fired steam electric generating plant located in the Upper White River watershed 
(USGS 05120201) within the White River Basin. The plant generates electricity using three coal-fired units (Units 5, 6, 
and 7), which commenced operation in 1958, 1962, and 1973, respectively. The generator rating of coal fired Units 5, 
6, and 7 is 106 MW, 106 MW, and 427 MW, respectively. Wastewater generated from the operation of the coal-fired 
units discharges via Outfall No. 006 to Lick Creek. The facility also has an emergency diesel unit and six gas- and/or 
diesel-fired combustion turbines, which are not associated with any water discharges. 

The Harding Street Generating Station uses once-through cooling water from the river for Units 5 and 6 (which is 
discharged through Outfall Nos. 001, 002, and 005). 

The Harding Street Generating Station's Unit 7 has two closed-cycle cooling towers. 

Both bottom ash and fly ash are sluiced to an onsite wastewater treatment pond system for storage. Additionally, all 
coal-fired units have dry fly ash handling systems as a partial method of handling fly ash. Cooling tower blowdown 
from Unit 7 cooling towers discharges to the onsite ash pond system. All coal-fired units are equipped with 
electrostatic precipitators and Unit 7 is equipped with a wet FGD system, all of which generate wastewaters that are 
discharged through Outfall No. 006 via the ash pond system. 

The ash pond system discharges via Outfall No. 006 to Lick Creek, and ultimately to the White River. Outfall Nos. 001 
and 002 discharge once-through non-contact cooling water from the once-through cooling towers 5 and 6 when they 
are in operation, to the White River. 

3.1.2 Existing Wastewater Conditions and Treatment System 
The station's regulated outfalls were summarized in Table 2-1. At the time of this report, most of the wastewater 
from the Harding Street Station is discharged to Lick Creek through a series of ponds that provide settling prior to 

discharge. These ponds include the cinder pit, ash ponds, and various on-site stormwater retention basins. Lick Creek 
flows into the West Fork of the White River. Some cooling water is discharged directly to the West Fork of the White 
River, without entering the pond system. Units 5, 6, and 7 are coal-fired units generating wastewater. IPL retired 

Units 3 and 4 in 2013. IPL plans to either close Units 5 and 6 or convert them to natural gas prior to the September 
2017 NPDES compliance date. 

The plant currently has some dry fly ash handling capacity, but some fly ash does have to be sluiced wet to the ponds 
because of capacity constraints in the dry system. The pond system discharges to Outfall No. 006. It receives 
wastewaters from a number of sources including fly ash transport water, bottom ash transport water, FGD system 
blowdown, low-volume wastewater streams, Unit 7 cooling tower blowdown, and non-chemical metal cleaning 
wastewater. The key sources are summarized in the design basis (see Appendix B). 

Treatment currently provided to discharge at Outfall No. 006 includes sedimentation and the site has approval for 
use of chemical neutralization. 

3.1.3 Existing Discharge Water Quality Compliance Gap Evaluation 
Existing wastewater data from Discharge Monitoring Reports (DMRs) and a water use study performed by GE from 
October 2011 to May 2012 were used initially to evaluate wastewater quality. Data gaps were identified, and 
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additional data and information was obtained through wastewater sampling by CH2M HILL and IPL and interviews 
with plant staff. DMR data was compared to interim and final limits as presented in Appendix B's Table 3 for the 
Harding Street Generating Station. Several parameters exceed interim and/or final limits, requiring treatment or 
source control. 

3.1.3.1 Ash Pond Discharge Water Quality 

Final Permit Limits 

The continued discharge from the ash pond represents a high compliance risk because, based on DMR data, several 
parameters exceed final permit limits in some samples over the past year. This is shown in Appendix B's Table 3. 
These included mercury, selenium, copper, iron (based on current operational exceedances) and possibly cadmium. 
The final permit limits become effective in September 2017. Therefore, new and/or additional treatment and/or 
management will be necessary in order to comply with these final NPDES permit limits. 

Current Compliance Concerns 

IPL's Harding Street Generating Station's NPDES permit includes daily maximum and monthly average limits on iron 
of 1 milligram per liter (mg/L) for Outfall 006 (ash pond discharge) effective October 2012. IPL exceeded the permit 
limit for iron during the months of January, February, May and December of 2013.The permit also includes interim 
copper limits of 0.03 mg/L (monthly average) and 0.06 mg/L (daily maximum), effective October 2012. IPL exceeded 
the monthly average permit limit for copper during the month of September 2013. 

3.1.3.2 FGD Wastewater 

Currently, FGD wastewater is not treated prior to entering the pond system. The current permit contains a new 
internal FGD outfall (Outfall No. 101) with associated M&R requirements. 

Other NPDES Outfalls 

There are no new limits included in the current permit for the other NPDES outfalls (Outfall Nos. 001,002 and 005), 
however new M&R requirements were added. No additional treatment needs, at the other permitted outfalls are 
being considered at this time other than Outfall No. 006 and potentially in the future at Outfall No. 101. 

3.1.4 Key Sources of Pollutants of Compliance Concern 
The key wastewater sources of pollutants associated with the above compliance gaps are included in Appendix B. 

3.1.5 Projected Water Quality if Refueled to Natural Gas - Compliance Gap 
Evaluation 

The wastewater produced from Harding Street if converted to natural gas will require treatment to ensure 
compliance with the NPDES permit limits on TSS and mercury. Cooling tower blowdown (the source of most the 
wastewater in a gas-fired Harding Street scenario) concentrates the TSS in the river water by the number of cycles of 

concentration the tower performs at. This can result, especially during rain events when the river has high TSS, in 
cooling tower blowdown in the hundreds of mg/L. The monthly average limit is 30 mg/L TSS. Also, cooling tower 
blowdown exceedances of mercury, due to concentrating up the mercury in the river water, is considered a 

moderate-high risk. 

3.2 Petersburg Generating Station 
3.2.1 General Facility Description 
The IPL, Petersburg Generating Station is designated as a major NPDES permitted facility and is classified under SIC 
Code 4911- Electric Services. The facility is a coal-fired steam electric generating plant located on the main stem of 
the White River; 1.5 mile northeast (upstream) of the State Road 61 Bridge at Petersburg, and approximately 1 mile 
south of the confluence of the East and West Fork White River. The plant generates electricity using four coal-fired 
units (Units 1, 2, 3, and 4) which commenced operation in 1967, 1969, 1977, and 1986, respectively. 

Wastewater generated from the operation of the coal-fired units discharges via Outfall No. 001 to Lick Creek. The 
Petersburg Generating Station uses once-through river cooling water for Units 1 and 2, which is discharged through 
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Outfall No. 002 to the White River. Unit 2 has the capability to utilize a half-sized cooling tower (helper tower) which 
means that it has the capability of operating in a closed-cycle cooling water mode to reduce half of the "waste heat" 
from Unit 2. Petersburg Generating Station's Units 3 and 4 are closed-cycle cooling water systems. There are two 
water intake structures at the facility. The intake structure for Units 1 and 2 is located along the White River on the 
west side of the facility. The intake structure for makeup water for Units 3 and 4 is located on the Discharge Canal 
(not considered a water of the state or a water of the Unites States). 

Both bottom ash and fly ash are sluiced to an onsite wastewater treatment pond system for storage (all units have 
dry fly ash handling systems as the primary method of handling fly ash; however, there are times when fly ash is 
sluiced to the onsite ash pond system). Based on the previous permit, cooling tower blowdown from :h -sized Unit 2, 
Units 3 and 4 could be discharged through Outfall Nos. 005, 006 and 008, or to the Ash Pond System. Per the renewal 
permit application, all the discharge pipes from Outfall Nos. 005, 006, and 008 to Lick Creek are currently 
disconnected. Cooling tower blowdown from the half-sized Unit 2, Units 3 and 4 currently discharge to the ash pond 
system. However, IPL wants to be able to reconnect the discharge from cooling tower blowdown from these units 
through Outfalls 005, 006, and 008 in the future. Therefore, Outfall Nos. 005, 006, and 008 are maintained in the 
permit. 

The FGD sludge disposal site run-off discharges through Outfall No. 007 to Lick Creek. 

3.2.2 Current and Planned Wastewater Conditions and Treatment System 
The station's regulated outfalls were summarized in Table 2-4. At the time of this report, most of the wastewater 
from the Petersburg Station is discharged through Outfall No. 001 to Lick Creek through a series of ponds that 
provide settling prior to discharge. These ponds include ash ponds and various on-site stormwater retention basins. 
Lick Creek flows into the White River. Some cooling water is discharged directly to the White River, without entering 
the pond system. The pond system receives wastewaters from a number of sources including fly ash water, bottom 
ash transport water, FGD system blowdown, low-volume wastewater streams (including Units 2, 3, and 4 cooling 
tower blowdown), and non-chemical metal cleaning wastewater. The key sources are summarized in the design basis 
(Appendix C). 

The plant currently has some dry fly ash handling capacity, but some fly ash does have to be sluiced wet to the ponds 
due to equipment limitations (Majority associated with Units 1 and 2 based on operator log sheets). 

Outfall No. 007 receives mostly runoff that may have contacted CCR material- such as runoff from the IUCS pile, an 
outdoor pile of solids from Unit 3, which includes calcium sulfite and fly ash; runoff from the landfill which has 
interim cover material of Poz-o-Tee; as well as wheel wash wastewater. These waters also flow through a series of 
ponds prior to discharge to Lick Creek. 

Treatment currently provided for wastewater flowing to Outfall No. 001 is sedimentation (settling out solids) in ash 
ponds. Treatment processes that the site has approval to use for wastewater flowing to Outfall No. 007 include 
sedimentation and neutralization. 

3.2.3 Existing Discharge Water Quality Compliance Gap Evaluation 
Existing wastewater data from DMRs and a water use study performed by GE from October 2011 to May 2012 were 
evaluated initially. Data gaps were identified, and additional data and information was obtained through wastewater 
sampling by CH2M HILL and IPL and interviews with plant staff. DMR data were compared to interim and final limits 
as presented in Appendix C's Tables 3 and 4, respectively, for the Petersburg Generating Station. 

3.2.3.1 Ash Pond and Outfall No. 007 Discharge Water Quality 

Final Permit Limits 

The continued discharge from the ash pond represents a high compliance risk because, based on DMR data, several 
parameters exceed final permit limits in some samples over the past year. The final permit limits become effective in 
September 2017. This is shown in Appendix C's Tables 3 and 4. This comparison on DMR data to future limits 
indicates that for Outfall No. 001, treatment for mercury, cadmium, selenium, iron, TRC, and sulfate likely would be 

required. And for Outfall No. 007, treatment or source control for boron, sulfate and mercury may be required 
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(though each had values above future limits in only a small percent of samples). Therefore, new and/or additional 
treatment and/or management will be necessary in order to comply with these final NPDES permit limits. 

Current Compliance Concerns 

IPL's Petersburg Station's NPDES permit includes daily maximum and monthly average limits on iron of 1 milligram 
per liter (mg/L) for Outfall 001 (ash pond discharge) effective October 2012. IPL exceeded this permit limit during the 
months of October 2012 and January 2013. 

The Petersburg NPDES permit requires monitoring for total residual chlorine (TRC) weekly and includes final limits on 
TRC at Outfall No. 001, which became effective October 1, 2013. The permit states that the discharge limit for TRC is 
less than the limit of quantitation (LOQ) of 0.06 mg/L. If the effluent concentration is less than the LOQ, then the 
result complies with the permit. However, if the sample result is above the discharge limit and limit of detection 
(LOD), 0.02 mg/L, in any three consecutive analyses or any five out of nine analyses, then IPL is required tore­
examine chlorination /dechlorination procedures and increase sampling and analysis for TRC. IPL monitoring of TRC, 

prior to the effective date of the limit, led IPL to proactively do additional sampling and evaluation of current 
chlorination/dechlorination processes/ procedures. Therefore, modifications to the system was evaluated in order to 
minimize NPDES non-compliance risk. 

3.2.3.2 FGD Wastewater 

Currently, FGD wastewater is not treated prior to entering the pond system. However, the current permit contains a 
new internal FGD outfall (Outfall Nos. 111 and 112) with associated M&R requirements. 

3.2.3.3 Other NPDES Outfalls 

There are no new limits included in the current permits, and therefore no additional treatment needs, at the other 
permitted outfalls other than Outfall Nos. 001 and 007, and potentially in future at Outfall Nos. 111 and 112. 

3.2.4 Key Sources of Pollutants of Compliance Concern 
The key wastewater sources of pollutants associated with the above compliance gaps is included in Appendix C. 

3-4 DRAFT COMPLIANCE STRATEGY PLAN 



SECTION 4 

Compliance Strategies Considered 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 29 of 176 

As a result of the compliance gaps identified in Section 3 of this CSP, the project team evaluated wastewater 
compliance strategies including but not limited to several different treatment technologies, source elimination, 
outfall relocation to a receiving water body with a higher flow, and water reuse. This section describes the approach 
to evaluation of these strategies. 

4.1 Overall Approach Determination 
The current wastewater management approach at both stations is to co-manage most process wastewater (other 
than once-through cooling water) in pond-based treatment. After determining that the current wastewater 
management approach, including the discharge of individual or combined streams, is not adequate to meet the new 
NPDES permit limits, CH2M HILL considered whether wastewater streams should be treated combined or segregated. 
It was determined that the process wastewaters at each station should be separated into three wastewater groups: 
1) FGD water, 2) ash transport water, 3) other wastewaters. Additionally, at Petersburg a fourth wastewater group is 

the CCR-contact stormwater run-off that flows to Outfall No. 007. This approach was chosen because: 

FGD water is recommended for three-group segregated management because FGD water is a concentrated, 
lower-flow source of several of the trace metals that have NPDES permit limits, treating it separately represents 
an opportunity for lower-flow and therefore lower-cost treatment. 

Ash and Other wastewater streams are recommended to be treated separately from each other. The team 
determined that conversion to dry fly ash handling offered a lower risk and lower cost than treating the fly ash 
water to NPDES discharge limits either by itself or combined with other streams. Additionally, because fly ash 
contributes corrosive anions to water (such as chlorides and sulfate), reuse of fly ash water was not 
recommended. Segregation of bottom ash water from Other water is recommended as it will allow the bottom 
ash water to be reused since it is lower in corrosive salts than the remaining wastewaters (which have significant 
concentration of salts from cooling tower blowdown and source water treatment residuals). The remaining 
wastewaters (i.e., non-CCR containing water) can be managed and treated with fewer regulatory requirements 
than if ash-containing (CCR) water is included. 

4.2 Water Quality of Individual Wastewater Streams 
To evaluate which pollutants would need to be removed to meet discharge limits, CH2M HILL compared available 
effluent water quality data for individual wastewater streams to the permit limits. This is shown for Harding Street in 

Appendix B's Table 4 and for Petersburg in Appendix C's Tables 4 and 5. At both stations it was determined that the 
FGD wastewater, the Fly Ash transport water, and the Other wastewater will require additional treatment beyond 
settling in order to comply with the final NPDES permit limits. The bottom ash transport water has some compliance 
risk at each site if treated only by settling using the existing ash pond systems. 

4.3 Wastewater Management Alternatives Evaluated 
Wastewater management alternatives were developed by first evaluating which of these three wastewater groups 
(FGD, Ash, and Other) were causing the regulated plant outfalls to have metals concentrations above the new NPDES 
permit limits. This evaluation showed that treatment is needed, and identified which streams required treatment for 
which metals. Alternatives were then evaluated by considering the various treatment options for each of the three 
wastewater streams (FGD, Ash, and Other). Alternatives included treatment, water reuse, and outfall relocation. The 
primary wastewater management options evaluated included: 

Relocating the wastewater discharge to the White River to obtain higher permit limits; 

Dry fly ash handling to eliminate fly ash water; 
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Enhanced pond (adding chemicals to improve precipitation and clarification of pollutants with liner); 

Tank-based physical/chemical treatment (including Closed-loop Bottom Ash sluicing using remote drag chain 
dewatering systems); 

Advanced treatment for selenium removal by biological or zero valent iron (ZVI); 

Thermal zero liquid discharge (ZLD) systems (with and without recycling) (The FGD ZLD option was refined during 
the project to reduce costs to include recycling a portion of the FGD water.); and 

Recycling water within the plant to reduce or eliminate discharge. 

The technologies are described in the following sections. Additional information on each technology is provided in 
Appendices Band C. The team evaluated various combinations of the various compliance options for the three 

wastewater groups, resulting in evaluating over 35 permutations of options. 

4.3. 1 Discharge Relocation 
The project team evaluated the relocation of combined or individual wastewater streams to the White River. The 
White River has a substantially higher flow than the current receiving waterbody (Lick Creek), which may provide 
some relief from certain water quality based effluent limits. 

Discharge relocation will not affect compliance with technology-based limits in the pending ELGs- such as numeric 
limits anticipated on FGD water, or possible prohibition on ash transport water discharge. 

4.3.2 Dry Fly Ash Handling 
Transport of fly ash to silos, from the location where it can currently be trucked to reuse or disposal, can be 
accomplished through a variety of systems using vacuum, pressure, or combined vacuum/pressure systems. 
Petersburg and Harding Street Stations currently have some dry ash handling capacity which can be further built 
upon to eliminate all fly ash sluice water. 

4.3.3 Pond Treatment 
Pond treatment systems are a traditional way of treating wastewater. Figure 4-1 shows the pond treatment process. 
Solids will accumulate in the pond reducing the settling depth and potentially the settling area, until the pond is 
dredged. The volume required for solids accumulation should be built into the design of the pond. Ponds provide 
residence time and quiescent conditions which allow solids to settle out of the water. Advantages of pond treatment 
are: lower capital cost, minimal operational costs, and ability to equalize flow surges. CH2M HILL determined that the 

existing pond treatment will not be a sufficient treatment system to meet the new NPDES permit limits if all 
wastewaters continue to flow to the ponds. Therefore, the treatment option of all wastewater continuing to go 
combined to the current ponds is not considered feasible and is eliminated from further considerations and 
discussions. However, this treatment option was evaluated for purposes of treating bottom ash and is discussed 
further in Sections 6.2.3 and 7.2.3. 

FIGURE 4-1 
Pond Treatment 

Discharge 

4.3.4 Enhanced Pond Treatment 

e or Reuse 

Enhanced pond treatment systems are fundamentally the same as traditional pond treatment systems except they 
utilize chemical additives to improve treatment by converting some soluble contaminants to particulate form, and by 
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making particles bigger. Aeration can be added for mixing and driving chemical reactions towards oxidation, such as 
converting ferrous iron produced in cleaning operations to ferric iron (which would then precipitate out of solution). 
Figure 4-2 shows an example of the enhanced pond treatment process. The settled solids in the enhanced pond 
system will need to be removed by dredging. This treatment option may include a liner depending on the type of 
wastestream. 

FIGURE 4-2 

4.3.5 Tank-based Physical or Physical/Chemical Treatment 

or 

Tank-based physical treatment typically includes gravity-settling of solids using a clarifier. The system may also 
include chemical feed systems and mix tanks to convert dissolved forms of metals into particulate metals that can be 
removed by settling or filtration. Chemicals for coagulation and flocculation may be added as well. This is typically 
termed Chemical Precipitation or Physical/Chemical Treatment. 

Figure 4-3 shows a typical treatment system. Clarification removes suspended solids and particulate metals that 
settle faster than the design settling velocity of the clarifier. Because the surface area of a clarifier is typically smaller 
than that of a pond, the clarifier has a higher overflow rate. Therefore, in order to settle out small solids, the process 
includes adding coagulants to agglomerate smaller particles into larger ones that can be removed by settling in the 
clarifier. Typical chemicals used in physical/chemical treatment include coagulants such as iron salts like ferric 
chloride. Organosulfides typically are added to aid in metals precipitation, since most metal sulfides are very 
insoluble. Acids or caustics are added to adjust pH to improve chemical precipitation. The system evaluated for this 
project used polymers in conjunction with ferric chloride to create larger particles from small particles. Other 
treatment chemicals may be added as needed. Solids settled out in the clarifier must be dewatered and disposed of. 

FIGURE 4-3 
Physical/Chemical Treatment 

DRAFT COMPLIANCE STRATEGY PLAN 4-3 

or 



ATTACHMENT DHF-1 
CAUSE NO. 44540 

4.3.6 Passive Biological Treatment 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 32 of 176 

Passive biological treatment is similar to tank-based biological treatment described below, but typically relies on the 
substrate in the system for carbon source, while active systems have nutrient pumped in. Selenium is reduced to 
elemental selenium, as well as organic forms of selenium, which are then sequestered in the organic substrate. 
Eventually the organic substrate including selenium is removed and disposed of. Heavy metals can also be removed 
in passive systems. Figure 4-4 shows a typical treatment system. Passive biological treatment removes nitrate­
nitrogen from wastewaters. This treatment also acts as a polishing step for metals after physical/chemical treatment. 
Solids would need to be removed by physical/chemical treatment prior to entering the system in order for treatment 

to be achieved. This technology has limited full-scale systems in the power industry. There are two such systems in 
service on power plant FGD wastewater in the U.S. (FGD treatment at one Duke Energy station and one Alabama 
Power station). 

The land required for anoxic, anaerobic and aerobic treatment was estimated to be a minimum of 18 acres for 
Harding Street and 30 acres for Petersburg for removal of selenium and nitrate sufficient to get selenium removal 
(including redundancy, separating berms and support equipment). The proposed ELGs would require an extremely 
low level of nitrate and nitrites. Passive biological treatment generates organic nitrogen compounds in excess of the 
low nitrate and nitrite limits proposed in the ELG, which would require additional active biological treatment after 
typical passive treatment systems, increasing cost and land area required considerably. Based on land requirements, 
moderate-high risk of noncompliance with selenium limits, and issues associated with nitrate and nitrite limits, 
passive treatment was not considered further. 

FIGURE 4-4 

Passive Biological Treatment 

Water 

e or Reuse 

4.3. 7 Tank-based Biological Treatment 
Tank-based biological treatment systems are composed of tanks filled with solid media that support bacterial growth. 
The process includes adding an organic carbon source or electron donor to the wastewater to support the bacterial 

processes. The bacterial processes reduce nitrate/nitrites to nitrogen which releases from the water. The bacteria 
then use selenite or selenate as their source of oxygen or electron acceptor, biochemically reducing them to 
elemental particulate selenium. The bacteria also take oxygen from sulfates in the water, generating sulfide, which 
can precipitate mercury. 

Biological treatment systems include two categories: fixed-film and suspended growth. Fixed-film includes the GE 
ABMet'M process, as the only full-scale application of this technology for FGD water treatment is the GE ABMetrM 
process, which is used at six power plants (Duke Energy and American Electric Power). The systems have not all 
consistently shown compliance with the selenium limits on FGD water in the proposed ELG. Nor have they served at 
plants requiring FGD treatment to such low pollutant levels to meet end-of-pipe discharge limits as is required by the 
IPL NPDES permit final limits on a range of parameters. 

Suspended growth biological treatment includes lnfilco Degremont's iBIQ® process. It is in use at one facility full­
scale, the Conemaugh Generating Station in Pennsylvania. Data is not available to show if it is consistently meeting 
the 10 ppb selenium limit of the proposed ELG. 
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A pilot system of tank-based physical/chemical treatment followed by biological treatment (GE ABMet) was tested in 
2013 using Petersburg's FGD water. The pilot system ran at steady state for 13 weeks, and the team collected 26 
samples for various laboratory analyses. The discharge of the pilot system did not comply with the limitations set by 
the NPDES permit for Outfall 001. Cadmium, iron, sulfate, boron, mercury, and TSS concentrations had results 
greater than the Monthly Average limits at Petersburg's Outfall 001. To comply with the Outfall 0011imits, the FGD 
wastewater stream will require dilution from other sources of wastewater or additional treatment, such dilution is 
planned with the "Other water" group and possibly Bottom Ash wastewater. Analysis of the pilot effluent data in 
combination with data collected for the "Other" wastewater streams indicates that mercury, copper, sulfate, boron, 
and TSS have a risk of noncompliance with the Outfall 0011imitations set by the new NPDES permit. And if the pilot 
effluent data is combined with "Other" wastewater and Bottom Ash wastewater, data indicates that mercury, 
copper, cadmium, sulfate, boron, and TSS have a risk of noncompliance with the Outfall 0011imitations set by the 
new NPDES permit. However, it was recognized from early in the project that discharging treated FGD water would 
have a risk of non-compliance with the sulfate limit for Outfall No. 001 and potential future boron limit and therefore 
relocation of the discharge to increase these limits would be necessary if FGD treatment and discharge was chosen. 
However, as discussed in Section 7.1, discharge relocation was not evaluated further due to cost and risk 

considerations. 

However, there is uncertainty about the long-term performance of this treatment system. There is a low to moderate 
risk of NPDES non-compliance for selenium limits, and a low to moderate probability of risk of future ELG compliance 
needs. During this limited period, the pilot test results showed that the system was in compliance with proposed ELG 
limits (arsenic, mercury, nitrate and nitrite, and selenium). 

Figure 4-5 shows an example of a tank-based biological treatment system. Tank-based biological treatment also acts 
as a polishing step for mercury after physical/chemical treatment. This treatment poses a moderate risk of operator 
reliability problems related to multiple processes and requires more operator attention to monitor and adjust the 
chemical feed systems. 

Fluidized bed reactor (FBR) and moving bed bioreactor (MBBR) are other types of fixed-film tank-based biological 
treatment. CH2M HILL considered FBR and MBBR in the second step of the screening process. In an FBR, water is 
passed through a granular solid media at a high enough velocity to suspend, or fluidize, the media creating a reactor 
configuration for attached growth. The FBR is seeded with heterotrophic facultative bacteria that are suited for 
nitrate and selenium removal. In an MBBR, water is passed through a tank with suspended growth activated sludge. 
The sludge biomass is augmented by biocarriers which provide surface area for growth of additional heterotrophic 

facultative bacteria needed for nitrate and selenium removal. The effectiveness of these technologies is uncertain as 
they have never been used in a full-scale FGD system. An alternative biological system configuration is suspended 
growth. There is one such system in full-scale service for selenium treatment from FGD water in the United States. 
Therefore, these types of fixed-film tank-based biological treatment systems were not further evaluated as they are 
not proven treatment technologies for FGD wastewater. 

FIGURE 4-5 

Tank-based Biological Treatment 
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Zero valent iron (ZVI) uses small solid particles of iron added to water in mix tanks, which are oxidized to ferrous iron, 
while chemically reducing selenate to selenite or elemental selenium, which can be removed from solution using iron 
co-precipitation. Passivation of the ZVI particle surface occurred in previous work, increasing the ZVI dose required. 
However, this was reduced or eliminated by a process recently developed by Texas A&M University and licensed to 
Siemens. Figure 4-6 shows an example of a ZVI treatment system. 

IPL contracted with Siemens to conduct ZVIIab-scale shaker test. The test did result in significant reductions of 
selenium, mercury and nitrate. However, most of the nitrate was converted to ammonia. If this process was 
implemented, there is a high probability of an ammonia limit being adding to the permit, and a risk of non­
compliance with this limit. In addition, the technology is in the process of being tested on a limited pilot scale basis. 
The supplier is planning a demonstration scale test. However, there were no results available during this IPL project. 
Therefore, due to concerns with ammonia formation and the lack of commercialization, this technology was 
eliminated from consideration as it is not considered technically proven. 

FIGURE 4-6 

Zero Valent Iron Treatment 

4.3.9 Zero Liquid Discharge by Thermal Treatment 
There are two thermal ZLD treatment alternatives typically considered for wastewater management in the power 
industry. In the first, the wastewater is fed to an evaporator to distill off water producing two streams: 

Evaporator distillate, which can be reused in the power plant (recycled to the FGD system, or may be used in 
other high purity uses in the power plant if the ELGs allow it) 

Evaporator brine to be mixed with fly ash and transported offsite for disposal in a landfill 

The wastewater may or may not be softened prior to evaporation. In the second level of ZLD, the brine is then fed to 
a crystallizer, which further reduces the brine to a salt cake that can be disposed of. This treatment option requires a 
significant amount of electricity and/or steam. Figure 4-7 shows an example of a thermal ZLD treatment system 
which produces brine for fly ash wetting. 
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4.3.1 0 Zero Liquid Discharge by Thermal Treatment with Recycle 
The thermal ZLD option was refined during the project to include recycling a portion of the FGD water, which lowered 
the cost of this option. The flow of FGD system blowdown at both the Harding Street and Petersburg stations is 
driven by fine solids content rather than chlorides. A "ZLD with Recycle" approach was developed in which blowdown 
is split into two streams: a portion of the FGD wastewater is treated by physical/chemical treatment (clarifier) and 
then recycled to the FGD system. A smaller portion of FGD wastewater is treated with softening and evaporation, 
producing two liquid streams as described above. 

Figure 4-8 shows an example of a ZLD treatment system with recycle. 
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Zero Liquid Discharge by Thermal Treatment with Recycle 
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Reusing water in the plant can reduce or eliminate wastewater streams. Wastewater best suited for reuse are those 
from processes that contribute little or no salts that can cause corrosion or scaling, such as bottom ash sluicing. 
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SECTION 5 

Compliance Strategy Considerations and Potential 
Risks 

Project considerations and potential risks beyond the current NPDES permit were evaluated for the compliance 
strategy alternatives for the IPL Harding Street and Petersburg Generating Stations and are included in the following 

sub-sections. While the outcome and timing of pending regulations and requirements remain unknown, possible risks 
due to noncompliance with potential future regulations and requirements were considered to ensure selection of an 
adaptable, flexible, and well-planned compliance strategy. 

5.1 Future NPDES WQBELs 
Indiana Department of Environmental Management (IDEM) noted that they did not have sufficient data to conduct a 
Reasonable Potential to Exceed (RPE) analysis for several parameters, and included monitor and report (M&R) 
requirements in the permit to collect additional data. IDEM may revise the monitoring requirements and/or limits 
after 12 months of data are collected if requested by IPL or if IDEM determines that there is a reasonable potential to 
exceed water quality standards. There is a reasonable possibility that Boron may be a future WQBEL for both Harding 
Street Station Outfall No. 006 and Petersburg Outfall No. 001 based on current operation and discharge effluent 
data. Boron is not treated by the physical/chemical or biological treatment processes being considered to meet other 
discharge limits. Therefore, a limit necessitating removal of boron would drive a need for ZLD management of the 
major source of boron (FGD wastewater). 

5.2 Effluent Limitation Guidelines (ELGs) 
EPA is currently in the process of updating the ELGs for the steam electric generating industry. The project included 
identifying and filling any data gaps associated with compliance with potential future regulation under the ELGs, 
identifying any pollutants that may not currently be in compliance with potential future regulation under the ELGs, 
and completing a screening evaluation of feasible and cost-effective wastewater management and treatment options 
to achieve compliance with potential future regulation under the ELGs. 

The Proposed ELG was published in June 2013, and the Final Rule is currently anticipated to be issued by September 
30, 2015. While IDEM states in the NPDES permit that the permit can be modified to comply with any applicable 

effluent limitation or guideline. The new ELG limits will likely be incorporated during the next renewal of IPL's permits 
which is anticipated in the fall of 2017. The Proposed ELG provides insights on what the Final ELG might require, but 
there is uncertainty on which requirements the EPA will choose for the Final ELG. The Proposed ELG issued by the 

EPA has a range of possible requirements, which are summarized as four "preferred options for existing sources" by 
EPA. These options indicate that EPA is considering the following requirements in the updated ELG. The probability of 
impact is based on current operating conditions. 

Fly ash transport water (High probability of significant impact)- Prohibit discharge (in all preferred options of the 
proposed ELG, so industry views as likely). Would necessitate changing fly ash system at both sites so that no wet 
sluicing is done. 

Bottom ash transport water(Moderate probability of significant impact)- Proposed ELG includes two possible 
options: prohibit discharge of bottom ash transport water, or a requirement to meet current Best Practicable 
Technology (BPT) limits on low-volume wastewater (total suspended solids, oil and grease [O&G], and pH). If 
discharge banned then bottom ash water would need to be reused in the power plant. 

Landfill leachate (Moderate probability of low impact risk).- Compliance point with technology-based limits 
equal to current limits on low-volume wastewater (total suspended solids, O&G, and pH). There is a risk that the 
Final ELG will expand the definition of leachate to include runoff from CCR landfills. The impact is considered low 
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because the Proposed ELG's compliance requirements for leachate waters from existing sources was on TSS, oil & 
grease and pH, not BAT metals limits. 

Non-chemical metal cleaning waste- Clarification of ELG requirements (low probability of a significant impact to 
IPL facilities). Some uncertainty because EPA's definition of NCMC is not clear, need clear definition from final 
ELG and then NPDES permit to verify understanding that there will be no impact on IPL stations. 

Flue gas mercury control (FGMC) wastewater Prohibit discharge (in all preferred options). It is possible that the 
final ELG rule may indicate that washes of portions of the flue gas emission control system (such as air preheater 
washes) may be considered a flue gas mercury control, the project team believes that air pollution control 
equipment (such as air preheaters, economizers, and precipitators) washes are not flue gas mercury control and 

rather will be considered non-chemical metal cleaning wastes. This is based on the proposed ELG rule, specifically 
pages 34450 and 34451 of the Federal Register which states, "The ELGs define metal cleaning waste as 'any 
wastewater resulting from cleaning [with or without chemical cleaning compounds] any metal process 
equipment, including, but not limited to, boiler tube cleaning, boiler fireside cleaning, and air preheater 
cleaning." The ELG then also describes metal cleaning wastes as including economizer wash, mechanical dust 
collector cleaning, and precipitator wash. Therefore, it appears EPA's initial intention is to include this type of 

stream as a NCMC wastewater; however, final determination will be rendered by IDEM. 

Low-volume wastewater streams such as cooling tower blowdown, process sumps, water treatment residuals, 

etc. have technology-based limits in the existing ELG. These limits are not anticipated to change with the 
upcoming final ELG revision. 

FGD water (High probability of significant impact)- Proposed ELG includes two possible options: Compliance 
point with technology-based limits on FGD water prior to mixing with other wastewater. Limits set on mercury, 
arsenic, selenium, and nitrate/nitrites (Table 5-1), or permit writers use best professional judgment (BPJ) to set 
limits on FGD water. These limits would necessitate FGD treatment for trace metals (physical/chemical 
treatment) and selenium and nitrate/nitrite (biological treatment or ZLD). 

TABLE 5-1 

Limits on FGD Water in Proposed ELG (June 2013) 

Monthly Daily 
Parameter Units Average Maximum 

Arsenic, total mg/L 0.006 0.008 

Mercury, total ng/L 119 242 

Selenium, total mg/L 0.010 0.016 

Nitrate/Nitrite, total mg/L 0.13 0.17 

ng/L = nanograms per liter 

5.2.1 Current FGD Water Quality Compared to FGD Water Limits in Proposed ELG 
- Harding Street 

Table 5-2 shows a comparison of historical FGD water quality data and the potential ELG limits on FGD wastewater. 
The data shown in this table are mostly from DMR monitoring, which was required starting in October 2012. The 
filtered results are from sampling done by CH2M HILL in October and November 2012. The four parameters limited in 
the proposed ELGs are present, even after filtration, at levels above the proposed limit, indicating that treatment 
beyond settling will be needed to achieve compliance. 
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TABLE 5-2 
FGD Wastewater at Harding Street Generating Station Compared to Proposed ELG Limits 
Monitoring Data from September 2012 to July 2013 

Parameter 

Arsenic, mg/L 

Total 

Filtered1 

Selenium, mg/L 

Total 

Filtered1 

Nitrate/Nitrite, mg/L 

Total 

Mercury, ng/L 

Total 

Filtered1 

TSS, mg/L2 

Oil & Grease, mg/L 

pH, s.u.3 

Notes: 

Proposed ELG limits 

Monthly Avg 

0.006 

0.010 

0.13 

119 

30 

15 

Daily Max 

0.008 

0.016 

0.17 

242 

100 

20 

6.0to 9.0 

Historical Monitoring 

Avg 

0.024 

0~9 

0.66\ 

28 

1~,251 

4,815 

6,702 

5 

Max 

1 

0:029 

44 

7,600 

13,274 

17 

6.0to7.4 

Red highlighted cells indicate values that are greater than half the proposed limit. 

%of Samples 
Above Daily limit 

% 

96% 

100% 

100% 

100% 

100% 

100% 

67% 

N/A2 

0% 

0% 

1AII filtered data is from separate CH2M HILL testing preformed in 2012 (not part of NPDES compliance monitoring) 
2 TSS is mostly removed through settling in the existing ash pond. 
3pH shows minimum and maximum 

5.2.2 Current FGD Water Quality Compared to FGD Water Limits in Proposed ELG 
- Petersburg 

Tables 5-3 and 5-4 give the historical average and maximum concentrations of parameters that will be regulated at 
the FGD wastewater compliance point. The information shown in the tables are derived from DMR monitoring data, 

which were required starting in October 2012 for this specific outfall. Outfall111 is comprised of filtrate and 
associated wastewater from FGD gypsum dewatering operations for Units 1, 2, and 4. Outfall112 is comprised of 
wastewaters from IUCS dewatering operations and Unit 3 FGD scrubber blowdown. 

TABLE 5-3 
FGD Wastewater (Outfall 111) at Petersburg Generating Station Compared to Proposed ELG Limits 
Monitoring Data from October 2012 to September 2013 

Parameter 

Arsenic, mg/L 

Total 

Selenium, mg/L 

Total 

Nitrate/Nitrite, mg/L 

Total 

Mercury, ng/L 

Total 

TSS\ mg/L 

Oil & Grease, mg/L 

pH, s.u. 2 

DRAFT COMPLIANCE STRATEGY PLAN 

Proposed ELG limits 

Monthly Avg Daily Max 

0.006 0.008 

0.01 0.016 

0.13 .017 

119 242 

30 100 

15 20 

6.0to 9.0 

%of Samples 
Above Daily 

Historical Monitoring limit 

Avg3 Max % 

0.02 0.06 89% 

0,10 0.26 95% 

3,600 14,200 89% 

3,223 15,245 N/A1 

<5 <5 0% 

7.4 to 8.3 0% 

%of Samples 
Above Monthly 
Average limit 

% 

89% 

95% 

89% 

N/A1 

0% 

0% 

S-3 
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TABLE 5-3 
FGD Wastewater (Outfall 111) at Petersburg Generating Station Compared to Proposed ELG Limits 
Monitoring Data from October 2012 to September 2013 

Parameter Proposed ELG limits Historical Monitoring 

Notes: 
Red highlighted cells indicate values that are greater than half the proposed limit. 
-- = No data for this pollutant. 
1 TSS is mostly removed through settling in the existing ash pond. 
2pH minimum and maximum values are presented. 

%of Samples 
Above Daily 

limit 

%of Samples 
Above Monthly 
Average limit 

3Th is average is the average of all sampling results, not the highest monthly average value, which would be more directly 
comparable to a Monthly Average limit. There are limited data for which more than one sample was collected in a month. This 
overall average is done to give sense of 'typical' wastewater. 

TABLE 5-4 
FGD Wastewater (Outfall 112) at Petersburg Generating Station Compared to Proposed ELG Limits 
Monitoring Data from October 2012 to September 2013 

%of Samples 
Above Daily 

Parameter Proposed ELG limits Historical Monitoring limit 

Monthly Avg Daily Max Avg3 Max % 

Arsenic, mg/L 

Total 0.006 0.008 0,08 0.27 100% 

Selenium, mg/L 

Total 0.01 0.016 0.59 1 100% 

Nitrate/Nitrite, mg/L 

Total 0.13 .017 

Mercury, ng/L 

Total 119 242 2634. 6510 100% 

TSS\ mg/L 30 100 18123 169700 N/A1 

Oil & Grease, mg/L 15 20 3.6 15 0% 

pH, s.u. 2 6.0to 9.0 5.6 to 7:£; 8% 

Notes: 
Red highlighted cells indicate values that are greater than half the proposed limit (or outside pH range). 
-- = No data for this pollutant. 
1 TSS is mostly removed through settling. 
2pH minimum and maximum values are presented. 

%of Samples 
Above Monthly 
Average limit 

% 

100% 

100% 

100% 

N/A1 

0% 

N/A1 

3Th is average is the average of all sampling results, not the highest monthly average value, which would be more directly 
comparable to a Monthly Average limit. There are limited data for which more than one sample was collected in a month. This 
overall average is done to give sense of 'typical' wastewater. 

5.3 Final 316(b) Rule 
Pending 316(b) rules may require IPL to construct additional cooling towers as a method of reducing intake flows and 
complying with this regulation. This would create more cooling tower blowdown to be managed in compliance with 
NPDES limits. The Petersburg "Other Water" treatment system has been sized to accommodate additional cooling 

tower flow from adding cooling towers to Petersburg Unit 1 (and increasing towers on Unit 2). At this time, IPL 
believes there is low risk that 316(b) will trigger the need for a closed-cycle cooling system for Harding Street Units 5 
and 6 based on the proposed rule. However, this rule is not final and will be evaluated further upon final 
promulgation. 
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Pending CWA 316(a) IDEM guidance may affect IPL's approval of variances from thermal effluent limits such that 
closed cycle cooling is required. This would create more cooling tower blowdown to be managed in compliance with 
NPDES limits. The Petersburg "Other Water" treatment system has been sized to accommodate additional cooling 
tower flow from adding cooling towers to Petersburg Unit 1 (and increasing towers on Unit 2). At this time, IPL 
believes there is low risk that 316(a) will trigger the need for a closed-cycle cooling system for Harding Street Units 5 
and 6 based on the past alternative thermal effluent limits (ATELs). However, IPL plans to perform an updated 
thermal demonstration study commencing in 2014 and upon completion of this study, this issue will be further 
evaluated. 

5.5 CCR Final Rule 
Coal Combustion Residuals (CCR) management may be affected by regulation or possibly legislation. EPA issued a 
Draft CCR Rule in June 2010, but its progress has been stalled. This rule will potentially either require ponds 
containing CCRs (such as ash and FGD solids) to be closed, or will require the ponds to have a composite liner, 
leachate collection, groundwater monitoring, risk evaluations based on location, and closure plans that would make 
them much more expensive. IPL has previously done a study on the Draft CCR Rule of 2010. This study determined 
that in order to comply with the Rule as proposed IPL would be required to phase out the use of CCR ponds. The final 
rule may impact continued use of existing ash pond units and/or enhanced ponds which treat any form of CCR 

wastewaters. 

5.6 Changes to Wastewater Due to Mercury and Air Toxics 
Standards 

Both Harding Street and Petersburg Stations will have changes made to their air emission controls to meet MATS 
regulations. The changes for MATS compliance at Harding Street include adding activated carbon injection (ACI) for 
mercury control, upgrading the Electrostatic Precipitator (ESP) for particulate matter and hazardous air pollutants 
(HAPs) control, FGD reliability improvements for acid gas control, and additional air monitoring. The changes for 
MATS compliance at Petersburg include: adding ACI and sorbent injection (51) for mercury control, adding baghouses 
on Units 2 and 3, completing Units 1 and 2 FGD reliability improvements for acid gas control, and additional air 
monitoring. These MATS changes may affect the stations' top ash and FGD wastewaters characteristics or 
treatability, although the effects have not been quantified. 
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SECTION 6 

Compliance Strategy Evaluation - Harding Street 
Station 

This section summarizes the evaluation of compliance opportunities determined to be technically feasible for the 
IPL Harding Street Station. Appendix B contains additional information on the selection process, including 

decision grids used in early selection phases. 

6.1 Discharge Relocation at Harding Street Station 
CH2M HILL evaluated the option to relocate the discharge to the White River. Since the water quality based limits 
are based on discharge to a near-zero low-flow creek (i.e., Lick Creek), there may be an opportunity to obtain 
some relief from these limits by relocating the discharge. To this end, CH2M HILL calculated the projected effluent 
quality and WQBELs for three White River discharge scenarios: 1) Outfall No. 006, 2) Outfall No. 006 without any 
ash transport water (fly ash or bottom ash), and 3) Outfall No. 006 without fly ash transport water (including 
bottom ash). However, these discharge options did not result in effluent limit increases sufficient to reduce the 
required treatment strategies. In particular, the White River offers only a small increase to discharge limits for key 
parameters (e.g., selenium) compared to the Lick Creek limits, hence treatment of selenium would still be 
required. Therefore, discharge relocation is not feasible for purposes of overall compliance, nor does it provide 
significant reduction of risk or overall cost of compliance. 

6.2 Wastewater Treatment and Reuse 
CH2M HILL evaluated the technologies described in Section 4 for each of the three wastewater groups (FGD, Ash, 
and Other). The evaluation and selection of compliance strategy was completed through several steps of 
eliminating options. CH2M HILL developed Class 5 cost estimates for each of these remaining alternatives. The 
detailed analysis is provided in Appendix B including cost estimates. It should be noted that alternatives that were 
screened out in early rounds of the selection process did not have their cost estimates updated or refined in later 
rounds of evaluation. 

Table 6-1 provides a summary of the alternative evaluation and selection. The alternatives shown are those 
remaining after screening out those that were considered to have a high probability of NPDES non-compliance risk 

(such as no biological or ZLD treatment of FGD water), and those considered to have excessive cost because 
lower-cost options provided sufficient treatment to meet the NPDES permit limits (such as selenium biological or 
ZLD treatment for the Other water group). The evaluation of the wastewater groups is described in the following 
subsections and in Appendix B. More information on the selected alternative is provided in Section 8. 

CH2M HILL used a design basis in evaluating compliance alternatives based on the characteristics of contributing 
wastewater streams. The critical elements include wastewater flow and water quality. The project team used 
peak daily flow, expressed in gpm, to size treatment systems in this evaluation. Appendix B provides additional 
design basis information. 

6.2.1 Compliance Strategy for Permit's Iron Limit and Interim Copper Limit 
The current NPDES permit has a 1.0 mg/L limit for iron and an interim limit for copper of 0.03 mg/L monthly 
average at Outfall No. 006 effective October 2012. The station is currently having challenges consistently 
complying with these limits. The recommended compliance strategy is to install a chemical addition and aeration 
system to the existing pond system. This would be located at the point where water flows into Pond 3. This 
system would include: 

Polymer addition at the Pond 3 inlet at the pipes between Pond 48 and Pond 3, including: 

Polymer-blending system 
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6-2 

Sump pump to convey water from near the polymer feed system to the polymer-blending system to 

make-up polymer solution 

Air addition for mixing in the pipes 

Platform to allow access to the pipes 

Storage building to house equipment and polymer 

pH adjustment in the Unit 7 Waste Pit discharge pipe during Unit 7 air heater washes 

Organosulfide addition at the Cooling Tower, including: 

Organosulfide metering pumps 
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Cost at Time of Alternative 
Selection 4 

Compliance likelihood of Noncompliance 
Water 
Group Strategy 

FGD by physical/chemical plus 
FGD water biological treatment 1 

Fly ash 
transport 
water 

Bottom 
ash 
transport 
water 

Other 
water 

Notes: 

FGD by ZLD; no recycle 

Wet fly ash handling, treat in ponds, 
discharge 

Wet fly ash handling, treat in tank­
based physical/chemical treatment, 
discharge 

Tank-Based Dewatering and Reuse 

Enhanced Pond physical/chemical 
treatment, discharge 

with limits in with 
Current Permit3 Future Regulations 6 

Moderate 

None5 

High 

High 

None 

Low/Moderate 
(selenium, 
mercury) 

High- future WQBEL limits 

Low- ELG limits 

None 

High - CCR rule and ELG rule 

High- ELG rule 

None 

Risks increase if Low/moderate- CCR rule 

4B taken out of 
service (TSS, Fe, 
Hg) 

Capital 
($M) 

O&M 
($M/yr) 

10-Yr NPV 
($M) 

Costs for entire Compliance strategy 
(as of October 2013) 

$123 $4.8 $155 

$132 $6.2 $173 

$0.5 

Cost estimates not developed for 
treatment because the use of 
existing pond system even with 
chemicals will not meet the NPDES 
permit limits. 

Costs for Bottom Ash strategy 

$26 $0.47 $29 

If Pond O&M 

4B stays costs are 

in similar See Capex 

service: between 

$16 10 options 

If not: 
$1110 

1 Several configurations of biological treatment (and zero valent iron) were evaluated before GE ABMet was chosen as the selenium treatment 
option to evaluate against ZLD. Described further in Appendix B. 
2 Continuing to treat bottom ash water in ash ponds, with addition of chemical feed system to mitigate risk, would not achieve compliance 
with the CCR Rule as proposed due to requirement to close or line ponds. It also would not be expected achieve compliance with the ELG Rule 
as proposed due to a potential ban on bottom ash transport water discharge. NPV assumes pond-based with chemical feed in 2017 and then 
adding tank-based treatment three years later (a rough estimate of CCR compliance schedule, based on currently available information). Based 
on proposed ELG rule, compliance is anticipated in late 2017. Only relatively low capital cost is required forthis compliance strategy, which 
allows IPL to, at a minimum, delay additional cost until more certainty exists around the outcome and timing of future regulations. Fly ash 
conversion to dry handling is scheduled to be done before the CCR rule requires closure or lining of ponds. 
3 The possibility of new limits if Outfall No. 006 relocated to White River were considered in assessing risk. Relocation did not offer much relief 
at Harding Street. Risks are assigned as: None (if wastewater stream is eliminated), Low, Moderate, or High likelihood of non -compliance with 
the Final limits in the current NPDES permits. 
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TABLE 6-1 
Summary of Alternative Evaluation - Harding Street Generating Station 

Recommended compliance strategy shown in green highlighting 

Water 
Group Strategy 

Risk of Non-
Compliance Likelihood of Noncompliance 

with Limits in with 
Current Permit3 Future Regulations 6 

Cost at Time of Alternative 
Selection 4 

Capital 
($M} 

O&M 
($M/yr) 

10-Yr NPV 
($M} 

4 NPV calculated as capital cost plus first 10 years of operating cost (future operation depreciated assuming 8.25% interest rate). Costs in this 
table do not sum to the total NPDES Compliance cost because there are costs outside of the defined wastewater groups. Costs are shown for 
comparative purposes used in alternative evaluation. 
5 Some minor risk of final ELG putting "discharge" limits on the ZLD distillate if it used outside of the FGD system. If this occurs, operators will 
reuse the water in the FGD to avoid limits. Therefore, considered to not be a risk. 
6 Based on proposed regulations. 
7 Discharging bottom ash water at Harding Street is considered to have low -to-moderate risk of selenium non-compliance until actual water 
from Unit 7 sump can prove how much selenium dilution there will be. It is problematic to predict selenium concentrations until the changes 
to Unit 7 sump are made. 
8 Compliance plan is for bottom ash tank overflow wastewater (seal water) to flow to Other Water group. Because this water contains bottom 
ash, this may be determined to meet bottom ash transport water under the final ELGs and require modification to compliance strategy in the 
near future, in which case this seal trough water would instead be managed with Ash Water. 
9 Cost estimate includes a portion of the pipe rack run to the wastewater and fly ash areas. 
1° Cost estimate does not include additional pond system components IDEM explained in April 2014 meeting would be needed. If included, the 

cost of enhanced ponds would increase. (Those costs are reflected in Petersburg enhanced pond costs in Table 7 -1.) 

6.2.2 Compliance Strategy Evaluation for Final Limits - Ash Water - Fly Ash 
The recommended compliance strategy for fly ash water is dry fly ash handling to eliminate fly ash water. 

Fly ash discharge, under current operations, presents a high risk of non-compliance with NPDES permit limits 
based on pollutant concentrations, most notably selenium and mercury if continued to send to the existing ash 
pond system. Because fly ash contributes corrosive anions to water (such as chlorides and sulfate), reuse of fly ash 
water was not considered as a technically feasible option. Therefore, treatment (including selenium treatment to 
meet NPDES limits) or source elimination is needed in order for the station discharge to meet the permit's 
discharge limits. Additionally, there is a high probability that the final ELG rule will likely ban the discharge of fly 
ash transport water. Dry fly ash handling was chosen rather than treatment because it offered a lower risk and 
lower cost than treating the fly ash water to NPDES discharge limits either by itself or combined with other 
streams. In addition, dry fly ash handling also eliminates the risk that changes due to MATS compliance (such as 
carbon injection) will change the fly ash water, therefore making it more difficult to treat to ensure compliance. 
Furthermore, IDEM's new antidegradation standard prohibits additional lowering of water quality if a waterbody 
is impaired. The White River at both the Harding Street and Petersburg Generating Stations is impaired for 
mercury in fish tissue. Because the MATS project will remove mercury from air emissions and capture that 
mercury as part of the fly ash, it is possible that IDEM could prohibit the increased loading of mercury to the 
White River associated with fly ash generated after the MATS controls are operational. Both IPL stations already 
have some infrastructure in place to handle ash dry, which assists in the elimination of wet fly ash handling. 

6.2.3 Compliance Strategy Evaluation for Final Limits - Ash Water - Bottom Ash 
The recommended compliance strategy for bottom ash is continued treatment in ash ponds, with addition of 
chemical feed and aeration to mitigate risk of NPDES non-compliance. This selection summarized in this section, is 
also described in Appendix Band Appendix E. 

Bottom ash water typically has much lower concentrations of parameters regulated in the NPDES permit than 
does fly ash water. Early steps of the alternative evaluation screened out options with advanced treatment for 
these wastewaters because treatment for selenium or salts was not needed. This left a selection between: tank­
based physical treatment plus recycling, tank-based physical/chemical treatment plus discharge, or pond 
treatment with discharge. 
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If ponds are used, the water will need to be discharged rather than recycled. This is because the net increase in 
water into the system due to precipitation would necessitate some wastewater discharge. There is some risk of 
non-compliance with the NPDES limits (described in Appendix B) but the addition of treatment chemicals should 
mitigate this to a low risk. This will be the same chemical addition system described for the current iron and 
copper limits (Section 6.2.1). 

Use of enhanced ponds (new, lined ponds) for bottom ash was considered in the early phases of the project. 
However, it was rejected as a risk of spending significant capital (tens of millions of dollars) on treatment that may 
later become obsolete. 

Based on the proposed CCR Rule, it is likely that ponds would need to be replaced later with tank-based treatment 
due to the potential CCR Rule requirements on ponds (to have liner, leachate collection, groundwater monitoring, 
etc.). It is also possible that discharge would need to be replaced with recycle if the final ELG bans discharge of 
bottom ash water. The time period until replacement will be driven by the timing and requirements of the CCR 

and ELG rules. The CCR rule is projected to be finalized in 2014 and the ELG rule is projected to be finalized in 
2015. The compliance schedules are uncertain, but are currently anticipated to be 5 to 7 years from finalization of 
the CCR Rule, and 3 to 8 years from finalization of the ELG Rule. Because costs of replacing the pond with tank­
based treatment are several years later than the 2017 NPDES compliance date, the net present value of the tank­
based system is higher than the pond-based option. Further, relatively low capital cost is required for this 
compliance strategy, which allows IPL to, at a minimum, delay additional cost until more certainty exists around 
the outcome and timing of potential future regulations. 

6.2.4 Compliance Strategy Evaluation for Final Limits - FGD Water 
The recommended compliance strategy for FGD water is thermal ZLD with recycling. 

FGD water contains levels of pollutants, most notably selenium and mercury that would require treatment in 
order for the station discharge to meet the NPDES discharge limits. It also contains high concentrations of 
parameters that may have WQBEL limits set in the future (as indicated by M&R requirements), such as boron. The 
proposed ELGs include limits on FGD water (mercury, arsenic, selenium, and nitrates/nitrites), which may require 
treatment to meet. 

Physical/chemical treatment of FGD water has been shown to not remove selenium to the levels needed to meet 
the current permit's selenium limits, nor the proposed ELG's limits on selenium and nitrates/nitrites. Therefore, 
the following options were eliminated as they would likely result in non-compliance: pond, enhanced pond, or 
tank-based physical/chemical treatment. Treatment options that have shown some promise for selenium or 
nitrate/nitrite treatment but have not been used full-scale for FGD wastewater treatment were eliminated 

because of the compliance and operability risks of relying on an unproven technology. These included: 

ZVI, which was tested on IPL's FGD water at the bench scale level, where treatability testing showed an 
increase in ammonia concentrations. The technology is in the process of being tested on a limited pilot-scale 
basis at other sites. The supplier is planning a demonstration-scale test. However, there were no results 
available during this IPL project. Therefore, due to concerns with ammonia formation and the lack of 
commercialization, this technology was eliminated from consideration as it is not considered technically 
proven. 

Biological treatment in systems such as FBRs and MBBRs, which have not been used on FGD water. 

Passive biological treatment, which has been used on FGD water at only two power plants, with neither being 
used to meet limits as low as in the proposed ELG. The land requirements were also prohibitive. The proposed 
ELGs would require an extremely low level of nitrate and nitrites. Passive biological treatment generates 
organic nitrogen compounds in excess of the low nitrate and nitrite limits proposed in the ELG, which may 
require additional active biological treatment after typical passive treatment systems, increasing cost and land 
area required considerably. Based on land requirements, and issues associated with nitrate and nitrite limits, 
passive treatment is considered a moderate-high risk of NPDES noncompliance (selenium final limit in NPDES 
permit) and therefore was not considered further. 
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Rejection of those options left two alternatives considered feasible to select between for FGD water: treatment 
by physical/chemical plus ABMet tank-based biological treatment or thermal ZLD. The thermal ZLD option was 
refined during the project to include recycling some FGD water back into the FGD, which allowed for reducing the 
size and cost of the thermal ZLD equipment. This resulted in comparable costs between biological treatment and 
ZLD. CH2M HILL recommends thermal ZLD because it has lower risk and has comparable cost as biological 
treatment. Specific issues that made the biological treatment option risks higher include: 

Having a FGD discharge inherently creates risk of not meeting ELG limits on FGD water discharge, as 
compared to eliminating the discharge. 

Harding Street Station FGD water has higher level of nitrates and sulfates than most FGD water. The suitability 

for complying with NPDES limits using biological treatment cannot be assured without extensive pilot testing 
with Harding Street Station's wastewater. Biological treatment has risk that it would not meet future ELG 
limits, and would need to be replaced with ZLD. This represents a potential moderate-high risk of future 
regulation adaptability. 

Discharging FGD water will inherently have some risk of non-compliance with the NPDES permit final limits on 
trace pollutants, especially mercury and selenium. 

Future water quality limits: 

Although Outfall No. 006 does not currently have a limit for boron, the Harding Street Station has a 
monitor and report requirement, and a limit is highly probable in the future similar to the Boron limits 

contained in the Petersburg NPDES permit. The current monitoring data collected starting in October 
2012 is above the calculated limit for discharge to the White River and there is a high risk of future 
noncompliance with a boron limit if IPL pursues biological treatment and most cost spent on biological 
system could not be transferred to a ZLD system (technologies are two different systems with little 
overlapping parts). 

Similarly, future water quality based limits, such as salinity, may not be met with FGD water treated by 
biological treatment and then discharged. 

There is risk that MATS will change the FGD wastewater chemistry, thereby affecting the levels of selenium 
removal that biological treatment can achieve and mercury removal that physical/chemical treatment can 
achieve, which may result in a higher risk of compliance with the NPDES permit limits if using biological 
treatment. 

6.2.5 Compliance Strategy Evaluation for Final Limits - Other Water 
The recommended compliance strategy for Other Water group is tank-based physical/chemical treatment. 

Early steps of the alternative evaluation screened out most options for Other Water because they were believed 

to provide more treatment than needed in order to achieve compliance at a higher cost, leaving two alternatives 
to select between for Other water: treatment by tank-based physical/chemical treatment or enhanced pond 

treatment. 

Early cost estimates (2012) showed pond-based treatment to be much lower cost, but as more information was 
obtained in 2013 due to further geotechnical investigation of the ash pond, the cost estimates for these options 
are cost competitive due to the cost of preparing Pond 4 and 4B to build the enhanced pond on Pond 4. There is 
not room on the site to build the enhanced pond other than on retired ash ponds. The cost of preparing Pond 4 
for construction of an enhanced pond is higher if Pond 4B needs to be kept in service. If 4B is taken out of service 
there would be higher risk of solids carry-through and non-compliance. This risk could be mitigated by adding 
treatment chemicals. 
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Risks and considerations associated with enhanced pond treatment include: 

There is less cost certainty at this time because additional geotechnical information and the chosen means of 
construction could significantly increase or decrease costs from CH2M HILL's cost estimate based on 

preliminary information. EPC bids will be required to improve cost certainty. 

One potential advantage of building an enhanced pond on an out-of-service ash pond is that the new pond's 
underlying liner would form a portion of the closure of the former pond. However, there is a moderate-to­
high risk of not getting such a closure plan approved within the timeframe that this NPDES wastewater system 

is needed and in the same design concept as proposed. 

There is a moderate probability of risk that the final CCR Rule will prohibit the use of ponds and/or contain 
location restrictions which may drive pond closure. If this occurs, the ponds would need to be replaced with 
tank-based treatment. However, if ponds only contain non-CCR wastestreams, then the probability of risk 
may be reduced if the final rule does not regulate these type of non-CCR surface impoundments. The 

compliance plan is for bottom ash tank overflow wastewater (seal water) to flow to Other Water group. 
Because this water contains bottom ash, this may be determined to meet the definition of bottom ash 

transport water under the final ELGs and require this seal trough water be managed with Ash Water. 

Pond-based treatment offers less treatment for mercury and other metals than tank-based. In some samples 
collected from the Unit 7 Waste sump, elevated concentrations of some metals were detected. The Unit 7 

Waste sump receives wastewater from multiple sources including ash hopper overflow, demineralizer system 
flows, and area drains. It is believed that ash is sometimes a component of the wastewater streams that enter 

the sump. When the demineralizer systems discharge regeneration streams to the sump, metals from the ash 
are mobilized creating higher concentrations of metals. These concentrations are potentially greater than 
those that would typically be applied to pond-based treatment. This risk may be mitigated by replacing the 
current demineralizer ion exchange beds and reverse osmosis (RO) system with a new reverse osmosis system 
with mixed-bed polishing and self-neutralization. The current demineralizer practice consists of alternating 
regeneration with strong acids and bases. As a result, the pH in the sump alternates between acidic and 
alkaline conditions. Alkaline pH dissolves anionic metals such as arsenic and selenium. Acidic pH dissolves 
cationic metals such as mercury. The result is that these metals from flyash present in the Unit 7 Waste sump 
are dissolved during demineralizer regeneration. Adding a RO may reduce the need for regeneration 
chemicals. It is recommended that the design of a potentially new system include a sufficiently large 
neutralization tank volume such that the regenerant solutions would neutralize each other before discharge 
to the Unit 7 Waste sump. Reducing the pH swings through this self-neutralization may reduce the leaching of 
metals from fly ash present in the sump. The addition of a RO system is recommended for both enhanced 
pond and tank-based treatment options. 

Based on our understanding of costs and risks, CH2M HILL recommends that tank-based treatment is the best 

approach to address this treatment need. 

6.3 Wastewater Compliance if Units 5, 6, and 7 Converted to 
Natural Gas Fired 

A wastewater compliance concept was developed for a scenario in which Harding Street's Units 5, 6, and 7 were 
converted to natural gas. 

The wastewater produced from Harding Street if converted to natural gas will require treatment to ensure 
compliance with the NPDES permit limits on TSS and mercury. The primary driver of treatment system equipment 
and cost will be TSS. A treatment system built for solids removal includes clarifier, chemical mix tanks, and sludge 
dewatering. Adding mercury removal with organosulfide feed adds little to the capital costs. If future water 
quality results show that metals treatment is not needed, then operating costs could be reduced (by buying less 
organosulfide). 

The wastewater treatment system to address these compliance concerns would include: 
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A wastewater collection system of sumps, pumps, and pipes to transfer wastewaters from their points of 
generation to the treatment facilities. 

Treatment of 110ther Water" streams with tank-based physical/chemical treatment. 

A rough cost estimate for this concept is $23,000,000 capital cost (which includes $3,000,000 of estimating 
contingency), and $600,000/year annual operating cost. This estimate is considered a Class 4 cost estimate, as 
described in Section 8.4. 

6-8 DRAFT COMPLIANCE STRATEGY PLAN 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 51 ofl76 

SECTION 7 

Compliance Strategy Evaluation - Petersburg Station 

This section presents the compliance alternatives including discharge relocation and wastewater reuse and/or 
treatment for the IPL Petersburg Station. Appendix C contains additional information, including decision grids used in 
early selection phases of the evaluation. 

7.1 Discharge Relocation at Petersburg Station 
Parallel to evaluating treatment needs to comply with the current NPDES permit, CH2M HILL also evaluated 
relocating the discharge to the White River. The water quality based limits are based on discharge to a near-zero low­
flow creek (i.e., Lick Creek), and there may be an opportunity to obtain some relief from these limits by relocating the 
discharge. To this end, CH2M HILL calculated the projected effluent quality and WQBELs for the following six White 
River discharge scenarios: 

1. Discharge of Outfall Nos. 001 and 007 to White River (includes bottom ash [BA] and fly ash [FA]); 
2. Discharge of Outfall Nos. 001 and 007 to White River without Ash Transport Water (neither BA or FA); 

3. Combined Discharge of Outfall Nos. 001 and 007 to White River (includes BA and FA); 
4. Combined Discharge of Outfall Nos. 001 and 007 to White River without Ash Transport Water (neither BA or FA); 
5. Discharge of Outfall Nos. 001 and 007 to White River without Fly Ash Transport Water (includes BA); and 
6. Combined Discharge of Outfall Nos. 001 and 007 to White River without Fly Ash Transport Water (includes BA). 

The results of the calculations are provided in Appendix A. In summary, two key compliance risks drive the potential 
opportunities offered by outfall relocation: boron at Outfall No. 001 and sulfate at Outfall No. 007. Relocating the 
discharges to the White River and obtaining less stringent permit limits may trigger an anti-backsliding review by 
IDEM and the EPA Region 5. In general, the term anti-backsliding refers to CWA statutory and regulatory provisions 
that prohibit the renewal, reissuance, or modification of an existing NPDES permit that contains effluent limitations, 
permit conditions, or standards less stringent than those established in the previous permit. However, there are 
exceptions to this rule. Historically, EPA Region 5 has determined that relocation of outfalls does not warrant 
exemption from this provision of the CWA and will not allow for relaxation of existing WQBELs. Therefore, the 
possibility of receiving a relaxation of the existing water quality based effluent limits based on outfall relocation is 
low and thus is considered a moderate-high risk compliance option. 

Additionally, there is uncertainty associated with relocation of discharge to the White River since the new permit 

limits would not be known until after IDEM issues a revised permit, which would occur after IPL's AO schedule 
milestone for setting the compliance strategy (July 2014). This approach is subject to IDEM's agreement to the limits 
estimated as part of this project in Appendix A and issuance of a permit in a timeframe that meets IPL's CSP. IDEM 

has communicated previously to IPL not to depend on a permit as a compliance option. Therefore, there is a 
moderate risk that IPL will not obtain a permit that contains the expected limits in the timeframe needed. In addition, 
relocating the outfalls does not address potential compliance challenges associated with the proposed ELGs. 

In order to assess a possible means to address the current risk and future risk, a two-phase approach was evaluated. 
In the first phase the discharge would be relocated to the White River to get relief on some WQBELs. Treatment 
would be required for metals (primarily mercury) and would be installed during the first phase. There is a risk of not 
meeting the mercury limits on a continuous basis using enhanced pond treatment. In the second phase, there is a 
high probability that the final ELG limits may need additional treatment systems based on the proposed Rule. 

This strategy offered lower initial costs, however it possibly may only be temporary until the ELG rule becomes final 
which has a high probability to include selenium limits on FGD wastewater requiring biological treatment or ZLD. The 
time delay between the first and second phase would be driven by the final ELG schedule. The proposed ELG 
schedule currently calls for compliance at the next NPDES permit issuance after July 2017, which for IPL would be 
October 2017. While it is possible this ELG compliance date could occur later, for now it appears the ELG 
requirements may be within a few months of the current NPDES permit renewal schedule. Implementing in two 
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phases would incur higher total costs than implementing in one phase. The rough estimate of this extra cost is over 
$20 million. 

Therefore, this option was not further considered due to the cost and approvability and future regulatory 
adaptability risks associated with it. 

7.2 Wastewater Treatment and Reuse 
The project team evaluated the technologies described in Section 4 for each of the three process wastewater groups 
(FGD, Ash, and Other). The evaluation and selection of compliance strategy was completed through several steps of 
eliminating options. The detailed analysis is provided in Appendix C, including cost estimates. Treatment, reuse, and 
source elimination options were evaluated for the streams that flow to Outfall No. 007. These are summarized in 
Appendix D. CH2M HILL prepared Class 5 cost estimates for each of these remaining alternatives. It should be noted 
that alternatives that were screened out in early rounds of the selection process did not have their cost estimates 
updated or refined in later rounds of evaluation. 

Table 7-1 provides a summary of the alternative evaluation and selection. The alternatives shown are those 

remaining after screening out those that were considered to have a high probability of NPDES non-compliance risk 
(such as no biological or ZLD treatment of FGD water), and those considered to have excessive cost because lower­
cost options provided sufficient treatment to meet the NPDES permit limits (such as selenium biological or ZLD 
treatment for the Other water group). More information on the selected alternative is provided in Section 8. 

CH2M HILL used the design basis in evaluating compliance alternatives based on the characteristics of contributing 
wastewater streams. The critical elements include wastewater flow and water quality. The project team used peak 
daily flow, expressed in gpm, to size treatment systems in this evaluation. Appendix C provides additional design 
basis information 

7.2.1 Compliance Strategy for Permit's Iron Limit and TRC Limit 
The current NPDES permit has a 1.0 mg/L limit for iron at Outfall No. 001 effective October 2012. The permit also has 
a limit on TRC at Outfall No. 001 effective October 2013 of 0.01 mg/L monthly average and 0.02 mg/L daily maximum. 
The station is currently having challenges consistently complying with the iron limit, and had TRC present before 
October 2013 that caused concern with meeting the limits that became effective October 2013. The recommended 
compliance strategy is to install a chemical addition and aeration system to the existing pond system. This would be 
located at the point where water flows into the Finishing Pond. CH2M HILL is conducting additional treatability 
testing in February 2014 to verify the type of treatment, and has used their best professional judgment to forecast 
where in the cost range of possible treatment options the final selected option will fall. 
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TABLE 7-1 
Summary of Alternative Evaluation - Petersburg Generating Station 

Recommended compliance strategy shown in green highlighting 

Water 
Group 

FGD water 

Fly ash 
transport 
water 

Bottom 
ash 
transport 
water 

Other 
water 

Notes: 

Strategy 

FGD by physical/chemical plus 
biological treatment 1 

FGD by ZLD; no recycle 

Wet fly ash handling, treat in 
ponds, discharge 

Wet fly ash handling, treat in 
tank-based physical/chemical 
treatment, discharge 

Tank-Based Dewatering and 
Reuse 

Enhanced Pond 
physical/chemical treatment, 
discharge 

Risk of Non-
Compliance 

with Limits in 
Current Permit3 

Moderate 

None5 

High 

High 

None 

Low/Moderate 
(selenium, 
mercury) 

Likelihood of 
Noncompliance with 
Future Regulations 6 

High- future WQBEL 
limits 

Low- ELG limits, based 
on pilot test 

None 

High- CCR rule and ELG 
rule 

High- ELG rule 

None 

Low/moderate- CCR and 
ELG rule7 

Cost at Time of Alternative 
Selection 4 

Capital O&M 10-Yr NPV 
($M} ($M/yr) ($M} 

Costs for entire com[!liance strateg~ 
(as of October 2013) 

$209 $8.0 $263 

$236 $8.6 $294 

$2.4 N/A8 N/A8 

Cost estimates not developed for 
treatment because the use of 
existing pond system even with 
chemicals will not meet the NPDES 
permit limits. 

Costs for Bottom Ash strateg~ 

$43 $0.8 $48 

Costs for Other Water strateg~ (as 
of Ma~ 2014) 

Tank-
based 
would 

O&M have a 
costs are future 
similar cost to 

$41 between expand 
options storm-

water 
surge 
capacity 

1 Several configurations of biological treatment (and zero valent iron) were evaluated before GE ABMet was chosen as the selenium 
treatment option to evaluate against ZLD. Described further in Appendix C. 
2 Continuing to treat bottom ash water in ash ponds, with addition of chemical feed system to mitigate risk, would not achieve 
compliance with the CCR Rule as proposed due to requirement to close or line ponds. It also would not be expected achieve 
compliance with the ELG Rule as proposed due to a potential ban on bottom ash transport water discharge. NPV assumes pond­
based with chemical feed in 2017 and then adding tank-based treatment three years later (a rough estimate of CCR compliance 
schedule, based on currently available information). Based on proposed ELG rule, compliance is anticipated in late 2017. Only 
relatively low capital cost is required for this compliance strategy, which allows IPL to, at a minimum, delay additional cost until more 
certainty exists around the outcome and timing of future regulations. Fly ash conversion to dry handling is scheduled to be done 
before the CCR rule requires closure or lining of ponds. 
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3 The possibility of new limits if Outfall No. 001 relocated to White River were considered in assessing risk. Risks are assigned as: 
None (if wastewater stream is eliminated), Low, Moderate, or High likelihood of non -compliance with the Final limits in the current 
NPDES permits. 
4 NPV calculated as capital cost plus first 10 years of operating cost (future operation depreciated assuming 8.25% interest rate). 
Costs in this table do not sum to the total NPDES Compliance cost because there are costs outside of the defined wastewater groups. 
Costs are shown for comparative purposes used in alternative evaluation. 
5 Some minor risk of final ELG putting "discharge" limits on the ZLD distillate if it used outside of the FGD system. If this occurs, 
operators will reuse the water in the FGD to avoid limits. Therefore, considered to be no risk. 
6 Based on proposed regulations. 
7 Compliance plan is for bottom ash seal water to flow to Other Water group. Because this water contains bottom ash, this may be 
determined to meet bottom ash transport water under the final ELGs and require modification to compliance strategy in the near 
future, in which case this seal trough water would instead be managed with Ash Water. 
8 NPDES project represents portion of fly ash project, so not able to calculate O&M costs as part of NPDES project 

7.2.2 Compliance Strategy Evaluation for Final Limits - Ash Water - Fly Ash 
The recommended compliance strategy for fly ash is conversion to dry fly ash handling. This is recommended based 
on the same evaluation process as described for Harding Street Station in Section 6. This includes modifying the 
existing dry fly ash system to help ensure system reliability and thereby prevent the need for wet ash sluicing as a 
backup to the dry ash system. Project costs include material upgrades for brine service associated with adding a pug 
mill ash unloader to each of the Unit 3 and Unit 4 ash silos, as well as replacing the ash fluidizing system on each ash 
silo to enhance the unloading system reliability. 

7.2.3 Compliance Strategy Evaluation for Final Limits - Ash Water - Bottom Ash 
The recommended compliance strategy for bottom ash is continued treatment in ash ponds, with addition of 
chemical feed and aeration to mitigate risk of non-compliance. This is recommended based on the same evaluation 
process as described for Harding Street Station in Section 6, though Petersburg has an additional consideration of 
cost to stabilize existing ponds if decide to continue treating in ponds. This will be the same chemical addition system 
described for the current limits (Section 7.2.1). 

7.2.4 Compliance Strategy Evaluation for Final Limits - FGD Water 
The recommended compliance strategy for FGD water is thermal ZLD with recycling. This is recommended based on 
the same evaluation process as described for Harding Street Station in Section 6. During the pilot test the ZLD option 
was refined by adding the recycle concept to reduce cost. This made ZLD cost-competitive with biological treatment, 
and hence it was chosen as the lower risk option. The results of the pilot test validated the sizing and cost estimate 
used for the biological treatment system during the project evaluation. 

A pilot system of tank-based physical/chemical treatment followed by biological treatment (GE ABMet) was tested 

using Petersburg Station's FGD water. The results are discussed in Section 4.3.7. 

7.2.5 Compliance Strategy Evaluation for Other Water 
The recommended compliance strategy for Other Water group is tank-based physical/chemical treatment. 

The recommended compliance strategy for the Other Water group of tank-based treatment was done using the same 
evaluation process as described for Harding Street in Section 6. An exception is that the Petersburg Station did not 
have the same concern as Harding Street Station around Harding Street's Unit 7 waste sump. 

Early cost estimates (2012) showed pond-based treatment to be lower cost than tank-based, but as more 
information was obtained in 2013 through further geotechnical investigation of the ash pond and in 2014 through 
discussions with IDEM about the requirements for building a new pond within Pond A and closing the ponds, the cost 
estimate for the enhanced pond approach became higher than the tank-based treatment cost estimate. There is not 
room on the site to build the enhanced pond other than on retired ash ponds. 
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The "Other Water" group contains cooling tower blowdown, which is the source of total residual chlorine. As 
described in Section 3, there is a compliance risk with permit limits on TRC. The permit condition requires re­
examining chlorination procedures, then evaluating the discharge. Therefore, IPL could proceed in a step-wise 
approach, and implement one or more changes, monitor, and then implement additional measure, if needed. For 
purposes of the cost estimate for the compliance strategy, it is assumed that treatment wil be needed. 

Source Elimination- Operation of the chlorine dioxide addition system was evaluated in 2013. This evaluation 
revealed that the Unit 2 cooling tower received the same chlorine dioxide addition amount as the other cooling 
towers, even though it is approximately half the size. Therefore, the chlorine dioxide on this unit was reduced in 
September 2013, and IPL is monitoring the potential impacts of this change. Additional possible source reduction 
measure would include discontinuation of blowdown during the chlorine dioxide addition and for some time 
period after. This would allow the chlorine dioxide to be consumed or dissipate prior to blowing down to the ash 
pond. 

Effluent Treatment- Sodium bisulfite could be added to the ash pond effluent as it flows from Pond A to Pond A' 
through the T-pipes located between the ponds. Aeration could be used for mixing, and sodium bisulfite could be 
added directly to these pipes. Once cooling tower blowdown is routed to the Other Water group tank-based 

treatment system, the treatment can be done there. Additional treatability testing will be needed to determine 
chemical addition rates, design parameters, and treatment configuration. CH2M HILL has used their best 
professional judgment to forecast the cost of treatment. 

7.2.6 Compliance Strategy Evaluation for Final Limits - Water Flowing to Outfall 
No. 007 

The compliance strategy for the water flowing to Outfall No. 007 includes the following. The evaluation is described 
in Appendix D. 

7.2.6.1 IUCS and Truck Wheel Wash 

The IUCS pile is a source of boron above the discharge limit so it must be managed (eliminated, treated or reused). 
The recommended compliance strategy is source elimination by covering the IUCS pile. Covering the IUCS pile is 
preferred because it will reduce or eliminate tracking solids away from the pile that could become stormwater 
contaminants, and it will also help with meeting the general stormwater non-numeric requirements in permit 
Part 1.0.4. Covering the pile will also eliminate the truck wheel wash. 

7.2.6.2 Gypsum Pile Runoff 

The recommended compliance strategy is source elimination by covering the outside gypsum pile. This will eliminate 
runoff from the outdoor gypsum pile. This will also help with meeting the general stormwater non-numeric 
requirements in permit Part 1.0.4 

7.2.6.3 Landfill Runoff 

Mercury results in August and October 2013 were higher than previous results for Outfall No. 007 and represent a 
compliance risk for Outfall No. 007 limits. In late July and early August, the plant dug out a small section of the runoff 
ditch and repaired riprap and sediment control structures, which is anticipated with future maintenance work. This 
work may have stirred up sediments or solids and affected mercury results. Sulfate concentrations are greater than 
half the limit but have not exceeded the limit for the monitoring period. Therefore, there is a moderate risk that 
there may be future non-compliance with the NPOES permit based on historical erosion and associated run-off 
issues. 

The current Poz-o-Tec cover has caused operational challenges as it has eroded in some locations, and plant 
operations must repair the cover. 

The risk of non-compliance necessitates managing the runoff; therefore, the recommended option is covering the 
existing landfill Poz-o-Tec cover using soil and/or membrane. Covering is a lower-cost approach than managing the 
contaminated runoff. Using soil and/or membrane in new landfill areas rather than Poz-o-Tec will help avoid creating 
new contaminated stormwater and potentially minimize risk associated with future ELG and CCR rules. Several cover 
options exist, including clay-type soil and/or membrane or a chemical additive spray. The cover choice would need to 
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be determined. An allowance is included in the NPDES compliance project cost estimate if a cover over the Poz-o-Tec 

proves to be necessary. The actual covering will be done under separate contract, not under the wastewater 

treatment system EPC contract. 
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SECTION 8 

Recommended Compliance Strategy Plan 

CH2M HILL recommended the selected compliance strategies based on choosing options that will minimize risk in a 
cost-efficient manner. This section summarizes the compliance strategies at each station, and includes a discussion of 
the cost and schedule for the recommended compliance strategies, as well as impacts on operations and permitting. 

8.1 Recommended Compliance Strategy Plan - Harding Street 
Station 

Compliance strategy options for the Harding Street Generating Station were screened based on feasibility, cost, and 
risks. It should be noted that this compliance plan assumes Harding Street Unit 7 continues to be coal-fired. An 
alternative compliance plan if Harding Street is converted to gas-fired is presented in Section 6.3. The recommended 
compliance strategy for Harding Street Unit 7 if coal-fired includes: 

Wastewater. The system includes: 

A wastewater collection system of sumps, pumps, and pipes to transfer wastewater to the treatment 
systems including the onsite cinder pit and various stormwater detention ponds. 

FGD wastewater treatment in a ZLD with recycle system. 

Treatment of bottom ash sluice water in existing ponds, and add a chemical addition and aeration system. 

Seal trough water (which carries small amounts of bottom ash) will continue to flow to Unit 7 waste sump, 
and from there along with other Unit 7 waste sump it will be pumped to the Other Water treatment system. 
(The system may be modified in the future to re-route this seal trough water to be managed with bottom ash 
water. This determination will be made once CCR and ELG rules are finalized.) 

Elimination of fly ash transport water by converting to dry fly ash handling. 

Treatment of "Other Water" stream (consisting of various "low-volume wastewater", "cooling tower 
blowdown", and "non-chemical metal cleaning wastewater" streams as defined in ELG) with tank-based 
physical/chemical treatment; and 

Replacement of current demineralizer ion exchange beds and reverse osmosis (RO) system with a new 
reverse osmosis system with mixed-bed polishing and self-neutralization. 

Stormwater. In February 2013, ERM issued a report (i.e., stormwater Review Findings Report) that addressed 
compliance gaps associated with NPDES Permit Condition I. D. To ensure compliance with this permit condition, 
IPL plans to make modifications for the Harding Street facility as described in Section 2. 

Street Sweeper purchase and use (such as to clean up fly ash off ground in loading area); 

Unit 7 Bypass stack drain 

Truck wheel wash 

Unit 7 Precipitator Area Dust Control 

Plant Paving and Drainage Improvements 

Canopy for outdoor dumpster storage area 

This CSP assumes that Harding Street Generating Station Units 3 and 4 are retired and Units 5 and 6 will be taken off­
line or converted to natural gas before the 2017 compliance deadline of the Agreed Order. The design basis for this 
compliance strategy includes waste streams from Units 5 and 6 such as cooling tower blowdown, but not any CCR ash 
wastewaters. 
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8.2 Recommended Compliance Strategy Plan - Petersburg 
Station 

Compliance strategy options for the Petersburg Generating Station were screened based on cost and risks. The 
recommended compliance strategy for Petersburg Units 1 through 4 includes: 

Wastewater. The system includes: 

A wastewater collection system of sumps, pumps, and pipes to transfer wastewater to the treatment 
systems including the "red sea" and other various on-site stormwater detention ponds. 

FGD wastewater treatment in a ZLD with recycle system. 

Treatment of bottom ash sluice water in existing ponds, and add a chemical addition and aeration system. 

Elimination of fly ash transport water by converting to dry fly ash handling. 

Treatment of "Other Water" stream (consisting of various "low-volume wastewater" and "non-chemical 
metal cleaning wastewater" streams as defined in ELG) with tank-based physical/chemical treatment. 

Compliance with permit limits for Outfall No. 007 will be accomplished using the following source control 
measures. These changes will also help ensure compliance with the NPDES permit's stormwater 

requirements: 

o Gypsum pile- a building will be constructed to cover this pile and prevent rainfall from contacting the 
material. This BMP will also meet stormwater non-numeric requirements of the NPDES permit. 

o IUCS material pile- a building will be constructed to cover this pile and prevent rainfall from contacting 
the material. This BMP will also meet stormwater non-numeric requirements of the NPDES permit. 

o Wheel wash stream- will be discontinued since covering the IUCS will help prevent the need for the 
wheel wash. 

o Landfill runoff- The cost of a cover over the Poz-o-Tec is included in the NPDES project cost estimate at 
this time. 

Stormwater. In December 2012, ERM issued a report (i.e., stormwater Review Findings Report) that addressed 
compliance gaps associated with NPDES Permit Condition I. D. To ensure compliance with this permit condition, 

IPL plans to make the following modifications for the facility in addition to the runoff-related changes described 
above (IUCS building, gypsum pile, landfill). 

Improve dust suppression River water supply fill station for Water Truck. 

Street sweeper purchase and use (such as to clean up fly ash off ground in loading area). 

Add miscellaneous road paving and sediment control structures such as silt fencing, straw bales, or erosion 

control matting. 

8.3 Recommended Compliance Strategy Plan - Eagle Valley 
Generating Station 

NPDES Permit No. IN0004693 issued to the Eagle Valley Generating Station on August 28, 2012, contains the effluent 
limits and/or monitoring requirements for ash pond effluent, once-through non-contact cooling water, oil water 
separator wastewater, and stormwater (Outfall No. 003); once through non-contact cooling water and stormwater 
(Outfall No. 002); and the internal ash pond discharge (Outfall103). Stormwater limits, which include for the first 
time non-numeric effluent limitations, are also included in the permit. Because the coal-fired units at this facility are 

planned to be closed during the duration of the existing NPDES permit, no new requirements resulting from changes 
to water quality based limits or technology based limits are anticipated. 
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In December 2012, ERM issued a report (i.e., stormwater Review Findings Report) that addressed compliance gaps 
associated with NPDES Permit Condition I. D. These changes are planned to be done outside of the NPDES wastewater 
system EPC contract. To ensure compliance with this permit condition, IPL has committed to making the following 
modifications for the facility: 

When fly ash is removed from ponds and placed in trucks for transport, minimize fugitive emissions and ash 
spills: clean the loading area after each load or spill and do not load trucks when wind conditions are 
unfavorable. 

Update inspection forms for consistency with the information required for the routine inspections and 
comprehensive inspections. 

Clarify with IDEM the intent of Permit Condition No. I.D.4.j and request a permit modification. 

Revise and update the SWPPP. 

8.4 Cost 
The cost of the recommended wastewater compliance strategy is summarized in Table 8-1. Cost estimate detail is 
provided in Tables 8-2 and 8-3. IPL will contract most of the activities included in the projects in a single Engineer­
Procure-Construct contract. The few items that will be required for compliance, but which IPL is planning to contract 
separately are identified in the two tables. This separate contracting is done for activities needed for NPDES 
compliance as well as to meet other requirements. 

TABLE 8-1 
Compliance Strategy Costs 

Cost Without Contingency 
See Tables 8-2 and 8-3 for Estimated Total Cost with Estimating Contingency 

Capital Costs1 First Year O&M Costs1 10-yr NPV1 

Station ($MM} ($MM} ($MM} 

Harding Street (Unit 7 coal-
$125 $5.3 $160 

fired) 

Harding Street (Refueled to 
$20 $0.6 $24 

natural gas) 2 

Petersburg $158 $10.2 $225 

Eagle Valley 3 $0.03 $0.003 $0.04 

Notes: 
1 Note that these costs are considered Class 4 estimates. Note that most, but not all, of the Capital cost will be in one Engineer Procure 
Construct (EPC) contract per plant. Some costs (such as dry fly ash handling, stormwater management, Harding Street water treatment 
upgrade affecting Unit 7 sump, Petersburg ash pond remediation, chemical feed/aeration systems, etc.) will be done under separate 
contract. Costs include in EPC project are delineated in Tables 8-2 and 8-3. Capital costs include equipment, installation, materials, and 
labor, construction costs, indirect costs, and startup/ commissioning costs. Capital costs do not include: modifying roads to treatment 
system, escalation if built for compliance later than 2017, initial set of shelf spares and spare parts, pond closure/post-closure costs 
(separate project), fly ash conversion at Petersburg (separate project), ash landfill construction, owner's costs, construction management, 
or allowance for funds used during construction (AFUDC). 

Operations and maintenance (O&M) costs include operating labor, maintenance labor, maintenance materials, treatment chemicals, waste 
disposal, and power consumption. 

2 The HSS natural gas NPDES compliance strategy was based on the assumption that legacy ash pond wastewater would be discharged prior 
to September 30, 2017 and therefore, additional treatment would not be necessary. If it is determined that legacy ash pond wastewater 
cannot be discharged completely prior to the aforementioned date, treatment will need to be evaluated as part of the ash pond system 
closure process. 

3 Eagle Valley costs are I PL costs for a contractor to update inspection forms as part of the new SWPPP and do a site assessment of 
discharges, and a structural and non -structural stormwater control assessment. 
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8.4. 1 Costing Approach 
CH2M HILL developed costs based on values from a number of sources and site-specific factors. Costs were 
developed primarily using vendor quotations along with CH2M HILL cost estimating tools and experience on other 
similar projects. Vendor quotations were either specific to this project (such as the ZLD evaporator system) or based 
on cost curves of flow versus cost developed from vendor quotations. While these cost estimates are based on 
consideration of a number of site-specific factors, they are approximate. The project team screened technologies 
through a multi-stage process, with more precise cost estimates prepared in later stages as the compliance options 
were narrowed down. More detail on the selection process is provided in Appendices Band C. 

The cost estimates shown have been prepared for guidance in comparing alternate treatment systems using 
information available at the time the estimates were prepared. The cost estimate for the options that were screened 
out in the first screening stage were developed using the methodology for a Class 5 estimate as defined by the 
Association for the Advancement of Cost Engineering International (AACEI, 2011). Typically, the accuracy range for a 
Class 5 estimate for the process industries is +100 percent/ -50 percent. CH2M HILL developed the cost estimates for 
those options passing through the first screening stage using the methodology for a Class 4 estimate as defined by 
AACEI including equipment factored or parametric models. Typically, the accuracy range for a Class 4 estimate for the 
process industries is +50 percent/ -30 percent. More accurate estimates will need to be prepared as the project 

scope becomes better defined. The final costs of the project and resulting feasibility will depend on actual labor and 
material costs, competitive market conditions, actual site conditions, final project scope, implementation schedule, 
continuity of personnel and engineering, and other variable factors. As a result, the final project costs will vary from 
the cost estimates presented herein. Because of this, project feasibility and funding needs must be carefully reviewed 
prior to making specific financial decisions to help ensure proper project evaluation and adequate funding. 

The following should also be noted regarding this cost estimate: 

The purpose of this Estimate of Construction Cost is to establish an Engineer's opinion of probable construction 
cost at the 10 percent level of design development. 

This cost estimate has been prepared for guidance in project evaluation and implementation from the 
information available at the time of the estimate. 

This estimate includes Escalation with the assumption that the midpoint of construction being May 2016. 
CH2M HILL based this escalation forecast on economic data from Global Insight, Inc. and the United States 
Bureau of Labor Statistics. 

This cost estimate is considered a bottom rolled up type estimate with cost items and breakdown of Labor, 
Materials, and Equipment. Some quotations were obtained for various items. The estimate may include 
allowance cost and dollars per unit cost for certain components of the estimate. 

CH2M HILL has adjusted the estimate for local area labor rates, based upon 2013 union national average rates. 
Labor unit prices reflect a burdened rate, including: workers compensation, unemployment taxes, fringe benefits, 

and medical insurance. 

A 1.0 percent sales tax was added to all material costs within the estimate including process equipment. 

The estimate is based on the assumption the work will be done on a competitive bid basis and the contractor will 
have a reasonable amount of time to complete the work. All contractors are equal, with a reasonable project 
schedule, no overtime, constructed as under a single contract, no liquidated damages. 

Foundations for wastewater treatment system buildings and tanks will include auger cast piles. 

Cost of pond closure outside of the area at Petersburg where the wastewater treatment system will be built is 
not included. 

The net present value cost was estimated using an assumed annual interest rate of 8.25%. 

The cost estimate excludes the following costs: 
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Escalation if built for compliance later than 2017 

Initial set of shelf spares and spare parts 

Pond closure/post-closure costs (separate project) 
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CLIENT: Indianapolis Power & Light Company (IPL 

LOCATION: Harding Street Generating Station 

Item 

FGD 
FGD Equalization Tank 

Structural Wall 
Slab 

FGD Equalization Tank Agitator 
FGD Equalization Tank Treatment Feed Pump 
FGD Recycle Reactor 
FGD Recycle Reactor Agitator 
FGD Recycle Clarifier 
FGD Recycle Clarifier Sludge Pum~ 
FGD Recycle Sludge Storage Tank 

Structural Wall 
Slab 

FGD Recycle Sludge Tank Agitator 
FGD Recycle Storage Tank 

Structural Wall 
Slab 

FGD Recycle Pump 
FGD Soften in~ Reactor 
FGD Softening Reactor Agitator 
FGD Softening Clarifier 
FGD Softening Clarifier Sludge Pum~ 
Softening Sludge Storage Tank 

Structural Wall 
Slab 

Softening Sludge Tank Agitator 
Evaporator Feed Tank 
Evaporator Feed Tank Agitator 
Evaporator Feed Pump 
Antiscale Metering Pump 
Antifoam Metering Pump 
ZLD Evaoorator Packaae 
Softener Feed Heat Exchanger 

Evaporator Feed Second Stage Heat Exchange' 

Evaporator Deaerator 
Evaporator Deaerator Vacuum Pump 
Evaporator 

Distillate (each) 
Slowdown (each: 

Evaporator Seed Recirculation Pum~ 
Evaporator Vapor Compressor 
Evaporator Desuperheater 
Evaporator Mist Eliminator 
Hot Distillate Tank 
Hot Distillate Pump 
DesuperheaterWater Supply Pump 
HydrocyclonE 
Evaporator Seed Tank 

Structural Wall 
Slab 

Evaporator Seed Tank Agitator 
Evaporator Seed Recycle Pum~ 

!Distillate and Brine Disposal 
!Cold Distrllate Tank 
Distillate Transfer Pump 
Brine Cooler 

Brine Tank 
Brine Tank Agitator 
Brine Pump 
Fly Ash Pug Mil 

lAsh Flow 
Dry Fly Ash System (Fly Ash Silo, Transfer 
Station & Piping, Blowers) (c) 

Value Units 

321,000 gal 
315 cu yd 
133 cu yd 
30 HP 

380 gpm 
5,000 gal 

1 HP 
30 ftdiameter 

200 gpm 
162,000 gal 

228 cu yd 
67 cu yd 
40 HP 

167,000 gal 
243 cu yd 

69 cu yd 
550 gpm 

2,000 l~al 
1 HP 

20 ftdiameter 
100 gpm 

162,000 gal 
228 cu yd 

67 cu yd 
40 HP 

72,000 gal 
10 HP 

118 l~pm 
0.0 gph 

0.03 gph 

46 gpm 
18,697 BTU/min 

59 gpm 
9,840 BTU/min 

59 gpm 

59 gpm 
54 gpm 

4.2 gpm 
1,215 gpm 

400 HP 

19,401 gal 
108 gpm 

10.0 gpm 
5.3 gpm 
11 gal 

1.0 cu yd 
0.1 cu yd 
1.0 HP 
0.5 gpm 

22,000 gal 
110 gpm 

4 gpm 
3,103 BTU/min 

23,000 gal 
5.0 HP 

100.0 gpm 
2 tons/min 

No. Equipment Unit 
Provided Cost($ ea} 

2 
2 118,133 
2 19,881 
2 77,735 
4 19,378 
2 17,595 
2 41,706 
2 285,763 
4 77,528 
1 
1 85,333 
1 10,000 
1 82,762 
1 
1 91,067 
1 10,340 
2 26,169 
2 8,333 
2 41,706 
2 221,401 
4 48,504 
1 
1 85,333 
1 10,000 
1 82,762 
2 47,500 
2 51,180 
2 8,912 
3 12,000 
3 12,000 
1 
2 --

2 --

2 --

2 --

3 --
2 --

2 --

2 --

2 --
2 --
2 --
2 --
2 --

2 --
3 --

2 57,157 
2 8,592 
2 9,534 

2 59,484 
2 45,917 
2 8,586 
2 47,094 

1 6,300,000 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount {$ ea} Cost{$) 

236,267 118,133 436,385 
39,762 19,881 73,440 

155,469 4,859 163,701 
77,511 4,357 84,893 
35,189 3,952 41,884 
83,412 1,763 86,399 

571,526 18,022 602,055 
310,112 4,255 324,527 

85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 

91,067 91,067 168,200 
10,340 10,340 19,098 
52,337 4,885 60,613 
16,667 1,667 19,490 
83,412 1,763 86,399 

442,802 14,532 467,419 
194,016 4,083 207,849 

85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 
95,000 9,500 111,093 
102361 2,724 106,976 
17,824 3,872 24,384 
36,000 3,784 45,615 
36,000 3,784 45,615 

7,486,685 3,743,343 10,657,297 
-- -- --

-- -- --

-- -- --

-- -- --

-- -- --
-- -- --
-- -- --
-- -- --
-- -- --
-- -- --
-- -- --
-- -- --
-- -- --

-- -- --
-- -- --

114,314 17,793 144,456 
17,185 3,864 23,730 
19,069 19,069 

118,969 18,607 150,490 
91,834 2,190 95,544 
17,171 4,787 25,280 
94,188 9,419 110,144 

6,300,000 5,000,000 10,535,000 



CLIENT: Indianapolis Power & Light Company (IPL 

LOCATION: Harding Street Generating Station 

Item 

leT BD + Misc. 
Other Wastewater Equalization Tank 

Structural Wall 
Slab 

Other Wastewater Equalization Tank Agitator 
Other Wastewater Equalization Tank Pump 
Other Wastewater Mix Tank 
Other Wastewater Mix Tank Agitator 
Other Wastewater Effluent Blower 
Mix Tank Diffuser Systenr 
Other Wastewater Clarifier 
Other Wastewater Clarifier Sludge Pump 
Other Wastewater Effluent Tank 
Organosulfide Metering Pump 
Ferric Chloride Tank 
Ferric Chloride Meterinq Pump 
Caustic Storage Tank 
Caustic Metering Pump 
WWTP Service Water Pump 
Other Wastewater Effluent Pump 

!Common Equipment 
.imeSilo 
Lime Recirculation Pump 
Lime Slurry Tank 
Lime Slurry Tank Aqitator 
Swing Sludge Storage Tank 

Structural Wall 
Slab 

Swing Sludge Tank Agitator 
Sludge Pit 

Structural Wall 
Slab 

Sludge Pit Agitator 
Sludge Pit Pump 
Filter Press 
Filter Press Feed Pump 
Polymer Metering Pum~ 
11-'o ymer tslen rng ::;ystenr 
!Area Laoor AOJUS men ac or 
Total Equipment Cost (TEe: 
Total Construction Materia 
Freight 
State Sales Tax 
Purchased Equipment Cost- Delivered (PEC-D 
WWTP Building, (floor area, 2 stories) 
Site work Allowance 
Auger Cast Pile 
Geogrid Layer forWWTP Roads 
Installation Costs 
Pipe Rack (part of fly ash conversion activities) (c 
Piping 
Instrumentation and Control< 
Electrical 
Electrical Power Transmission Feec 
Electrical Building, XFMR, swtchgr MCC 
Yard Improvements (a) 
Metals and Finishes 
i;:oUOIOia 
Total Direct Costs (Toe: 
Contractor's Field General Condition< 
Contractor's OH&P 
Escalation Factor 
Subtotal lndirects and Escalatior 

Subtotal Construction, lndirects, and 
Escalation 

EPC - Engineering and Procurement 
EPC- Construction Permits & Testing 
EPC -Startup 
Copper and Iron Treatment 
Subtotal EPC - Engineering, Startup, 
Permitting and Testing 

Value Units 
No. Equipment Unit 

Provided Cost($ ea} 

546,000 gal 2 
430 cu yd 2 161,333 
225 cu yd 2 33,800 

30 HP 4 77,735 
2,000 lqpm 4 84,090 

21,000 gal 2 44,177 
2.0 HP 2 42,759 

10.0 HP 2 2,329 
2.5 scfm 80 55 
90 ftdiameter 2 671,935 

300 gpm 4 106,552 
5,000 gal 1 18,675 

2 gph 3 12,000 
6,000 gal 1 37,600 

5 mh 3 12,000 
14,000 gal 1 80,800 

90 gph 5 12,000 
1,000 gpm 2 19,219 

300 gpm 2 8,921 

73 tons ea 1 342,769 
240 gpm 2 --

200 gal 2 --

1 HP 2 --
162,000 gal 1 

228 cu yd 1 85,333 
67 cu yd 1 10,000 
40 HP 1 82,762 

25,000 I gal 1 
30 cu yd 1 11,111 
25 cu yd 1 3,733 

5 HP 1 45,917 
15 HP 2 4,797 

500 cf 2 1,875,000 
75 HP 4 48,000 
56 gph 6 12,000 

gp L L::,uuu 
lj'l, 0 app res o rns aua ron cos on ) 

4% of Proc Equip 
1.0% of Material 

25,000 ft" 

142200 linear feet 
110385 ft" 

15% ofPEC-D 
12% ofPEC-D 
25% ofPEC-D 

Allowance ofPEC-D 
Allowance ofPEC-D 

3% ofPEC-D 
5% ofPEC-D 

5% ofTDC 
12% ofTDC 
12% ofTDC 

10% 
2% 
3% 

Total Installed Cost 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount {$ ea} Cost{$) 

322,667 161,333 595,965 
67,600 33,800 124,857 

310,938 4,859 327,401 
336,361 16,198 391,240 

88,355 8,835 88,531 
85,518 1,870 88,686 

4,658 466 5,447 
4,400 4,400 

1,343,870 29,916 1,394,547 
426,208 4,427 441,206 

18,675 3,735 18,712 
36,000 1,400 39,557 
37,600 5,720 42,445 
36,000 1,400 39,557 
80,800 12,760 91,608 
60,000 1,400 65,929 
38,438 6,427 49,325 
17,841 4,498 25,461 

342,769 6,800 348,528 
-- -- --
-- -- --
-- -- --

85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 

11,111 11,111 20,522 
3,733 3,733 6,895 

45,917 2,190 47,772 
9,595 3,791 16,017 

3,750,000 43,905 3,824,374 
192,000 4,768 208,153 
72,000 1,400 79,115 
:OU,UUL ,(UU :OL,I:ll:lU 

L:O,Lf'I,UUU 

25,274,000 
27,534,000 

1,011,000 
528,000 

26,813,000 
$250.00 6,250,000 

700,000 
$110.00 15,642,000 

$0.40 44,000 
8,894,000 
4,894,000 
4,022,000 
3,218,000 
6,703,000 
1,056,000 
1,500,000 

804,000 
1 341 000 

lj' ,ljlj ,uuu 
81,881,000 

4,094,000 
9,826,000 
9,465,000 

23,385,000 

105,266,000 

10,527,000 
2,105,000 
3,158,000 

525,000 

16,315,000 



CLIENT: Indianapolis Power & Light Company (IPL 

LOCATION: Harding Street Generating Station 

Item I Value I U ·ts I No. I Equipment Unit I 
nt Provided Cost($ ea} 

Total Construction -Fly Ash EPC and 
Wastewater EPC Cost (TCC) without 
Estimating Contingency (b) (f) 

Total Construction -Fly Ash EPC and 
Wastewater EPC Cost (TCC) with Estimating 
Contingency (b) (f) 20% 16,376,000 

Other Project Related Costs 
Engineering Design of Ash Pond 4 Subgrade 1 LS 
Ash Pond Closure Planning & Design 1 LS 
Stormwater Activities (c) Total Installed Cosl 
Demin Replacement System (c: Total Installed Cosl 
Subtotal Project Related Costs 

Total Estimated Order of Magnitude Capital Cost with Other Project 
Costs but without Estimating Contingency (d) (e) (f) 

Total Estimated Order of Magnitude Capital Cost with Estimating 
Contingency and Other Project Costs (d) (e) (f) 

(a) Includes fencing, grading, roads, sidewalks, and similar items. 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 64 of 176 

Estimated Capital Cost 

Equipment I Installation I Totallnstalled 
Amount ($ea) Cost($) 

High Range Base Bid Low Range 
+50% -30% 

182,372,000 121,581,000 85,107,000 

206,936,000 137,957,000 96,570,000 

450,000 450,000 
300,000 300,000 

695,000 
1,500,000 
2,945,000 

High Range Base Bid Low Range 
+50% -30% 

186,789,000 124,526,000 87,168,000 

211 ,353,000 140,902,000 98,631,000 

(b) The enclosed Engineer's Estimate is only an estimate of possible construction costs. This estimate is limited to the conditions existing at its issuance and is not 
a guarantee of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material market 
fluctuations, price escalations, force majeure events, and developing bidding conditions etc may affect the accuracy of this estimate. CH2M Hill is not responsible for 
any variance from this estimate or actual prices and conditions obtained. 
(c) Not included in the EPC project. 

(d) Cost estimate is considered a Class IV estimate (per Association for the Advancement of Cost Engineering International definition) with accuracy of +50/-30%. 
(e) Does not include Owner's Costs 

(f) Estimating Contingency: (1) An amount added to an estimate to allow for items, conditions, or events for which the state, occurrence, or effect is uncertain and 
that experience shows will likely result, in aggregate, in additional costs. Typically estimated using statistical analysis or judgment based on past asset or project 
experience. Contingency usually excludes 1) Major scope changes such as changes in end product specification, capacities, building sizes, and location of the 
asset or project; 2) Extraordinary events such as major strikes and natural disasters; 3) Management reserves; and 4) Escalation and currency effects. Some of the 
items, conditions, or events for which the state, occurrence, and/or effect is uncertain include, but are not limited to, planning and estimating errors and omissions, 
minor price fluctuations (other than general escalation), design developments and changes within the scope, and variations in market and environmental conditions. 
Contingency is generally included in most estimates, and is expected to be expended 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Harding Street Generating Station 

Item 

Labor 
Maintenance (% of Purchased Equipment Cost) 

.EQQ 
Energy 

Chemicals 

Antiscalant 

Antifoam 

Polymer 

Lime 

Waste Solids Disposal 

Incremental Fly Ash Management Costs* 

Ash Flow 

Energy 

Chemicals 

Lime 

Organosulfide 

Polymer 

Maintenance (% of Purchased Equipment Cost) 

CT BD +Misc. 

Energy 

Chemicals 

Ferric Chloride 

Sodium Hydroxide 

Organosulfide 

Polymer 
(', Eauioment 

Energy 

Total Annual O&M 

NPV (rounded) -without contingenc~ 

NPV (rounded)- with contingenc~ 

Quantity 

24,960 

26,813,000 

6,100 

175 

186 

92 

2,662 

24,500 

70 

13 
9,658 

5,595 

98,000 

2,300 

33,628 

21,979 

14,249 

3,363 

1,900 

Units 

hours $ 

$ 

MW-Hr $ 

gallons $ 

gallons $ 

gallons $ 

tons $ 

tons $ 

tons $ 

MW-Hr $ 

tons $ 

gallons $ 

gallons $ 

$ 

MW-Hr $ 

gallons $ 

gallons $ 

gallons $ 

gallons $ 

MW-Hr $ 
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Annual O&M Cost 

Unit Cost Cost 

30 $ 748,800 

3% $ 804,390 

100 $ 610,000 

14.18 $ 2,476 

14.18 $ 2,639 

7.96 $ 732 

272.80 $ 726,054 

32.00 $ 784,000 

- $ 543,815 

100 $ 7,000 

272.80 $ 3,410 

20.00 $ 193,158 

7.96 $ 44,536 

3% $ 2,940 

100 $ 230,000 

1.66 $ 55,663 

1.10 $ 24,177 

20.00 $ 284,982 

7.96 $ 26,770 

100 $ 190,000 

$ 5,286,000 

$ 160,000,000 

$ 176,000,000 
*Increase 1n annual cost due to changes 1n wastewater management from current pract1ces 

Assumptions: 
Rate of return, i = 

Period= 
Total Installed Cost (without contingency)= 

Total Installed Cost (with contingency)= 
Annual O&M Estimate= 

8.25% 
10 years (max 25 yrs) 

Factor to account for the plant not operating at full capacity 70% 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Petersbug Generating Station 

Item 

IE§Q 
Dewatering Storage Tank 
Dewatering Storage Tank Agitator 
Dewatering Storage Pumping (from existing thickE 
FGD Equalization Tank 

Structural Wall 
Slab 

FGD Equalization Tank Agitator 
Treatment Feed Pump 
FGD Recycle Reactor 
FGD Recycle Reactor Agitator 
FGD Recycle Clarifier 
FGD Recycle Clarifier Sludge Pump 
FGD Recycle Sludge Storage Tank 

Structural Wall 
Slab 

FGD Recycle Sludge Tank Agitator 
FGD Recycle Storage Tank 

Structural Wall 
Slab 

FGD Recycle Pump 
FGD Softening Reactor 
FGD Softening Reactor Agitator 
FGD Softening Clarifier 
FGD Softening Clarifier Sludge Pump 
Filtrate Surge Tank 
Softening Sludge Storage Tank 

Structural Wall 
Slab 

Softening Sludge Tank Agitator 
Evaporator Feed Tank 
Evaporator Feed Tank Agitator 
Evaporator Feed Pump 
Antiscale Metering Pump 
Antifoam Metering Pump 
#5 Ball Mill Tank 
ZLD Evaporator Packa!le 
Softener Feed Heat Exchanger 

Evaporator Feed Second Stage Heat Exchanger 

Evaporator Deaerator 
Evaporator Deaerator Vacuum Pump 
Evaporator 

Distillate (each) 
Blowdown (each) 

Evaporator Seed Recirculation Pump 
Evaporator Vapor Compressor 
Evaporator Desuperheater 
Evaporator Mist Eliminator 
Hot Distillate Tank 
Hot Distillate Pump 
Desuperheater Water Supply Pump 
Hydrocyclone 
Evaporator Seed Tank 

Structural Wall 
Slab 

Evaporator Seed Tank Agitator 
Evaporator Seed Recycle Pump 
!Distillate and Brine n;"'"""'"l 
Cold Distillate Tank 
Distillate Transfer Pump 
Brine Coolers 

Brine Tank 
Brine Tank Agitator 

Value Units 

432,000 gal 
25 HP 

500 gpm 
1,093,000 gal 

569 cu yd 
451 cu yd 

30 HP 
700 gpm 

8,000 gal 
2 HP 

35 ft diameter 
400 gpm 

162,000 gal 
228 cu yd 

67 cu yd 
40 HP 

1,624,000 gal 
704 cu yd 
670 cu yd 
800 gpm 

8,000 gal 
2 HP 

40 ft diameter 
300 gpm 

212,000 gal 
162,000 gal 

228 cu yd 
67 cu yd 
40 HP 

12,000 gal 
3 HP 

300 gpm 
0.1 gph 
0.1 gph 

276,000 gal 

268 gpm 
79,717 BTU/min 

150 gpm 
41,688 BTU/min 

150 gpm 

150 gpm 
145 gpm 
2.1 gpm 

5,429 gpm 
1,000 HP 

1 ,311 gal 
289 gpm 
6.0 gpm 
2.7 gpm 

51gal 
0.8 cu yd 
0.1 cu yd 
1.0 HP 
0.3 gpm 

183,000 gal 
290 gpm 

4 gpm 
2,618 BTU/min 

29,000 gal 
7.5 HP 

No. 
Equipment 
Unit Cost($ 

Provided 
ea) 

2 333,754 
4 72,471 
2 24,171 
2 
2 213,333 
2 67,600 
8 77,735 
3 32,161 
2 24,576 
2 42,759 
2 317,944 
4 135,576 
1 
1 85,333 
1 10,000 
1 82,762 
1 
1 264,000 
1 100,533 
2 36,155 
2 24,758 
2 42,759 
2 350,125 
4 106,552 
1 176,876 
1 
1 85,333 
1 10,000 
1 82,762 
2 33,037 
2 43,811 
2 16,182 
3 12,000 
3 12,000 
1 648,266 
1 
2 -
2 -
2 -
2 -

3 -
2 -
2 -
2 
2 -
2 -
2 -
2 -
2 -

2 --
3 -

1 431,836 
2 15,783 
2 8,610 

2 73,448 
2 48,549 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount ($ ea) Cost{$) 

667,507 66,751 780,583 
289,884 4,325 304,539 
48,343 4,713 56,326 

426,667 213,333 788,053 
135,200 67,600 249,714 
621,876 4,859 654,802 

96,482 5,490 110,431 
49,153 6,394 59,985 
85,518 1,870 88,686 

635,888 19,605 669,099 
542,304 4,599 557,884 

85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 

264,000 264,000 487,608 
100,533 100,533 185,685 
72,310 5,966 82,416 
49,517 4,952 57,905 
85,518 1,870 88,686 

700,250 21,081 735,961 
426,208 4,427 441,206 
176,876 35,375 206,839 

85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 
66,075 6,607 77,268 
87623 1,977 90,972 

32,364 4,167 39,423 
36,000 3,784 45,615 
36,000 3,784 45,615 

648,266 224,600 838,502 
12,103,866 6,051,933 17,229,854 

-- - --

-- - --

-- - --

-- - --

-- - --
-- - --
-- - --
-- - --
-- - --
-- - --
-- - -
-- - --
-- - --

- - -
-- - --
431,836 148,879 557,937 

31,565 4,146 38,588 
17,220 17,220 

146,895 23,493 186,691 
97,097 2,457 101,260 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Petersbug Generating Station 

Item 

Brine Pump 

ICT BD + Misc. 
Other Wastewater Equalization Tank 

Structural Wall 
Slab 

Other Wastewater Equalization Tank Agitator 
Other Wastewater Equalization Tank Pump 
Other Wastewater Mix Tank 
Other Wastewater Mix Tank Agitator 
Other Wastewater Effluent Blower 
Mix Tank Diffuser System 
Other Wastewater Clarifier 
Other Wastewater Clarifier Sludge Pump 
Other Wastewater Effluent Tank 
Ferric Chloride Tank 
Ferric Chloride Metering Pump 
Caustic Tank 
Caustic Metering Pump 
Organosulfide Metering Pump 
WWTP Service Water Pump 
Other Wastewater Effluent Pump 
IC· -~~ 'n Eauioment 
Lime Silo 
Lime Recirculation Pump 
Lime Slurry Tank 
Lime Slurry Tank Agitator 
Swing Sludge Storage Tank 

Structural Wall 
Slab 

Swing Sludge Tank Agitator 
Sludge Pit 

Structural Wall 
Slab 

Sludge Pit Agitator 
Sludge Pit Pump 
Filter Press 
Filter Press Feed Pump 
!Polymer t:!lend1ng !:::iystem 

No. 
Equipment 

Value Units Unit Cost($ 
Provided 

ea) 
100.0 gpm 2 8,586 

546,000 gal 2 
430 cu yd 2 161,333 
225 cu yd 2 33,800 
30 HP 4 77,735 

3,667 gpm 8 80,000 
59,000 gal 3 82,107 

8 HP 3 48,549 
19 HP 2 2,329 

2.5 scfm 200 55 
125 ft diameter 3 897,202 
200 gpm 6 77,528 

32,000 gal 1 56,880 
9,000 gal 1 53,800 

21 gph 4 12,000 
14,000 gal 1 80,800 

48 gph 6 12,000 
9 gph 4 12,000 

1,000 gpm 2 19,219 
11,000 gpm 2 166,339 

151 tons ea 1 494,007 
240 gpm 2 -
200 gal 2 -

1 HP 2 -
162,000 gal 1 

228 cu yd 1 85,333 
67 cu yd 1 10,000 
40 HP 1 82,762 

25,000 gal 1 
30 cu yd 1 11,111 
25 cu yd 1 3,733 

5 HP 1 45,917 
15 HP 2 80,000 

500 cf 3 1,875,000 
75 HP 6 48,000 

2 gph 2 2o,UUU 
IArea Laoor AOJUStmem t-acmr i:l4.1'7o app11es m 1nstanat1on cost on1y 
Total Equipment Cost (TEC) 
Total Construction Material 
Freight 4% of Proc Equip 
State Sales Tax 1.0% of Material 
Purchased Equipment Cost- Delivered (PEC-D) 
WWTP Building, (floor area, 2 stories) 25,000 ft" 
Covering of IUCS Area 24,975 ft" 
Site work Allowance 
Auger Cast Pile- 18 inch diameter, 3785 ACPs, 170,325 linear feet 
45 LF each for all WWTP structures with 25 ft 
casing 

Geogrid Layer for WWTP Roads 75,490 ff 
Installation Costs 
Piping 15% of PEC-D 
Instrumentation and Controls 12% of PEC-D 
Electrical 25% of PEC-D 
Electrical PowerTransmission Feed Allowance of PEC-D 
Electrical Building, XFMR, swtchgr MCC Allowance of PEC-D 
Yard Improvements (a) 3% of PEC-D 
Ash Pond - Initial Excavation/Surface 0 cu yd 
Stabilization (18 acres, 9 feet deep) 
Mix-In 5% Lime for Stabilization 0 cu yd 
Initial Dewatering, Drying, and Surface 2 acres 
Stabilization 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount ($ ea) Cost($) 

17,171 4,787 25,280 

322,667 161,333 595,965 
67,600 33,800 124,857 

310,938 4,859 327,401 
640,000 44,265 939,941 
246,320 16,421 288,047 
145,646 2,457 151,890 

4,658 466 5,447 
11,000 11,000 

2,691,606 29,693 2,767,057 
465,168 4,255 486,791 

56,880 11,376 66,515 
53,800 8,360 60,881 
48,000 1,400 52,743 
80,800 12,760 91,608 
72,000 1,400 79,115 
48,000 1,400 52,743 
38,438 6,427 49,325 

332,678 41,585 403,123 

494,007 6,800 499,767 
-- - --
- - --
-- - --
85,333 85,333 157,611 
10,000 10,000 18,470 
82,762 5,927 87,781 

11,111 11,111 20,522 
3,733 3,733 6,895 

45,917 2,190 47,772 
160,000 3,517 165,957 

6,625,000 43,905 6,736,561 
288,000 4,768 312,230 

oU,UUU 1,fUU o2,1:ll:lU 
.5.5,UI4,UUU 

33,074,000 
30,982,000 

1,323,000 
641,000 

35,038,000 
$250.00 6,250,000 
$134.00 3,347,000 

900,000 
$110.00 18,736,000 

$0.40 30,000 
8,015,000 
5,256,000 
4,205,000 
8,760,000 
1,056,000 
1,500,000 
1,051,000 

$20.00 0 

$170.00 0 
$50,000.00 100,000 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Petersbug Generating Station 

Item 

Industrial Baffle Wall- HOPE Sheetpiling, 2,175 
ft long, 25ft, H-pile lateral support driven 35 feet 

Enhanced Pond Liner, Materials, and Liner 
Surface Preparation (+/-18 acres) 
Geogrid Layer At Enhanced Pond Berm Bottom 

Additional Fill Material Between WWTP and 
Enhanced Pond (5 AC) - 5 ft Deep 
Pond Closure Gravel Cover System 
Pond Closure Asphalt Cover System 
Metals and Finishes 
I::SUDtOtal 

Total Direct Costs (TDC) 
Contractor's Field General Conditions 
Contractor's OH&P 
Escalation Factor 
ISubtotallndirects and Escalation 

Subtotal Construction, lndirects and 
Escalation 

EPC - Engineering and Procurement 
EPC- Construction Permits & Testing 
EPC - Startup 

No. 
Value Units 

Provided 

10,875 ff 

Off 

Off 

0 cu yd 

164,300 ff 
24,600 ff 

5% of PEC-D 

5% ofTDC 
12% ofTDC 
12% ofTDC 

10% 
2% 
3% 

Total Residual Chlorine and Iron Treatment (e) Total Installed Cost 
Subtotal EPC - Engineering, Startup, 
Permitting and Testing 

Total Construction - EPC Cost (TCC) without 
Estimating Contingency (b) (h) 

Total Construction - EPC Cost (TCC) ~ 
Estimating Contingency (b) (h) 20% 19,400,000 

Other Project Related Costs 
Unit Thickener tank rehab (c) 
Covering of Landfill (c) (d) 32 acres 

Covering of Gypsum Pile (c) 13,800 ff 
SCS to improve stability of Ponds Band C (c) 1 LS 
Ash Pond Closure Planning and Design (c) 1 LS 
Dry Fly Ash Handling System Upgrades (c) Total Installed Cost 
Stormwater Activities (c) Total Installed Cost 
Subtotal Project Related Costs 

Total Estimated Order of Magnitude Capital Cost with Other Project 
Costs but without Estimating Contingency (f) (g) (h) 
Total Estimated Order of Magnitude Capital Cost with Estimating 
Contingency and Other Project Costs (f) (g) (h) 

(a) Includes fencing, grading, roads, sidewalks, and similar items. 

Equipment 
Unit Cost($ 

ea) 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount ($ ea) Cost($) 

$55.00 598,000 

$4.00 0 

$0.41 0 

$31.00 0 

310,000 
$4.00 98,000 

1,752,000 
l::lf,UUL,UUU 

97,002,000 
4,850,000 

11,640,000 
11,213,000 
27,703,000 

124,705,000 

12,471,000 
2,494,000 
3,741,000 

831,000 

19,537,000 

High Range Base Bid Low Range 
+50% -30% 

216,363,000 144,242,000 100,969,000 

245,463,000 163,642,000 114,549,000 

1,267,500 
$70,000 3,802,000 

$134.00 3,125,000 
700,000 700,000 
200,000 200,000 

2,350,000 
2,050,000 

13,494,500 

High Range Base Bid Low Range 
+50% -30% 

236,605,000 157,736,500 110,416,000 

265,705,000 177,136,500 123,996,000 

(b) The enclosed Engineer's Estimate is only an estimate of possible construction costs. This estimate is limited to the conditions existing at its 
issuance and is not a guarantee of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, 
wages, other work, material market fluctuations, price escalations, force majeure events, and developing bidding conditions etc may affect the 
accuracy of this estimate. CH2M Hill is not responsible for any variance from this estimate or actual prices and conditions obtained. 
(c) Items not included in wastewater treatment plant EPC project. 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Petersbug Generating Station 

Item Value Units 
No. 

Equipment 
Unit Cost($ 

Provided 
ea) 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 69 of 176 

Estimated Capital Cost 

Equipment Installation Total Installed 
Amount ($ ea) Cost($) 

.. 
(d) Landfill covenng Will be done 1f add1t1onal sampling proves cover 1s needed for compliance w1th NPDES perm1t. 
(e) IPL is evaluating options for TRC compliance. Costs range from $200,000 to $458,000. IPL will choose approach once testing completed in early 
2014 and cost estimate will be updated. 
(f) Cost estimate is considered a Class IV estimate (per Association for the Advancement of Cost Engineering International definition) with accuracy 
of +50/-30%. 
(g) Does not include Owner's Costs 

(h) Estimating Contingency: (1) An amount added to an estimate to allow for items, conditions, or events for which the state, occurrence, or effect is 
uncertain and that experience shows will likely result, in aggregate, in additional costs. Typically estimated using statistical analysis or judgment 
based on past asset or project experience. Contingency usually excludes: 1) Major scope changes such as changes in end product specification, 
capacities, building sizes, and location of the asset or project; 2) Extraordinary events such as major strikes and natural disasters; 3) Management 
reserves; and 4) Escalation and currency effects. Some of the items, conditions, or events for which the state, occurrence, and/or effect is uncertain 
include, but are not limited to, planning and estimating errors and omissions, minor price fluctuations (other than general escalation), design 
developments and changes within the scope, and variations in market and environmental conditions. Contingency is generally included in most 
estimates, and is expected to be expended 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Petersburg Generating Station 

Item 

Labor 
Maintenance (% of Purchased Equipment Cost) 

EQQ 
Energy 

Chemicals 

Antiscalant 

Antifoam 

Polymer 

Lime 

Waste Solids Disposal 

Incremental Fly Ash Management Costs* 

Ash Flow 

Energy 

Chemicals 

Lime 

Polymer 

Sodium Bisulfite 

Maintenance (% of Purchased Equipment Cost) 

CT BD +Misc. 
Energy 

Chemicals 

Ferric Chloride 

Sodium Hydroxide 

Organosulfide 

Polymer 

Common Eauioment 

Energy 

Total Annual O&M 

NPV (rounded)- without contingenc~ 

NPV (rounded)- with contingenc~ 

Quantity 

24,960 

35,038,000 

19,600 

719 

767 

144 

5,522 

60,200 

80 

13 

10,709 

1,123,778 

151,000 

5,500 

125,773 

98,414 

53,294 

12,577 

1,900 

Units 

hours $ 
$ 

MW-Hr $ 

gallons $ 
gallons $ 
gallons $ 

tons $ 
tons $ 
tons $ 

MW-Hr $ 

tons $ 
gallons $ 

lb $ 

$ 

MW-Hr $ 

gallons $ 
gallons $ 
gallons $ 
gallons $ 

MW-Hr $ 
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Annual O&M Cost 

Unit Cost Cost 

30 $ 749,000 

3% $ 1,051,000 

100 $ 1,960,000 

14.18 $ 10,000 

14.18 $ 11,000 

7.96 $ 1,000 

272.80 $ 1,506,000 

32.00 $ 1,926,000 

- $ -

100 $ 8,000 

272.80 $ 3,000 

7.96 $ 85,000 

0.56 $ 629,000 

3% $ 5,000 

100 $ 550,000 

1.66 $ 208,000 

1.10 $ 108,000 

20.00 $ 1,066,000 

7.96 $ 100,000 

100 $ 190,000 

$ 10,166,000 

$ 225,000,000 

$ 245,000,000 
*Increase 1n annual cost due to changes 1n wastewater management from current pract1ces 

Assumptions: 
Rate of return, i = 

Period= 
Total Installed Cost (without contingency)= 

Total Installed Cost (with contingency)= 
Annual O&M Estimate = 

8.25% 
10 years 

Factor to account for the plant not operating at full capacity 

(max 25 yrs) 

70% 
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8.5 Preliminary Compliance Schedule 
The AOs for Case Nos. 2013-21497-W and 2013-21498-W, for the Petersburg and Harding Street Generating Stations, 
respectively, were approved by IDEM on April 29, 2013. These AOs contain compliance schedule milestones for 
meeting the WQBELs established in NPDES Permit Nos. IN0002887 and IN0004685. The AOs modify the schedules for 
compliance that were established in these NPDES permits, which originally required final compliance to be achieved 
within 36 months from the permit effective date of October 1, 2012. The AO established schedule for meeting 
compliance for both facilities is summarized in Table 8-4. Written certification deadlines are also shown. 

A schedule detailing the design and construction phases will be a requirement of the EPC contractor. A preliminary 
estimate of project cost over time is provided in Figure 8-2. 

TABLE 8-4 
Compliance Schedule for Meeting Water Quality Based Effluent Limits (WQBELs} under AOs for Case Nos. 2013-21497-W and 
2013-21498-W for the Petersburg and Harding Street Generating Stations 

Activity 

1. Complete Pilot Testing 

2. Select Compliance Strategy4 

3. Complete Procurement of EPC Contractor 

4. Complete Design of Treatment System(s) and Procurement 

of Long-Lead Time Equipment/Units 

5. Commence Construction and Remaining Procurement of 

Equipment/Units 

6. Complete Construction and Construction-Related Testing 

7. Complete Startup and Commissioning 

Notes: 

AO Deadline AO Certification Deadline 

March 7, 2014 March 14, 20141 

July 1, 2014 July 8, 2014 

September 26, 2014 October 3, 20141 

September 18, 2015 September 25, 20152 

September 19, 2015 September 26, 20152 

June 2, 2017 June 9, 20171 

July 2, 20173 

September 29, 2017 October 6, 20171 

1 Written certification is required by this date or 7 calendar days after the date the activity is completed, whichever is earlier. 
2 One written certification for both activities may be submitted; refer to item 2.b of Part II of the AO for the deadline of this 
submission 
3 Within 30 days of completion of construction, a notice of installation for the additional pollutant control equipment and any 
modifications along with a design summary as applicable must be submitted to the Industrial NPDES Permits Section and 
Enforcement Section of IDEM, Office of Water Quality. 
4 On January 22, 2014 IDEM approved modifying the AO schedule for the "Select Compliance Strategy" milestone from March 7 to 
July 1, 2014. 
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FIGURE 8-2 

Cost Projection Estimate 
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8.6 Potential Operational and Compliance Issues 
This section describes operational and compliance issues including staffing and monitoring. 

8.6.1 Staffing 
The proposed CSP will require increased staffing at each station. CH2M HILL's current estimate is 12 full-time 
operations staff at each station- Harding Street and Petersburg. CH2M HILL developed this estimate based on 
assuming: one supervisor, two operators all of the time (one at control room and one roaming) which requires 10 
full-time staff to have two people present at all times, plus one person operating the wastewater treatment system 
filter press during the day. Each station will also need roughly two full-time equivalent maintenance staff for the 
wastewater system, primarily for mechanical and electrical maintenance, as well as instrumentation and controls. 
Support will also be needed from plant chemist staff (X to~ FTE) and onsite laboratory staff(~ FTE). The cost for 
these maintenance staff is included in the Maintenance line item of the estimate of annual cost. 

8.6.2 Permitting 
IPL will need to obtain appropriate permits from the federal, state, and local level for the changes associated with 
these compliance activities. 

8.6.3 Monitoring 
8.6.3.1 Compliance Monitoring 

Compliance with effluent limitations is evaluated via sampling and analysis of the wastewater effluent. The frequency 
of sampling for each pollutant parameter is established in the permit based on the permitting authority's BPJ. Factors 
that the permit writer may consider when establishing a monitoring frequency are: 1) the type of treatment process 
and retention time, 2) the environmental significance and nature of the pollutant, 3) the cost of monitoring relative 
to the discharger's capabilities and benefit obtained, 4) the facility compliance history, 5) the number of monthly 

samples used in developing the permit limit, and 6) the effluent variability.21DEM has applied a monitoring 
frequency of twice per month for most conventional and toxic pollutants in the permits issued to the IPL Harding 
Street and Petersburg facilities, with frequencies for some parameters as often as daily (for flow, temperature, and 
chlorination/bromination dose, frequency, and duration) or as infrequently as six times per year for non-stormwater 

outfalls. 

2 The Environmental Protection Agency Technical Support Document for Water Quality-Based Taxies Control. March 1991. 
Page 113. 
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Sample types (e.g., grab, composite) are also established in the permit based on the pollutant parameter, type of 
waste stream, and the permitting authority's BPJ. Sampling for constituents that are affected by compositing 
techniques, including pH, cyanide, total phenols, O&G, sulfide, chlorine, temperature, e-coli, and volatile organic 
compounds, must always be collected as grab samples. Sampling of intermittent discharges and stormwater is also 
required via grab sampling methods. Other factors that the permit writer may consider when establishing the sample 
type for each pollutant are the variability of the wastewater characteristics, if instantaneous or average 
concentrations are needed, and if a measure of the mass loading per unit of time is needed. When composite 
samples are required, composite sampling techniques defined in IPL's permits require the collection of a minimum of 
three flow-proportioned grab samples or using a programmable automated composite sampler that collects aliquots 
over evenly spaced intervals in a specified period of time (e.g., 8 hours, 24 hours) and combines them into a 
composite sample. EPA has established approved methods for wastewater analysis in 40 CFR Part 136. Analysis of 
wastewater samples for NPDES permit compliance must be performed using an EPA-approved method found in 
40 CFR Part 136 that is sufficiently sensitive to determine compliance with the applicable limit or water quality 
criterion. IDEM may also specify test methods and detection or quantitation limits for pollutant analysis. If effluent 
limits are established that are lower than the limit of quantitation for a particular pollutant parameter, compliance is 

demonstrated if the effluent concentrations measured are less than the limit of quantitation. 

EPA is reinforcing this requirement in proposed revisions to the steam electric generating ELG, in the third "anti­
circumvention" provision which states, "Last, the anti-circumvention provisions would expressly require permittees to 
use analytical EPA-approved methods that are sufficiently sensitive to provide reliable quantified results at levels 
necessary to demonstrate compliance with the effluent limits proposed by this rulemaking when such methods are 
available ..... For purposes of the proposed anti-circumvention provision, a method is "sufficiently sensitive" when the 
sample-specific quantitation level for the wastewater being analyzed is at or below the level of the effluent 
limitation." 

8.6.3.2 Process Monitoring 

It should be noted that 'real time' treatment process monitoring for many of the regulated parameters is not feasible 
because there are no in-line instruments proven for use in industrial water chemistry matrices. This is true of the 
metals potentially regulated by the proposed steam electric generating ELG BAT limits on FGD water (arsenic, 

selenium, and mercury) and many of the trace metals in the NDPES permit. Field measurements for nitrates have 
known interferences. This requires less direct approaches to control treatment processes and ensure they are 
meeting discharge limits, such as onsite colorimetric tests run with spectrophotometers, sample reagent chemicals 

(such as from Hach Corporation,) or other surrogate measurements. IPL can use field analytical methods for process 
control, but such methods are not useful for monitoring to show compliance. 

8. 7 Factors that Might Drive Future Refinement to the 
Compliance Strategy Plan 

The main goal of the wastewater compliance team was to recommend a compliance strategy to meet effluent 
limitations included in the Harding Street and Petersburg Generating Stations NPDES permits. The requirements of 
these permits are defined; however, other additional limits or requirements may be added in future permit cycles. 
Additional requirements may also result from future potential regulations. The wastewater compliance team has 
worked to develop a compliance strategy with a low risk of non-compliance and adaptability to potential future 
environmental regulations at the lowest reasonable cost. IPL will continue to monitor regulatory activity and update 
compliance strategy recommendations in the event that the regulatory outlook changes and additional information 
becomes available. 

Factors that may drive future refinement of this compliance strategy plan include potential future steam electric 
generating ELG rule revision, 316(a) thermal variance study results, future 316(b) regulation, and future CCR 
regulation. These factors were described in Section 5. Most notably, the project team anticipates that there is a high 
probability that the final CCR rule may prohibit the continued use of unlined ash ponds. This would necessitate a 
future change to the bottom ash compliance strategy to tank-based treatment. If the final version of these 

regulations differs than what has been anticipated, it may necessitate additional changes in this wastewater CSP. 
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IPL and CH2M HILL submitted data and comments on the proposed steam electric generating ELG rule to support the 
EPA's selection of certain, less-stringent requirements; however, the final rule is not currently anticipated to be 
issued until the end of September 2015. 

An evaluation of the preliminary NPDES compliance strategy against the proposed ELG's requirements are shown in 
Table 8-5. 

8-18 

TABLE 8-5 
Initial Assessment of Steam Electric Generating ELG Requirements Compared to Compliance Strategy 

Fly Ash Bottom Ash2 Combustion Residual Leachate3 

Notes: 

Green =compliance with proposed ELG 

Yellow= Some risk of issues with ELG, based on the proposed ELG. Need final ELG to verify. 

Flue Gas 
Mercury 
Control 

Non-Chemical 
Metal Cleaning4 

1 Some minor risk of final ELG putting "discharge" limits on the ZLD distillate if it used outside of the FGD system. If this occurs, 
operators will reuse the water in the FGD to avoid limits. 
2 Moderate risk that final ELG will ban discharge of bottom ash water 
3 It is anticipated that these limits will not apply unless landfill stormwater is exposed with coal combustion material of landfill and 
reaches outfall and/or ash pond seepage reaches waters of the United States. 
4 Some risk because EPA's definition of NCMC is not clear. NCMC limits are currently contained in NPDES permits; therefore no ELG 
impact. 
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SECTION 9 
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Executive Summary 
CH2M HILL has estimated potential permit limits for relocation of Indianapolis Power and Light Company's (IPL's) 
Petersburg Station's Outfalls 001 and 007 to the White River. These calculations were submitted to the Indiana 

Department of Environmental Management (IDEM) for informal review to ensure the calculation methodology is 
consistent with state regulations. 

The Environmental Protection Agency (EPA) Region 5 and IDEM have not approved the estimated permit limits 
and any related relaxation of permit limits associated with relocation of outfall(s) to the White River pursuant to 
Section 402(o) of the Clean Water Act with regard to antibacksliding provisions. This presents a moderate-high 
risk for this compliance option evaluation. 

For scenarios which include fly and bottom ash transport water, effluent data was used to evaluate projected 
effluent concentrations. In some cases, this was limited to 6 months of NPDES monitoring data. For scenarios 
without ash handling water, the three samples collected as part of the GE study were used, and CH2M HILL 
combined the individual wastewater streams (i.e., flue gas desulfurization [FGD], Bottom Ash, and Other Water) 
to estimate the discharge quality. The analysis assumes the compliance point for water quality limits will be at the 
point where all wastewaters are combined post-treatment, if they are combined. The limited data presents a 
moderate risk for this compliance option evaluation. 

This potential compliance option evaluation detailed information including treatment, risks and costs is included 
in the "Compliance Strategy Plan", the Petersburg "Outfall 007 Compliance Options Evaluation", and the 
Petersburg "Effluent Metals Wastewater Treatment Study Overall Approach and Design Basis". 

Future Boron Limits 

The results of this analysis suggest that if FGD water is discharged and the bottom ash water is not discharged 
there is a high risk of potential boron limits at the Station's outfall to the White River. 

Sulfate 

The results of this analysis indicate that there would be no sulfate limit for discharge of Outfall 007 to the White 
River. However, there is limited data available, and there was lower rainfall than typical during the data collection 
period. Higher rainfall has historically led to more landfill runoff which results in the need for more maintenance 
activities, resulting in higher concentrations of sulfate and other constituents. Therefore, there is some risk that 
there would be a sulfate limit at the White River, depending on the collection of additional data. 
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CH2M HILL prepared a Technical Memorandum (TM), Indianapolis Power & Light NPDES Permit Limits Evaluation 

-Petersburg Generating Station, dated April 22, 2013, which was submitted to the Indiana Department of 
Environmental Management (IDEM). The TM to IDEM documented CH2M HILL's calculations for estimated permit 
limits for relocation of Indianapolis Power and Light Company's (IPL's) Outfalls 001 and 007 to the White River. 
The IDEM TM presented potential estimated limits which were based on water-quality and/or technology based 
effluent limitations (water quality based effluent limits [WQBELs] or technology based effluent limits [TBELs]). 

TBELs were based on the current Effluent Limitation Guidelines for the Steam Electric Power Generating Point 
Source Category (40 CFR 423). This TM presents the results of the evaluation for potential estimated limits based 
on the following six scenarios: 

1. Discharge of Outfalls 001 and 007 separately to White River (includes bottom ash (BA) and fly ash (FA)) 
2. Discharge of Outfalls 001 and 007 separately to White River without Ash Transport Water (neither BA or FA) 
3. Combined Discharge of Outfalls 001 and 007 to White River (includes BA and FA) 
4. Combined Discharge of Outfalls 001 and 007 to White River without Ash Transport Water (neither BA or FA) 
5. Discharge of Outfalls 001 and 007 separately to White River without Fly Ash Transport Water (includes BA) 
6. Combined Discharge of Outfalls 001 and 007 to White River without Fly Ash Transport Water (includes BA) 

WQBELS were calculated in accordance with the procedures in 327 lAC 5-2-11.4 and 327 lAC 5-2-11.6. The 
procedure takes into account the effluent flow, receiving stream flow, acute and chronic criteria, and the 
concentrations of pollutants in the receiving stream. The WQBEL for boron is driven by the acute water quality 
criterion of 41,000 11g/L and the resulting WQBEL of 47,330 11g/L is the same for all scenarios. This is an updated 
WQBEL for boron that was provided by IDEM in July 2013. 

The projected effluent quality calculated for each scenario is based on wastewater sampling data. Monthly 
discharge monitoring reports (DMRs) data for Outfall Nos. 001 and 007 were used for scenarios that include ash 
handling water. For scenarios that do not include fly ash and/or bottom ash handling water, effluent quality was 
estimating using a flow-weighted average for the contributing wastewater streams based on 3 samples collected 
by GE between October 2011 and May 2012. For these scenarios, the soluble concentrations were used to 

represent the metals concentration that would be expected after treatment of the wastewater in a pond, since 
solids will be removed in the pond. Because the effluent quality was calculated for these scenarios, a formal RPE 
analysis cannot be completed and, as such, the effluent quality is compared to one-half of the permit limits to 

determine the risk for a permit limit. 

Scenario 1 
Scenario 1 includes relocation of Outfall No. 001 and Outfall No. 007 separately to the White River, and includes 
ash handling (both BA and FA) waters (current operating scenario without MATS impact). It is not likely that both 
outfalls would be routed in separate pipes to the White River. However, IDEM requested this scenario. 

Outfall 001 

The results of the reasonable potential to exceed (RPE) evaluation for cadmium, copper, iron, mercury, selenium, 
zinc, and boron are presented in Table 1 for Scenario 1. Table A-1 in Appendix A-1 is a complete table of results 
for the RPE for Outfall 001 discharging to White River. This evaluation indicates that several metals have a 
potential to exceed the estimated WQBELs, including copper, mercury and zinc. 

Table 2 presents the estimated TBELs and a comparison of the effluent data to half of the TBEL limit. 
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Scenario 1 - Discharge of Outfall 001 to White River with Ash Transport Water (both BA and FA) 
IPL Petersburg Generating Station Pike County , 

Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly Average 
PEQ> 

Daily Maximum Daily Maximum 
PEQ> Potential to 

Average PEQ1 WQBEL2 

WQBEL? 
PEQ1 WQBEL2 

WQBEL? Exceed? 
(llg/L} (llg/L} (llg/L} (llg/L} 

Cadmium 12.0 12.0 No 10.0 21.0 No No 

Copper 48.0 46.0 Yes 66.0 79.0 No .. Yes . 
Iron 1,936 3,168 No 3,000 5,488 No No 

Mercury 0.588 0.012 Yes 0.588 0.020 Yes .· ves 

Selenium 132 150 No 140 260 No No 

Zinc 384 279 Yes 528 483 Yes Ye.s 

Boron 22,550 47,330 No 25,300 82,000 No No 

1. PEQ =Projected Effluent Quality determined by procedures in 327 lAC 5-2-11.5 

2. WQBELs based on the 2-year Maximum Monthly Average flow (2011-2012) for Outfall 001 of 19.8 cfs (12.8 MGD) as set forth by 327 lAC 5-2-11.4(a)(9) 

TABLE 2 
Comparison of Estimated Effluent Concentrations and TBELs 
Scenario 1 - Discharge of Outfall 001 to White River with Ash Transport Water (both BA and FA) 
IPL P b G . S . P"k C eters urg eneratmg tat1on, 1e ounty 

Monthly Average Comparison Daily Maximum Comparison 

Maximum Estimated 
Parameter Monthly Average 

Monthly Estimated Maximum Daily 
Daily Maximum 

Estimated Effluent Cone. > 

Effluent Conc1 Average TBEL2 Effluent Cone > Maximum Conc1 

TBEL2 (llg/L} 
Effluent Cone. > Y. TBEL 

(llg/L} 
(llg/L} Y. TBEL? (llg/L} Y. TBEL? 

TSS 15,640 29,883 Yes 68,000 99,610 Yes Yes 

O&G 2,721 11,629 No 8,000 15,505 Yes . Yes 

FAC 50.4 199 No 110 498 No No 

Chromium 5.28 177 No 11.0 177 No No 

Copper 17.0 360 No 60.0 360 No No 

Iron 499 995 Yes 2,000 995 Yes Yes .. 
.·· 

Zinc 107 875 No 480 875 Yes Yes 

1. Data are based on effluent concentrations for Outfall 001 as reported on the DM R reports during the January 2009 through September 2013 period of record. 
2. Calculated from the applicable effluent guidelines in 40 CFR Part 423 using the combined wastestream formula (CWF). 

Outfall 007 

The results of the RPE for cadmium, mercury, selenium, and boron are presented in Table 3 for Outfall 007 for 
Scenario 1. Table A-2 in Appendix A-1 contains complete results for the RPE for Outfall 007 discharging to White 
River. Table 4 presents the estimated TBELs for Outfall 007 for Scenario 1. The evaluation indicates there is a 
reasonable potential to exceed the water quality based effluent limit for cadmium and mercury. Outfall 007 

includes runoff from the landfill, a calcium sulfite/ash waste pile and a truck wheel wash. The landfill covers an 
area of approximately 50 acres, which can generate a high volume of runoff depending on the storm event. 

PETERSBURG - OUTFALL RELOCATION ESTIMATED PERMIT LIMITS 



TABLE 3 
Partial Results of Reasonable Potential to Exceed Statistical Procedure 

Scenario 1 - Discharge of Outfall 007 to White River 
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Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly Average 
PEQ> 

Daily Maximum Daily Maximum 
PEQ> Potential to 

Average PEQ1 WQBEL2 

WQBEL? 
PEQ1 WQBEL2 

WQBEL? Exceed? 
(llg/L) (llg/L) (llg/L) (llg/L) 

Cadmium 13.0 11.0 Yes 11.0 20.0 No Yes 

Mercury 0.134 0.012 Yes 0.134 0.020 Yes ··. '{es 

Selenium 32.5 150 No 27.5 260 No No 

Boron 13,130 47,330 No 12,100 82,000 No No 

1. PEQ =Projected Effluent Quality determined by procedures in 327 lAC 5-2-11.5 
2. WQBELs based on the 2-year Maximum Monthly Average flow (2011-2012) for Outfall 007 of 0.37 cfs (0.24 MGD) as set forth by 327 lAC 
5-2-11.4(a)(9) 

TABLE 4 
Comparison of Estimated Effluent Concentrations and TBELs 
Scenario 1 - Discharge of Outfall 007 to White River 
IPL P b G . S . p·k C eters urg eneratmg tat1on, 1e ounty 

Monthly Average Comparison Daily Maximum Comparison Estimated 

Parameter Maximum Monthly Estimated Maximum Daily Daily Estimated Effluent 
Cone.> Y. Monthly Average Average TBEL2 Effluent Cone. > Maximum Maximum Effluent Cone. 

Conc.1 (llg/L) (llg/L) Y. TBEL? Conc1 (llg/L) TBEL2 (llg/L) > Y. TBEL? TBEL 

TSS 11,045 30,000 No 32,000 100,000 No No 

Oil & Grease 2,724 15,000 No 8,100 20,000 No No 

1. Data are based on effluent concentrations for Outfall 007 as reported on the DMR reports during the January 2009 through September 2013 
period of record. 
2. Calculated from the applicable effluent guidelines in 40 CFR Part 423 using the combined wastestream formula (CWF). 

IPL has sampled the landfill runoff separately, and an evaluation of the alternative options for management of 

Outfall No. 007 wastewater streams is provided in the Indianapolis Power & Light Company -Petersburg Outfall 

No. 007 Options Evaluation Technical Memorandum dated October 17, 2013. 

Scenario 2 
Scenario 2 is the relocation of Outfalls 001 and 007 separately to the White River without ash handling (neither BA 

or FA) water post wastewater treatment. Outfall 007 does not contain ash handling water and so the evaluation 
of 007 is the same as presented for Scenario 1. Table 5 presents the estimated effluent concentrations compared 

to the calculated WQBELs for selenium, boron and mercury for Outfall 001. A complete table of results is 
presented in Table A-3 in Appendix A-1. Mercury concentrations exceed half of the estimated effluent 

concentration for the monthly average limit and the daily maximum. 

Table 6 presents the estimated technology based effluent limits (TBELs) and a comparison of the effluent data to 

half of the TBEL limit. 
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TABLE 5 
Partial Results of Preliminary Effluent Limits Comparison 
Scenario 2 - Discharge of Outfall 001 to White River without Ash Transport Water (neither BA or FA) 
IPL P b G . S . Fk C eters urg eneratmg tat1on, 1e ounty 

Monthly Average Comparison Daily Maximum Comparison 

Average Monthly Estimated Maximum Daily 
Estimated Greater than 

Parameter Estimated Average Effluent Estimated Maximum Y. Limit? Effluent Cone. 
Effluent WQBEL 1 Cone.>Yz Effluent WQBEL1 

>Y z Limit? 
Cone. (llg/L) (llg/L) Limit? Cone. (llg/L) (llg/L) 

Mercury 1.025 0.012 Yes 1.511 0.020 Yes Yes ... 

Selenium 35.4 150 No 69.8 260 No No 

Boron 21,875 47,330 No 22,574 82,000 No No 

1. WQBELs based on the estimated flow for Outfall 001 without Ash Transport Water of 9.7 cfs (6.3 MGD). 

TABLE 6 
Comparison of Estimated Effluent Concentrations to the TBELs 
Scenario 2 - Discharge of Outfall 001 to White River without Ash Transport Water (neither BA or FA) 
I PL P b G . S . p·k C eters urq eneratmq tat1on, 1e ounty 

Monthly Average Comparison Daily Maximum Comparison 

Average Estimated Maximum Estimated 
Parameter Estimated 

Monthly 
Effluent Estimated Daily Maximum 

Estimated Effluent Cone. 

Effluent 
Average TBEL2 

Cone. >Y, Effluent TBW (llg/L) 
Effluent Cone. > 1/2 TBEL? 

Cone.1 (llg/L) 
(llg/L) 

TBEL? Cone.l (llg/L) 
>Y, TBEL? 

TSS 30,000 29,665 Yes 30,000 98,883 No Yes .. 

O&G 4,710 5,348 Yes 6,688 7,130 Yes I Yes 

FAC -- -- ND -- -- ND ND 

Chromium 55.7 187 No 67.3 187 No No 

Copper 16.1 60 No 26.5 60 No No 

Iron 11,578 984 Yes 18,887 984 Yes I Yes 

Zinc 7.79 970 No 0.47 970 No No 

1. Estimated effluent concentrations are based on samples collected by GE between October 2011 and May 2012 from the wastewater 
streams that contribute to the ash pond. 
2. Calculated from the applicable effluent guidelines in 40 CFR Part 423 using the combined wastestream formula (CWF). 
ND =No Data 

As shown in Table 5, the monthly average boron concentration for Outfall 001 is slightly less than half of the 
estimated monthly average water quality based effluent limit with ash transport water. Boron data are being 
collected currently on Outfall Nos. 001 and Outfall 007. The monthly average and daily maximum boron 
concentrations for Outfall 001 are presented in Figures 1 and 2, respectively. Table B-1 and B-2 in Appendix A-2 
contain the boron monitoring results for Outfalls 001 and 007, respectively. There is one Outfall 001 result of 
23,000 11g/L which is close to half of the estimated monthly average limit of 47,330 11g/L. Removing all ash 
transport water, including the bottom ash transport water stream, will increase the boron effluent concentration, 
as well as the concentration of other constituents. 

Figures 1 and 2 show that boron data demonstrates compliance with the expected average monthly and daily 
maximum limitations. However, concentrations are at half of the monthly average limit. Therefore removing 
bottom ash flow, which contains relatively low boron concentrations will likely increase estimated effluent 
concentrations above half of the permit limit. 
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Monthly Average Boron Data for Outfall 001 
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FIGURE 1 
Outfall 001 Monthly Average Boron Data 
IPL Petersburg Generating Station, Pike County 

Daily Boron Data for Outfall 001 
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FIGURE 2 
Outfall 001 Daily Boron Data 
IPL Petersburg Generating Station, Pike County 

A mass balance approach was taken to further evaluate boron concentrations without ash transport water. The 
average and maximum boron concentrations from the three GE sample results were used to estimate the boron 

contributions from each wastewater stream, as presented in Table 7. The total ash transport wastestreams 
contribute about 30-40% of the boron and 66% of the flow. Based on this determination, the concentrations of 
boron were estimated for Outfall 001 after the removal of this wastestream. The resulting estimated boron 
concentrations are provided in Table 8. The estimated concentrations that exceed the calculated monthly average 
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boron water quality based effluent limit of 47,330 11g/L (47.3 mg/L) are highlighted. This is considered a 
moderate-high risk for compliance with future boron limits. 

TABLE 7 

Boron Mass Balance for Wastewater Streams Contributing to Outfall 001 
Scenario 2 - Discharge of Outfall 001 to White River without Ash Transport Water (neither BA or FA) 
IPL P b G S p·k C eters urg eneratmg tat1on, 1e ounty 

Wastewater Average Boron 
% ofTotal 

Maximum Boron 
%of Total 

Flow Flow 
Flow-% ofTotal 

Stream (mg/l) (mg/l) (gpm) (MGD) 

Other 1.96 4% 2.8 4% 3,509 5 28% 

otal Ash 7 30% 12 40% 8,338 12 66% 

FGD 200 66% 208 56% 647 1 5% 

rombined 15 100% 19 100% 12,714 18 100% 

TABLE 8 

Estimated Boron Concentrations at Outfall 001 after Removal of Ash Transport Water 
Scenario 2 - Discharge of Outfall 001 to White River without Ash Transport Water (neither BA or FA) 

IPL Petersburg Generating Station, Pike County 

Estimated Boron without Estimated Boron without 
Ash Handling Water- Ash Handling Water-

Date Flow(MGD) 001 Boron (mg/l) Using Maximum Boron Using Average Boron 
Concentrations Concentrations 

(mg/l) (mg/l) 

10/2/2012 11.01 19 41 44 

10/10/2012 9.61 17 36 40 

11/2/2012 13.26 14 30 33 

11/15/2012 10.85 15 32 35 

12/4/2012 12.96 18 39 42 

12/13/2012 9.08 18 39 42 

1/3/2013 10.15 23 49 54 

1/17/2013 13.67 14 30 33 

2/5/2013 12.45 18 39 42 

2/19/2013 11.01 20 43 47 

3/4/2013 11.48 20 43 47 

3/13/2013 8.93 19 41 44 

4/1/2013 11.92 20 43 47 

4/17/2013 14.85 20 43 47 

5/2/2013 10.89 22 47 51 

5/10/2013 9.62 19 41 44 

6/3/2013 12.12 19 41 44 

6/13/2013 12.98 18 39 42 

7/4/2013 15.11 18 39 42 

7/11/2013 11.05 20 43 47 

8/1/2013 7.26 18 39 42 

8/8/2013 15.33 14 30 33 

9/4/2013 11.01 20 43 47 

9/12/2013 11.96 18 39 42 
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Scenario 3 
Scenario 3 is the combined discharge of Outfalls 001 and 007 to White River with fly ash and bottom ash handling 

water. Table 9 presents a partial list of the estimated WQBELs compared to the projected effluent quality. A 
complete list of parameters is located in Table A-4 of Appendix A-1. Pollutant parameters that are likely to require 

a WQBELs include copper, mercury, and zinc. Table 10 presents the estimated technology based effluent limits 

(TBELs) and a comparison of the effluent data to half of the TBEL limit for Scenario 3. 

TABLE 9 

Partial Results of Reasonable Potential to Exceed Statistical Procedure 
Scenario 3 - Combined Discharge of Outfalls 001 and 007 to White River with Ash Transport Water (both BA and FA) 

IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly 
PEQ> 

Daily 
Daily Maximum PEQ> Potential to 

Average PEQ Average 
WQBEL? 

Maximum 
WQBEL1 (llg/L) WQBEL? Exceed? 

(llg/L) WQBW (llg/L) PEQ(Ilg/L) 

Cadmium 12.0 12.0 No 10.0 21.0 No No 

Copper 46.7 46.0 Yes 64.7 79.0 No Yes ... 

Iron 1,791 3,168 No 2,569 5,488 No No 

Mercury 0.576 0.012 Yes 0.576 0.020 Yes .. Yes 

Selenium 129 150 No 138 260 No No 

Zinc 373 279 Yes 518 483 Yes '{eli 

Boron 21,719 47,330 No 22,750 82,000 No No 

... 

1. WQBEL based on the 2-year Maximum Monthly Average flows for Outfalls 001 and 007 of 19.8 and 0.37 cfs (12.8 and 0.24 MGD), respectively. 

TABLE 10 

Comparison of Estimated Effluent Concentrations and TBELs 
Scenario 3 - Combined Discharge of Outfalls 001 and 007 to White River with Ash Transport Water (both BA and FA) 

IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison Estimated 

Parameter Average Estimated Monthly Estimated Maximum Daily Estimated Effluent 

Effluent Conc.1 Average Effluent Cone. > Estimated Effluent Maximum Effluent Cone. > Cone.> Y. 

(llg/L) TBEL2 (llg/L) Y. TBEL? Conc.1 (llg/L) TBW (llg/L) Y. TBEL? TBEL 

TSS 15,533 29,886 Yes 67,380 99,619 Yes Yes 

Oil & grease 2,718 11,710 No 8,002 15,613 Yes ..... Yes.· .. · .. · .. · 

FAC 51.8 199 No 110 498 No No 

Chromium 5.3 173 No 11.0 173 No No 

Copper 16.8 351 No 58.8 351 No No 

Iron 497 995 No 1,976 995 Yes Yes 

Zinc 105 878 No 471 878 Yes Yes 

1. Estimated effluent concentrations are based on samples collected by GE between October 2011 and May 2012 from the wastewater streams that 

contribute to the ash pond. 
2. Calculated from the applicable effluent guidelines in 40 CFR Part 423 using the combined wastestream formula (CWF). 

Scenario 4 
Scenario 4 is the combined discharge of Outfalls 001 and 007 to the White River without fly ash or bottom ash 
handling water. Table 11 is a partial list of the estimated effluent concentrations compared to the WQBELs. 

Similar to Scenario 2, mercury concentrations exceed half of the estimated permit limit and may result in a permit 
limit. A complete list of parameters is located in Table A-5. Table 12 shows the estimated effluent concentrations 
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compared to the TBELs. The estimated effluent concentration of boron is slightly below half of the monthly 

average permit limit. This presents a moderate risk of compliance with future boron limits. 

TABLE 11 
Partial Results of Estimated Effluent Concentration Comparison to WQBELs 
Scenario 4 - Combined Discharge of Outfalls 001 and 007 to White River without Ash Transport Water (neither BA or FA) 

IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Greater 

Parameter Average Estimated Monthly Estimated Maximum Daily Estimated than Yz 
Effluent Cone. Average WQBEL1 Effluent Cone. >Y 2 Estimated Effluent Maximum Effluent Cone. > Limit? 

(llg/l) (llg/l) limit? Cone. (llg/l) WQBEL1 (llg/l) Y 2limit? 

Mercury 0.98 0.012 Yes 1.44 0.020 Yes .... Yes 

Selenium 33.7 150 No 66.5 260 No No 

Boron 20,928 47,330 No 21,597 82,000 No No 

1. Estimated effluent concentrations based on the flow for Outfalls 001 and 007 without ash transport water of 9.7 and 0.37 cfs (6.3 and 0.24 MGD), 
respectively. 

TABLE 12 

Comparison of Estimated Effluent Concentrations to the TBELs 
Scenario 4 - Combined discharge of Outfalls 001 and 007 to White River without Ash Transport Water (neither BA or FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Estimated 

Average 
Monthly Estimated 

Maximum 
Daily Maximum 

Estimated Effluent 
Parameter Estimated Estimated Effluent Cone.> 1/2 Average TBEL2 Effluent Cone. TBEL2 

Effluent Cone.1 

(llg/l) >Y zTBEL? 
Effluent Cone.1 

(llg/l) 
Cone.>Yz TBEL? 

(llg/l) (llg/l) TBEL? 

TSS 30,000 29,687 Yes 30,000 98,956 No Yes 

O&G 4,574 5,982 Yes 6,496 7,977 Yes ··.Yes 

FAC -- -- ND -- -- ND ND 

Chromium 39.3 175 No 47.5 175 No No 

Copper 11.5 56 No 19.1 56 No No 

Iron 8,189 985 Yes 13,362 985 Yes '{es 

Zinc 2.4 972 No 5.2 972 No No 

1. Estimated effluent concentrations are based on samples collected by GE between October 2011 and May 2012 from the wastewater 
streams that contribute to the ash pond. 
2. Calculated from the applicable effluent guidelines in 40 CFR Part 423 using the combined wastestream formula (CWF). 
ND =No Data. 

Scenario 5 
Scenario 5 includes relocation of Outfall 001 and Outfall 007 separately to the White River, and includes bottom 

ash handling waters but not fly ash handling waters (current operating scenario post MATS impact). Outfall 007 

does not contain ash handling water and so the evaluation of 007 is the same as presented for Scenario 1. 

A comparison of the estimated effluent concentrations to the calculated WQBELs is presented in Table 13 for 
Scenario 5. Table A-6 in Appendix A-1 is a complete table of results for this comparison for Outfall 001 discharging 

to White River. Arsenic, copper, iron, and mercury concentrations exceed half of the estimated monthly average 

limit and daily maximum limit. 

Table 14 presents the estimated TBELs and a comparison of the effluent data to half of the TBEL limit. 
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Scenario 5 - Discharge of Outfall 001 to White River with Bottom Ash Transport Water (BA only) 
IPL Petersburg Generating Station Pike County , 

Monthly Average Comparison Daily Maximum Comparison 
Estimated 

Average Monthly 
Estimated 

Maximum Daily 
Estimated Effluent 

Parameter Estimated Average Estimated Maximum Cone. 1/2 Effluent Cone. Effluent Cone. 
Effluent WQBEL2 

>YzPEL? 
Effluent WQBEL2 

>Y z PEL? PEL? 
Cone.1 (llg/L) (llg/L) Cone.1 (llg/L) (llg/L) 

Arsenic 261 416 Yes 364.2 720 Yes Yes 

Copper 50.3 46.0 Yes 96 79.0 Yes Yes 

Iron 24,250 3,168 Yes 47,226 5,488 Yes Yes 

Mercury 0.574 0.012 Yes 0.9 0.020 Yes Yes 

Boron 12,947 47,330 No 14,455 82,000 No No 

1. Estimated effluent concentrations are based on samples collected by GE between October 2011 and May 2012 from the wastewater 
streams that contribute to the ash pond. 
2. WQBELs based on the 2-year Maximum Monthly Average flow for Outfall 001 of 19.8 minus the fly ash flow of 6.1 cfs (12.8 and 3.9 
MGD), respectively. 

TABLE 14 
Comparison of Estimated Effluent Concentrations and TBELs 
Scenario 5 - Discharge of Outfall 001 to White River with Bottom Ash Transport Water (BA only) 
IPL P b G . S . p·k C eters urg eneratmg tat1on, 1e ounty 

Monthly Average Comparison Daily Maximum Comparison 
Estimated 

Average 
Monthly 

Estimated Maximum 
Daily 

Estimated Effluent 
Parameter Estimated Effluent Estimated Effluent Cone.> 1/2 Average Maximum 

Effluent 
TBEL (llg/L) 

Cone. >Y, Effluent 
TBEL (llg/L) 

Cone. >Y, TBEL? 
Cone.l (llg/L) TBEL? Cone.l (llg/L) TBEL? 

TSS 30,000 29,823 Yes 30,000 99,410 No Yes 

O&G 4,124 9,903 No 6,963 13,204 Yes Yes 

FAC -- -- ND -- -- ND ND 

Total Chromium 77.1 165 No 136.6 165 Yes Yes 

Copper 50.3 32 Yes 96.3 32 Yes Yes 

Iron 24,250 992 Yes 47,226 992 Yes Yes 

Zinc 8.88 811 No 29.28 811 No No 

1. Estimated effluent concentrations are based on samples collected by GE between October 2011 and May 2012 from the wastewater 
streams that contribute to the ash pond. 
ND =No Data. 

Scenario 6 
Scenario 6 includes relocation of the combined discharge of Outfall Nos. 001 and 007 to the White River, and 
includes bottom ash handling waters but not fly ash handling waters (operating scenario post MATS operation). 

A comparison of the estimated effluent concentrations to the calculated WQBELs is presented in Table 15 for 
Scenario 6. Table A-7 in Appendix A-1 is a complete table of results for this comparison for Outfall Nos. 001 and 
007 discharging to White River. Similar to Scenario 5, arsenic, copper, iron, and mercury concentrations exceed 

half of the estimated effluent limits. 

Table 2 on Page 4 presents the estimated TBELs and a comparison of the effluent data to half of the TBEL limit. 
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Scenario 6- Discharge of Outfall Nos. 001 and 007 to White River with Bottom Ash Transport Water (BA only} 
IPL Petersburg Generating Station Pike County , 

Monthly Average Comparison Daily Maximum Comparison 
Estimated 

Average Monthly 
Estimated 

Maximum Daily 
Estimated Effluent 

Parameter Estimated Average Estimated Maximum 
Effluent Cone. Effluent Cone. Cone. Y. 

Effluent Cone. WQBEL1 

>YzPEL? 
Effluent Cone. WQBEL1 

>Y z PEL? PEL? 
(llg/L} (llg/L} (llg/L} (llg/L} 

Arsenic 254.7 416 Yes 355.3 720 No Yes 

Copper 49.1 46.0 Yes 94.0 79.0 Yes Yes 

Iron 23,643 3,168 Yes 46,028 5,488 Yes Yes 

Mercury 0.561 0.012 Yes 0.842 0.020 Yes Yes 

Boron 12,674 47,330 No 14,143 82,000 No No 
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Scenario 1 - Discharge of Outfall 001 to White River With Ash Transport Water (both BA and FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly Average 
PEQ> 

Daily Maximum Daily Maximum 
PEQ> Potential to 

Average PEQ1 WQBEL2 

WQBEL? 
PEQ1 WQBEL2 

WQBEL? Exceed? 
(!lg/L) (!lg/L) (!lg/L) (!lg/L) 

Arsenic 55.8 416 No 70.4 720 No No 

Cadmium 12.0 12.0 No 10.0 21.0 No No 

Chromium 12.6 4,054 No 11.0 7,024 No No 

Copper 48.0 46.0 Yes 66.0 79.0 No I Yes 

Iron 1,936 3,168 No 3,000 5,488 No No 

Lead 12.6 167 No 11.0 289 No No 

Mercury 0.588 0.012 Yes 0.588 0.020 Yes I Y~s 

Nickel 105 2,045 No 110 4,969 No No 

Selenium 132 150 No 140 260 No No 

Zinc 384 279 Yes 528 483 Yes I Yes 

Boron 22,550 47,330 No 25,300 82,000 No No 

Fluoride 7,150 13,853 No 8,030 24,000 No No 

Sulfate 1,870,000 31,778,000 No 1,900,000 55,056,000 No No 

1. PEQ =Projected Effluent Quality determined by procedures in 327 lAC 5-2-11.5 

2. WQBELs based on the 2-year Maximum Monthly Average flow (2011-2012) for Outfall 001 of 19.8 cfs (12.8 MGD) as set forth by 327 lAC 
5-2-11.4(a)(9). 

TABLE A-2 
Results of Reasonable Potential to Exceed Statistical Procedure 
Scenario 1 - Discharge of Outfall 007 to White River with Ash Transport Water (both BA and FA) 
IPL Petersburg Generating Station Pike County , 

Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly Average 
PEQ>1 Daily Maximum Daily Maximum 

PEQ>1 Potential to 
Average PEQ1 WQBEL2 

WQBEL? 
PEQ1 WQBEL12 

WQBEL? Exceed? 
(!lg/L) (!lg/L) (!lg/L) (!lg/L) 

Arsenic 30.0 416 No 25.0 720 No No 

Cadmium 13.0 11.0 Yes 11.0 20.0 No 
' 

Yes 

Chromium 12.6 3,927 No 11.0 6,804 No No 

Copper 28.0 44.0 No 22.0 76.0 No No 

Iron 1,264 3,168 No 1,820 5,488 No No 

Lead 12.6 266.0 No 11.0 461 No No 

Mercury 0.134 0.012 Yes 0.134 0.020 Yes Yes 

Nickel 32.9 3,263 No 40.7 5,654 No No 

Selenium 32.5 150 No 27.5 260 No No 

Zinc 74.1 270 No 100 467 No No 

Boron 13,130 47,330 No 12,100 82,000 No No 

Fluoride 1,614 13,853 No 2,530 24,000 No No 

1. PEQ =Projected Effluent Quality determined by procedures in 327 lAC 5-2-11.5 
2. WQBELs based on the 2-year Maximum Monthly Average flow (2011-2012) for Outfall 007 of 0.37 cfs (0.24 MGD) as set forth by 327 lAC 
5-2-11.4(a)(9) 
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Scenario 2 - Discharge of Outfall 001 to White River without Ash Transport Water (neither BA or FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 

Average 
Monthly Estimated 

Maximum 
Daily 

Estimated Greater than 
Parameter Estimated Estimated Effluent 

Average limit1 Effluent Cone. Maximum Y. limit? 
Effluent 

(llg/l) >Y zlimit? 
Effluent Cone. 

limit1 (llg/l) 
Conc.>Yz 

Cone. (llg/l) (llg/l) limit? 

Arsenic 125.4 416 No 128.7 720 No No 

Cadmium 1.3 12.0 No 2.7 21.0 No No 

Chromium 41.2 4,054 No 49.8 7,024 No No 

Copper 11.9 46.0 No 19.6 79.0 No No 

Iron 8,569 3,168 Yes 13,978 5,488 Yes Yes .· 

Lead 0.8 280 No 2.3 485 No No 

Mercury 1.025 0.012 Yes 1.511 0.020 Yes Yes 

Nickel 75.0 3,373 No 86.5 5,844 No No 

Selenium 35.4 150 No 69.8 260 No No 

Zinc 0.17 279 No 0.34 483 No No 

Boron 21,875 47,330 No 22,574 82,000 No No 

Fluoride 2,779 13,853 No 3,176 24,000 No No 

Sulfate 815,604 62,962,000 No 1,453,824 109,083,000 No No 

1. PEL based on the estimated flow for Outfall 001 without Ash Transport Water of 9.7 cfs (6.3 MGD). 

TABLE A-4 
Results of Reasonable Potential to Exceed Statistical Procedure 
Scenario 3 - Combined Discharge of Outfalls 001 and 007 to White River with Ash Transport Water (both BA and FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Reasonable 

Parameter Monthly Monthly 
PEQ> 

Daily 
Daily Maximum PEQ> Potential to 

Average PEQ Average 
WQBEL? 

Maximum 
WQBW (llg/l) WQBEL? Exceed? 

(llg/l) WQBEL1 (llg/l) PEQ(Ilg/l) 

Arsenic 50.4 416 No 63.1 720 No No 

Cadmium 12.0 12.0 No 10.0 21.0 No No 

Chromium 11.6 4,054 No 11.0 7,024 No No 

Copper 46.7 46 Yes 64.7 79 No .. Yes> 

Iron 1,791 3,168 No 2,569 5,488 No No 

Lead 11.6 164 No 11.0 284 No No 

Mercury 0.576 0.012 Yes 0.576 0.020 Yes Yes 

Nickel 95 2,009 No 95 4,883 No No 

Selenium 129 150 No 138 260 No No 

Zinc 373 279 Yes 518 483 Yes .. Yes 

Boron 21,719 47,330 No 22,750 82,000 No No 

Fluoride 6,889 13,853 No 7,671 24,000 No No 

Sulfate 1,688,293 31,222,000 No 1,883,391 54,092,000 No No 

1. WQBEL based on the 2-year Maximum Monthly Average flows for Outfalls 001 and 007 of 19.8 and 0.37 cfs (12.8 and 0.24 MGD), respectively. 
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Results of Estimated Effluent Concentration Comparison to WQBELs 
Scenario 4 - Combined Discharge of Outfalls 001 and 007 to White River without Ash Transport Water (neither BA or FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Greater 

Parameter Average Estimated Monthly Estimated Maximum Daily Estimated than Y. 
Effluent Cone.l Average Effluent Cone. Estimated Effluent Maximum Effluent Cone. limit? 

(llg/L) limit1 (llg/L) >Y 2limit? Cone. (llg/L) limit1 (llg/L) >Y 2limit? 

Arsenic 120 416 No 124 720 No No 

Cadmium 1.4 12.0 No 2.9 21.0 No No 

Chromium 39.3 4,054 No 47.5 7,024 No No 

Copper 11.5 46.0 No 19.1 79.0 No No 

Iron 8,189 3,168 Yes 13,362 5,488 Yes .•. · Yes 

Lead 0.87 280 No 2.4 485 No No 

Mercury 0.98 0.012 Yes 1.44 0.020 Yes Yes 

Nickel 71.4 3,373 No 82.4 5,844 No No 

Selenium 33.7 150 No 66.5 260 No No 

Zinc 2.4 279 No 5.2 483 No No 

Boron 20,928 47,330 No 21,597 82,000 No No 

Fluoride 2,677 13,853 No 3,060 24,000 No No 

Sulfate 775,899 60,709,000 No 1,837,379 105,178,000 No No 

1. PEL based on the flow for Outfalls 001 and 007 without ash transport water of 9.7 and 0.37 cfs (6.3 and 0.24 MGD), respectively. 

TABLE A-6 
Results of Reasonable Potential to Exceed Statistical Procedure 
Scenario 1 - Discharge of Outfall 001 to White River With Bottom Ash Transport Water (no FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 
Estimated 

Parameter Average Estimated Monthly Estimated Maximum Daily Estimated Effluent 
Effluent Cone.1 Average PEL1 Effluent Cone. > Estimated Effluent Maximum Effluent Cone. Cone. Y. PEL? 

(llg/L) (llg/L) Y 2 PEL? Cone.1 (llg/L) PEL1 (llg/L) >Y 2 PEL? 

Arsenic 261 416 Yes 364.2 720 Yes Yes 

Cadmium 1.8 12.0 No 3.2 21.0 No No 

Chromium 77.1 4,054 No 137 7,024 No No 
.. 

Copper 50.3 46.0 Yes 96 79.0 Yes Yes 

Iron 24,250 3,168 Yes 47,226 5,488 Yes ···. yes 

Lead 22.4 255 No 47.6 442 No No 

Mercury 0.574 0.012 Yes 0.9 0.020 Yes ···. Yes 

Nickel 105.9 3,138 No 162.9 5,844 No No 

Selenium 23.7 150 No 45.5 260 No No 

Zinc 8.9 279 No 29.3 483 No No 

Boron 12,947 47,330 No 14,455 82,000 No No 

Fluoride 1,825 13,853 No 2,330 24,000 No No 

Sulfate 551,062 48,765,000 No 971,048 84,486,000 No No 

1. WQBEL based on the 2-year Maximum Monthly Average flow for Outfalls 001 (12.13 MGD) minus the fly ash transport flow of 3.9 MGD; 8.2 MGD. 
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Scenario 1 - Discharge of Outfall 001 and 007 to White River With Bottom Ash Transport Water (no FA) 
IPL Petersburg Generating Station, Pike County 

Monthly Average Comparison Daily Maximum Comparison 

Average Estimated Maximum Estimated Estimated 
Parameter Estimated 

Monthly 
Effluent Estimated 

Daily 
Effluent Effluent Cone. 

Effluent Cone. 
Average 

Cone.>Yz Effluent 
Maximum PEL1 

Cone.>Yz Y. PEL? 

(llg/L) 
PW (llg/L) 

PEL? Cone. (llg/L) 
(llg/L) 

PEL? 

Arsenic 254.7 416 Yes 355.3 720 No Yes 

Cadmium 1.9 12.0 No 3.2 21.0 No No 

Chromium 75.1 4,054 No 133.1 7,024 No No 
' 

Copper 49.1 46.0 Yes 94.0 79.0 Yes Ves 

Iron 23,643 3,168 Yes 46,028 5,488 Yes •'•. Yes 

Lead 21.9 231 No 46.5 399 No No 

Mercury 0.561 0.012 Yes 0.842 0.020 Yes •'•. Yes 

Nickel 103.2 2,834 No 158.7 5,844 No No 

Selenium 23.2 150 No 44.4 260 No No 

Zinc 9.8 279 No 31.1 483 No No 

Boron 12,674 47,330 No 14,143 82,000 No No 

Fluoride 1,795 13,853 No 2,290 24,000 No No 

Sulfate 536,820 44,046,000 No 945,719 76,310,000 No No 

1. PEL based on the combined flow for Outfalls 001 and 007 (13.04 MGD) without fly ash transport water (3.9 MGD); 9.1 MGD 
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Boron Monitoring Results for Outfalls 001 and 007 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 96 of 176 



TABLE B-1 

Outfall 001 Boron Data 
IPL Petersburg Generating Station Pike County , 

Date 
Flow 

Boron (mg/L} 
(MGD} 

10/2/2012 11.01 19 

10/10/2012 9.61 17 

11/2/2012 13.26 14 

11/15/2012 10.85 15 

12/4/2012 12.96 18 

12/13/2012 9.08 18 

1/3/2013 10.15 23 

1/17/2013 13.67 14 

2/5/2013 12.45 18 

2/19/2013 11.01 20 

3/7/2013 11.48 20 

3/14/2013 8.93 19 

4/1/2013 11.92 20 

4/17/2013 14.85 20 

5/2/2013 10.89 22 

5/10/2013 9.62 19 

6/3/2013 12.12 19 

6/13/2013 12.98 18 

7/4/2013 15.11 18 

7/11/2013 11.05 20 

8/1/2013 7.26 18 

8/8/2013 15.33 14 

9/4/2013 11.01 20 

9/12/2013 11.96 18 
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TABLE B-2 

Outfall 007 Boron Data 
IPL Petersburg Generating Station Pike County , 

Date 
Flow 

Boron (mg/l} 
(MGD} 

10/3/2012 0.240 2.8 

10/17/2012 0.160 3.0 

11/2/2012 0.240 2.7 

11/17/2012 0.240 2.6 

12/4/2012 0.240 2.9 

12/13/2012 0.240 3.5 

1/3/2013 0.240 3.5 

1/28/2013 0.240 2.4 

2/5/2013 0.240 2.0 

2/19/2013 0.240 2.6 

3/1/2013 0.240 2.7 

3/13/2013 0.160 3.1 

4/1/2013 0.240 2.8 

4/11/2013 0.160 3.7 

5/4/2013 0.730 2.1 

5/14/2013 0.450 2.1 

6/3/2013 0.450 1.5 

6/13/2013 0.240 1.5 

7/2/2013 0.240 2.1 

7/10/2013 0.240 2.8 

8/1/2013 0.240 3.0 

8/8/2013 0.240 2.9 

9/5/2013 0.240 3.5 

9/12/2013 0.240 3.2 

A2-2 

Monthly Average 
Boron (mg/l} 
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Appendix B 
Harding Street Station 

Compliance Alternative Evaluation 
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Indianapolis Power & Light Company (IPL) - Harding Street -
Effluent Metals Wastewater Treatment Study - Design Basis and 
Alternative Selection 

PREPARED FOR: 

PREPARED BY: 

DATE: 

Introduction 

David Kehres/IPL 
Nysa Hogue/IPL 
David Heger/IPL 

CH2M HILL 

Phase 1 Draft: November 9, 2012 
Phase 2 Draft: January 4, 2013 
Revised with most recent version of CSP 

CH2M HILL evaluated options for compliance with new National Pollutant Discharge Elimination System (NPDES) 
permit limits for Outfall No. 006 for IPL's Harding Street Station. This technical memorandum (TM) presents a 
summary of the project's design basis and the alternative evaluation process. The alternatives were narrowed down 
to the selected compliance strategy in phases. In each phase, treatment costs were estimated to aid in decision 
making. After each phase, the number of alternatives were refined. It should be noted that costs for each alternative 
changed through the process as the designs were refined. These changes did not affect the decisions made in earlier 

phases. 

Overall Approach 
The current wastewater management approach at both stations is to co-manage process wastewater (other than 
once-through cooling water) in pond-based treatment. After determining that the current wastewater management 

approach, including the discharge of individual or combined streams, is not adequate to meet the new NPDES 
permit limits, CH2M HILL considered whether wastewater streams should be treated combined or segregated, and 
which streams should be managed by source control rather than treated. 

It was determined that the process wastewaters should be separated into three wastewater groups: 1) FGD water, 
2) ash transport water, 3) other wastewaters. The team also determined that fly ash water should be eliminated 
rather than treated. This approach was chosen because: 

FGD water is recommended for segregated treatment because FGD water is a concentrated, lower-flow source 
of several of the trace metals that have NPDES permit limits. Treating it separately represents an opportunity for 

lower-flow and therefore lower cost treatment. 

Fly ash. The team determined that fly ash water should be managed separately, as it is source of pollutants with 
NPDES discharge limits. The options available include: elimination of wet fly ash handling, continued treatment 
in ponds, building tank-based treatment, and closed-loop reuse of fly ash water. 

Treatment in ponds was eliminated because of high risk of non-compliance with NPDES discharge limits 
(especially selenium and mercury). 
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Reuse of fly ash water was not recommended because fly ash contributes anions to water (such as chlorides 
and sulfate) and represents a high operability risk due to scaling and corrosion. 

Dry fly ash handling was chosen rather than tank-based treatment because it offered a lower risk and lower 
cost than treating the fly ash water to NPDES discharge limits either by itself or combined with other 
streams. Both IPL stations already have some infrastructure in place to handle ash dry, which assists in the 
elimination of wet fly ash handling. Dry fly ash handling also eliminates the risk that changes due to MATS 
compliance (such as carbon injection) will change the fly ash water making it harder to treat to compliance. 

Bottom Ash and Other wastewater streams are recommended to be treated separately from each other. 
Segregation of bottom ash water from Other water is recommended as it will allow the bottom ash water to be 
reused (if desired now or in future) since it is lower in corrosive salts than the remaining wastewaters (which 
have significant concentration of salts from cooling tower blowdown and source water treatment residuals). The 
remaining wastewaters (i.e., non-CCR containing water) can be managed and treated with fewer regulatory 
requirements than if ash-containing (CCR) water is included. 

Design Basis 
The design basis for evaluating overall approach options consists of: wastewater flow, wastewater quality, and 
discharge limits. 

Effluent Water Quality Limits 
Effluent Water Quality Limits - Current Permit for Discharge to Lick Creek 

The current permit's effluent water quality limits are shown in Table 1. 
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Permit Limits in Current NPDES Permit for Outfall Nos. 006 (Ash Pond Discharge) and 101 (FGD Discharge)' 

Parameter 

TSS 

O&G 

Mercury2 

Selenium 2 

Cadmium 2 

Copper2 

Chromium 2 

Zinc2 

lron2 

pH 

Total Residual Chlorine 

Notes: 

Units 

mg/L 

mg/L 

ng/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

s.u. 

mg/L 

Effective Date 3 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Final (Sep. 2017) 

Final (Sep. 2017) 

Interim (Oct. 2012) 

Final (Sep. 2017) 

Jun. 2013 

Jun. 2013 

Oct. 2012 

Oct. 2012 

Oct. 2012 

006 (Ash Pond)1 

Monthly Average 

30 

15 

12 

0.029 

0.0022 

0.03 

0.025 

0.2 

0.22 

1.0 

0.01 

Daily Maximum 

99 

20 

20 

0.058 

0.0045 

0.06 

0.05 

0.2 

0.45 

1.0 

6.0to 9.0 

0.02 

1 Outfall No. 006 has report-only requirements for aluminum, ammonia as nitrogen (N), arsenic, boron, cadmium 
(interim), chlorides, flow, lead, manganese, mercury (interim), nickel, phosphorus, selenium (interim), sulfate, and total 
dissolved solids (TDS). 

Outfall No. 101 (FGD), not shown, has report-only requirements for ammonia as N, arsenic, boron, biochemical oxygen 
demand (BOD), cadmium, chlorides, chromium, copper, flow, iron, lead, manganese, mercury, O&G, pH, phosphorus, 
selenium, TDS, total suspended solids (TSS), and zinc. The report-only requirements take effect on the date of permit 
issuance. 

2 The identified metals are as total recoverable. 

3 The NPDES Permit requires compliance with the final permit limits no later than October 1, 2015, which was extended 
to September 29, 2017, in the Agreed Order for Case No. 2013-21498-W. Interim limits apply until the final limits become 
effective. The NPDES Permit was modified on May 8, 2013, to include limits for chromium and zinc that became effective 
on June 1, 2013. 

mg/L =milligrams per liter; ng/L =nanograms per liter 

Flow 
Peak daily flow, expressed in gallons per minute (gpm), will be used to size treatment systems in this evaluation. 
Flows estimates used in this evaluation are shown in Table 2. 

TABLE 2 
Flow Basis of Design for Harding Street Station Outfall No. 006 

Peak Day 
Source AvgFiow 

Wastewater Source Category (gpm) Source Comments 

Coal Pile Runoff Other 
Personnel 

0 Interview No flow from coal pile runoff 

3 pumps- 2 service-
Unit 7 Waste Pit Other 2,000 gpm (pumps sized for Unit 7 

370 GE Flow Model bottom ash seal trough overflow, 
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TABLE 2 
Flow Basis of Design for Harding Street Station Outfall No. 006 

Wastewater Source 

Cinder Pit 

Unit 7 Cooling Tower 

Subtotal- Other Water 

Unit 7 Top Ash 

Unit 7 Bottom Ash 

Unit 7 Seal Water I Ash 
Seal Trough 

Subtotal- Ash Water 

Gypsum Wash Water 

FGD Storage Tank Effluent 

Subtotal- FGD Water 

Notes: 

Source 
Category 

Other 

Other 

Ash 

Ash 

Ash 

FGD 

FGD 

Peak Day 
AvgFiow 

(gpm) 

219 

1,239 

1,828 

1,875 

625 

400 

2,900 

0 

312 

312 

Source 

GE Flow Model 

GE Flow Model 

Personnel 
Interview and 
Design Drawings 

Personnel 
Interview and 
Design Drawings 

Personnel 
Interview and UCC 
Comments 

Personnel 
Interview 

GE Flow Model 
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Comments 

which is most of the flow to this 
pit). 

2 pumps- 1,600 gpm (pumps sized 
for Units 5 & 6 ash overflow) 

Continuous blowdown 

Pulled 1x per shift for 6-hour, 3 
shifts per day 

Pulled 1x per shift for 2 hours, 3 
shifts per day 

Added during preliminary design. 
See Note 1. 

Wash goes to reclaim tank 

2 shifts X 8 hours 

1 Boiler seal water included in both Other water and Ash water groups' design basis. EPC bid specification base case will 
not include this flow in Ash Water, and will ask for optional pricing with it included in Ash Water. Seal trough water 
(which carries small amounts of bottom ash) will continue to flow to Unit 7 waste sump, and from their along with other 
Unit 7 waste sump it will be pumped to the Other Water treatment system. (The system may be modified in the future 
to re-route this seal trough water to be managed with bottom ash water.) 

Water Quality 
To evaluate which pollutants would need to be removed to meet discharge limits, CH2M HILL compared available 

water quality data to the permit limits. This is shown in Table 3. Discharge monitoring report (DMR) data were 
evaluated against permit limits to identify parameters needing treatment initially. This comparison indicates 
parameters that require treatment per the NPDES permit's final limits. This analysis indicates that for Outfall No. 
006, treatment for mercury, selenium, cadmium and iron likely would be required. 

Wastewater management alternatives were developed by first evaluating which wastewater streams were causing 
the regulated plant outfalls to have metals loading above the current limits. This evaluation showed that treatment 
is needed, and identified which streams required treatment for which metals. 
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Pollutants with Numeric Limits in October 2012 NPDES Permit - Harding Street Outfall No. 006 

DMR MONITORING DATA FROM OCTOBER 2012 TO DECEMBER 2013 

%of Samples %of Samples 
NPDES Permit Limits Above Daily Above Monthly 

Historical Monitoring Limit Average Limit 

Effective 
Parameter Unit Date Monthly Avg Daily Max Avg Max % % 

Copper mg/L Sep. 2017 0.025 0.05 0.02 0.04 0% 20% 

Cadmium mg/L Sep. 2017 0.0022 0.0045 See Note 3 0.008 See Note 3 See Note 3 

Mercury ng/L Sep. 2017 12 20 113 164 100% 100% 

Selenium mg/L Sep. 2017 0.029 0.058 0.08 0.20 72% 100% 

TSS mg/L Oct. 2012 30 99 14 26 0% 0% 

O&G mg/L Oct. 2012 15 20 2.61 5.0 0% 0% 

Iron mg/L Oct. 2012 1.0 1.0 0.6 1.5 14% 7% 

TRC mg/L Oct. 2012 0.012 0.022 <0.02 <0.02 NA NA 

s.u. Oct. 2012 7.2 to 0% 0% 
pH 6.0to 9.0 8.2 

Notes: 
Red highlighted cells indicate values that are greater than the limit. 
1 For oil and grease samples that were not detected, one-half of the detection limit was used for the calculation of the average. The 
non-detect level is 5 mg/L, which is also well below the permit limit. 
2 The limit for total residual chlorine (TRC) is less than the limit of quantitation (LOQ); compliance with the limit is demonstrated if 
effluent concentrations measured are less than the LOQ of 0.06 mg/L. Measurements above the limit and above the limit of 
detection (LOD) of 0.02 mg/L are associated with source identification requirements and increased monitoring. 
3 Used 20 results over 10 months for cadmium. 17 of the results were reported as <0.005 mg/L. The other three were 0.005, 0.006, 
and 0.008 mg/L. In each of the three months with a quantified result, the other result was <0.005 mg/L. 

Water quality data currently available are primarily from GE's 2011 2012 study, and were typically one to three 
data points per wastewater stream. For streams being discharged, there is additional monitoring data. Water quality 
for a wastewater group was estimated using the flow-weighted average of the various streams that make up that 
group. For example, the Other wastewater was calculated based on data collected for the Unit 7 Waste Pit, the 
Cinder Pit, and the Unit 7 Cooling Tower. 

Data on soluble concentrations in wastewater were used because it was assumed that particulate metals would be 
removed by settling- either in ponds or tank-based treatment. The maximum values in the data sets were 
compared to one-half the discharge limit, representing a safety factor for operations. The pollutants that had 
maximum soluble concentrations higher than one-half the new NPDES discharge limits, and therefore are 
considered as likely needing treatment beyond just settling, are shown in Table 4. 
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Com~arison of Calculated Wastewater Characteristics to Permit Limit - Hardin9 Street 

limits for Fly FGD+ Bottom Bottom Ash+ 

Parameter Evaluation FGD Ash Other1 Other1 
Ash Other1 

Flow, gpm 468 2,500 8,769 9,237 2,500 11,269 

Copper, Filtered, mg/L 0.025 0.025 0.025 0.0392 0.038 0.008 0.0322 

Cadmium, Filtered, mg/L 0.0022 0.043 0.020 0.0082 omo 0.0002 0.0072 

Mercury, Filtered, ng/L 12 7,580 12 29 412 3 23 

Selenium, Filtered, mg/L 0.029 0.763 0.188 .0.<:>29 0.066 O.Q26 .0.028 

Oil and Grease, mg/L 15 6 <6 6 6 <6 6 

Iron, Filtered, mg/L3 1 0.180 0.04 0.11 0.11 0.18 0.13 

Notes: 
Maximum soluble concentrations from data set shown. 
Source: GE's 2012 Water Management Study. 
Red highlighted cells indicate values that are greater than half the limit. 
Permit has limit on TSS of 30 mg/L. All wastewater groups have over 30 mg/L TSS, but all can be settled to less than 
30 mg/L by ponds. 
1 The Other Water is expected to be lower once regenerant waste removed from Unit 7 sump, and when new tank­
based treatment is done. 
2 Total metal concentrations were used in the absence of soluble pollutant concentrations, which impacted the 

footnoted values. The pollutants for which total concentrations were used are the Other 7-1 & 7-2 Waste Pit 
cadmium and copper. Therefore, though there may be some risk, it cannot be assessed with available information. 
3 Values in this table are calculated based on soluble concentrations in each stream. Table does not reflect equipment 
washes. CH2M HILL's opinion is that the iron exceedances to date are related to particulate iron and/or equipment 
washes. 

It was determined that the FGD wastewater, the Fly Ash transport water, the Other wastewater, and possibly the 
Bottom Ash transport water will require additional treatment beyond just settling within the existing ash pond 
system in order to comply with the NPDES permit limits. 

The bottom ash transport water has some compliance risk if treated only by settling. There was only one parameter 
in one sample out of four samples of soluble metals in bottom ash water greater than one-half the discharge limit. 
This was selenium, present just below the limit in one sample. Bottom ash does not typically leach much selenium. 
And Other Water should have lower selenium and help dilute selenium in the Bottom Ash Water, though this is hard 
to verify because Other Water data affected by regenerant waste and fly ash to Unit 7 sump. Therefore, discharging 
bottom ash water at Harding Street is considered to have low-to-moderate risk of selenium non-compliance until 
actual water from Unit 7 sump can prove how much selenium dilution there will be. It is problematic to predict 
selenium concentrations until the change to Unit 7 sump are made. It was therefore determined that bottom ash 
transport water will require additional treatment beyond just settling within the existing ash pond system in order 
to comply with the NPDES permit limits. 

Considerations and Potential Risks Associated with Wastewater 
Management Options 

The following items were considered in evaluating the overall approach include: 

Current National Pollutant Discharge Elimination System (NPDES) permit limits. This permit sets numeric limits, 
most derived from water quality based effluent limit calculations. Periodic (weekly, monthly, bimonthly) 
compliance sampling is required. 

• Pending/Future Federal Regulations: 
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While IDEM states in the NPDES permit that the permit may be modified, or alternately, revoked and 
reissued to comply with any revisions to the federal effluent guidelines applicable to this facility, i.e., the 
Steam Electric Power Generating effluent guidelines (40 CFR Part 423), if the revised guideline is issued or 

approved and contains different conditions than those in the permit, the new ELG limits will likely be 

incorporated during the next renewal of IPL's permits which is anticipated in the fall of 2017. 

Information from the U.S. Environmental Protection Agency (EPA) indicates that they are considering the 
following requirements in the final ELG: 

o Prohibit discharge of fly ash transport water (industry views as likely). 

o Prohibit discharge of bottom ash transport water. 

o Compliance point with technology-based limits on FGD water prior to mixing with other wastewater. 
These limits may be very low, to the point that zero liquid discharge (ZLD) may be required. 

o Compliance point with technology-based limits on landfill leachate. 

o Clarification of ELG requirements on metal cleaning waste. 

Pending CWA 316(a) IDEM guidance might affect IPLs approval of variances from thermal effluent limits such 
that closed cycle cooling is required. This would create more cooling tower blowdown to be managed in 
compliance with NPDES limits. At this time, IPL believes there is low risk that the 316(b) will trigger the need 
for closed-cycle cooling system for Harding Street Units 5 and 6 based on the proposed rule. However, this 
rule is not final and will be evaluated further upon final promulgation. At this time, IPL believes there is low 
risk that 316(a) will trigger the need for closed-cycle cooling systems for Harding Street Units 5 and 6 based 
on the past alternative thermal effluent limits (ATELs). However, IPL plans to perform an updated thermal 
demonstration study and upon completed this issue will be further evaluated. 

Pending CWA 316(b) rules may result in IPL deciding to construct additional cooling towers as a method of 
reducing intake flows and complying with this regulation. This would create more cooling tower blowdown 
to be managed in compliance with NPDES limits. 

Coal Combustion Residuals (CCR) management may be affected by regulation or possibly legislation. EPA 

issued a Draft CCR Rule in June 2010, but its progress has been stalled. This rule will potentially either 
require ponds containing CCRs (such as ash and FGD solids) to be closed, or will require the ponds to have a 
composite liner, leachate collection, groundwater monitoring, risk evaluations based on location, and 
closure plans that would make them much more expensive. IPL has previously done a study on the Draft CCR 
Rule of 2010. This study determined that in order to comply with the Rule as proposed IPL would be 
required to phase out the use of CCR ponds. 

• Other Risks: 

Unproven/Emerging Technology. Some of the treatment technologies being considered have only a few 
applications treating the wastewater streams needing treatment. The area with least full-scale application is 
FGD water treatment by biological or thermal ZLD treatment. Even the treatment system used by EPA to 
define Best Available Technology (BAT) for FGD water of physical/chemical treatment plus biological 
treatment does not meet the ELG limits consistently at all the plants it is currently used for. This was 
described in comments by EPRI, UWAG, and Duke Energy to the EPA on the proposed ELG. 

The forecasts of future discharge water quality are based on limited available data. Some streams, most 
notably bottom ash water, have only a few data points to use in forecasting compliance with discharge 
limits. 
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The treatment technologies considered are summarized in Table 5. Information and figures on these treatment 
options were included in various meeting presentations. Other treatment options were evaluated but rejected near 
the project onset because having no applications with similar wastewater, 'fatal flaw' risks, and/or due to 
professional judgment that costs would be significantly higher than other treatment technologies. These are 
summarized in Table 6. 

In addition to treatment, outfall relocation to the White River was evaluated as a possible wastewater compliance 

approach. Since the water quality based limits are based on discharge to a near-zero low-flow creek (i.e., Lick Creek), 
there was a possible opportunity to obtain some relief from these limits by relocating the discharge. To this end, 
CH2M HILL calculated the projected effluent quality and WQBELs for three White River discharge scenarios: 1) 
Outfall No. 006, 2) Outfall No. 006 without any ash transport water (fly ash or bottom ash), and 3) Outfall No. 006 
without fly ash transport water (including bottom ash). However, these discharge options did not result in increases 
to the effluent limits that would reduce the required treatment strategies. In particular, the White River offers only a 
small increase to discharge limits for parameters key to the treatment cost required (e.g., selenium) compared to 
the Lick Creek limits, hence treatment of selenium would still be required. Therefore, discharge relocation is not 
feasible for purposes of overall compliance, nor does it provide significant reduction of risk or overall cost of 
compliance. 
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TABLE 5 

Wastewater Management Options Considered 

Management Option 

Pond treatment 

Description 

Continuing to treat wastewater in ponds as is 
currently done 

Risk of Non-Compliance with 
Discharge limits 

High risk of non-compliance if 
continuing to send all wastewater 
streams because historic effluent data 
show many occurrences of effluent 
above the pending discharge limits. 
May be lower risk for cleaner water 
streams (such as bottom ash water). 

Likelihood of Noncompliance with 
Future Regulations based on Proposed 

Rules 

High probability of risk if future CCR 
requirements drive IPL to line and/or 
close ponds. 
High probability of risk for ELG non­
compliance. 

Risk of Operations Reliability 
Problems 

Low-to-moderate risk. 

Dredging to maintain pond volume 
required 

land Requirements 

Uses existing ponds, but these do 
require dredging and storage of 
dredged solids. 
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Eliminates CCR Ponds? 

No. If ponds used for CCR (FGD or Ash) 
would mean modifying ponds to be in 
compliance with CCR rule, or would 
need to close ponds and add tank­
based physical/chemical treatment. 
Therefore, risk that investment in 

------------------------------------------------------------------------------ enhanced pond system would be lost. 

Enhanced Pond treatment 

Tank-based physical or 
physical/chemical 
treatment 

Dry fly ash handling 

Passive biological 
treatment (downstream of 
pond or physical/chemical 
treatment) 

Treat wastewater in ponds, but would also include 
adding chemical feed system and mix tanks to 
convert some soluble or small particulate metals 
into larger solids that will be removed in the ponds. 
A liner may be required if building over existing 
ponds. Liner recommended for the "Other Water" 
group, since it does not have much solids to form a 
layer atop the old solids. 

Constructed treatment plant with physical 
liquid/solid separation through clarifiers and 
subsequent dewatering of solids (e.g., filter press). 
May also include filter. May include chemical feed 
systems and mix tanks to help removal of dissolved 
parameters. If used for bottom ash or "other" 
water, would include bottom ash removal as first 
step (such as with a submerged flight conveyor) for 
bottom ash treatment option only. 

Eliminate discharge of fly ash transport water 
through use of vacuum and/or pressure dry fly ash 
transport systems. 

Constructed system consists of lined, in-ground 
biological reactors. Filled with organic material. Can 
also use supplemental liquid carbon source feed 
system, if needed. Bacterial processes used to 
remove selenate. May also help treat other 
pollutants. 
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High risk of non-compliance for 
streams that have selenate above Se 
discharge limit (Fly Ash, FGD). 

Moderate-high risk for streams that 
have soluble mercury above Hg 
discharge limit (Fly Ash, FGD). 

Lower risk of non-compliance for those 
parameters removed by physical/ 
chemical treatment (cationic metals 
such as Cu, Ni, Cd, selenite such as 
Bottom Ash). 

Moderate risk for Hg due to very low 
limits (Fly Ash and FGD). 

High risk for parameters not removed 
by physical/chemical treatment 
(selenate, boron, chloride) (FGD and 
Fly Ash). 

None, as wastewater discharge is 
eliminated. 

Moderate-High compliance risk with 
selenium limits in NPDES permit. 

Moderate Hg compliance risk. 

High probability of risk if future CCR 
requirements drive IPL to close 
ponds/location restrictions. 

High probability of risk for ELG non­
compliance associated with FGD and 
Ash Sluice WWs. 

Solids separation is needed as pre­
treatment for other forms of treatment 
considered (biological, ZLD with 
recycle). Hence, there is low probability 
of risk that this technology would not 
be incorporated into future system. 

If treatment and discharge used for 
bottom ash, there is moderate 
probability of risk that ELG will ban this 
discharge. High probability of risk with 
fly ash. Moderate probability of risk 
with bottom ash based on proposed 
ELG. Low risk for "other" water based 
on proposed ELG. 

Risk for CCR - low 

None 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron), would no longer have need for 
biological treatment. 

Moderate-high probability of risk of 
meeting ELG selenium limits on FGD 
water. 

Low-moderate probability of risk that 
final CCR will regulate these type of 
surface impoundments. 

Low-to-moderate risk. 

Solids removal from enhanced pond 
will be needed periodically. 

Low-moderate risk. 

Requires more operator attention than 
pond-based. Well-proven technology. 
Must monitor and adjust chemical feed 
systems to maintain optimal 
treatment. 

Low risk (dry fly ash handling is a well­
proven technology) 

Moderate risk (because reliant on 
multiple processes: physical/chemical 
and biological). 

Uses existing pond area, but these do 
require dredging and storage of 
dredged solids. A liner may need to be 
added. 

Adding the tanks for enhancing will 
require roughly 0.1 acre. 

Rough estimate of 6 acres for a campus 
of physical/chemical systems for FGD, 
Ash, and Other streams. 

Small 

Land requirement is a function of 
nitrates in wastewater. Likely will be 
requiring over 15 acres to treat the 
stations FGD wastewater. 

Appears CCR rule would require 
compliance in 5 to 7 years after issued 
final (which is anticipated in late-2014). 

If ponds used for non-CCR streams 
(such as cooling tower blowdown), this 
would not be a risk. 

Yes. 

Yes 

Yes (assumes system would be built in 
lined, CCR-compliant ponds) 



TABLE 5 

Wastewater Management Options Considered 

Management Option 

Tank-based biological 
treatment (downstream of 
pond or physical/chemical 
treatment) 

Zero valent iron (ZVI) 

Thermal zero liquid 
discharge (ZLD) 

ZLD by reuse 

Description 

Constructed treatment plant with chemical feed 
system (for carbon source), bioreactor, and would 
use same dewatering as physical/chemical system. 
Bacterial processes used to remove selenate. Will 
also help treat other pollutants such as Hg. 

Multiple configurations were considered: fixed bed 
bioreactors (such as the GE ABMet) and fixed film in 
fluidized bed reactor (FBR) or mixed bed biological 
reactor (MBBR). GE ABMet was carried further in 
evaluation because FBR not used full-scale on FGD 
water. 

Constructed treatment plant with chemical mix 
tanks, clarifiers, dewatering (filter press). ZVI reacts 
with trace pollutants, including selenate. 

Uses electric power and/or steam to distill off 
water. Two levels evaluated: 

1. Evaporator- produces a brine (which can 
be disposed of by using for wetting fly 
ash) 

2. Crystallizer- further reduces brine to a 
salt cake. 

This option would likely require softening water in 
physical/chemical. 

Reuse in plant. Suitable for low-salt wastewater 
(Bottom Ash Transport water, some "Other 
Wastewater" streams). 

Risk of Non-Compliance with 
Discharge limits 

Low-Moderate risk of selenate 
compliance risk. More proven in FGD 
water than passive- six known 
systems versus two for passive. 

Lowers Hg compliance risk by polishing 
Hg after physical/chemical treatment. 

Moderate-high as no full-scale systems 
in service on FGD water. 

Low risk. Eliminates discharge, hence 
no risk of non-compliance. 

Low risk. Eliminates discharge, hence 
no risk of non-compliance. 

Likelihood of Noncompliance with 
Future Regulations based on Proposed 

Rules 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron) and/or ELG Se limits remain low 
or more stringent, would no longer 
have need for biological treatment. 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron), would no longer have need for 
biological treatment. 

Also, this system may necessitate the 
need for treatment after ZVI to remove 
ammonia (ammonia was generated 
during the bench-scale treatment of 
ZVI). 

Low probability of risk. 

Low probability of risk. 

Risk of Operations Reliability 
Problems 

Moderate risk (because reliant on 
multiple processes: physical/chemical 
and biological). 

Requires more operator attention than 
passive. Must monitor and adjust 
chemical feed systems to maintain 
optimal treatment. 

If biological system's bacterial 
population inhibited or killed, can take 
weeks to recover treatment. 

Moderate-High risk (unproved in full­
scale). 

Moderate risk (because reliant on 
multiple processes: physical and 
thermal ZLD). 

Low risk (assumes good solids removal 

land Requirements 

Requires about 2 acres per biological 
treatment system, when added to a 
treatment campus. 

Not estimated 

Requires approximately 2 acres. 

Yes. 

Yes. 

Yes. 
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Eliminates CCR Ponds? 

so does not cause abrasion or fouling in Little land use. 
N/A (could be used with ponds or tank­
based treatment). 

reuse system). 
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TABLE 6 
Alternatives Evaluated Early and Rejected 

Water 
Group 

FGD 

FGD 

Compliance Strategy Option 
Evaluated 

Reverse Osmosis 

Boron treatment by precipitation 
and ion exchange 

Evaluation 

Risk of scaling membranes, requires treatment of brine, not used on 
FGD water elsewhere. 

Done at only one plant (Cayuga), which has much higher discharge 
limits than the 8 mg/L limit IPL faces. The treatment system has had 
significant operational challenges. 

Alternatives Evaluation - Phase 1 
Alternatives were evaluated by considering the various treatment options for each of the three wastewater 
streams (FGD, Ash, and Other). Initially, 37 permutations of treatment were considered, with costs developed for 
each, as shown in Table 7. Justifications for elimination are shown in the notes section of the table and include 
the following: 

Eliminated options which included treating wastewater streams together that increased risk of non­
compliance. 

Eliminated options which viewed as having high risk of non-compliance with current discharge limits such as 
FGD water by pond-based (not likely to comply with Hg or Se limits) or physical/chemical treatment (not likely 
to comply with Se limits) for FGD water. 

Eliminated options that included more treatment than was considered needed. 

TABLE 7 
Initial Alternatives Evaluated -With Results of Screening Done October 2012 ("Overall Approach" Phase) 

Screening 
per 

# discussion Description 
Oct 24, 
2012 

1. Note 3 Ses~esa~ed ~~ j;GD· P.tC. • ~aRk based big Asl:l· P.tC., ~e''f'le O~l:le~· ERI:IaR,ed P.gRd• ~aRk based big 

• Note 3 Ses~esa~ed ~~ J;CiC· P.~r. • pass ius Dia A sA· P.~r., 1=&;:;;1& O*l:uu:· ERRaRc;&Q P.aRH • pasr;iu& Dia 

• Note 3 Ses~esa~ed ~~ J;CiC· P.~r. • *a AI' Deu;aQ Dia A sA· P.~r., l=&,:;c;l& O*R&I=" P.~r.•*aRI' Deu;aQ Dia 

4 Note 3 Ses~esa~ed ~~ J;CiC· P.~r. • *aAI' Deu;aQ Dia A sA· P.~r., l=&,:;c;l& O*l:uu:· P.~r.•passiua Dia 

5 Note 1 Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, recycle. Other: P/C. 

6 Note 1 Segregated trt. FGD: P/C +passive bio. Ash: P/C, recycle. Other: P/C. 

7 Keep Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, recycle. Other: Enhanced Pond 

8 Keep Segregated trt. FGD: P/C +passive bio. Ash: P/C, recycle. Other: Enhanced Pond 

9 Keep Segregated trt. FGD: P/C + ZLD. Ash: P/C, recycle. Other: Enhanced Pond. 

10 Note 1 Segregated trt. FGD: P/C + ZLD. Ash: P/C, recycle. Other: P/C. 

u Note 3 Ses~esa~ed ~~ j;GD· P.tC. • ZLD Asl:l· P.tC., ~e"f'le O~l:le~· P.tC.•~aRk based big 

u Note 3 !iieg~esa~eEI ~~ j;<;iC· P.~'- • ~bC llsl:l· P.~"' ~eG>1•Gie O~l:le~· P.~'-•passiue 
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TABLE 7 
Initial Alternatives Evaluated -With Results of Screening Done October 2012 ("Overall Approach" Phase) 

13 Keep Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, discharge. Other: Enhanced Pond. 

14 Keep Segregated trt. FGD: P/C +passive bio. Ash: P/C, discharge. Other: Enhanced Pond. 

15 Keep Segregated trt. FGD: P/C +tank-based bio. Ash: pond, discharge. Other: Enhanced Pond. 

16 Keep Segregated trt. FGD: P/C +passive bio. Ash: pond, discharge. Other: Enhanced Pond. 

17 Note 1 Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, discharge. Other: P/C 

18 Note 1 Segregated trt. FGD: P/C +passive bio. Ash: P/C, discharge. Other: P/C 

!iiegFega~eEI ~R f<BC· P/t;. + ~a AI< Ia as eEI laie 0 sl:l· P/t;., ~aAI< laaseEI laie, ElisGI:IaFge O~l:leF· P/t;.+~aAI< u Note 3 
laaseEI laie 

;w. Note 3 !iiegFega~eEI ~R f<BC· P/t;. + passiue laie llsl:l· P/t;., passiue laie, ElisGI:IaFge O~l:leF· P/t;.+passiue laie 

21 Keep Segregated trt. FGD: P/C + ZLD. Ash: P/C, discharge. Other: Enhanced Pond. 

22 Note 1 Segregated trt. FGD: P/C + ZLD. Ash: P/C, discharge. Other: P/C 

~ Note 3 !iiegFega~eEI ~R f<BC· P/t;. + ~bC llsl:l· P/t;., ElisGI:IaFge, ~aAI< laaseEI laie O~l:leF· P/t;.+~aAI< laaseEI laie 

:l4 Note 3 !iiegFega~eEI ~R f<BC· P/t;. + ~bC llsl:l· P/t;., ElisGI:IaFge, passiue laie O~l:leF· P/t;.+~aAI< laaseEI laie 

:1$ Note 2 r,,n¥~iJiR&51 P.~r, te1= AsR aRH a:lil:u;u:: +a AI' Deu;aQ P.~r, te1= ~CiC r,,n¥~iJiR&51 :liaRI' Deu;aQ Dielegi;al 

:~e. Note 2 r,,n¥~iJiR&51 P.~r, te1= AsR aRH a:lil:u;u:: +a AI' Deu;aQ P.~r, te1= J;CiC r,,n¥~iJiR&51 passiua Dielagi;al 

c;eA=19iAeEI eARaA&eEI peAEI teF A sA aAEI e~ReF +aAI' BaseEI P~c; teF I=CiQ t;.eFABiAeEI ~aAI< laaseEI 
~ Note 2 

laielegh;al 

l3 Note2 (;QFABiAeEI EIRRaA,eEI peAEI ~ElF llsl:l a REI EI~REIF :!=aRk laaseEI P./(; ~ElF fGD (;eFAiaiAeEI passiue laielegi,al 

;w. Note 4 r,Cin¥~iJiR&5i &RRaRCi&& p9R5il teF A sA i1R5il 9:1il::uu: PeAEI ~ElF fGD (;eFAiaiAeEI ~aAI< laaseEI laielegi,al 

iO Note 4 t;.eFABiAeEI eARaAGeEI peAEI ~ElF llsl:l aAEI EI~ReF PeAEI ~ElF f(;l) t;.eFAiaiAeEI passiue laielegiGal 

ii- Note 4 r,Cin¥~iJiR&5i &RRaRCi&& p9R5il teF A sA i1R5il 9:1il::uu: PeAEI ~ElF fGD fGD ~aAI< laaseEI laielegi,al 

i4 Note 4 r,Cin¥~iJiR&5il &RRaRc;&Q p9R5il teF A sA aRH 9:1il::uu: PeAEI ~ElF fGD J;CiC passiua Dielegi;al 

ii- Note 4 R&Q;c;la asR, &RRaRc;aQ paRH teF J;CiC, &RRaRc;aQ paRH teF a:lil::u;u:, CiCin¥~t!JiR&51 :liaRI' Deu;aQ Dielegic;al 

a& Note 4 R&Qt,l& asl:l, EIRRaA,eEI peAEI ~ElF fGD, EIRRaA,eEI peAEI ~F EI~REII; 'EIFABiAeEI passiue laielegi,al 

37 Keep Piping, outfall, permitting to move discharge to White River 

Keep for now due to metals>limits in Other. Will re-evaluate when we have more data on the Other wastewater. 
1- And will evaluate if re-route demineralizer regenerant waste if rest of Other wastewater is< limits. 

Eliminate because it is better to segregate FGD wastewater. High risk of ELG requiring compliance prior to co-
2- mingling with other wastewater streams. 

Eliminate because it appears biological treatment for Other wastewater is not needed; good likelihood of 
3- meeting limits with just Enhanced Ponds, which is a lower cost option. 

Eliminate because of high compliance risk (mercury). Also, those options that did not have biological or ZLD 
treatment of FGD water were eliminated due to risk of non-compliance with selenium limit in NPDES permit, and 

4- in proposed ELG. 
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Alternatives Evaluation - Phase 2 
The alternatives that remained after the first phase were further evaluated by refining designs and costs, 
evaluating various types of technology within some categories (such as types of biological treatment), and 
treatability testing of some technologies. The second phase of the alternatives evaluation included meetings on 
December 6, 2012 and January 15, 2013 in which some alternatives were screened out. Additional work was then 
done during 2013 to further narrow down to the selected compliance strategy. 

Phase 2 Evaluation of FGD Water 
It was determined in Phase 1 that ZLD or advanced biological treatment was required. This was driven by the fact 

that selenium in forced oxidation FGD systems is present as selenate (which is poorly removed by 
physical/chemical treatment) at levels representing a high compliance risk with the NPDES discharge limits on 
selenium, and high risk with the proposed ELG limit on selenium in FGD water. This resulted in the following 
alternatives remaining for evaluation in Phase 2: 

Physical/chemical treatment plus biological treatment using the GE ABMet process 

Physical/chemical treatment plus biological treatment using the FBR process (Note that MBBR was also 
evaluated, but was considered less-proven and similar cost to FBR so was screened out.) 

Physical/chemical treatment plus biological treatment using passive biological treatment 

ZVI 

"Near ZLD" in which thermal evaporator used, and brine disposed of as wetting agent for fly ash 

"Total ZLD" in which thermal evaporator and crystallizer used to produce solid salt cake for disposal 

FGD Water- Selection of Preferred Biological Treatment Process 

Biological treatment using ABMet reactors was selected for further consideration over passive biological, FBR, and 
ZVI because the other technologies had little or no full-scale application with FGD water. Also, ZVI showed 
ammonia formation in bench-testing of IPL FGD water (a non-compliance risk due to toxicity). This decision was 
made during the December 2012 team meeting. At that time, the cost comparison of the alternatives was as 
shown in Table 8. 

The land required for anoxic, anaerobic and aerobic treatment was estimated to be a minimum of 18 acres for 
Harding Street for removal of selenium and nitrate sufficient to get selenium removal (including redundancy, 
separating berms and support equipment). Additionally, the proposed ELGs require an extremely low level of 
nitrate and nitrites. Passive biological treatment generates organic nitrogen compounds in excess of the low 
nitrate and nitrite limits proposed in the ELG, which may require additional active biological treatment after 
typical passive treatment systems, increasing cost and land area required considerably. Based on land 
requirements, and issues associated with nitrate and nitrite limits, passive treatment is considered a moderate­
high risk of NPDES noncompliance (selenium final limit in NPDES permit) and therefore was not considered 
further. 
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TABLE 8 
FGD Wastewater Biological Treatment Alternatives Evaluation in December 2012 

Capital Costs for 
Annual O&M 

Alternatives Costs for FGD 
FGD Treatment 

Treatment 

Physical/Chemical+ Passive biological $46,000,000 $1,700,000 

Zero Valent Iron (ZVI) $49,000,000 $2,500,000 

Physical/Chemical+ FBR biological $59,000,000 $2,700,000 

Physical/Chemical+ ABMet biological $68,000,000 $2,600,000 
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Risk Notes 

Used at two sites on FGD water, not proven 
to meet ELG limits 

Not used on FGD water full-scale 

Not used on FGD water full-scale 

A few full-scale applications on FGD water 
(this technology was used by EPA in setting 
BAT limits for FGD treatment in the 
proposed ELG) 

FGD Water- Selection of Preferred ZLD Process 

Sub-alternatives were developed for the ZLD treatment of FGD water: 'near ZLD' where an evaporator is used to 
reduce the wastewater to a brine that is mixed with ash and landfilled, and total ZLD where wastewater is 
reduced to a salt cake using an evaporator and crystallizer. 'Near ZLD' was chosen because of significantly lower 
cost than total ZLD, because there is adequate fly ash to use in disposal of the FGD ZLD brine, and because of 
concerns with operability of crystallizers on FGD water. 

The ZLD option was refined during the project to include recycling a portion of the FGD water back to the FGD 

with just solids removal thereby reducing the size of the evaporator and softening. This lowered cost of this 
option. The flow of FGD system blowdown at both the Harding Street and Petersburg Stations is driven by fine 
solids content rather than chlorides. A "ZLD with Recycle" approach was developed in which FGD water blowdown 
is split into two streams. A portion of the FGD wastewater is treated by physical/chemical treatment (clarifier) and 
then recycled to the FGD system. A smaller portion of FGD wastewater is treated with softening and evaporation, 
producing two liquid streams: 

Evaporator distillate, which can be reused in the power plant (recycled to the FGD system, or may be used in 
other high purity uses in the power plant if the ELGs allow it) 

Evaporator brine to be mixed with fly ash and transported offsite for disposal in a landfill 

Within the ZLD options, the "near ZLD" with recycle of some water back to the FGD was selected because of its 
lower cost compared to ZLD without recycle (see Table 9). 

FGD Water - Selection between Physical/Chemical plus Biological Treatment versus ZLD 

CH2M HILL recommends ZLD (specifically "near ZLD" with recycle) because it has lower overall risk and has 
comparable cost as ABMet biological tank-based treatment, as shown in Table 9 and Figure 1. Specific issues that 
made this biological treatment option risks higher include: 

14 

Water quality limits in NPDES permit. Discharging treated FGD water would increase risk of non-compliance 
compared to not discharging it (as would be the case in the ZLD option). 

Future water quality limits: 

Although Outfall No. 006 does not currently have a limit for boron, the Harding Street Station has a 
monitor and report requirement, and a limit is highly probable in the future similar to the Boron limits 
contained in the Petersburg NPDES permit. The current monitoring data collected starting in October 
2012 is above the calculated limit for discharge to the White River and there is a high risk of future 
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noncompliance with a boron limit if IPL pursues biological treatment and most cost spent on biological 
system could not be transferred to a ZLD system (technologies are two different systems with little 
overlapping parts). 

Future water quality based limits, such as salinity, may not be met with FGD water treated by biological 
treatment and then discharged. 

Harding Street Station FGD water has higher level of nitrates and sulfates than most FGD water. The suitability 
for complying with NPDES limits using biological treatment cannot be assured without extensive pilot testing 
with Harding Street's wastewater. 

Biological treatment has risk that it will not meet future ELG limits, and would need to be replaced with ZLD. 
This represents a potential moderate-high risk of future regulation adaptability. 

There is risk that MATS will change the FGD wastewater chemistry, thereby affecting the levels of selenium 
and/or mercury removal that biological treatment can achieve which may result in a higher probability of non­
compliance risk with the NPDES permit limits if using biological treatment. 

TABLE 9 
FGD Wastewater Treatment Alternatives Evaluation in October 2013 

Alternatives 

FGD by physical/chemical plus biological treatment 

FGD by ZLD; with recycle 

FGD by ZLD; no recycle 

Capital Costs for 
Full Compliance Strategy* 

$123,000,000 

$116,000,000 

$132,000,000 

Annual O&M Costs for 
Full Compliance Strategy* 

$4,800,000 

$4,000,000 

$6,200,000 

*-This "full compliance strategy cost" comparison was done to isolate the FGD cost differences with a common assumption of dry fly 
ash handling, bottom ash water by physical treatment with recycle, and Other Water treated by enhanced pond. Note that this is not 
necessarily the final compliance strategy for bottom ash water or Other water. 
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FIGURE 1 
FGD Wastewater Compliance Decision Grid 
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(Note -Cost estimate is as of October 22, 2013. ZLD costs refined as design modified after this date, butoptions still had comparable costs) 
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Note 1: Assumes Future stage starts in Year 3. Interest rate used in NPV is 7%. 

Phase 2 Evaluation of Ash Water 
As was described in the Overall Approach section above, dry fly ash handling was selected as the recommended 
compliance strategy. This choice was made based on fly ash water's loading of pollutants regulated in the NPDES 
permit, and because it offered a lower risk and lower cost than treating the fly ash water to NPDES discharge 
limits either by itself or combined with other streams. Both IPL stations already have some infrastructure in place 
to handle ash dry, which assists in the elimination of wet fly ash handling. This leaves the need for a compliance 
strategy for bottom ash water. Early steps of the alternative evaluation screened out most options for these ash 
water leaving a selection between: tank-based physical treatment plus recycling, tank-based physical/chemical 
treatment plus discharge, or pond treatment with discharge. 

Pond Treatment 

Use of enhanced ponds (new, lined ponds) for bottom ash was considered in the early phases of the project. 

However, it was rejected as a risk of spending significant capital (tens of millions of dollars) on treatment that may 
later become obsolete. Therefore, the pond-treatment option became a consideration of continuing to use the 
existing ponds. This is the lowest-cost option. 

If ponds are used, the water will need to be discharged rather than recycled. This is because the net increase in 
water into the system due to precipitation would necessitate some wastewater discharge. Also, if the bottom ash 
water is mixed with other, saltier water, the salts would build up and cause risk of scaling and corrosion. 

As was shown in Table 4 and CSP Appendix E, discharge of bottom ash transport water has some compliance risk if 
treated in ponds. There was only one parameter in one sample out of four samples of soluble metals in bottom 
ash water greater than one-half the discharge limit. This was selenium, present just below the limit in one sample. 
Bottom ash does not typically leach much selenium. And Other Water should have lower selenium and help dilute 
selenium in the Bottom Ash Water, though this is hard to verify because Other Water data affected by regenerant 
waste and fly ash to Unit 7 sump. Therefore, discharging bottom ash water at Harding Street is considered to have 
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low-to-moderate risk of selenium non-compliance until actual water from Unit 7 sump can prove how much 
selenium dilution there will be. It is problematic to predict selenium concentrations until the change to Unit 7 
sump are made. Therefore, bottom ash water treatment needs to either have source elimination (i.e., closed 
loop) or some treatment. CH2M HILL recommends adding chemical feed and aeration to the existing ponds to 
help mitigate this risk, at a relatively low cost. 

If ponds are used it is possible that they may need to be replaced later with tank-based treatment due to the 

potential CCR Rule requirements on ponds (to have liner, leachate collection, groundwater monitoring, etc.). It is 
also possible that discharge may need to be replaced with recycle if the final ELG bans discharge of bottom ash 
water. The time period of potential technology replacement will be driven by the timing and requirements of the 
CCR and ELG rules. Currently, the CCR rule is projected to be finalized in December 2014 and the ELG rule is 
projected to be finalized by the end of September 2015. The compliance schedules are uncertain, but currently 
anticipated 5 to 7 years from finalization of the CCR Rule, and during the next NPDES permit renewal for the ELG 
Rule. The "cost penalty" of changing from pond-based treatment to tank-based treatment is primarily the cost of 
doing two projects: more engineering, procurement, construction management, and contractor mobilization. The 
estimated risk cost is $1.3 million. This allows IPL to, at a minimum, delay additional cost until more certainty 
exists around the outcome and timing of potential future regulations. 

Other considerations evaluated associated with the continued use of the existing ash pond system for bottom ash 
treatment included: 

Groundwater. Continuing to treat bottom ash water in the pond system, and enhancing the removal of trace 
pollutants (such as mercury) by chemical precipitation, may have more impact on groundwater underlying the 
pond then stopping the use of the existing pond system and instead treating bottom ash water in tank-based 
treatment. It is CH2M HILL's opinion that there is very minimal (if any) risk that the proposed treatment 
chemicals (polymer and organosulfide) would migrate into groundwater in detectable quantities (if at all). The 
chemicals will be added at part-per-million levels, and should be bound to solids that then stay in the pond. 

Limited data to assess risk. It should be noted that the water quality data used to assess non-compliance risk 
(Table 4) is limited, with only a few samples of bottom ash water. 

Compliance risk of discharging bottom ash. If bottom ash water is treated in a tank-based system and then 
recycled and FGD water is treated in a ZLD system, the only discharge to Outfall No. 006 will be the Other 
Water, which is treated in a new enhanced pond. If bottom ash is managed in existing ash ponds and 
discharged, Outfall No. 006 will receive a mixture of the bottom ash water and the Other Water. Bottom ash 

water discharge via existing ash ponds, with new chemical and aeration addition, and then mixing with Other 
Water (treated in its own enhanced pond) should reduce the overall risk of non-compliance versus Other 
Water discharge alone. This is because bottom ash water after chemical and aeration addition and settling in 
the pond should be lower in regulated parameters than Other Water. This is based on the limited IPL data set, 
as well as data and CH2M HILL experience at other power plants. However, the bottom ash water discharge 
via ponds will likely have some increase to risk on occasion- namely when dredging, wind-blown pond 

turbulence, or other solids-disturbing event causes increased solids carryover from the pond. 

Tank-Based Treatment 

In considering tank-based treatment, the project team chose recycle over discharge because discharge would be 
similar or higher cost due to need for additional treatment to remove fine solids. Recycle requires more pumping 
and piping, while discharge would require a secondary clarifier added to treatment system to meet suspended 
solids limits. Recycle was also preferred because recycling will eliminate potential risk of discharge non­
compliance with the current NPDES permit, and because recycling also eliminates the potential risk of having to 
change wastewater management to comply with the final ELGs, which may ban discharge of bottom ash transport 
water. 

INDIANAPOLIS POWER & LIGHT COMPANY (IPL) · HARDING STREET -
EFFLUENT METALS WASTEWATER TREATMENT STUDY · DESIGN BASIS AND ALTERNATIVE SELECTION 17 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 118 of 176 

Compliance Strategy Recommendation 

In conclusion, continued treatment in ash ponds, with addition of chemical feed and aeration to mitigate risk of 
non-compliance was chosen as the recommended compliance strategy because of lower initial capital cost at low 
probability of non-compliance risk. 

The cost comparison of pond treatment versus tank-based treatment with recycle is shown in Appendix E and 
Figure 2. 

FIGURE 2 
Relative Risk of Non-Compliance with Current Limits and Costs -- Ash Water Options 

Ql ... 
::s .... 
::s 

~ LL 
ro­
a~ 0 
> 
0 
~ 

t) 
0 u 

t) + ... _ 
::~ 
0~ 
-a 
~ V) 

~ ~ 
1/).QI 
- > 
>o 
0..~ Z> 

0.. 
z 

$50 

$40 

$30 

$20 

$10 

$0 

Tank based+ 

• Recycle 

• 
Pond+ 

Discharge 

Assumes if ponds used initially for 2017 NPDEScompliance,may need 
tank-based treatment within three years of this date due to CCR 
and/or ELG rule. 

Lower Risk<--------------------------------------- > Higher Risk 

Phase 2 Evaluation of Other Water 
Early steps of the alternative evaluation screened out most options for Other Water because they were believed 
to provide more treatment than needed in order to achieve compliance, leaving two alternatives to select 
between for Other water: treatment by tank-based physical/chemical treatment or enhanced pond treatment. 

Early cost estimates (2012) showed pond-based treatment to be much lower cost. But as more information was 
obtained in 2013 on the geotechnical conditions of the ash pond, the cost estimates for tank-based and pond 
based became cost competitive due to the cost of preparing Pond 4 and 4B to build the enhanced pond on 
Pond 4. Taking Pond 4B out of service introduces a medium to high risk of non-compliance, as it would remove a 
significant percent of the ash pond system. This is shown in Table 10 and Figure 3. 

18 INDIANAPOLIS POWER & LIGHT COMPANY (IPL) · HARDING STREET -
EFFLUENT METALS WASTEWATER TREATMENT STUDY · DESIGN BASIS AND ALTERNATIVE SELECTION 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 119 of 176 

TABLE 10 
Other Wastewater Treatment Alternatives Evaluation 

Alternatives 

Other Water by new Tank-based Treatment 

Other Water by new Enhanced Pond - If Pond 4B stays in 
service 

Other Water by new Enhanced Pond -- If Pond 4B does not 
stay in service 

Capital Costs for Annual O&M Costs for 
Just the Other Water System Just the Other Water 

($ millions) System 

$15 O&M costs are roughly 
equal between options 

1
- Cost estimates for pond-based treatment do not include additional pond system components IDEM explained in April 

2014 meeting would be needed. If included, the cost of enhanced ponds would increase. 

FIGURE 3 
Relative Risk of Non-Compliance with Current Limits and Costs -- Other Water Options 
Operating Costs are similar so only Capital Costs are shown 
Cost estimates for pond-based treatment do not include additional pond system components IDEM explained in April 2014 
meeting would be needed. If included, the cost of enhanced ponds would increase. 
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+ in service) 

• 
Enhanced Pond 

(4B not in service) 

Lower Risk<---------------------------------------> Higher Risk 

Due to land restrictions at the facility, there is no room to build the enhanced pond other than on top of retired 
ash pond unit(s). The cost of preparing Pond 4 for construction of an enhanced pond is higher if Pond 4B needs to 

INDIANAPOLIS POWER & LIGHT COMPANY (IPL) · HARDING STREET -
EFFLUENT METALS WASTEWATER TREATMENT STUDY · DESIGN BASIS AND ALTERNATIVE SELECTION 19 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 120 of 176 

be kept in service. If 4B is taken out of service there would be higher risk of solids carry-through and non­
compliance. This risk may be reduced by adding treatment chemicals and increased dredging of both pond units. 

Risks associated with enhanced pond treatment include: 

There is less cost certainty at this time because additional geotechnical information and the chosen means of 
construction could significantly increase or decrease costs from CH2M HILL's cost estimate based on 
preliminary information. EPC bids will be required to improve cost certainty. 

One potential advantage of building an enhanced pond on an out-of-service ash pond is that the new pond's 
underlying liner would form a portion of the closure of the former pond. However, there is a moderate-to­
high risk of not getting such a closure plan approved within the timeframe that this NPDES wastewater system 
is needed and in the same design concept as proposed. 

There is a moderate probability of risk that the final CCR Rule will prohibit the use of ponds and/or contain 
location restrictions which may drive pond closure. If this occurs, the ponds would need to be replaced with 
tank-based treatment. However, if ponds only contain non-CCR wastestreams, then the probability of risk 
may be reduced if the final rule does not regulate these type of non-CCR surface impoundments. The 
compliance plan is for bottom ash tank overflow wastewater (seal water) to flow to Other Water group. 

Because this water contains bottom ash, this may be determined to meet the definition of bottom ash 
transport water under the final ELGs and require this seal trough water be managed with Ash Water. 

Pond-based treatment offers less treatment for mercury and other metals than tank-based. In some samples 
collected from the Unit 7 Waste sump, elevated concentrations of some metals were detected. The Unit 7 
Waste sump receives wastewater from multiple sources including ash hopper overflow, demineralizer system 
flows, and area drains. It is believed that ash is sometimes a component of the wastewater streams that enter 
the sump. When the demineralizer systems discharge regeneration streams to the sump, metals from the ash 

are mobilized creating higher concentrations of metals. These concentrations are potentially greater than 
those that would typically be applied to pond-based treatment. This risk may be mitigated by replacing the 
current demineralizer ion exchange beds and reverse osmosis (RO) system with a new reverse osmosis system 
with mixed-bed polishing and self-neutralization. The current demineralizer practice consists of alternating 
regeneration with strong acids and bases. As a result, the pH in the sump alternates between acidic and 
alkaline conditions. Alkaline pH dissolves anionic metals such as arsenic and selenium. Acidic pH dissolves 
cationic metals such as mercury. The result is that these metals from flyash present in the Unit 7 Waste sump 
are dissolved during demineralizer regeneration. Adding a RO may reduce the need for regeneration 
chemicals. It is recommended that the design of a potentially new system include a sufficiently large 
neutralization tank volume such that the regenerant solutions would neutralize each other before discharge 
to the Unit 7 Waste sump. Reducing the pH swings through this self-neutralization may reduce the leaching of 
metals from fly ash present in the sump. The addition of a RO system is recommended for both enhanced 
pond and tank-based treatment options. 

Based on our understanding of costs and risks, CH2M HILL recommends that tank-based treatment is the best 
approach to address this treatment need. 

Evaluation of Wastewater Compliance if Units 5, 6, and 7 
Converted to Natural Gas Fired 

A wastewater compliance concept was developed for a scenario in which Harding Street's Units 5, 6, and 7 were 

converted to natural gas. If coal use ended and the units were gas-fired, the FGD and Ash water groups would be 
eliminated. The Other Water group would remain. The basis of design flow was estimated to be the same roughly 
1,800 gpm as in the coal-fired scenario described above. It should be noted that Units 5 and 6 cooling is 

essentially once-through and is not included in the design basis for the proposed new tank-based treatment. 

The wastewater produced from Harding Street if converted to natural gas will require treatment to ensure 
compliance with the NPDES permit limits on TSS and mercury. The primary driver of treatment system equipment 
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and cost will be TSS. Cooling tower blowdown (the source of most the wastewater in a gas-fired Harding Street 
scenario) concentrates the TSS in the river water by the number of cycles of concentration the tower performs 
at. This can result, especially during rain events when the river has high TSS, in cooling tower blowdown in the 
hundreds of mg/L. The monthly average limit is 30 mg/L TSS. Also, cooling tower blowdown exceedances of 
mercury, due to concentrating up the mercury in the river water, is considered a moderate-high risk. Therefore, 
treatment is required for TSS, and likely for mercury. A treatment system built for solids removal includes 

clarifier, chemical mix tanks, and sludge dewatering. Adding mercury removal with organosulfide feed adds little 
to the capital costs. If future water quality results show that metals treatment is not needed, then operating costs 
could be reduced (by buying less organosulfide). 

This compliance scenario would include: 

A wastewater collection system of sumps, pumps, and pipes to transfer wastewaters from their points of 
generation to the treatment facilities. 

Treatment of "Other Water" streams with tank-based physical/chemical treatment. This treatment would 
include chemical addition to help remove trace metals such as mercury. 

The tank-based treatment system would include two parallel treatment trains, each sized to treat 75 percent of 
the peak design flow. The system would include chemical mix tanks and a clarifier to settle out solids. The system 
would also include filter presses to dewater solids removed in the clarifier. It is assumed that the system would be 
near the power block, and make use of some tanks and buildings that would no longer be needed for their original 
purpose once coal firing stopped. 

A rough cost estimate for this concept is $23,000,000 capital cost (which includes $3,000,000 of estimating 
contingency), and $600,000/year annual operating cost. This estimate is considered a Class 4 cost estimate. 
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CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Harding Street Generating Station 
OPTION: Conversion of Units 5, 6, and 7 to Natural Gas 

Item 

Lift Tank (Existing- Make Up Water Tank) 
Hypothetical Lift Tank Costs (for use in Construction, lndirects, & Escalation Costs) 

Lift Tank Pumps 
Equalization Tanks (Existing- Gypsum Slurry Filter Feed Tanks) 
Hypothetical EQ Tank Costs (for use in Construction, lndirects, & Escalation Costs) 

Equalization Tank Agitators (Existing 100 HP Agitators) 
Hypothetical EQ Tank Agitators Costs (for use in Construction, lndirects, & Escalation Costs) 

Mix Tank Feed Pumps 
Mix Tanks 
Mix Tank Agitators 
Clarifiers 
Clarifier Sludge Pumps 
Sludge Storage Tank (Existing) 
Hypothetical Sludge Storage Tank Costs (for use in Construction, lndirects, & Escalation Costs) 

Sludge Tank Agitator (Existing) 
Hypothetical Sludge Tank Agitators Costs (for use in Construction, lndirects, & Escalation Costs) 

Filter Press 
Filter Press Feed Pump 
Service Water Pump 
Polymer Blending System 
Organosulfide Metering Pump 
Ferric Chloride Tank 
Ferric Chloride Metering Pump 
Caustic Metering Pump 
Area Labor Adjustment Factor 
Total Equipment Cost (TEC) 

Hypothetical Total Equipment Cost (TEC) including existing equipment 
Total Construction Material 
Freight 
State Sales Tax 
Purchased Equipment Cost- Delivered (PEC-D) 
Hypothetical Purchased Equipment Cost- Delivered (PEC-D) including existing equipment 

Process & Yard Piping Demolition 
Electrical Duct Bank & Piping Relocation 
Pipe Racks 
Elevated Metal Platforms 
Cut-out Demolition & New Equipment Foundations 
New Containment Trenches & Sumps 
Building Modifications 
Fire Protection 
Control Room Modifications 
Clarifier Tunnel & Pipe Gallery 
Bridge Crane Modification 
Influent Wastewater Connection 
Effluent Wastewater Connection & Outfall 
Mezzanine for Filter Press in the Existing Building 

Value Units 
No. Equipment Unit 

Provided Cost($ea} 

3000 gal 1 0 
13,745 

2000 gpm 2 84,090 
571,200 gal 2 0 

394,647 
100 HP 2 0 

145,924 
1,800 gpm 2 76,101 

16,000 gal 2 37,527 
2 HP 2 42,232 

75 ft diameter 2 575,392 
200 gpm 4 77,528 

463,000 gal 1 0 
347,924 

50 HP 1 0 
93,289 

50 cf 1 129,501 
150 gpm 2 94,524 
300 gpm 2 16,182 

1 gph 3 25,000 
2 gph 3 12,000 

6,000 gal 1 37,600 
5 gph 3 12,000 
4 gph 3 12,000 

l:l4./% applies to ~nsta11at1on cost only 

4% of Proc Equip 
1.0% of Material 

1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
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Estimated Capital Cost 

Equipment Installation Total Installed 
Amount ($ea) Cost($) 

0 10,000 8,470 
13,745 13,745 

168,181 24,297 209,340 
0 30,000 50,820 

789,294 789,294 
0 30,000 50,820 

291,848 291,848 
152,202 13,913 175,770 
75,053 7,505 87,767 
84,465 1,817 87,543 

1,150,784 28,396 1,198,887 
310,112 4,255 324,527 

0 40,000 33,880 
347,924 347,924 

0 15,000 12,705 
93,289 93,289 

129,501 49,666 171,568 
189,048 6,253 199,641 
32,364 4,167 39,423 
75,000 2,550 81,480 
36,000 2,100 41,336 
37,600 8,580 44,867 
36,000 2,100 41,336 
36,000 2,100 41,336 

L,o1:.!,UUU 

2,512,000 
4,048,000 

3,471,500 
100,000 
60,000 

2,672,000 
4,208,000 

125,000 
100,000 
150,000 
200,000 
300,000 
150,000 
75,000 

150,000 
300,000 
500,000 

50,000 
150,000 
300,000 
100,000 
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Item I Value I Units I No. 
1

1 Equipment Unit I Equipment 'Installation I Total Installed 
Provided Cost ($ ea) Amount ($ ea) Cost ($) 

Auger Cast Piles for WWTP 13,050 linear feet $110.00 1,436,000 
Installation Costs 390,000 
Process Piping 20% ofPEC-D 842,000 
Yard Piping 3% ofPEC-D 126,000 
Instrumentation and Controls 12% ofPEC-D 505,000 
Electrical 40% ofPEC-D 1,683,000 
Yard Improvements (a) 3% ofPEC-D 126,000 
Metals and Finishes 5% ofPEC-D 210 000 
1::.uotota1 'IU,04U,UUU 

ITotal Direct costs 10,640,000 
Hypothetical Total Direct Costs (TDC), which adds the cost needed if existing equipment was not available 12,176,000 

Contractor's Field General Conditions 10% ofTDC 1,218,000 
Contractor's OH&P 15% ofTDC 1,826,000 
Escalation Factor 12% ofTDC 1,408,000 
1::.uotota1 mmrects ana t:sca1at1on 4,452,000 
Subtotal Construction, lndirects, and Escalation 15,092,000 

Hypothetical Subtotal Construction, lndirects, and Escalation including existing equipment 16,628,000 
EPC - Engineering and Procurement 15% 2,494,000 
EPC- Construction Permits & Testing 2% 333,000 
EPC- Startup 4% 665,000 
Copper and Iron Treatment Total Installed Cost 525,000 
Subtotal EPC- Engineering, Startup, Permitting and Testing 4,017,000 

High Range Base Bid Low Range 

+50% -30% 
llotaJ~o.onstructJon- t:l'l.. ~o.ost (11..1..1 w1mout t:stJmatmg ~o.ommgency (DIITI 28,664,000 19,109,000 13,376,000 

Total Construction- EPC Cost (TCC) with Estimating Contingency (b) (f) 30% 3,192,000 33,452,000 22,301,000 15,611,000 

Other Project Related Costs 
Stormwater Activities (c) Total installed Cost 695,000 
Subtotal Project Related Costs 695,000 

High Range Base Bid Low Range 

+50% -30% 
Total Estimated Order of Magnitude Capital Cost with Other Project Costs but without Estimating Contingency (d) (e) (f) 29,706,000 19,804,000 13,863,000 

Total Estimated Order of Magnitude Capital Cost with Estimating Contingency and Other Project Costs (d) (e) (f) 34,494,000 22,996,000 16,097,000 

(a) Includes fencing, grading, roads, sidewalks, and similar items. 
(b) The enclosed Engineer's Estimate is only an estimate of possible construction costs. This estimate is limited to the conditions existing at its issuance and is not a guarantee of actual price or cost. Uncertain 
market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material market fluctuations, price escalations, force majeure events, and developing bidding conditions etc may 
affect the accuracy of this estimate. CH2M Hill is not responsible for any variance from this estimate or actual prices and conditions obtained. 
(c) Not included in the EPC project. 
(d) Cost estimate is considered a Class IV estimate (per Association for the Advancement of Cost Engineering International definition) with accuracy of +50/-30%. 
(e) Does not include Owner's Costs 
(f) Estimating Contingency: (1) An amount added to an estimate to allow for items, conditions, or events for which the state, occurrence, or effect is uncertain and that experience shows will likely result, in 
aggregate, in additional costs. Typically estimated using statistical analysis or judgment based on past asset or project experience. Contingency usually excludes: 1) Major scope changes such as changes in end 
product specification, capacities, building sizes, and location of the asset or project; 2) Extraordinary events such as major strikes and natural disasters; 3) Management reserves; and 4) Escalation and currency 
effects. Some of the items, conditions, or events for which the state, occurrence, and/or effect is uncertain include, but are not limited to, planning and estimating errors and omissions, minor price fluctuations (other 
than general escalation), design developments and changes within the scope, and variations in market and environmental conditions. Contingency is generally included in most estimates, and is expected to be 
expended. 



CLIENT: Indianapolis Power & Light Company (IPL) 
LOCATION: Harding Street Generating Station 
OPTION: Conversion of Units 5, 6, and 7 to Natural Gas 

Item Quantity 

Labor 6,240 
Maintenance (% of Purchased Equipment Cost) 4,208,000 
Energy 1,200 

Waste Solids Disposal 120 

Chemicals 

Ferric Chloride 14,412 

Sodium Hydroxide 11,277 

Organosulfide 6,107 

Polymer 1,441 

Total Annual O&M 
NPV (rounded)- without contingenc)! 

NPV (rounded)- with contingenc)! 

Units 

hours 

$ 
MW-Hr 

tons 

gallons 

gallons 

gallons 

gallons 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
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Annual O&M Cost 

Unit Cost Cost 

30 $ 187,200 

3% $ 126,240 

100 $ 120,000 

32 $ 3,834 

1.66 $ 23,856 

2.20 $ 24,810 

20.00 $ 122,135 

7.96 $ 11,473 

$ 620,000 

$ 24,000,000 
$ 27,000,000 

*Increase 1n annual cost due to changes 1n wastewater management from current pract1ces 

Assumptions: 
Rate of return, i = 

Period= 
Total Installed Cost (without contingency)= 

Total Installed Cost (with contingency)= 
Annual O&M Estimate = 

8.25% 
10 years 

Factor to account for the plant not operating at full capacity 

(max 25 yrs) 

30% 
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Appendix C 
Petersburg Station 

Compliance Alternative Evaluation 
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Indianapolis Power & Light Company (IPL) - Petersburg -
Effluent Metals Wastewater Treatment Study - Design Basis and 
Alternative Selection 

PREPARED FOR: David Kehres/IPL 
Nysa Hogue/IPL 

David Heger/IPL 

PREPARED BY: CH2M HILL 

DATE: Phase 1 Draft: November 9, 2012 
Phase 2 Draft: January 4, 2013 
Revised with most recent version of CSP 

Introduction 
CH2M HILL evaluated options for compliance with new National Pollutant Discharge Elimination System (NPDES) 
permit limits for Outfall No. 001 for IPL's Petersburg Station. Evaluation of compliance with NPDES permit limits at 
Outfall No. 007 are addressed in a separate memo (Appendix D). This technical memorandum (TM) presents a 

summary of the project's design basis and the alternative evaluation process. The alternatives were narrowed 
down to the selected compliance strategy in phases. In each phase, treatment costs were estimated to aid in 
decision making. After each phase, the number of alternatives were refined. It should be noted that costs for each 

alternative changed through the process as the designs were refined. These changes did not affect the decisions 
made in earlier phases. 

Overall Approach 
The current wastewater management approach at both stations is to co-manage process wastewater (other than 
once-through cooling water) in pond-based treatment. After determining that the current wastewater 
management approach, including the discharge of individual or combined streams, is not adequate to meet the 
new NPDES permit limits, CH2M HILL considered whether wastewater streams should be treated combined or 
segregated, and which streams should be managed by source control rather than treated. 

It was determined that the process wastewaters should be separated into three wastewater groups: 1) FGD 
water, 2) ash transport water, 3) other wastewaters. The water flowing to Outfall No. 007 is a fourth group, and is 
discussed in a separate memo. The team also determined that fly ash water should be eliminated rather than 
treated. This approach was chosen because: 

FGD water is recommended for segregated treatment because FGD water is a concentrated, lower-flow 
source of several of the trace metals that have NPDES permit limits, treating it separately represents an 
opportunity for lower-flow and therefore lower cost treatment. 

Fly ash. The team determined that fly ash water should be managed separately, as it is source of pollutants 

with NPDES discharge limits. The options available include: elimination of wet fly ash handling, continued 
treatment in ponds, building tank-based treatment, and closed-loop reuse of fly ash water. 

Treatment in ponds was eliminated because of high risk of non-compliance with NPDES discharge limits 
(especially selenium and mercury). 

Reuse of fly ash water was not recommended because fly ash contributes anions to water (such as 
chlorides and sulfate) represent a high operability risk due to scaling and corrosion. 
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Dry fly ash handling was chosen rather than tank-based treatment because it offered a lower risk and 
lower cost than treating the fly ash water to NPDES discharge limits either by itself or combined with other 
streams. Both IPL stations already have some infrastructure in place to handle ash dry, which assists in the 
elimination of wet fly ash handling. Dry fly ash handling also eliminates the risk that changes due to MATS 
compliance (such as carbon injection) will change the fly ash water making it harder to treat to compliance. 

Bottom Ash and Other wastewater streams are recommended to be treated separately from each other. 
Segregation of bottom ash water from Other water is recommended as it will allow the bottom ash water to 

be reused (if desired now or in future) since it is lower in corrosive salts than the remaining wastewaters 
(which have significant concentration of salts from cooling tower blowdown and source water treatment 
residuals). The remaining wastewaters (i.e., non-CCR containing water) can be managed and treated with 
fewer regulatory requirements than if ash-containing (CCR) water is included. 

Design Basis 
The design basis for evaluating overall approach options consists of: wastewater flow, wastewater quality, and 
discharge limits. 

Effluent Water Quality Limits 
Effluent Water Quality Limits - Current Permit for Discharge to Lick Creek 

The current permit's effluent water quality limits are shown in Table 1. 
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Petersburg Generating Station NPDES Permit Limits for Outfall Nos. 001 (Ash Pond System Discharge), 007 (FGD Sludge 
Disposal Site Runoff), and 111 and 112 (FGD Discharges)1 

Outfall No. 001 Outfall No. 007 
(Ash Pond} 1 (FGD Sludge Disposal Site Runoff}1 

Parameter Units 

Boron 2 mg/L 

Cadmium 2 mg/L 

Chromium 2 mg/L 

Copper2 mg/L 

mg/L 

lron2 mg/L 

mg/L 

Mercury2 ng/L 

Nickel2 mg/L 

O&G mg/L 

pH s.u. 

Selenium 2 mg/L 

TSS mg/L 

Sulfate mg/L 

Zinc2 mg/L 

mg/L 

TRC mg/L 

mg/L 

Notes: 

Effective Date3 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

Interim (Oct. 
2012) 

Final (Sep. 2017) 

Oct. 2012 

Final (Sep. 2017) 

Final (Sep. 2017) 

Final (Sep. 2017) 

Oct. 2012 

Oct. 2012 

Final (Sep. 2017) 

Oct. 2012 

Final (Sep. 2017) 

Interim (Oct. 
2012) 

Final (Sep. 2017) 

Interim (Oct. 
2012) 

Final (Oct. 2013) 

Monthly 
Average 

Report 

0.002 

0.19 

0.2 

0.022 

1 

0.0085 

12 

0.1 

9 

0.033 

29 

1500 

0.95 

0.20 

0.13 

0.01 4 

Daily 
Maximum 

Report 

0.0035 

0.19 

0.2 

0.039 

1 

0.015 

20 

0.24 

13 

6.0to 9.0 

0.057 

95 

2600 

0.95 

0.35 

0.2 

0.02 4 

Effective Date3 

Final (Sep. 
2017) 

Final (Sep. 
2017) 

Oct. 2012 

Oct. 2012 

Oct. 2012 

Final (Sep. 
2017) 

Final (Sep. 
2017) 

Oct. 2012 

Oct. 2012 

Oct. 2012 

Final (Sep. 
2017) 

Oct. 2012 

Final (Sep. 
2017) 

Oct. 2012 

Monthly 
Average 

8.3 

0.002 

Report 

Report 

Report 

0.0085 

12 

Report 

15.0 

0.033 

30.0 

1500 

Report 

Daily 
Maximum 

14.0 

0.0035 

Report 

Report 

Report 

0.015 

20 

Report 

20.0 

6.0 to 9.0 

0.057 

100.0 

2600 

Report 

1 Outfall No. 001 has report-only requirements for ammonia as N, arsenic, boron, BOD, cadmium (interim), chlorides, cyanide, flow, 
fluoride, lead (interim), manganese, mercury (interim), nickel (interim), phosphorus, selenium (interim), sulfate (interim), and TDS. 

Outfall No. 007 has report-only requirements for ammonia as N, arsenic, boron (interim), BOD, cadmium (interim), chlorides, chromium, 
copper, cyanide, flow, fluoride, iron, lead (interim), manganese, mercury (interim), nickel, phosphorus, selenium (interim), sulfate 
(interim), TDS, and zinc. 

Outfall Nos. 111 and 112 (FGD), not shown, have report-only requirements for ammonia as N, arsenic, boron, BOD, cadmium, chlorides, 
chromium, copper, flow, iron, lead, manganese, mercury, nickel, oil & grease, pH, phosphorus, selenium, TDS, TSS, thallium, and zinc. 
The report requirements take effect on the date of permit issuance. 

2 The identified metals are as total recoverable. 

3 The NPDES Permit requires compliance with the final permit limits for Outfall Nos. 001 and 007 no later than October 1, 2015, which 
was extended to September 29, 2017, in the AO for Case No. 2013-21497-W. Interim limits apply until the final limits become effective. 

4 The Final total residual chlorine (TRC) limit on Outfall No. 001 takes effect twelve months from the permit effective date. 

ng/L = nanograms per liter 
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Effluent Water Quality Limits - Effect of Moving Discharge to White River 

Relocating discharge from Lick Creek to the White River may allow higher water quality-based limits, and require 
treatment of fewer parameters to ensure compliance than if discharge is to Lick Creek. This is discussed further in 
the CSP Appendix A. 

Flow 
Peak daily flow, expressed in gallons per minute, will be used to size treatment systems in this evaluation. Flow 
estimates used in this evaluation are shown in Table 2. 

TABLE 2 
Flow Basis of Design for Petersburg Station Outfall Nos. 001 and 007 

Peak Day 

Wastewater Source Category 
Average 

Source Comments 
Flow 
(gpm) 

Coal Pile Runoff Other 70 GE Flow Model 

Water Treatment and 
Other 

Boiler Blowdown 264 GE Flow Model 

Seal Water Treatment 
Other 

Backwash 20 GE Flow Model 

Boiler Ash Seal Water TBD Personnel Interview and 
2,000 Design Drawings Included in Ash as well. See Note 1. 

Cooling Tower 1 Other 600 Estimated based on MW Assumes CT added to Unit 1 

Cooling Tower 2 Other 1,100 Estimated based on MW Assumes CT capacity increased 

Cooling Tower 3 Other 1,280 GE Flow Model 

Cooling Tower 4 Other 1,280 GE Flow Model 

Demineralizer Waste 
Other 

Pump 20 Plant Water Balance 

Oily Waste/Sewage 
Other 15 gpm sanitary, 140 gpm seal water. Sanitary 

Treatment /Seal 155 GE Flow Model designed for 9 gpm. 

Coal loading dust 
Other 

collector 48 

Landfill runoff Other 0 Estimated based on DMRs 

Subtotal- Other Water 6,837 

Unit 1 Air Preheater Ash Ash 69 Personnel Interview and 
Design Drawings 

Unit 1 Economizer Ash 101 Personnel Interview and 
Design Drawings Pulled 3x per shift for 5-minutes, 3-shifts per day 

Unit 1 Bottom Ash Ash 294 Personnel Interview and 
Design Drawings Pulled 1x per shift for 30-minutes, 3-shifts per day 

Unit 2 Air Preheater Ash Ash 113 Personnel Interview and Continuously pulled unless Bottom or Economizer 
Design Drawings ash are being pulled 

Unit 2 Economizer Ash Ash 113 Personnel Interview and 
Design Drawings Pulled 2x per shift for 1-hour, 3-shifts per day 

Unit 2 Bottom Ash Ash 1,133 Personnel Interview and 
Design Drawings Pulled 1x per shift for 1-hour, 3-shifts per day 

Unit 3 Economizer Ash Ash 770 Personnel Interview and 
Design Drawings Pulled 3x per shift for 5-minutes, 3-shifts per day 
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TABLE 2 
Flow Basis of Design for Petersburg Station Outfall Nos. 001 and 007 

Peak Day 

Wastewater Source Category 
Average 

Source 
Flow 
(gpm) 

Unit 3 Bottom Ash Ash 1,176 Personnel Interview and 
Design Drawings 

Unit 4 Economizer Ash Ash 734 Personnel Interview and 
Design Drawings 

Unit 4 Bottom Ash Ash 1,397 Personnel Interview and 
Design Drawings 

Unit 7 Boiler Ash Seal 
Water ("Ash Seal TBD 
Trough") 2,000 Personnel interview 

Subtotal- Ash Water 7,899 

IUCS/dewatering seal 
Other 

water 220 Personnel Interview 

Subtotal- FGD reclaim 
recycle system 220 

IUCS Process FGD 70 Personnel Interview 

Gypsum Sump FGD 
85 Personnel Interview 

Unit 1 Primary 
FGD 

Hydrocyclone Overflow 40 Personnel Interview 

Unit 1 Secondary 
FGD 

Hydrocyclone Overflow 0 Personnel Interview 
Unit 2 Primary 

FGD 
Hydrocyclone Overflow 60 Personnel Interview 

Unit 2 Secondary 
FGD 

Hydrocyclone Overflow 0 Personnel Interview 

Unit 4 Secondary 
Hydrocyclone Overflow- FGD 392 Personnel Interview 
Surge Tank 

Subtotal- FGD Water 647 

Notes: 
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Comments 

Pulled 2x per shift for 2-hours, 3-shifts per day 

Pulled 3x per shift for 5-minutes, 3-shifts per day 

Pulled 2x per shift for 2-hours, 3-shifts per day 

Included in Other as well. See Note 1. 

Mixed with FGD waters 

Includes filtrate, wash water, and area sumps 

No discharge from secondary hydrocylone to ash 
pond typically 

No discharge from secondary hydrocylone to ash 
pond typically 

1175 gpm pump capacity, discharges water to ash 
pond for 10 minutes out of every 30 minutes. 

1 Boiler seal water included in both Other water and Ash water groups. EPC bid specification base case will not include this flow in Ash 
Water, and will ask for optional pricing with it included in Ash Water. 
IUCS = Illinois University Conversion System 

Water Quality 
To evaluate which pollutants would need to be removed to meet discharge limits, CH2M HILL compared available 
water quality data to the permit limits. This is shown in Tables 3 and 4. Discharge monitoring report (DMR) data 
were evaluated against permit limits to identify parameters needing treatment initially. This comparison indicates 
parameters that require treatment per the NPDES permit's final limits. This analysis indicates that for Outfall No. 
001, treatment for mercury, cadmium, selenium, iron, TRC, and sulfate likely would be required. And for Outfall 
No. 007, treatment or source control for boron, sulfate and mercury may be required. Wastewater management 
alternatives were developed by first evaluating which wastewater streams were causing the regulated plant 
outfalls to have metals loading above the current limits. This evaluation showed that treatment is needed, and 
identified which streams required treatment for which metals, as shown in Table 5. 
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TABLE 3 
Pollutants with Numeric Limits in October 2012 NPDES Permit - Petersburg Outfall No. 001 
Monitoring Data from January 2009 to December 2013 

NPDES Permit limits Historical Monitoring 

Effective 
Parameter Units Date Monthly Avg Daily Max Avg Max 

Cadmium mg/L Sep.2017 0.002 0.0035 0.0051 0.011 

Chromium mg/L Oct. 2012 0.19 0.19 0.0061 0.011 

Copper mg/L Sep.2017 0.022 0.039 0.0121 0.06 

Iron mg/L Oct. 2012 1.0 1.0 0.49 2.0 

Lead mg/L Sep.2017 0.0085 0.015 0.0051 0.01 

Mercury ng/L Sep.2017 12 20 223 490 

Nickel mg/L Sep.2017 0.1 0.24 0.06 0.14 

Oil & Grease mg/L Oct. 2012 9 13 2.61 6.4 
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%of Samples %of Samples 
Above Daily Above Monthly 

limit Average Limit 

% % 

46% 75%1 

0% 0% 

2% 30%1 

7% 7% 

0% 7%1 

100% 100% 

0% 4% 

0% 0% 

pH s.u. Oct. 2012 6.0to 9.0 6.1 to 8.0 0% 0% 

Selenium mg/L Sep.2017 0.033 0.057 0.086 0.14 76% 100% 

TSS mg/L Oct. 2012 29 95 18 68 0% 0% 

Sulfate mg/L Sep.2017 1500 2600 1420 1900 0% 45% 

Zinc mg/L Sep.2017 0.20 0.35 0.12 0.48 2% 4% 

TRC mg/L Oct. 2013 0.012 0.022 0.028 0.07 53% 67% 

Notes: 
Red highlighted cells indicate values that exceed the limit. 
1 For non-detect sample results, one-half of the detection limit was used for the calculation of the average except in following cases. For 
cadmium, 2009-2012 data was not quantified and only the 2013 data is included. For copper, 2009 data was excluded and the highest non­
detect level is 0.02, which is also below the permit limit. 
2 The limit for total residual chlorine (TRC) is less than the limit of quantitation (LOQ); compliance with the limit is demonstrated if effluent 
concentrations measured are less than the LOQ of 0.06 mg/L. Measurements above the limit and above the limit of detection (LOD) of 
0.02 mg/L are associated with source identification requirements and increased monitoring. 

TABLE 4 
Pollutants with Numeric Limits in New NPDES Limits - Petersburg Outfall No. 007 
Monitoring Data from January 2009 to December 2013 5 

%of Samples %of Samples 
NPDES Permit limits Historical Monitoring Above Daily Above Monthly 

Unit limit Average Limit 

Effective Monthly 
Daily Max Avg Max % % Parameter Date Avg 

Boron mg/L Sep.2017 8.3 14.0 3.9 11 0% 13% 

Cadmium mg/L Sep.2017 0.002 0.0035 See Note 2 0.01 See Note 2 See Note 2 

Lead mg/L Sep.2017 0.0085 0.015 See Note 3 0.01 See Note 3 See Note 3 

Mercury ng/L Sep.2017 12 20 14 89 11% 35% 

Oil & Grease mg/L Oct. 2012 15.0 20.0 2.91 8.1 0% 0% 

pH s.u. Oct. 2012 6.0to 9.0 6.9-8.0 0% 0% 

Selenium mg/L Sep.2017 0.033 0.057 0.0074 <0.054 0% 0% 

TSS mg/L Oct. 2012 30.0 100.0 12 52 0% 0% 

Sulfate mg/L Sep.2017 1500 2600 1159 1700 0% 8% 

Notes: 
Red highlighted cells indicate values that exceed the limit. 
1 For non-detect sample results, one-half of the detection limit was used for the calculation of the average. 
2 In the 24 months of cadmium sampling data, only 4 samples were detected at a concentration of 0.01 mg/L. All other results were below 
the detection limit of 0.01 mg/L. Therefore this is considered low risk of non-compliance. 
3 Of the 24 months of lead sampling data, only 4 samples were detected at a concentration of 0.01 mg/L. All other results were below the 
detection limits of 0.01 mg/L or 0.0085 mg/L. 
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TABLE 4 
Pollutants with Numeric Limits in New NPDES Limits Petersburg Outfall No. 007 
Monitoring Data from January 2009 to December 2013 5 
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4 For selenium, only 2012-2013 data are included in the average because the 2009 results were all not detected at 0.05 mg/L. The maximum 
detected result is 0.02 mg/L. 
5 Recent landfill runoff did not represent normal operational and climate conditions such as in past erosion/runoff issues at the plant. 

Water quality data from GE's 2011-2012 study was used to estimate water quality for treatment by group (e.g., 
FGD, ash, other). The GE data typically included one to three data points per wastewater stream. CH2M HILL 

updated these comparisons as new data are collected. Water quality for a wastewater group was estimated using 
flow-weighted average of the various streams that make up that group. For example, the ash transport water 
group is calculated based on data from the economizer ash water and bottom ash water from each of the four 
units. 

Data on soluble concentrations in wastewater were used because it was assumed that particulate metals would 
be removed by settling- either in ponds or tank-based treatment. The maximum value in the data sets were 
used, and compared to one-half the discharge limit, representing a safety factor for operations. The pollutants 
that had maximum soluble concentrations higher than one-half the discharge limits, and therefore are considered 
as likely needing treatment beyond just settling, are shown in Table 5. 
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TABLE S 
Comparison of Calculated Wastewater Characteristics to Permit Limit- Petersburg 

limits for 
Parameter Unit Evaluation FGD Fly Ash 

Flow, gpm 647 2,733 

Current limits at Outfall No. 001 only 

Copper, Filtered, as Cu mg/L 0.022 0.004 0.004 

Iron, Filtered, as Fe2 mg/L 1.0 0.38 0.89 

Zinc, Filtered, as Zn mg/L 0.2 0.002463 0.005563 

Chromium, Filtered mg/L 0.19 0.212 0.189 

Nickel, Filtered, as Ni mg/L 0.1 0.385 0.190 

Current limits at both outfalls 

Sulfur, Filtered, as sulfate mg/L 1,500 10,172 1,008 

Cadmium, Filtered, as Cd mg/L 0.002 0.023 0.026 

Lead, Filtered, as Pb mg/L 0.0085 0.0001 0.0001 

Selenium, Filtered, as Se mg/L 0.033 0.638 0.161 

Mercury, Filtered ng/L 12 14,328 9.6 

Current limits at Outfall No. 007 only 

Boron, Filtered, as B mg/L 8.3 200 22.4 

Notes: 
Red highlighted cells indicate values that are greater than half of the limit. 
Maximum soluble concentrations from the dataset are shown. 

Bottom Ash1 

5,718 

0.003 

0.016 

0.030 

0.137 

0.077 

413 

0.0022 

0.0016 

0.017 

5.7 

4.4 
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Bottom Ash1 + 
Other Other 

5,509 11,227 

0.021 0.012 

No data No data 

0.00013 0.0163 

0.033 0.0853 

0.0513 0.0643 

430 421 

0.0004 0.001 

0.0025 0.0021 

0.003 0.010 

6.3 6.0 

1.78 3.1 

Permit has limit on TSS of 30 mg/L. All wastewater groups have over 30 mg/L TSS, but all can be settled to less than 30 mg/L by 
ponds. 

No data =soluble concentrations were not available for iron in the Other wastewater stream; iron is anticipated to be removed in 
treatment of "Other Water". 
1 Bottom ash includes economizer ash, which is represented by the samples collected from Unit 4. 
2 Values in this table are calculated based on soluble concentrations in each stream. Table does not reflect equipment washes. CH2M 
HILL's opinion is that the iron exceedances to date are related to particulate iron and/or equipment washes. 
3 Total metal concentrations were used in the absence of soluble pollutant concentrations, which impacted the footnoted values. 

The pollutants for which total concentrations were used are FGD zinc, Fly and Bottom Ash zinc, and Other zinc, chromium, sulfate, 
and nickel. Therefore, though there may be some risk, it cannot be assessed with available information. 

It was determined that the FGD wastewater, the Fly Ash transport water, and the Other wastewater, and possibly 
the Bottom Ash transport water will require additional treatment beyond just settling within the existing ash pond 
system in order to comply with the final NPDES permit limits. 

The bottom ash transport water has some NPDES compliance risk if treated only by settling of the existing ash 
pond system. If bottom ash water and the Other Water group are allowed to settle out solids, and then 
discharged to Outfall No. 001 together, post-treatment, (as would be the case if FGD water and fly ash water 
discharges were eliminated), copper is predicted to be present at greater than one-half the discharge limit 
(predicted at 12 ug/L versus a limit of 22 ug/L). Use of filtered sample results may slightly under predict settled 
water quality because some (pollutant-containing) particulate will remain in pond effluent. Pollutants in the Other 
Water may be over-predicted if the Other Water is treated in an enhanced pond or tank-based system to help 
remove some of the soluble pollutants. 
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Considerations and Potential Risks Associated with Wastewater 
Management Options 

The following items were considered in evaluating the overall approach include: 

Current National Pollutant Discharge Elimination System (NPDES) permit limits. This permit sets numeric 
limits, most derived from water quality based effluent limit calculations. Periodic (weekly, monthly, 
bimonthly) compliance sampling is required. 

Pending/Future Federal Regulations: 

While IDEM states in the NPDES permit that the permit may be modified, or alternately, revoked and 
reissued to comply with any revisions to the federal effluent guidelines applicable to this facility, i.e., the 
Steam Electric Power Generating effluent guidelines (40 CFR Part 423), if the revised guideline is issued or 
approved and contains different conditions than those in the permit, the new ELG limits will likely be 
incorporated during the next renewal of IPL's permits which is anticipated in the fall of 2017. 

Information from the U.S. Environmental Protection Agency (EPA) indicates that they are considering the 
following requirements in the final ELG: 

o Prohibit discharge of fly ash transport water (industry views as likely). 

o Prohibit discharge of bottom ash transport water. 

o Compliance point with technology-based limits on FGD water prior to mixing with other wastewater. 
These limits may be very low, to the point that zero liquid discharge (ZLD) may be required. 

o Compliance point with technology-based limits on landfill leachate. 

o Clarification of ELG requirements on metal cleaning waste. 

Pending CWA 316(a) IDEM guidance might affect IPLs approval of variances from thermal effluent limits 
such that closed cycle cooling is required. This would create more cooling tower blowdown to be 

managed in compliance with NPDES limits. The "Other Water" treatment system has been sized to 
accommodate additional cooling tower flow from adding cooling towers to Petersburg Unit 1 (and 

increasing towers on Unit 2). 

Pending CWA 316(b) rules may result in IPL deciding to construct additional cooling towers as a method of 
reducing intake flows and complying with this regulation. This would create more cooling tower 
blowdown to be managed in compliance with NPDES limits. The "Other Water" treatment system has 
been sized to accommodate additional cooling tower flow from adding cooling towers to Petersburg Unit 
1 (and increasing towers on Unit 2). 

Coal Combustion Residuals (CCR) management may be affected by regulation or possibly legislation. EPA 
issued a Draft CCR Rule in June 2010, but its progress has been stalled. This rule will potentially either 
require ponds containing CCRs (such as ash and FGD solids) be closed, or will require the ponds to have a 
composite liner, leachate collection, groundwater monitoring, risk evaluations based on location, and 
closure plans that would make them much more expensive. IPL has previously done a study on the Draft 
CCR Rule of 2010. This study determined that in order to comply with the Rule as proposed IPL would be 
required to phase out the use of CCR ponds. 

Other Risks: 

Unproven/Emerging Technology. Some of the treatment technologies being considered have only a few 
applications treating the wastewater streams needing treatment. The area with least full-scale application 
is FGD water treatment by biological or thermal ZLD treatment. Even the treatment system used by EPA 
to define Best Available Technology (BAT) for FGD water of physical/chemical treatment plus biological 
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treatment does not meet the ELG limits consistently at all the plants it is currently used for. This was 
described in comments by EPRI, UWAG, and Duke Energy to the EPA on the proposed ELG. 

The forecasts of future discharge water quality are based on limited available data. Some streams, most 
notably bottom ash water and economizer ash water, have only a few data points to use in forecasting 
compliance with discharge limits. 

Wastewater Management Options Considered 
The treatment technologies considered are summarized in Table 6. Information and figures on these treatment 
options were included in various meeting presentations. In addition to treatment, the following approaches have 
been evaluated: 

Change discharge from Lick Creek to White River. This change may result in higher WQBELs limits or 
potentially elimination of some pollutant WQBELs. It would not affect technology-based limits in current 
NPDES permit and potential future Effluent Limitation Guidelines limits- such as numeric limits anticipated 
on FGD water, or possible prohibition on ash transport water discharge. 

Negotiate to change the boron discharge limit. Outfall No. 007 currently has a water quality based limit of 
8 milligrams per liter (mg/L). It is anticipated that IDEM will set a similar limit on Outfall No. 001 once 
sufficient data are available for a Reasonable Potential to Exceed calculation. This limit would require 

treatment, and treatment technologies to reach such a boron limit are very limited. CH2M HILL evaluated the 
calculation method used to develop this limit and concluded that it does not appear that newer toxicity 
results would help raise the boron limit. In addition, changes to a final permit limit that make it less stringent 
will trigger an anti-backsliding review by EPA Region 5 and IDEM. There is a moderate-high probability risk 
that these agencies would not permit a less-stringent boron limit. 

Re-route flows from Outfall No. 007 to the Outfall No. 001 system to avoid need for separate treatment. 
Because Outfall No. 007 receives stormwater flows from sizeable areas (e.g., the 40-acre landfill), the costs 

associated with treatment of the corresponding flows in a tank-based system would be high and this option 
would not be cost-effective. Furthermore, there is a high probable risk of future regulatory adaptability. 

Cover the IUCS calcium sulfite/ash pile and the outdoor gypsum pile, which would eliminate the runoff from 
these areas and the truck wheel wash water. See Appendix D for additional detail of this compliance 
evaluation. 

Other treatment options were evaluated but rejected near the project onset because having no applications with 
similar wastewater, 'fatal flaw' risks, and/or due to professional judgment that costs would be significantly higher 
than other treatment technologies. These are summarized in Table 7. 
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TABLE 6 

WASTEWATER MANAGEMENT OPTIONS CONSIDERED 

Management Option 

Pond treatment 

Description 

Continuing to treat wastewater in ponds as is 
currently done 

Risk of Non-Compliance with 
Discharge Limits 

High risk of non-compliance if 
continuing to send all wastewater 
streams because historic effluent data 
show many occurrences of effluent 
above the pending discharge limits. 
May be lower risk for cleaner water 
streams (such as bottom ash water). 

likelihood of Noncompliance with 
Future Regulations based on Proposed 

Rules 

High probability of risk if future CCR 
requirements drive IPL to line and/or 
close ponds. 
High probability of risk for ELG non­
compliance. 

Risk of Operations Reliability 
Problems 

Low-to-moderate risk. 

Dredging to maintain pond volume 
required 

land Requirements 

Uses existing ponds, but these do 
require dredging and storage of 
dredged solids. 
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Eliminates CCR Ponds? 

No. If ponds used for CCR (FGD or Ash) 
would mean modifying ponds to be in 
compliance with CCR rule, or would 
need to close ponds and add tank­
based physical/chemical treatment. 
Therefore, risk that investment in 

------------------------------------------------------------------------------ enhanced pond system would be lost. 

Enhanced Pond treatment 

Tank-based physical or 
physical/chemical 
treatment 

Dry fly ash handling 

Passive biological 
treatment (downstream of 
pond or physical/chemical 
treatment) 

Tank-based biological 
treatment (downstream of 
pond or physical/chemical 
treatment) 

Treat wastewater in ponds, but would also include 
adding chemical feed system and mix tanks to 
convert some soluble or small particulate metals 
into larger solids that will be removed in the ponds. 
A liner may be required if building over existing 
ponds. Liner recommended for the "Other Water" 
group, since it does not have much solids to form a 
layer atop the old solids. 

Constructed treatment plant with physical 
liquid/solid separation through clarifiers and 
subsequent dewatering of solids (e.g., filter press). 
May also include filter. May include chemical feed 
systems and mix tanks to help removal of dissolved 
parameters. If used for bottom ash or "other" 
water, would include bottom ash removal as first 
step (such as with a submerged flight conveyor) for 
bottom ash treatment option only. 

Eliminate discharge of fly ash transport water 
through use of vacuum and/or pressure dry fly ash 
transport systems. 

Constructed system consists of lined, in-ground 
biological reactors. Filled with organic material. Can 
also use supplemental liquid carbon source feed 
system, if needed. Bacterial processes used to 
remove selenate. May also help treat other 
pollutants. 

Constructed treatment plant with chemical feed 
system (for carbon source), bioreactor, and would 
use same dewatering as physical/chemical system. 
Bacterial processes used to remove selenate. Will 
also help treat other pollutants such as Hg. 
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High risk of non-compliance for 
streams that have selenate above Se 
discharge limit (Fly Ash, FGD). 

Moderate-high risk for streams that 
have soluble mercury above Hg 
discharge limit (Fly Ash, FGD) 

Lower risk of non-campi iance for those 
parameters removed by physical/ 
chemical treatment (cationic metals 
such as Cu, Ni, Cd, selenite such as 
Bottom Ash). 

Moderate risk for Hg due to very low 
limits (Fly Ash and FGD). 

High risk for parameters not removed 
by physical/chemical treatment 
(selenate, boron, chloride) (FGD and 
Fly Ash). 

None, as wastewater discharge is 
eliminated 

Moderate-High compliance risk with 
selenium limits in N PDES permit. 

Moderate Hg compliance risk 

Low-Moderate risk of selenate 
compliance risk. More proven in FGD 
water than passive- six known 
systems versus two for passive. 

High probability of risk if future CCR 
requirements drive IPL to close 
ponds/location restrictions. 

High probability of risk for ELG non­
compliance associated with FGD and 
Ash Sluice WWs. 

Solids separation is needed as pre­
treatment for other forms of treatment 
considered (biological, ZLD with 
recycle). Hence, there is low probability 
of risk that this technology would not 
be incorporated into future system. 

If treatment and discharge used for 
bottom ash, there is moderate 
probability of risk that ELG will ban this 
discharge. High probability of risk with 
fly ash. Moderate probability of risk 
with bottom ash based on proposed 
ELG. Low risk for "other" water based 
on proposed ELG. 

Risk for CCR- low 

None 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron), would no longer have need for 
biological treatment. 

Moderate-high probability of risk of 
meeting ELG selenium limits on FGD 
water. 

Low-moderate probability of risk that 
final CCR will regulate these type of 
surface impoundments. 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron) and/or ELG Se limits remain low 
or more stringent, would no longer 
have need for biological treatment. 

Low-to-moderate risk. 

Solids removal from enhanced pond 
will be needed periodically. 

Low-moderate risk. 

Requires more operator attention than 
pond-based. Well-proven technology. 
Must monitor and adjust chemical feed 
systems to maintain optimal 
treatment. 

Low risk (dry fly ash handling is a well­
proven technology) 

Moderate risk (because reliant on 
multiple processes: physical/chemical 
and biological). 

Moderate risk (because reliant on 
multiple processes: physical/chemical 
and biological). 

Requires more operator attention than 
passive. Must monitor and adjust 

Uses existing pond area, but these do 
require dredging and storage of 
dredged solids. A liner may need to be 
added. 

Adding the tanks for enhancing will 
require roughly 0.1 acre. 

Rough estimate of 6 acres for a campus 
of physical/chemical systems for FGD, 
Ash, and Other streams. 

Small 

Land requirement is a function of 
nitrates in wastewater. Likely will be 
requiring over 30 acres to treat the 
stations FGD wastewater. 

Requires about 2 acres per biological 
treatment system, when added to a 
treatment campus. 

Appears CCR rule would require 
compliance in 5 to 7 years after issued 
final (which is anticipated in late-2014). 

If ponds used for non-CCR streams 
(such as cooling tower blowdown), this 
would not be a risk. 

Yes. 

Yes 

Yes (assumes system would be built in 
lined, CCR-compliant ponds) 

Yes. 



TABLE 6 

WASTEWATER MANAGEMENT OPTIONS CONSIDERED 

Management Option 

Zero valent iron (ZVI) 

Thermal zero liquid 
discharge (ZLD) 

ZLD by reuse 

Description 
Risk of Non-Compliance with 

Discharge Limits 

Multiple configurations were considered: fixed bed Lowers Hg compliance risk by polishing 
bioreactors (such as the GE ABMet) and fixed film in Hg after physical/chemical treatment. 
fluidized bed reactor (FBR) or mixed bed biological 
reactor (MBBR). GE ABMet was carried further in 
evaluation because FBR not used full-scale on FGD 
water. 

Constructed treatment plant with chemical mix 
tanks, clarifiers, dewatering (filter press). ZVI reacts 
with trace pollutants, including selenate. 

Uses electric power and/or steam to distill off 
water. Two levels evaluated: 

1. Evaporator- produces a brine (which can 
be disposed of by using for wetting fly 
ash) 

2. Crystallizer- further reduces brine to a 
salt cake. 

This option would likely require softening water in 
physical/chemical. 

Reuse in plant. Suitable for low-salt wastewater 
(Bottom Ash Transport water, some "Other 
Wastewater" streams). 

Moderate-high as no full-scale systems 
in service on FGD water. 

Low risk. Eliminates discharge, so no 
risk of non-compliance. 

Low risk. Eliminates discharge, so no 
risk of non-compliance. 

* · Downstream of pond or physical/chemical treatment 

likelihood of Noncompliance with 
Future Regulations based on Proposed 

Rules 

Moderate probability of risk because if 
future limits necessitate ZLD (such as 
boron), would no longer have need for 
biological treatment. 

Also, this system may necessitate the 
need for treatment after ZVI to remove 
ammonia (ammonia was generated 
during the bench-scale treatment of 
ZVI). 

Low probability of risk. 

Low probability of risk. 

Risk of Operations Reliability 
Problems 

chemical feed systems to maintain 
optimal treatment. 

If biological system's bacterial 
population inhibited or killed, can take 
weeks to recover treatment. 

Moderate-High risk (unproved in full­
scale). 

Moderate risk (because reliant on 
multiple processes: physical and 
thermal ZLD). 

Low risk (assumes good solids removal 

land Requirements 

Not estimated 

Requires approximately 2 acres. 

Yes. 

Yes. 
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Eliminates CCR Ponds? 

so does not cause abrasion or fouling in Little land use. 
N/A (could be used with ponds or tank­
based treatment). 

reuse system). 
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Alternatives Evaluated Early and Rejected 

Water Group 

FGD 

FGD 

Compliance Strategy Option 
Evaluated 

Reverse Osmosis 

Boron treatment by 

precipitation and ion 
exchange 

Evaluation 

Risk of scaling membranes, requires treatment of brine, not used on FGD 
water elsewhere 

Done at only one plant (Cayuga), which has much higher discharge limits than 

the 8 mg/L limit IPL faces. The treatment system has had significant 
operational challenges. 

Alternatives Evaluation - Phase 1 
Alternatives were evaluated by considering the various treatment options for each of the three wastewater streams 
(FGD, Ash, and Other). Initially, 37 permutations of treatment were considered, with costs developed for each, as shown 
in Table 8. Justifications for elimination are shown in the notes section of Table 8 and include the following: 

Eliminated options which included treating wastewater streams together that increased risk of non-compliance 

Eliminated options which viewed as having high risk of non-compliance with current discharge limits such as FGD 
water by pond-based (not likely to comply with Hg or Se limits) or physical/chemical treatment (not likely to comply 
with Se limits) for FGD water. 

Eliminated options that included more treatment than was considered needed. 

TABLE 8 
Initial Alternatives Evaluated- With Results of Screening Done October 2012 ("Overall Approach" Phase) 

# Justification Description 

l. ~ £eg~egateg t~t. r;;'"Q: ~~b * taRk baseg biG. tlsl:l: ~,lb, ~eG•fGie. Otl:le~: sRi:li3RG9Q ~GRQ* taRk baseg biG. 

;l. ~ £eg~egateg t~t. r;;'"Q: ~~b I fli366i><e biG. tlsi:l: ~fb, ~9G>fGie. Qti:le~: sRi:li3RG9Q ~GRQ I fli366i><e biG. 

& ~ £eg~egatel:i tFt. r;;'"Q: ~~b 1 taR I~ basel:i biG. Asl:l: ~,lb, ~eG•fGie. Otl:le~: ~~b 1taRI~ basel:i biG. 

4 ~ £eg~egatel:i tFt. r;;'"Q: ~~b 1 taR I~ basel:i biG. Asl:l: ~,lb, ~eG•fGie. Otl:le~: ~~b lfli366i•~e biG. 

~ ~ £eg~egatel:i t~t. r;;'"Q: ~~b * taRk basel:i biG. tlsl:l: ~,lb, ~eG•fGie. Otl:le~: ~,lb. 

e. ~ £eg~egatel:i tFt. r;;'"Q: ~~b 1 fli366i•~e biG. Asl:l: ~,lb, ~eG•fGie. Otl:le~: ~,lb. 

7 Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, recycle. Other: Enhanced Pond 

8 Segregated trt. FGD: P/C +passive bio. Ash: P/C, recycle. Other: Enhanced Pond 

9 Segregated trt. FGD: P/C + ZLD. Ash: P/C, recycle. Other: Enhanced Pond. 

;l,O ~ £eg~egatel:i t~t. r;;'"Q: ~~b 1 6b6l. tlsl:l: ~,lb, ~eG>fGie. Otl:le~: ~,lb. 

;l,1. ~ £eg~egatel:i t~t. r;;'"Q: ~~b 1 6b6l. tlsl:l: ~,lb, ~eG•fGie. Otl:le~: ~~b 1taRI~ basel:i biG 

~ ~ £eg~egatel:i t~t. r;;'"Q: ~~b 1 6b6l. tlsl:l: ~,lb, ~eG•fGie. Otl:le~: ~~b lfli366i><e 

13 Segregated trt. FGD: P/C +tank-based bio. Ash: P/C, discharge. Other: Enhanced Pond. 

14 Segregated trt. FGD: P/C +passive bio. Ash: P/C, discharge. Other: Enhanced Pond. 

15 Segregated trt. FGD: P/C +tank-based bio. Ash: pond, discharge. Other: Enhanced Pond. 

16 Segregated trt. FGD: P/C +passive bio. Ash: pond, discharge. Other: Enhanced Pond. 

l+ ~ £eg~egatel:i t~t. r;;'"Q: ~~b * taRk basel:i biG. tlsl:l: ~,lb, l:iisGI:la~ge. Otl:le~: ~~b 
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TABLE 8 
Initial Alternatives Evaluated- With Results of Screening Done October 2012 ("Overall Approach" Phase) 

~ ~ l>eeFeeateEI tFt. ~'"g: 12,lr;; 1 f3i366i"e 13is. Osl:l: 12,£6, Elisel:laFee. Otl:leF: 12,£6 

~ ~ £eeFeeateEI tFt. ~'"g: ~,£6 * taRk 13aseEII3is. Osl:l: ~,£6, taRk 13aseEII3is, Elisel:laFee. Otl:leF: ~,£6-.taRk 13aseEII3is 

;1.0 ~ l>eeFeeateEI tFt. ~'"g: 12,£6 1 f3i366i"e 13is. Osl:l: 12,£6, f3i366i"e 13is, Elisel:laFee. Otl:leF: l2,£61 f3i366i"e 13is 

21 Segregated trt. FGD: P/C + ZLD. Ash: P/C, discharge. Other: Enhanced Pond. 

~ ~ l>eeFeeateEI tFt. ~'"g: 12,£6 1 6bg. Osl:l: 12,£6, Elisel:laFee. Otl:leF: 12,£6 

2-J. ~ l>eeFeeateEI tFt. ~'"g: 12,£6 1 6bQ. Asl:l: 12,£6, Elisel:laFee, taRI~ 13aseEII3is. Otl:leF: 12,l61taRI~ 13aseEII3is 

u ~ £ef5F9f5ateEI tFt. ~'"g: ~,£6 * Zbg. Osl:l: ~,£6, Elisei:laFf59, f3i366i><e eis. Oti:leF: ~,£6-.taRk 13aseEII3is 

~ ~ 6sFRI3iReE112,£6 ~sF Osl:l a REI stl:leF. +aRI~ 13aseE112,£6 ~sF ~'"g· 6sFRI3iReEI taRI~ 13aseEII3islseieal 

2-9 ~ 6sFRI3iReEI 12,£6 ~sF Asl:l a REI stl:leF. +aRI~ 13aseEI 12,£6 ~sF ~'"Q. 6sFRI3iReEI f3assi•.•e eislseieal 

;p.. ~ 6sFRI3iReEI f3SREI ~sF Osl:l a REI stl:leF. +aRI~ 13aseE112,£6 ~sF ~'"g· 6sFRI3iReEI taRI~ 13aseEII3islseieal 

;!g. ~ 6sFRI3iReEI f3SREI fsF Asl:l a REI stl:leF. +aRI~ 13aseE112,£6 ~sF ~'"Q. 6sFRI3iReEI f3assi11e eislseieal 

~ ~ 6sFRI3iReEI f3SREI fsF fl,sl:l a REI sti:leF. eRI:laReeEII2sREI fsF ~"'Q. 6sFRI3iReEI taR IE 13aseEII3islseieal 

~ ~ 6sFRI3iReEI f3SREI ~SF Osl:l a REI sti:leF. eRI:laReeEII2sREI ~SF ~'"g· 6sFRI3iReEI f3i366i"e eislseieal 

~ ~ 6sFRI3iReEI f3SREI ~SF Osl:l aREI sti:leF. eRI:laReeEI ~SREI ~SF ~'"g· ~'"g taRk 13aseEII3islseieal 

~ ~ 6sFRI3iReEI f3SREI fsF Osl:l aREI stl:leF. eRI:laReeEII2sREI ~sF ~'"g· ~'"g f3i366i"e eislseieal 

~ ~ ~eE•fEie asl:l, 9Ri:li3RE9EI f3SREI ~SF ~'"g' f3SREI ~SF sti:leF, ESFRiliReEI taRk 13aseEII3isiSf5iEal 

~ ~ ~eE•fEie asl:l, eRI:laReeEI f3SREI fsF ~'"g' f3SREI ~sF stl:leF, esFRiliReEI f3assi"e eislseieal 

37 Piping, outfall, permitting to move discharge to White River 

Notes 
1- Appears do not need tank-based physical/chemical treatment for Other Wastewater, good likelihood of meeting limits with just 
Enhanced Ponds, therefore eliminated option(s) due to high cost associated with not needed technology. NOTE: this early-phase 
decision was later reversed due to increase in cost estimate of enhanced pond. 

2- Better to segregate FGD wastewater. High Probability of Risk regarding future regulatory adaptability (ELG). 
Appears do not need biological treatment for Other Wastewater, good likelihood of meeting limits with just Enhanced Ponds 

3- or tank-based treatment, which are lower-cost options. 
High compliance risk (mercury). Also, those options that did not have biological or ZLD treatment of FGD water were 
eliminated due to risk of non-compliance with selenium limit in NPDES permit, and high probability of risk related to future 

4- regulatory adaptability ( ELG). 

Alternatives Evaluation - Phase 2 
The alternatives that remained after the first phase were further evaluated by refining designs and costs, evaluating 
various types of technology within some categories (such as types of biological treatment), and treatability testing of 
some technologies. The second phase of the alternatives evaluation included meetings on December 6, 2012 and 
January 15, 2013 in which some alternatives were screened out. Additional work was then done during 2013 to further 
narrow down to the selected compliance strategy. 

Phase 2 Evaluation of FGD Water 
It was determined in Phase 1 that ZLD or advanced biological treatment was required. This was driven by the fact that 

selenium in forced oxidation FGD systems is present as selenate at levels representing a high compliance risk with the 
NPDES discharge limits on selenium, and high risk with the proposed ELG limit on selenium in FGD water. This resulted in 
the following alternatives remaining for evaluation in Phase 2: 

Physical/chemical treatment plus biological treatment using the GE ABMet process; 
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Physical/chemical treatment plus biological treatment using the FBR process (Note that MBBR was also evaluated, 
but was considered less-proven and similar cost to FBR so was screened out.); 

Physical/chemical treatment plus biological treatment using passive biological treatment; 

ZVI; 

"Near ZLD" in which thermal evaporator used, and brine disposed of as wetting agent for fly ash; and 

"Total ZLD" in which thermal evaporator and crystallizer used to produce solid salt cake for disposal. 

FGD Water- Selection of Preferred Biological Treatment Process 

Biological treatment using ABMet reactors was selected for further consideration over passive biological, FBR, and ZVI 
because the other technologies had little or no full-scale application with FGD water. Also, ZVI showed ammonia 
formation in bench-testing of IPL FGD water (a non-compliance risk due to toxicity). This decision was made during the 
December 2012 team meeting. At that time the cost comparison of the alternatives was as shown in Table 9. 

The land required for anoxic, anaerobic and aerobic treatment was estimated to be roughly 30 acres for Petersburg for 
removal of selenium and nitrate sufficient to get selenium removal (including redundancy, separating berms and 
support equipment). Additionally, the proposed ELGs require an extremely low level of nitrate and nitrites. Passive 
biological treatment generates organic nitrogen compounds in excess of the low nitrate and nitrite limits proposed in 
the ELG, which may require additional active biological treatment after typical passive treatment systems, increasing 
cost and land area required considerably. Based on land requirements, and issues associated with nitrate and nitrite 
limits, passive treatment is considered a moderate-high risk of NPDES noncompliance (selenium final limit in NPDES 
permit) and therefore was not considered further. 

TABLE 9 
FGD Wastewater Treatment Alternatives Evaluation in December 2012 

Alternatives 

Physical/Chemical+ Passive biological 

Zero Valent Iron (ZVI) 

Physical/Chemical+ FBR biological 

Physical/Chemical+ ABMet biological 

Capital Costs for 
FGD Treatment 

$86,000,000 

$86,000,000 

$101,000,000 

$115,000,000 

Annual O&M 
Costs for FGD 

Treatment 

$2,300,000 

$3,300,000 

$3,300,000 

$3,100,000 

FGD Water- Selection of Preferred ZLD Process 

Risk Notes 

Used at two sites on FGD water, not proven 
to meet NPDES permit limits and high 
probability of risk regarding future 
regulatory adaptability ( ELG) 

Not used on FGD water full-scale 

Not used on FGD water full-scale 

A few full-scale applications on FGD water 
(this technology was used by EPA in setting 
BAT limits for FGD treatment in the 
proposed ELG) 

Sub-alternatives were developed for the ZLD treatment of FGD water: 'near ZLD' where an evaporator is used to reduce 
the wastewater to a brine that is mixed with ash and landfilled, and total ZLD where wastewater is reduced to a salt cake 
using an evaporator and crystallizer 'Near ZLD' was chosen due to significantly lower cost than total ZLD, because there 
is adequate fly ash to use in disposal of the FGD ZLD brine, and because of concerns with operability of crystallizers on 
FGD water. 
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The ZLD option was refined during the project to include recycling a portion of the FGD water back to the FGD with just 
solids removal thereby reducing the size of the evaporator and softening. This lowered cost of this option. The flow of 
FGD system blowdown at both the Harding Street and Petersburg stations is driven by fine solids content rather than 
chlorides. A "ZLD with Recycle" approach was developed in which FGD water blowdown is split into two streams. A 
portion of the FGD wastewater is treated by physical/chemical treatment (clarifier) and then recycled to the FGD 
system. A smaller portion of FGD wastewater is treated with softening and evaporation, producing two liquid streams: 

Evaporator distillate, which can be reused in the power plant (recycled to the FGD system, or may be used in other 
high purity uses in the power plant if the ELGs allow it) 

Evaporator brine to be mixed with fly ash and transported offsite for disposal in a landfill 

Within the ZLD options, the "near ZLD" with recycle of some water back to the ZLD was selected due to its lower cost 
compared to ZLD without recycle (see Table 10). 

FGD Water - Selection Between Physical/Chemical plus Biological Treatment versus ZLD 

CH2M HILL recommends ZLD (specifically "near ZLD" with recycle) because it has lower risk and has comparable cost as 
ABMet biological tank-based treatment, as shown in Table 10 and Figure 1. Specific issues that made this biological 
treatment option risks higher include: 

Water quality limits in NPDES permit. Discharging treated FGD water would increase risk of non-compliance 
compared to not discharging it (as would be the case in the ZLD option). 

Future water quality limits: 

16 

Although Outfall No. 001 does not currently have a limit for boron, the Petersburg Station has a monitor and 
report requirement, and a limit is highly probable in the future similar to the boron limits contained in the 
Petersburg NPDES permit Outfall No. 007. The current monitoring data collected starting in October 2012 is 
above the calculated limit for discharge to the White River and there is a high risk of future limit adaptability 
which may result in the need for a different type of treatment system such as ZLD treatment and most cost 
spent on biological system could not be transferred to a ZLD system (technologies are two different systems 

with little overlapping parts). 

Future water quality based limits, such as salinity, may not be met with FGD water treated by biological 
treatment and then discharged. 

There is risk that MATS will change the FGD wastewater chemistry, thereby affecting the levels of selenium 
and/or mercury removal that biological treatment can achieve, which may result in a higher probability of non­
compliance risk with the NPDES permit limits if using biological treatment. 

A pilot system of tank-based physical/chemical treatment followed by biological treatment (GE ABMet) was 
tested using Petersburg's FGD water. The pilot system ran at steady state for 13 weeks and the team collected 
26 samples for laboratory analyses. During this limited period, the pilot test results showed that the system was 

in compliance with ELG limits (arsenic, mercury, nitrate and nitrite, and selenium). However, there was some 
risk remaining of non-compliance with limits in the NPDES permit final discharge limits if the treated water were 
discharged to Outfall No. 001. This is discussed further in the CSP Section 4. Additionally, during the pilot test 
the ZLD option was refined by adding the recycle concept to reduce cost. This made ZLD cost-competitive with 
biological treatment, and hence it was chosen as the lower risk option. 

INDIANAPOLIS POWER & LIGHT COMPANY (IPL) · PETERSBURG -
EFFLUENT METALS WASTEWATER TREATMENT STUDY · DESIGN BASIS AND ALTERNATIVE SELECTION 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 142 of 176 

TABLE 10 
FGD Wastewater Treatment Alternatives Evaluation in October 2013 

Alternatives 

FGD by physical/chemical plus biological treatment 

FGD by ZLD; with recycle 

FGD by ZLD; no recycle 

Capital Costs for 
Full Compliance Strategy* 

$209,000,000 

$202,000,000 

$236,000,000 

Annual O&M Costs for 
Full Compliance Strategy* 

$8,000,000 

$7,400,000 

$8,600,000 

*-This "full compliance strategy cost" comparison was done to isolate the FGD cost differences with a common 
assumption of dry fly ash handling, bottom ash water by physical treatment with recycle, and Other Water treated by 
enhanced pond. Note that this is not necessarily the final compliance strategy for bottom ash water or Other water. 

FIGURE 1. 

FGD Wastewater Compliance Decision Grid 
(Note -Cost estimate is as of October 22, 2013. ZLD costs refined as desi n modified after this date, but o tions still had comparable costs) 
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Phase 2 Evaluation of Ash Water 
As was described in the Overall Approach section above, dry fly ash handling was selected as the recommended 
compliance strategy. This choice was made based on fly ash water's loading of pollutants regulated in the NPDES permit, 
and because it offered a lower risk and lower cost than treating the fly ash water to NPDES discharge limits either by 
itself or combined with other streams. Both IPL stations already have some infrastructure in place to handle ash dry, 
which assists in the elimination of wet fly ash handling. This leaves the need for a compliance strategy for bottom ash, 
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economizer ash, and air preheater ash. Early steps of the alternative evaluation screened out most options for these ash 
waters, leaving a selection from the following options: tank-based physical treatment plus recycling, tank-based 
physical/chemical treatment plus discharge, or pond treatment with discharge. 

Pond Treatment 

Use of enhanced ponds (new, lined ponds) for bottom ash was considered in the early phases of the project. However, it 
was rejected as a risk of spending significant capital (tens of millions of dollars) on treatment that may later become 
obsolete. Therefore, the pond option entails continuing to use the existing ponds. This is the lowest cost option. 

If ponds are used, the water will need to be discharged rather than recycled because the net increase in water into the 
system due to precipitation would necessitate some wastewater discharge. Also, if the bottom ash water is mixed with 
other, saltier water, the salts would build up and cause risk of scaling and corrosion. 

As was shown in Table 5 and in the CSP Appendix E, discharge of bottom ash transport water has some compliance risk if 
treated in ponds. Based on limited data available, it appears discharging bottom ash water treated in existing ash ponds 
plus new treatment chemical addition has low risk (mercury and cadmium). CH2M HILL recommends adding chemical 
feed and aeration to the existing ponds to help mitigate this risk, at a relatively low cost. 

If ponds are used it is possible that they may need to be replaced later with tank-based treatment due to the potential 
CCR Rule requirements on ponds (to have liner, leachate collection, groundwater monitoring, etc.). It is also possible 
that discharge may need to be replaced with recycle if the final ELG bans discharge of bottom ash water. The time 
period of potential technology replacement will be driven by the timing and requirements of the CCR and ELG rules. 
Currently, the CCR rule is projected to be finalized in December 2014 and the ELG rule is projected to be finalized by the 

end of September 2015. The compliance schedules are uncertain, but currently anticipated 5 to 7 years from finalization 
of the CCR Rule, and during the next NPDES permit renewal for the ELG Rule. The "cost penalty" of changing from pond­

based treatment to tank-based treatment is primarily the cost of doing two projects: more engineering, procurement, 
construction management, and contractor mobilization. The estimated risk cost is $1.6 million. This allows IPL to, at a 
minimum, delay additional cost until more certainty exists around the outcome and timing of potential future 
regulations. 

Other considerations evaluated associated with the continued use of the existing ash pond system for bottom ash 
treatment included: 

Decreasing pond volume. The Petersburg ash pond system retention time would be decreased if build a new 
enhanced pond within it for the Other Water group. The pond system size is also reducing due to filling with ash. It is 

CH2M HILL's opinion that this size reduction underlines the need for adding chemicals to improve settling of bottom 
ash solids in the existing pond system. And by adding treatment chemicals, even the reduced Petersburg pond area 
should be sufficient to achieve treatment goals of bottom ash water in the pond system. This would not be the case 
if the new chemical addition system is not added. 

Pond Stability. IPL has noted that the Petersburg pond system has some stability concerns with Ponds Band C. If 
sluicing Pond A dredged CCR materials to these ponds is continued for several years, the excavation required to 
maintain the ponds will likely necessitate work to remedy the stability issues. 

Groundwater. Continuing to treat bottom ash water in the pond system, and enhancing the removal of trace 
pollutants (such as mercury) by chemical precipitation, may have more impact on groundwater underlying the pond 
then stopping the use of the existing pond system and instead treating bottom ash water in tank-based treatment. It 
is CH2M HILL's opinion that there is very minimal (if any) risk that the proposed treatment chemicals (polymer and 
organosulfide) would migrate into groundwater in detectable quantities (if at all). The chemicals will be added at 
part-per-million levels, and should be bound to solids that then stay in the pond. 
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Limited data to assess risk. It should be noted that the water quality data used to assess non-compliance risk 
(Table 4) is limited, with only a few samples of bottom ash water. 

Compliance risk of discharging bottom ash. If bottom ash water is treated in a tank-based system and then recycled 
and FGD water is treated in a ZLD system, the only discharge to Outfall No. 001 will be the Other Water, which is 
treated in a new enhanced pond. If bottom ash is managed in existing ash ponds and discharged, Outfall No. 001 will 
receive a mixture of the bottom ash water and the Other Water. Bottom ash water discharge via existing ash ponds, 
with new chemical and aeration addition, and then mixing with Other Water (treated in its own enhanced pond) 

should reduce the overall risk of non-compliance versus Other Water discharge alone. This is because bottom ash 
water after chemical and aeration addition and settling in the pond should be lower in regulated parameters than 
Other Water. This is based on the limited IPL data set, as well as data and CH2M HILL experience at other power 
plants. However, the bottom ash water discharge via ponds will likely have some increase to risk on occasion­
namely when dredging, wind-blown pond turbulence, or other solids-disturbing event causes increased solids 
carryover from the pond. 

Tank-Based Treatment 

In considering tank-based treatment, the project team chose recycle over discharge because discharge would be similar 
or higher cost due to need for additional treatment to remove fine solids. Recycle requires more pumping and piping, 

while discharge would require a secondary clarifier added to treatment system to meet suspended solids limits. Recycle 
was also preferred because recycling will eliminate potential risk of discharge non-compliance with the current NPDES 
permit, and because recycling also eliminates the potential risk of having to change wastewater management to comply 
with the final ELGs, which may ban discharge of bottom ash transport water. 

Compliance Strategy Recommendation 

In conclusion, continued treatment in ash ponds, with addition of chemical feed and aeration to mitigate risk of non­
compliance was chosen as the recommended compliance strategy because of lower initial capital costs. 

The cost comparison of pond treatment versus tank-based treatment with recycle is shown in Appendix E and Figure 2. 
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Relative Risk of Non-Compliance with Current Limits and Costs -- Ash Water Options 
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Phase 2 Evaluation of Other Water 
Early steps of the alternative evaluation screened out most options for Other Water because they were believed to 
provide more treatment than needed in order to achieve compliance, leaving two alternatives to select between for 
Other water: treatment by tank-based physical/chemical treatment or enhanced pond treatment. 

Early cost estimates (2012) showed pond-based treatment to be lower cost than tank-based, but as more information 
was obtained in 2013 through further geotechnical investigation of the ash pond and in 2014 through discussions with 
IDEM about the requirements for building a new pond within Pond A and closing the ponds, the cost estimate for the 
enhanced pond approach became higher than the tank-based treatment cost estimate. There is not room on the site to 
build the enhanced pond other than on retired ash ponds. This is shown in Table 11 and Figure 3. 
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TABLE 11 
Other Wastewater Treatment Alternatives Evaluation 

Alternatives 

Other Water by new Tank-based Treatment 

Other Water by new Enhanced Pond 

Notes: 

Capital Costs for 
Just the Other Water System 

$30 

$41 

($millions) 
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Annual O&M Costs for 
Just the Other Water System 

O&M costs are roughly equal 
between options 

The tank-based option would also require a future cost to expand stormwater surge capacity for period after ash ponds not 
discharging water, but not yet covered. 

*-This "full compliance strategy cost" comparison was done to isolate the Other Water cost differences with a common 
assumption of FGD by ZLD, dry fly ash handling, and bottom ash water by existing ponds. 
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Relative Risk of Non-Compliance with Current Limits and Costs -- Other Water Options 
Costs shown are for entire compliance system capital costs. O&M costs for the Other Water portion of two options are comparable. 
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Due to land restrictions at the facility, there is no room to build the enhanced pond other than on top of retired ash 
pond unit(s). Risks associated with enhanced pond treatment include: 

There is less cost certainty at this time because additional geotechnical information and the chosen means of 
construction could significantly increase or decrease costs from CH2M HILL's cost estimate based on preliminary 
information. EPC bids will be required to improve cost certainty. 

One potential advantage of building an enhanced pond on an out-of-service ash pond is that the new pond's 
underlying liner would form a portion of the closure of the former pond. However, there is a moderate-to-high risk 
of not getting such a closure plan approved within the timeframe that this NPDES wastewater system is needed and 
in the same design concept as proposed. 

There is a moderate probability of risk that the final CCR Rule will require closure or lining of ponds that contain non­
CCR wastestreams (such as this Other water group).Seal trough water (which carries small amounts of bottom ash) 
will be managed in this Other Water treatment system. (The system may be modified in the future to re-route this 
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seal trough water to be managed with bottom ash water. This determination will be made once CCR and ELG rules 
are finalized.) 

Pond-based treatment offers less treatment for mercury and other metals than tank-based. 

Based on our understanding of costs and risks, CH2M HILL recommends that tank-based treatment is the best approach 
to address this treatment need. 

Evaluation of Outfall No. 007 Water 
The recommended alternatives were determined based on cost and risk. The project team also considered stormwater­
management requirements of the current permit, and potential requirements in future permits. More information on 
the Outfall No. 007 alternative evaluation is included in the CSP Appendix D. 

INDIANAPOLIS POWER & LIGHT COMPANY (IPL) · PETERSBURG -
EFFLUENT METALS WASTEWATER TREATMENT STUDY · DESIGN BASIS AND ALTERNATIVE SELECTION 23 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 149 of 176 



Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 150 of 176 

Appendix D 
Petersburg Station Outfall No. 007 
Compliance Alternative Evaluation 
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CH2M HILL 

Petersburg Outfall No. 007 Compliance 

DATE: October 17, 2013 
Revised: January 7, 2014 

Summary 
The current discharge flows to Petersburg Outfall No. 007 exceed the final limits for several parameters in the current 
NPDES permit, which become enforceable in September 2017. This evaluation presents options for ensuring compliance 
with the current and future permit limits for the wastewater streams that currently flow to Outfall No. 007. The goal is 
to evaluate options for Outfall No. 007 to ensure compliance with current and future limits in a cost-efficient and low 
risk manner, for inclusion in the Petersburg National Pollutant Discharge Elimination System (NPDES) compliance 
strategy plan. The streams that were evaluated include the following: 

IUCS (Illinois University Conversion System) pile stormwater runoff 

IUCS Truck wheel wash 

Landfill Stormwater runoff 

Gypsum storage Stormwater runoff (not currently discharged through Outfall No. 007) 

To determine if any streams can be discharged without treatment, CH2M HILL performed the following evaluations; 
however, in all cases one or more parameters exceeded the permit limits: 

Compared historical Petersburg Outfall No. 007 water quality, and various combinations of the individual streams 
that make up the flow to Petersburg Outfall No. 007, to projected White River limits to determine if relocating the 
discharge would comply with the limits. 

Compared the historical Petersburg Outfall No. 007 individual streams water quality and/or combination of the 
individual streams that make up the flow to Petersburg Outfall No. 007 (IUCS runoff, wheel wash, landfill runoff, and 
gypsum pile runoff) against the Lick Creek Outfall No. 007 limits to determine if any of the individual and/or 
combination of streams would comply with the limits. 

Since treatment or other management options would be required for any of the discharge options, CH2M HILL and IPL 
developed options for each stream as well as combinations of streams, summarized in Table 7. The costs and risks 

(including risk of non-compliant discharge) were identified for these different management options for each stream. 

Our preliminary recommended management approach for each stream is described at the end of this memo. 
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Historical Petersburg Outfall No. 007 Discharge Water Quality 
Compared to Lick Creek No. 007 Final Limits 

The final Water Quality and Technology Based Effluent Limits for discharge to Lick Creek in the current permit are shown 
in Table 1. Historical effluent water quality, per Discharge Monitoring Report (DMR) data from January 2010 to August 
2013, shows that several parameters exceeded the limits for discharge to Outfall No. 007 to Lick Creek at various times 
(shown in Table 2). Therefore, treatment and/or management options would be necessary in order to comply with the 
final NPDES permit limits in order to comply. 

TABLE 1 
F I L ... C ma 1m1ts m urrent erm1t or 1sc arQe to P · t o· h IC ree uta 0. , ect1v L. k C k 0 f II N 007 Eff . e 2017 

Parameter Monthly Average Daily Maximum 

B, mg/L 8.3 14 

Cd, mg/L 0.002 0.0035 

Cu, mg/L M&R M&R 

Pb, mg/L 0.0085 0.015 

Hg, ng/L 12 20 

Ni, mg/L M&R M&R 

Se, mg/L 0.033 0.057 

Sulfate, mg/L 1500 2600 

Cr, mg/L M&R M&R 

Fe, mg/L M&R M&R 

Zn, mg/L M&R M&R 

M&R (Monitor and Report) only: NH4 as N, Chloride, Mn, TP as P04, CN, As, F 

mg/L = milligrams per liter 
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TABLE 2 
Outfall No. 007 Compliance Data (January 2010 through August 2013) 

Parameter New Limit Average Minimum Maximum Count #over limit 

Flow Monthly Avg M&R 0.23 0.12 0.46 44 NA 

(MGD) Daily Max 0.24 0.12 0.73 44 NA 

Flow Monthly Avg M&R 159 83 321 44 NA 

(gpm) Daily Max 167 833 507 44 NA 

Monthly Avg 7.54 6.94 7.77 44 0 

pH Daily Min/Max 6-9 7.66 7.43 7.91 44 0 

Oil/Grease Monthly Avg 15 5.0 5.0 6.6 44 0 

(mg/L) Daily Max 20 5.1 5.0 8.1 54 0 

TSS Monthly Avg 30 11 3 22 44 0 

(mg/L) Daily Max 100 12 2 32 55 0 

Sulfate Monthly Avg 1500 1216 420 1700 22 3 

(mg/L) Daily Max 2600 1145 340 1700 33 0 

Mercury Monthly Avg 12 17 5 89 20 9 

(ng/L) Daily Max 20 15 5 89 26 4 

Boron Monthly Avg 8.3 2.7 1.5 3.5 11 01 

(mg/L) Daily Max 14 2.7 1.5 3.7 22 Ol 

Cadmium Monthly Avg 0.002 <0.01 <0.0022 <0.012 11 02 

(mg/L) Daily Max 0.0035 <0.01 <0.0022 <0.012 22 02 

Lead Monthly Avg 0.0085 <0.01 <0.00852 <0.012 11 02 

(mg/L) Daily Max 0.015 <0.01 <0.00852 <0.012 22 02 

Selenium Monthly Avg 0.033 0.01 0.006 0.02 11 0 

(mg/L) Daily Max 0.057 0.01 0.004 0.02 22 0 

Notes: M&R = Monitor and Report; NA = Not Applicable 
1. Some samples collected in 2009 for boron were above limit. Three out of 12 samples in 2009 were above discharge limits with an 
average concentration of 10 mg/L. 
2. Four of the sample results received by CH2M HILL were 0.01 mg/L. CH2M HILL assumed the actual result was <0.01 mg/L in this table. 

Historical Petersburg Outfall No. 007 Discharge Water Quality 
Compared to Projected White River Limits 

Historical Outfall No. 007 effluent quality values were compared to White River limits to determine if relocating the 
discharge would aid in complying with limits. The White River discharge limits were projected based on available 
calculation methods. This comparison (summarized in Table 3) shows that cadmium and mercury in the Outfall No. 007 
discharge would have reasonable potential to exceed limits if discharged to the White River. Therefore, relocating 
Outfall No. 007 to the White River would require additional management (treatment, reuse, or elimination) to comply 
with these limits. 
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Pollutants with Reasonable Potential to Exceed Effluent Limits for Discharge of Outfall No. 007 to the White River 

Monthly Average Comparison Daily Maximum Comparison 

Monthly Daily Daily Reasonable 
Parameter Monthly 

Average PEQ>1 Maximum Maximum PEQ>1 Potential to 
Average PEQ1 

WQBEL2 WQBEL? PEQ1 WQBEL1
•
2 WQBEL? Exceed? 

(!lg/L} 
(!lg/L} (!lg/L} (!lg/L} 

Cadmium 13 11 Yes 11 20 No Yes 
Mercury 0.134 0.012 Yes 0.134 0.020 Yes Yes 
1. PEQ =Projected Effluent Quality determined by procedures in 327 lAC 5-2-11.5 
2. Water Quality Based Effluent Limits (WQBELs) based on the 2-year Maximum Monthly Average flow (2011-2012) for Outfall No. 007 of 
0.37 cfs (0.24 MGD) as set forth by 327 lAC 5-2-11.4(a)(9) 
IJ.g/L = micrograms per liter 

Evaluate Discharging Wastewater Streams Individually to Petersburg Outfall No. 007 

IPL (with GE and CH2M HILL) collected samples of each of the individual streams that discharge to Outfall No. 007 in 
order to evaluate which streams may require treatment. The average and maximum concentrations of pollutants in each 
of the wastewater streams that contribute to Outfall No. 007 are presented with the monthly average limits for Lick 

Creek (shown in Table 4). The pollutants presented in this table are only those that have the potential to exceed the 
limits based on historical results. 

Wastewater flows from the IUCS runoff and wheel wash have the greatest risk of noncompliance. Sample 
measurements from these wastewater streams exceed the limits for nearly all of the pollutants that have limits in the 
permit. 

Initial sampling of the landfill runoff suggested that it may comply with the current limits for Outfall No. 007. However, 
the extended sampling for the landfill runoff determined that sulfate is greater than half the permit limit and two 
mercury samples (both in August 2013) were above the limits. Mercury concentrations in the Outfall No. 007 samples in 
August 2013 were about half of the landfill runoff values. In late July and early August, the plant dug out a small section 
of the runoff ditch and repaired riprap and sediment control structures, which is a common activity when addressing 
erosion issues. Sampling occurred on August 1 and 6, 2013. Therefore, this work may have stirred up sediments or solids 
which affected the sample results which IPL anticipates when addressing future erosion issues. Sulfate concentrations 
are greater than half the limit but have not exceeded the limit for the monitoring period. Therefore, there is a moderate 
risk that there may be future non-compliance with the NPDES permit based on historical erosion and associated run-off 
issues. 

Petersburg Station has had to store some of its produced gypsum outside on an intermittent basis. This has resulted 
from two supply-and-demand situations. During part of the year, the station's supply of gypsum is less than the demand 
of the main customer (USG). Therefore, a pile is maintained to help provide continuity of sales during these times. This 
pile is larger than can be stored under the existing cover. During other periods of the year, more gypsum is produced 
then the current customers demand, hence gypsum is stored until demand catches up. The samples from the gypsum 
pile runoff that were analyzed for lead and selenium exceed the monthly average limit for discharge to Lick Creek. In 

addition, the sulfate concentrations are greater than one-half of the permit limit and also pose a compliance risk. 

Therefore, each of the streams would most likely require treatment if discharge through Outfall No. 007 is continued. 
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TABLE 4 
Parameters of Compliance Risk in 007 Water Streams to Lick Creek 

IUCS Runoff Wheel Wash landfill Runoff Gypsum Pile Runoff 

lick Creek E "' "".t:: E ~ 
"".t:: E "' "".t:: E "' "".t:: 

Ql Ql ..!!:! E Ql ..!!:! E Ql Ql ..!!:! E Ql Ql ..!!:! E b.O :I Q. b.O :I b.O :I Q. b.O :I Q. 1 Monthly "' E o..:: 
"' E o..:: 

"' E o..:: 
"' E o..:: ... E E Ql ... E Ql ... E E Ql ... E E Ql Ql ·:;c 

"' > 
Ql ·:;c > Ql ·:;c 

"' > 
Ql ·:;c 

"' > Average "' ; "' "' "' > "' "' "' 0 ~ "' "' 0 > "' "' "' 0 > "' "' "' 0 <( <( <( 
Parameter Units limit 2 # :~:~:.0 

"' 
2 #.a 

"' 
2 # #.a 

"' 
2 # #.a 

"' 
Boron mg/L 8.3 33 57 3 3 4 9 3 1 2 3 20 0 -

Cadmium mg/L 0.002 O.Ql 0.02 3 1 0.01 0.02 3 1 ND ND 20 0 ND 

Lead mg/L 0.0085 0.1 0.3 3 2 0.1 0.2 3 3 ND ND 20 0 0.02 

Mercury ng/L 12 1481 2570 3 3 1960 5250 3 3 13* 25* 12 4 -

Selenium ug/L 33 101 173 3 3 40 81 3 1 6** 14** 19 0 52 

Sulfur, as 
mg/L 1500 1507 1700 3 2 310 392 3 0 1083 1300 23 0 928 so4 

Note: Values in pink are above Lick Creek limit; values in green are greater than one-half Lick Creek limit so represent some risk. 
ND =Not Detected 

- = Not analyzed 
mg/L = milligrams per liter; ug/L = micrograms per liter; ng/L = nanograms per liter 

- 0 0 

ND 9 0 

0.09 9 1 

- 0 0 

280 9 0 

1500 9 0 

*Average landfill of 12 ng/L does not include one result (from 10/15/2012) of <100 ng/L; as all other results are well less than 100 ng/L. 
**Average landfill runoff value of 6 j..lg/L does not include one result (from 5/9/2013) of <50 j..lg/L as all other results are well less than 50 j..lg/L. 
Source: Dates of sampling for each stream are provided in Table 6. 

Discharging Combinations of Streams to Petersburg Outfall No. 007 
Compared against White River Limits 

Several combinations of individual streams that make up Outfall No. 007 were compared against the projected 
White River discharge limits to determine if any of the individual streams could be discharged, while managing the 
others. For each discharge option, wastewater quality was estimated and compared to permit limits in order to 
determine which parameters require treatment. One or more parameters were exceeded for each combination of 
stream discharges (summarized in Table 5). For all flow combinations, the risks include: 

Mercury presents the greatest risk. In some combinations, copper and iron also needed to be reduced to meet 
limits. Treatment processes for mercury typically entail chemical precipitation followed by settling. Other cationic 
metals (such as iron and copper) typically are well removed by treatment used for mercury, and hence do not 
represent a need for additional treatment. 

It should be noted that Table 5 presents parameters with compliance risks if flue gas desulfurization (FGD) water is 
managed by zero liquid discharge (ZLD). If FGD water is treated and combined with Outfall No. 007 for discharge, it 
will also add significant risk of boron non-compliance, regardless of which Outfall No. 007 streams are discharged 
along with the FGD water. On days with heavy runoff flows, boron would be at lower concentrations but runoff 
would be only intermittent. Table 5 also assumes that bottom ash is not discharged; if it is discharged, then boron 
compliance risk is low. However, there is a moderate risk that the effluent limitation guidelines (ELG) will ban 
discharge of bottom ash transport water from units over 400 megawatts (MW), which would preclude this 
approach. 

At the time of this review, U.S. Environmental Protection Agency (EPA) Region 5 has not approved any relaxation of 
permit limits associated with relocation of outfall(s) to the White River (i.e., antibacksliding issue pursuant to 
Section 402(o) of the Clean Water Act or other potential permitting obstacles). If antibacksliding applies and 
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recalculation of the final permit limits is not allowed, this portion of the compliance limits and alternatives 
evaluation would not be an option. 

Based on this information, CH2M HILL evaluated different management options for the flows that make up the current 
Outfall No. 007 discharge. 

TABLE 5 

Individual Streams to Outfall No. 007 Compared against White River Outfall No. 007 Limits, If Discharged with the Other Water 
Stream, Assumes FGD Managed by ZLD, and no Ash Water Discharge 

Outfall No. 007 Stream(s) to White River Estimated Effluent Concentration > Y. Projected White River limit On 
with Other Water Group Days of Design Storm, Not Giving Credit for Settling out of Particulate 

Metals in Outfall No. 007 Waters1
•
2 

1a- IUCS & wheel wash with Other Water Group Copper, Iron, Mercury 

2b- Landfill runoff with Other Water Group Mercury 

3b -IUCS & wheel wash and Landfill runoff with Other 
Iron, Mercury 

Water Group 

4b -IUCS & wheel wash and Landfill and gypsum runoff 
Iron, Mercury 

with Other Water Group 

1 This is a conservative assumption. Since total suspended solids (TSS) removal (settling) is needed, a significant portion of the 
particulate metals should also be removed. Iron and mercury are primarily particulate in the Outfall No. 007 water samples used in 
modeling. Copper had mixed results regarding percent particulate, and hence will have some removal. Boron and sulfate are likely not 
removed by simply settling. 
2 If the sulfate limit to the White River is set as in our calculations, and assuming FGD water is managed by ZLD it appears that the 

Outfall No. 007 waters would be below the sulfate limit to the White River. However, if IDEM interprets antibacksliding as requiring a 
White River outfall to have the same 1,500 mg/L sulfate limit as in current permit for Lick Creek, this approach would represent a 
moderate to significant compliance risk during those potential periods when other water is not flowing (outages) and diluting the 
stormwater runoff. Samples of landfill runoff have had 900 to 1,300 mg/L sulfate; IUCS runoff samples had 1,100 to 1, 700 mg/L sulfate. 

Evaluation of Management Options for Outfall No. 007 Streams 
Setting Design Basis 
For the purpose of calculating effluent limits and projected effluent quality in this TM, flow rates from each of the 
Outfall No. 007 wastewater streams were estimated. Most of the flow to Outfall No. 007 is stormwater runoff, and 

therefore the flow is dictated by precipitation. Maximum flows were estimated using the drainage area and a 25-year/ 
24-hour storm event, which is 5.6 inches per the Natural Resources Conservation Service. Drainage areas were 
determined based on the Stormwater Pollution Prevention Plan drawing. The design basis for the wastewater streams 

flowing to Outfall No. 007 are shown in Table 6. 
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Basis of Design for Outfall No. 007 Flows 

Flow from 
Area of 25-yr, 24- Flow from 25-yr, 
rainfall hr storm 24-hr storm if bled 

affected in 1 day back over 30-day 
Source (acres) (gpd) period (gpd) 

IUCS Stormwater 5 724,000 

Wheel Process 7,200 31,300 

wash water N/A 
[5gpm] 

Stormwater 
Landfill 40 5,687,000 189,600 

Outdoor Stormwater 
Gypsum 2.5 362,000 12,100 
Area 

Total 47 6,780,000 233,000 

Key assumptions made in the evaluation include: 
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Water Quality Basis 

IUCS runoff sampled by CH2M HILL 10/2/12, 11/5/12, and 11/13/12. 

Wheel wash sampled by CH2M HILL 10/3/12, 11/5/12, and 11/13/12. 

Landfill runoff sampled by CH2M HILL 10/2/12, 10/15/12, and 
10/30/12, and additional sampling data from January- December 
2013. 

Assumed water quality would be comparable to NPDES Permit 
Stormwater Sample Point No. 31, which receives runoff from gypsum 
storage area. Nine samples from 2006-2013. 

At the time of this review, EPA Region 5 has not approved any relaxation of permit limits associated with relocation 
of outfall(s) to the White River (i.e., antibacksliding issue pursuant to Section 402(o) of the Clean Water Act or other 
potential permitting obstacles). If this is not allowed, some of the compliance limits and alternatives evaluation 
presented in this TM would change, such as sulfate as noted in Table 5. 

Covering the IUCS pile will eliminate the wheel wash wastewater stream. 

Fly Ash Handling will be dry. 

Reclaim options were evaluated using the assumption that the capacity to reuse water in the FGD system through 
Unit 2, and either the #4 or #5 ball mill, which will be dedicated to Unit 4, and that the flow is limited to 620 gpm. 
Other water uses in the FGD system (such as the mist eliminators) require higher quality water, and no fresh water 
added back to the scrubber is available for replacement. The current plan to recycle FGD water will send 475 gpm of 
FGD water after solids removal back to the FGD systems. This leaves 145 gpm or 209,000 gpd capacity, on average, 
for use of reclaimed runoff water. 

A key assumption in evaluating treatment and reuse was the amount of time over which peak flows could be "bled 

back" for treatment or use. CH2M HILL assumed 30 days to bleed back a 5.6-inch storm. This rate is linearly related 
to the amount of runoff; for example, half the rainfall (2.8 inches), which presumably would occur more often, could 
be bled back in half the time (15 days). If large storm events occur more frequently, this would represent a risk to 
the compliance strategy. Sizing of equalization storage is a cost/risk balance. Risk could be lowered by building larger 
storage than what has been assumed in the cost estimates presented in Table 7. 

The proposed ELG is not anticipated to impact Outfall No. 007 water, unless the landfill runoff is regulated as landfill 
leachate. If this is the case, under the proposed rule it will be subject to existing source limits on total suspended 
solids (TSS), oil and grease, and pH, for which historical effluent data is in compliance. Compliance of the relocated 

007 to the White River would be based on the combined formula calculation pursuant to 40 CFR 403.6(e). 

Define and Evaluate Alternatives 
The following options were considered initially, but not considered further for the following reasons: 
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Treatment by pond-based treatment and discharge to White River. Both treating with only setting and treating by 
enhanced pond treatment were considered. Both would have similar costs as both need large settling areas (pond or 
large clarifier) and chemical feed systems. There is a high risk that the final coal combustion residual (CCR) rule will 
require surface impoundments (ponds) that receive runoff from CCR wastes (such as the 007 flows) to be phased 
out, or retrofitted (composite liner, groundwater monitoring, etc.) as early as 2019. 

Co-treat with FGD water by biological treatment, and discharge to White River. There is a high risk that the ELG anti­
circumvention provisions will not allow treating anything except leachate with FGD water. 

Therefore, each of the Outfall No. 007 water streams was evaluated for the following compliance options and the results 
are presented in Table 7: 

Eliminating source of runoff contamination; 

Treatment (co-treat or treat stream alone) and discharge; and/or 

Reuse in the plant. 

Cost-risk decision grids for these options are presented in Figure 1, Figure 2, and Figure 3. 

Preliminary Recommendations and Observations 
Preliminary recommendations and observations are summarized below, in order of preference by stream. Some lowest­
cost options may not be feasible or preferable from a regulatory or IPL policy perspective, and some may carry risk of 
IDEM interpretation differing from those used in this memorandum. 

1) Gypsum pile runoff. 

a. Source elimination by off-site storage. The plan currently being pursued by Dana Meier of IPL for eliminating the 
outdoor onsite storage of gypsum by setting up offsite storage is a favorable alternative of this stream. 
However, there is no confirmed approval of this plan in the IPL budget or contracts in place at the time of this 
evaluation. 

b. Source elimination by covering pile- Covering the gypsum pile may be preferred by IPL because of general 

stormwater management requirements in permit Part I.D.4. 3 However, it is a higher cost than other possible 
options, hence a cost/risk evaluation will be required in order to make selection. 

2) Landfill runoff. The cost of a cover over the Poz-o-Tec is included in the NPDES project cost estimate at this time. 

a. Source elimination by soil cover. Covering the existing landfill poz-o-tec with clay-type soil and/or membrane is a 
lower-cost approach than managing the contaminated runoff. If possible, using soil and/or membrane in a new 

3 From current NPDES permit: 
"4. Technology-Based Effluent Limits (BPT/BAT/BCT): Non- Numeric Effluent Limits 

a. Minimize Exposure. Minimize the exposure of raw, final, or waste materials to rain, snow, snowmelt, and runoff. To the extent technologically available and 
economically practicable and achievable, either locate industrial materials and activities inside or protect them with storm resistant coverings in order to 
minimize exposure to rain, snow, snowmelt, and runoff (although significant enlargement of impervious surface area is not recommended). In minimizing 
exposure, pay particular attention to the following areas: 

Loading and unloading areas: locate in roofed or covered areas where feasible; .... 
Note: Industrial materials do not need to be enclosed or covered if stormwater runoff from affected areas will not be discharged to receiving waters ..... . 

f. Management of Runoff 
Divert, infiltrate, reuse, contain or otherwise reduce storm water runoff, to minimize pollutants in the discharge ..... 

p. Miscellaneous Loading and Unloading Areas 
Minimize contamination of precipitation or surface runoff from loading and unloading areas. Consider covering the loading area; grading, berming, or curbing 
around the loading area to divert run-on; locating the loading and unloading equipment and vehicles so that leaks are contained in existing containment and 
flow diversion systems; or equivalent procedures." 
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landfill area rather than poz-o-tec will help avoid creating new contaminated stormwater and minimize risk 
associated with future ELG and CCR rules. 

3) IUCS and truck wheel wash. 

a. Source elimination by covering pile- Covering the IUCS and/or gypsum pile may be preferred by IPL because of 

general stormwater management requirements in permit Part 1.0.4.4 However, it is a higher cost than other 
possible options, hence a cost/risk evaluation will be required in order to make selection. 

b. Reuse. Reuse of runoff is a lower cost than treating if it is necessary to combine with FGO wastewater 
treatment, as both reuse and treatment approaches require storage to equalize storm flows and the treatment 
option also requires increasing size of treatment system components. 

The following options were considered for each stream, but were higher cost than primary or secondary options: 

Co-treat with FGO water by ZLO evaporator. CH2M HILL does not envision a likely scenario where Outfall No. 007 
water would be treated by ZLO (evaporation) because the streams should be clean enough to recycle back to FGO 
makeup (a different option) without treatment. However, by treating the water through the evaporator it would be 
available for reuse in uses other than the ball mills. Therefore, if capacity for reuse becomes an issue, this approach 
provides an alternative treat-and-reuse option. The IUCS water, after equalization, would be a small flow (31,300 
gpd) and would have little impact on the FGO ZLO treatment option (currently sized to receive over 800,000 gpd). 
The gypsum pile, after equalization, is 12,100 gpd and would also represent a small increase is evaporator sizing. 

Treat with stand-alone tank-based physical/chemical treatment and discharge to White River2.. This option would 
add an additional treatment system, and has higher costs and operating complexity. 

Recommended Compliance Strategy 
The recommended alternatives were determined based on cost and risk. The project team also considered stormwater­
management requirements of the current permit and potential requirements in future permits. 

Gypsum Pile Runoff 

The recommended compliance strategy is source elimination by covering the outside gypsum pile. This will eliminate 
runoff from the outdoor gypsum pile. This will also help with meeting the general stormwater non-numeric 
requirements in permit Part 1.0.4 

4 From current NPDES permit: 
"4. Technology-Based Effluent Limits (BPT/BAT/BCT): Non- Numeric Effluent Limits 

a. Minimize Exposure. Minimize the exposure of raw, final, or waste materials to rain, snow, snowmelt, and runoff. To the extent technologically available and 
economically practicable and achievable, either locate industrial materials and activities inside or protect them with storm resistant coverings in order to 
minimize exposure to rain, snow, snowmelt, and runoff (although significant enlargement of impervious surface area is not recommended). In minimizing 
exposure, pay particular attention to the following areas: 

Loading and unloading areas: locate in roofed or covered areas where feasible; .... 
Note: Industrial materials do not need to be enclosed or covered if stormwater runoff from affected areas will not be discharged to receiving waters ..... . 

f. Management of Runoff 
Divert, infiltrate, reuse, contain or otherwise reduce storm water runoff, to minimize pollutants in the discharge ..... 

p. Miscellaneous Loading and Unloading Areas 
Minimize contamination of precipitation or surface runoff from loading and unloading areas. Consider covering the loading area; grading, berming, or curbing 
around the loading area to divert run-on; locating the loading and unloading equipment and vehicles so that leaks are contained in existing containment and 
flow diversion systems; or equivalent procedures." 

5 If the sulfate limit to the White River is set as in our calculations, and assuming FGD water is managed by ZLD, it appears that the Outfall No. 007 waters could be 
treated and then discharged to the White River. However, if IDEM interprets antibacksliding as requiring a White River outfall to have the same 1,500 mg/L sulfate 
limit as in current permit for Lick Creek, this approach would represent a moderate to significant compliance risk during those potential periods when other water is 
not flowing (outages) and diluting the storm water runoff (samples of landfill runoff have had 900 to 1,300 mg/L sulfate; IUCS runoff samples had 1,100 to 1,700 mg/L 
sulfate). 
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Landfill Runoff 

Mercury results in August and October 2013 were higher than previous results for Outfall No. 007 concentrations. The 
plant did excavate a drainage ditch and repaired riprap and sediment control structures in late July/early August 2013, 
which may have affected mercury results and is anticipated with future maintenance work. Sulfate concentrations are 

greater than half the limit but have not exceeded the limit for the monitoring period. Therefore, there is a moderate risk 
that there may be future non-compliance with the NPDES permit based on historical erosion and associated run-off 

issues. 

The risk of non-compliance necessitates managing the runoff; therefore, the recommended option is covering the 
existing landfill Poz-o-Tec cover. Covering is a lower-cost approach than managing the contaminated runoff. If possible, 
using soil and/or membrane in a new landfill area rather than Poz-o-Tec will help avoid creating new contaminated 
stormwater and minimize risk associated with future ELG and CCR rules. Several cover options exist, including clay-type 
soil and/or membrane or a chemical additive spray. The cover choice would need to be determined. An allowance is 
included in the NPDES compliance project cost estimate. The actual covering will be done under separate contract, not 
under the wastewater treatment system EPC contract. 

IUCS and Truck Wheel Wash 

The IUCS pile is a source of boron above discharge limits so it must be managed (eliminated, treated or reused). The 
recommended compliance strategy is source elimination by covering the IUCS pile. Covering the IUCS pile is_preferred 
because it will reduce or eliminate tracking solids away from the pile that could become stormwater contaminants, and 

it will also help with meeting the general stormwater non-numeric requirements in permit Part 1.0.4. 6 

6 From current NPDES permit: 
"4. Technology-Based Effluent Limits (BPT/BAT/BCT): Non- Numeric Effluent Limits 

10 

a. Minimize Exposure. Minimize the exposure of raw, final, or waste materials to rain, snow, snowmelt, and runoff. To the extent technologically available and 
economically practicable and achievable, either locate industrial materials and activities inside or protect them with storm resistant coverings in order to 
minimize exposure to rain, snow, snowmelt, and runoff (although significant enlargement of impervious surface area is not recommended). In minimizing 
exposure, pay particular attention to the following areas: 

Loading and unloading areas: locate in roofed or covered areas where feasible; .... 
Note: Industrial materials do not need to be enclosed or covered if stormwater runoff from affected areas will not be discharged to receiving waters ..... . 

f. Management of Runoff 
Divert, infiltrate, reuse, contain or otherwise reduce storm water runoff, to minimize pollutants in the discharge ..... 

p. Miscellaneous Loading and Unloading Areas 
Minimize contamination of precipitation or surface runoff from loading and unloading areas. Consider covering the loading area; grading, berming, or curbing 
around the loading area to divert run-on; locating the loading and unloading equipment and vehicles so that leaks are contained in existing containment and 
flow diversion systems; or equivalent procedures. 
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TABLE 7 

007 Alternative Evaluation Summary 

Source 
Elimination 

Reuse (in FGD 
makeup water)* 

Curb around IUCS pile (to segregate 
from run-on), new sump, pump, 
pipes. Send water to a new 
equalization tank**** (one 
1,000,000-gallon) if FGD by bio from 
where it can be pumped to FGD 
Reclaim Tank. Note -If FGD ZLD 
option chosen, could route runoff to 
FGD Solids-Removal Effluent tank 
and make that tank bigger, rather 
than building new EQ tank. This 
would lower cost. 

Capital: 
$6.6M 

Capital: 
$2.5M 

O&M: Low 

INDIANAPOLIS POWER & LIGHT- PETERSBURG OUTFALL NO. 007 COMPLIANCE OPTIONS EVALUATION 

Total Risk Score= 1 
1- Compliance. Should result in 
runoff being below limits (or no 

Total Risk Score= 4 
2- There is a limited amount of 
water that can be used, and would 
need to plan for contingency if large 
rainfall when Unit 4 not on-line and 
available to evaporate water 

2- Compliance: Covering the IUCS 
and/or gypsum pile may be 
preferred by IPL due to general non­
numeric storm water management 

minimization of 

Liner over current poz-o­
tec. Assume $70K/ac total 
direct costs (plus roughly 
90% for adders such as 
profit, engineering, 
contingency), 32 acres. Capital: 
(Assumes costs of covering $4.4M 
new landfill with soil to be 

Same as IUCS, though no 
curb needed. Cost 
assuming 6,000,000-gallon 
tank to izeflow. 

Capital: 
$6.6M 

O&M: 
$100K/ir 

Total Risk Score= 1 
1- Compliance. Should result in 
runoff being below limits (or no Cover pile- Building over gypsum 

Total Risk Score= 6 
Same as IUCS (4) + 

2- Landfill flow equalized over 
30 day bleed back target is 
190,000 gpd. This is nearly all 
the reuse capacity (209,000 
gpd), and would not leave 
capacity for IUCS and gypsum 
runoff. Therefore, would need 
even larger tank or have greater 
risk of insufficient 

Store offsite to eliminate pile. Establish 
an agreement with a nearby firm for 
offsite storage; IPL could retrieve it as 
needed to sell. 

Don't store the material and return it to 

Offsite disposal to landfill with potential 

Sub-alternative: Storage in a pit in NW 
corner of landfill, and then pump, 
equalize, treat, discharge; or pump, 

Same as I UCS. Cost assuming 
lion tank.**** 

Capital = $3.6M 
O&M: Low 
Capital: low. 
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Total Risk Score= 1 
1- Compliance. Should 
result in runoff being 
below limits 

Ongoing: A savings Total Risk Score= 3 
versus disposal 2- Have contracted for 
during periods only part of excess 
when main demand currently (Sept 2013 ), but 
does not meet 
supply. Assumed 
net cost to manage: 

On-going: 
-$300,000/yr for 
disposal instead of 
sale. (See Notes) 

Capital: None? 
On-going: Would 
depend on ability to 
re-sell 

Cost is equal to 
treatment or reuse 
options, plus $SOOK 
to line and $1.7M to 
add leachate 

Capital: $1.9M 

O&M: 

Dana working to get rest. 

1- Become dependent on 
outside contractor 

Total Risk Score= 1 
1- Become dependent on 
outside contractor 
Total Risk Score= 2 
1- Don't have contracted 
currently (Sept 2013) 

1- Become dependent on 
outside contractor 
Total Risk Score= 3.S+ 
3.5- There are potential 
RCRA and final CCR rule 
concerns/risks with 
storage in/beside the 
landfill. 
Plus risk of treatment or 
reuse, depending on 
which is used. 

Total Risk Score= 4 



TABLE 7 

007 Alternative Evaluation Summary 

IUCS and Wheel wash Landfill Runoff New Gypsum Area 

Description $*** Risks Description $*** Risks Description $*** 

exposure, erosion control), in 
permit Part I.D.4** 

Curb around IUCS pile, new sump, Total Risk Score= 2 
Treat & pump, pipes, to send water to a new Capital: 2- Compliance: Covering the IUCS 
Discharge: EQ tank at WWTP, from where it has $4.7M and/or gypsum pile may be Not considered, because 
Co-Treat with bled to the FGD Evaporator Feed preferred by IPL due to general runoff flow too high and Capital: $2.7M 
FGDWWZLD Tank. Increases size of Evaporator O&M: Stormwater management too clean to consider Same as IUCS, increases size of 

roughly 25%. $780K/yr requirements in permit Part I.D.4** treatment through ZLD. Softening and Evaporator roughly 10%. O&M: $450K/yr 

Total Risk Score= 5 
3- Compliance risk of meeting low 
limits on trace metals. And risk of 

Treat & Discharge 
IDEM using anti-backsliding and 

with newP/C 
setting low sulfate limit. 

Treatment 
Curb around IUCS pile, New Capital: 2- Compliance: Covering the IUCS Capital: 

System 
treatment system: EQ tank****, $3.4M and/or gypsum pile may be $8.9M 
chemical feed, clarifier. Use package preferred by IPL due to general Capital: $2.7M 
plant since equalized flow very O&M: stormwater management O&M: Total Risk Score= 5 

small. $220K/yr requirements in permit Part I.D.4** Same as IUCS $330K/yr Same as IUCS (5) O&M: $220K/yr 

*-Reuse opt10ns wrll need to conSider capacrty for reuse. Currently conSidenng ball molls whrch can take 620 gpm, but assummg that 475 gpm of that wrll be used by returnrng FGD water after solrds-removal. 

- Issues that could impact any plan that has onsite storage with treatment and discharge include: 

Numeric stormwater limits might be included during the next permit cycle. 
Discharge of the runoff might trigger anti -backsliding rules. 

Pollutant concentrations may drive new/more stringent water quality based effluent limits. 

* * * -Cost estimates are very rough at this time, as little engineering has been done. Costs are cons ide red Class 5 estimates with +100/-50 percent accuracy. 
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Risks 

Total Risk Score= 2 
Same as IUCS (2) 

Total Risk Score= 5 

Same as IUCS (5) 

****-The new treatment system option could be made lower cost by using the currently out-of-service Thickener ("U4) or U3 thickener if U4 is put back into service for equalization and possibly clarification of runoff, rather than building a new equalization tank. However, this would reduce 
the operational flexibility of the overall compliance strategy, as that thickener is planned to be used as temporary storage of tank dumps. 

P/C =physical/chemical 

Notes on gypsum 
Returning gypsum to the mines means higher cost to IPL then selling for wallboard or sending for agricultural use. 

Assuming 100,000 tons/year is under consideration related to outdoor gypsum pile, as this is roughly the difference between current supply and demand, though this varies significantly from year to year. 

Agricultural gypsum marketer with storage area available near Petersburg. Targeting $2-3/ ton cost for IPL (first year costs could be higher depending on costs to establish the stockpile and market development). When sell to main customers get $0.50 to $1.00 perton. Current 
option for mine disposal right now (costs $5.50-6.00/ton-transport and place). 

Therefore, cost difference of storing on site so could sell to new agricultural marketer versus disposal in mine is estimated roughly $3/ton. Or $300,000/year. 

Risks areas include: compliance, risk of schedule compliance or IURC rejection as cost recovery, adaptability to future regulations, A risk score was given in each risk area, if no risk score shown for an area it is not viewed as risk: 
4 =high risk 

3 = medium risk 
2 = moderate risk 
1 =low risk 
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Cost-risk decision grids for the options in Table 7 are shown in Figures 1 through 3. Risk scores are summation of the 
risks shown in Table 7. 

FIGURE 1 
Decision Grid - IUCS Runoff and Wheel Wash Options 
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Decision Grid - Gypsum Pile Runoff Options 
Not shown: storage at landfill for later reuse. as cost unknown (dependent on ability to reuse) 
Not shown: use pond on landfill. Cost and risk from that element of compliance strategy would be added to cost of associated management (treatment 
or reuse) as described in Table 7. 
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Appendix E 
Compliance Strategy Options for Bottom Ash Waters 
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Indianapolis Power & Light Company (IPL) 
Options for Bottom Ash Waters 

Compliance Strategy 

PREPARED FOR: 

PREPARED BY: 

DATE: 

David Kehres/IPL 
Nysa Hogue/IPL 

CH2M HILL 

February 7, 2014 

Greg Daeger/IPL 
David Heger/IPL 

This memorandum has been prepared to support decision-making on the compliance strategy for bottom ash 
waters at the Harding Street and Petersburg stations. 

Introduction 
A strategy for bottom ash sluice waters7 is to treat the water by physical settling of total suspended solids (TSS), 
using a submerged flight conveyor (SFC), or similar tank-based ash dewatering system and then reuse the water 
for bottom ash sluicing. An alternative compliance strategy previously would be to continue managing the bottom 
ash sluice waters in a portion of the current ash pond system, and to continue discharging pond effluent to Lick 
Creek. A sub-option is to add treatment chemicals to the current ash pond system to improve removal of TSS and 
trace metals and minimize NPDES compliance risks. It should be noted that in the proposed compliance strategy a 
portion of the current ash pond system is to be converted to a new lined pond with chemical addition ("Enhanced 
Pond") for treating the Other Wastewater group (such as cooling tower blowdown). 

Compliance Options 
A tank-based ash compliance strategy would include: wet sluicing bottom and economizer ash to SFC-type 
treatment, pumps, pipes to carry the recycle water back to the power block, replacement of existing pipes to ones 
that are hardened to resist the abrasive nature of the recycle water, a building to cover the ash dewatering 
system, and at Petersburg an effluent tank with mixer (not needed at Harding because will use dewatering system 
volume for pump suction instead of needing a new tank). Costs also include the associated piping, electrical, and 

foundation work. There would be no surface water discharge from the system. Operating costs would include 
energy and maintenance for the ash dewatering system, and the cost of ash disposal or reuse. 

The alternative compliance strategy options would include continuing to sluice the bottom ash waters to the 

current pond systems. At Petersburg bottom ash is sluiced to the pond system via a ditch, and water ultimately 
flows to the Finishing Pond and then to Lick Creek via Outfall No. 001. At Harding Street bottom ash is sluiced to 
Pond 1, then flows to Pond 2A/2B, then 4A/4B, then to Pond 3, which then discharges to Lick Creek via Outfall 

No. 006. If this bottom ash option were chosen, the overall compliance strategy would include: FGD ZLD, fly ash 
water ZLD (dry ash handling), bottom ash treated in ponds, and Other Water treated with chemical addition and 
precipitation and then discharged; with the treated bottom ash water and treated Other Water combined before 
discharge to Lick Creek post final pond effluent discharge. 

The option of adding treatment chemicals to the current ash pond system would include addition of treatment 
chemicals (organosulfide and polymer) and aeration for mixing into the pipe carrying water into the final pond 
(Petersburg's Finishing Pond and Harding Street's Pond 3). This would improve removal of soluble and small 
particle pollutants. Such a system would include chemical storage totes, chemical feed pumps, associated 
electrical and instrumentation equipment, and building. Both sites will also need dredging to ensure adequate 
room is maintained to settle solids out. This chemical feed system to the ash ponds could also be used to help 

7 The bottom ash waters include economizer ash and air heater sluicing. It does not include air heater or precipitator washes, which will be 
handled with the Other Water group in an enhanced pond. 
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both stations meet the Interim limits already in place. Both stations have had occurrences of non-compliance with 
the iron (Harding Street and Petersburg), interim copper (Harding) limits. Petersburg has also had levels of Total 
Residual Chlorine that have triggered increased monitoring and increased risk with potential future limits on TRC. 
The chemical feed system to the ash ponds is described in more detail in the Cost section below, and in the 
memos: "Indianapolis Power & Light Company {IPL}- Harding Street Generating Station- Copper and Iron 
Compliance" dated January 2, 2014" and "Indianapolis Power & Light Company {IPL}- Petersburg Generating 

Station -Iron Compliance" dated October 1, 2013 and the "Petersburg Total Residual Chlorine Evaluation" dated 
January 8, 2014. It is likely that at Petersburg such a chemical feed system to ponds will be needed during the 
sequencing of construction of the NPDES compliance system (in 2016-2017) because during that time the ash 
pond will be smaller than it currently is, reducing effectiveness in settling. It is also likely that a chemical feed 
system will be needed to help meet compliance with permit limits already in effect (iron and copper). 

It should be noted that we do not recommend addition of an iron salt solution as part of this feed system (such as 
is in the Other Water enhanced pond system). This is because iron addition needs reaction tanks to be effective 
(whereas the organosulfide and polymer being recommended here can be effective when added into the flow 
without a mix tank). Adding the mix tanks and pH control needed to make iron addition work would make this 
several times more expensive. Additionally, adding iron salts would risk exasperating the on-going challenges with 
iron compliance in the pond effluent as while most of the iron will precipitate from solution and settle out, some 
added iron may carry through the pond to the effluent. 

Potential Risk and Other Considerations 
Compliance Strategy of Tank-Based Option 
The current compliance strategy (treatment and recycle of ash water) has no compliance risk as it eliminates 
discharge and the use of ponds for the CCR material. 

Compliance Strategy of Using Existing Ponds 
The alternative compliance strategy options have risk with NPDES compliance and potential risk related to future 
regulatory compliance requirements. 

Compliance Risk 

Process Wastewater Discharge 

Discharging bottom and economizer ash has the risk of causing non-compliance with the NPDES permits' Final 
limits on trace pollutants in Petersburg Outfall 001 and Harding Street Outfall 006. This risk can be evaluated by 
first using available data on bottom ash water and economizer water, as shown in Tables 1 and 2. Then it must be 
considered that this bottom ash water would be mixed with Other Water stream treated by enhanced pond. 
Based on CH2M HILL experience with bottom ash wastewater at other facilities, bottom ash wastewater is 
consistently low in soluble metals. This information was also used to help evaluate risk. 

We recommend that chemical addition of organosulfide and polymer be used in the ash pond, as this will be 
needed to lower the compliance risk. 

Harding Street had only one parameter in one sample out of four samples of soluble metals in bottom ash water 
above one-half the discharge limit. This was selenium, present just below the limit in one sample. Bottom ash 
does not typically leach much selenium. And Other Water should have lower selenium and help dilute selenium in 
the Bottom Ash Water, though this is hard to verify because Other Water data affected by regenerant waste and 
fly ash to Unit 7 sump. Because of the limited data, discharging bottom ash water at Harding Street is considered 
to have moderate risk of selenium non-compliance until actual water from Unit 7 sump can prove how much 
selenium dilution there will be. It is problematic to predict selenium concentrations until the change to Unit 7 
sump are made. Though this option presents the least cost option, it does present a higher non-compliance risk 
which may potentially result in non-conformance events and potential penalties at a cost of $25,000 day/event. 
CH2M HILL sees this probability of non-compliance as low. This is based on the limited historical data reviewed at 
the time of this report which showed only 16% (1 of 6 data points) of bottom ash water samples with a detection 
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above :h the discharge limit of any parameter (which should be further mitigated by planned chemical addition), 
anticipated treatment performance, the fact that this ash water will mix with Other Water (treated in enhanced 
pond) which would further lower risk, and CH2M HILL experience with similar wastewater at other plants. 

Petersburg had one sample out of 10 of the bottom ash and two of three economizer ash samples with one or 
more parameters above one-half of the NPDES limits for cadmium, mercury or selenium (Table 2). There is 
roughly equal bottom ash and other water flows. The Other Water appears able to dilute these to below 

discharge limits, after Other Water is treated through enhanced ponds. For example, the predicted Other Water 
selenium concentration is 0.003 mg/L, significantly below the 0.033 mg/L limit. We recommend that chemical 
addition of organosulfide and polymer be used in the ash pond, as this should lower the compliance risk of 
cadmium and mercury to low. Though this option presents the least cost option, it does present a higher non­
compliance risk which may potentially result in non-conformance events and potential penalties at a cost of 
$25,000 day/event. CH2M HILL sees this probability of non-compliance as low. This is based on the limited 

historical data reviewed at the time of this report which showed only 20% of (3 of 15 data points) ash water 
samples with a detection above :h the discharge limit of any parameter (which should be further mitigated by 
planned chemical addition), anticipated treatment performance, the fact that this ash water will mix with Other 
Water (treated in enhanced pond) which would further lower risk, and CH2M HILL experience with similar 
wastewater at other plants. Without chemical addition we recommend this risk still be considered moderate. 

Factors to consider when evaluating the data to predict compliance: 

Increases risk: We evaluated filtered sample results (so that remaining metals are "soluble", or, more 
accurately, soluble and solids passing a 0.45-micron filter). This approach assumes that settling in ponds will 

produce water with pollutants at same levels as filtering achieves. Settling is likely not as effective as filtering, 
as some particulate (including trace metals) can pass through settling ponds. However, the trace pollutant 
particulate contribution in pond effluent is typically low compared to the soluble contribution so this is 
considered a small increase in risk. 

Increases risk: trace pollutants in fly ash, FGD solids, and other waste solids that have already settled out in 
the ash ponds may be reintroduced into ash water. This could be by solids being re-entrained in the water 
column, or by dissolution of pollutants from solid to liquid. This risk could be lowered by adding liners to the 
existing ponds, but it is CH2M HILL's considered opinion that the risk of this causing non-compliance to be low 

because: bottom ash should form a relatively insoluble, heavy layer of solids over the older solids, and 
because chemical addition (if used) can help precipitate back out of solution metals if they are dissolved from 
older solids. 

Decreases risk: The data considered for Other Water group is based on the soluble concentrations of 
pollutants in untreated water. Because the Other Water will be treated by enhanced pond treatment before 
discharge, which should precipitate some soluble metals out of solution, the actual pollutant contribution 
from Other Water should be lower, thereby lowering the risk of non-compliance. 

Decreases risk: Similarly, if chemicals are added to the bottom ash water, it should further lower 
concentrations of trace pollutants, thereby further lowering the risk of non-compliance. 

Decreases risk: At Harding Street the Other Water data still includes Unit 7 sump waste as impacted by water 
treatment regenerant waste. The Unit 7 sump waste pollutant contribution will decrease with the planned 
reduction of the regenerant waste stream. 

Decreases risk (possibly): It may be possible that past bottom ash samples were contaminated by fly ash 
water, since the two types of sluice water are carried in same pipe at Petersburg and Harding. 

Stormwater Compliance 

Keeping bottom ash water to existing ponds will continue to have issue of CCP Haul Trucks tracking onto plant exit 

roads. 
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Pond Integrity Risk 

Keeping bottom ash water to existing ponds will continue to have risk of pond levee stability. The cost estimate 
(Table 3) includes cost to do upgrades to pond levees needed to keep them in service for the interim period 
considered. 

Consideration of Potential Future Regulations 

It is expected that the CCR Rule will ban the use of unlined ponds for CCR material. This ban was in all options of 
the draft CCR Rule issued in 2010, and current industry insight is that the final CCR rule will still include such a ban. 
Therefore the alternative approach of using the current ponds would need to be replaced with a lined pond-based 
or dewatering system-based treatment by the compliance date of the CCR Rule. There is also a possibility at 
Petersburg that the facility may not be able to continue operation of the pond system due to its location in a 
seismic zone area/fault line. 

It is also possible that the ELG will ban discharge of bottom ash water. This was one of the two of EPA's "preferred 
options for existing sources" for bottom ash water in the proposed ELG published in 2013. The other option 
allowed for continued pond treatment. Using ponds will not work with closed-loop recycle of water due to 

addition of rainwater to the ponds in excess of the amount removed by evaporation or loss with the dewatered 
ash. Therefore, if the final ELG bans bottom ash transport water discharge, the system based on using the current 
ponds would need to be replaced with a dewatering system and closed-loop ash sluicing system by the 
compliance date of the ELG rule, as applied through the stations' NPDES permits. 

Relatively low capital cost associated with treatment in the existing pond allows IPL to, at a minimum, delay 
additional cost until more certainty exists around the outcome and timing of potential future regulations. 

TABLE 1 
Harding Street Bottom Ash Water Quality 

NPDES limit Unit 7 Bottom Ash Water 
Sample Date on Total 

Metals 12/8/11 4/16/12 5/30/12 9/26/12 12/19/12 

Filtered Samples 

Copper, Filtered (mg/L as Cu) 0.025 No data No data < 0.05 0.0074 0.0082 

Iron, Filtered (mg/L as Fe) 1 No data No data 0.11 0.093 0.16 

Cadmium, Filtered (mg/L as Cd) 0.0022 No data No data < 0.01 < 0.00006 0.00019 
' Selenium, Filtered (mg/L as Se) 0.029 No data No data < 0.1 0.026 0.0032 

Mercury, Filtered (ng/L as Hg) 12 No data No data No data 1.6 2.8 

Total Metals (provided as reference, most particulate metal expected to be removed by settling) 

Copper (mg/L as Cu) < 0.05 < 0.05 0.080 0.053 0.016 

Iron (mg/L as Fe) 6.1 4.9 9.8 7.2 2.8 

Arsenic (mg/L as As) < 0.1 0.1 < 0.1 0.017 0.0055 

Cadmium (mg/L as Cd) < 0.01 < 0.01 < 0.01 < 0.00006 0.00024 

Chromium (mg/L as Cr) < 0.02 < 0.02 0.020 0.014 0.0037 

Selenium (mg/L as Se) < 0.1 < 0.1 < 0.1 0.028 0.0033 

Mercury (ng/L as Hg) No data No data No data 43 10 

4 

1/3/13 

0.0079 

0.18 

< 0.0005 

0.0013 

1.8 

0.010 

0.54 

0.0033 

< 0.0005 

0.0014 

0.0014 

5 



TABLE 2 
PetersburQ Bottom Ash and Economizer Ash Water Quality 

001limits on Total 
Unit 1 Bottom Ash Unit 2 Bottom Ash Unit 3 Bottom Ash Unit 4 Bottom Ash 

Metals 

AML MDL 10/5/11 12/14/11 5/1/12 10/5/11 12/14/11 5/1/12 10/5/11 12/14/11 5/1/12 10/5/11 12/14/11 

Filtered Samples 

Arsenic, Filtered, as As, mg/L report report No data No data <1 No data No data <0.9 No data No data No data 

Boron, Filtered, as B, mg/L report report No data No data 1.2 No data No data 0.65 No data No data No data 

Cadmium, Filtered, as Cd, mg/L 0.002 0.0035 0.000189 <0.0002 0.000083 0.000073 <0.0002 0.000069 0.000124 No data 

Chromium, Filtered, as Cr, mg/L 0.19 0.19 No data No data <0.2 No data No data <0.18 No data No data No data 

Nickel, Filtered, as Ni, mg/L 0.10 0.24 No data No data <0.1 No data No data <0.09 No data No data No data 

Copper, Filtered, as Cu, mg/L 0.022 0.039 0.00103 0.0016 <0.00067 <0.00039 <0.00140 <0.00067 <0.00039 <0.00140 No data 

Iron, Filtered, as Fe, mg/L 1 1 No data No data <0.5 No data No data <0.45 No data No data No data 

Selenium, Filtered, as Se, mg/L 0.033 0.057 0.00234 0.00101 0.00355 0.00423 0.00087 0.00238 0.00835. No data 

Mercury, Filtered, ng/L 12 20 0.9 3.7 2.6 1.2 2.8 2.6 1.2 No data 

Total Metals (provided as reference, most particulate metal expected to be removed by settling) 

Arsenic, Total, as As, mg/L <0.1 <0.1 <1 0.1 <0.1 <1 <0.1 <0.1 No data 

Boron, as B, mg/L 0.36 0.33 1.5 1.1 0.54 1.3 2.2 7.9 No data 

Cadmium, as Cd, mg/L 0.000258 0.00048 0.00145 0.00269 <0.00029 0.000926 0.00146 0.00242 No data 

Chromium, Total, as Cr, mg/L <0.02 <0.02 0.55 0.04 <0.02 0.53 0.07 <0.02 No data 

Copper, Total, as Cu, mg/L 0.00858 0.0189 0.0554 0.238 0.0173 0.0856 0.203 0.0313 No data 

Iron, Total, as Fe, mg/L 7.5 9.3 75 51.0 8.2 159 63.0 17.4 No data 

Selenium, Total, as Se, mg/L 0.00180 0.00260 0.00508 0.00532 <0.00260 0.00656 0.00866 0.0266 No data 

Mercury, Total, ng/L 9.2 <90 <77 100 90 161 66.4 141 No data 

Notes: 

AML ~Average Monthly Limit. MDL~ Maximum Daily Limit. 

Hlagged values are estimated concentrations detected above the method detection limit DL but below the laboratory report limit. Values not detected above the DL are presented as< DL. 
Red highlighted cells indicate values that are over one-half of the monthly average limits. For non-detect values, the detection limit is used for comparison with the permit limit. 

Source: GE's 2012 Water Management Study. 

No data No data 

No data No data 

No data 0.000764 

No data No data 

No data No data 

No data 0.00123 

No data No data 

No data 0.0121 

No data <5.1 

No data <1 

No data 6.2 

No data 0.0025 

No data <0.2 

No data 0.132 

No data 74 

No data 0.0195 

No data 203 

5/1/12 

<1 

4.9 

0.000353 

<0.2 

<0.1 

<0.00067 

<0.5 

0.0121 

<1.8 

<1 

4.9 

0.00241 

0.2 

0.100 

32 

0.016 

<77 

Unit 4 Economizer 

10/3/12 10/15/12 10/30/12 

0.00781 0.00352J 0.00551 

4.43 4.66 1.53 

0.00013 J <0.005 

0.00017 J 0.00236J 0.00115J 

No data No data 0.02 

0.00473 0.00808 0.00794 

0.01 J <1 0.02J 

0.0147 0.00484 

No data <100 No data 

0.138 0.342 0.506 

4.76 5.69 6.1 

0.00498 0.0119 0.00895 

0.0258 0.0616 0.11 

0.0414 0.125 0.191 

15.5 30.5 45.8 

0.0157 0.0171 0.0171 

89 J 36 J No data 
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Cost Comparison 
The tank-based and pond-based compliance strategy costs are shown in Table 3. 

Estimating How Long Costs may be Deferreds 
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The alternative compliance strategy options have lower costs, but there is a moderate to high likelihood that 
closed loop bottom ash sluicing may be needed in the near-term future for purposes of compliance with future 
federal regulations. Therefore, the alternative compliance strategy options are likely a cost-deferment 
opportunity, rather than a cost-saving opportunity. However, at this time the NPDES WWT project team cannot 
predict future compliance needs associated with future proposed federal regulations, which may drive this 
technology, as these regulations were not finalized at the time of this review. How long the cost may be deferred 
is uncertain as well because when compliance with the CCR or steam electric generating ELG rules is required is 
not yet known. Relatively low capital cost associated with treatment in the existing pond allows IPL to, at a 
minimum, delay additional cost until more certainty exists around the outcome and timing of potential future 
regulations. 

The best available estimate is that the CCR rule will be published in late-2014 and require pond compliance in 
5 to 7 years, meaning by 2019-2021. This would mean 2 to 4 years of possible deferring the ash dewatering 

system after the NPDES compliance strategy deadline of 2017. 

ELG compliance would likely be in the next NPDES permit that comes after the effective date of the final ELG. 
Per the proposed ELG this will mean July 2017, so the next permit IPL gets (October 2017) likely would include 
ELG limits, which may include a ban on bottom ash discharge. This would mean the ash dewatering system 
may have no delay if this potential compliance option is chosen by EPA in the final ELG regulation. However, if 
the ELG is delayed it may mean that this July 2017 date slides backwards and IPL permits would not get ELG 
requirements until later. 

Additional Cost in Building the Ash Dewatering System (Submerged Flight Conveyance System 
with Recycle) after Main NPDES Compliance System 

If the pond-based alternative approach is used initially and then the ash dewatering treatment system is built 
later due to other regulatory compliance needs, there will be some additional cost above doing the dewatering­
based option initially depending on the timing associated with potential future regulatory compliance needs. The 
additional cost of this two-phased approach would include the cost of doing two projects rather than one (extra 
engineering, procurement, startup, and contractor mobilization). We have estimated this extra cost as 5% of the 
second phase direct cost (the ash dewatering) for remobilizing, based on construction industry rules-of-thumb. 
We then also included $500,000 per plant for the additional engineering, procurement, and construction 
management. 

Cost of Chemical Addition to Ash Ponds 

The cost of chemical addition may be an additional cost beyond what is needed for phase-one compliance if it is 
determined that Ash dewatering-based treatment is needed to meet future regulation compliance. The cost is 
roughly $500,000 per plant to build a chemical feed system. Petersburg will also need some initial dredging (a 
possible additional cost beyond what is shown in Table 3 below) to ensure adequate room to settle solids out. 
However, it should be noted that this chemical addition is needed for interim NPDES compliance needs due to 
ongoing NPDES compliance needs as addressed previously regardless of the final NPDES compliance strategy 
selection. 

The assumed elements of the chemical addition system to the ponds are described in the Iron memo of January 2, 
2014. They include: 

8 Predicting the impact of the aforementioned regulations is speculative as it dependent on the final rule compliance needs, 
final rule timing, and how IDEM manages permits and/or rulemaking to incorporate these requirements. 
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Aeration will be used for mixing where the polymer is added. Two blowers will be used, so that one offline 
spare can be maintained. A variable frequency drive was included in the blower to allow reducing the air flow 
for polymer addition. 

Two polymer blending systems were included for polymer dilution, including two 10-gpm submersible sump 
pumps (one standby, one online) to convey dilution water from the finishing pond outlet to the polymer 
blending system. The dilution water flow rate was calculated based on an influent flow rate and a polymer 
dose of 5 ppm, and dilution to 1 percent product. 

Two 10-gpm cartridge filters were included (1 standby, 1 online) to remove particles greater than 1 micron 
from the dilution water. Pressure drop will be monitored across the filters to determine when to change 
them. 

A 10ft x 20ft x 10ft chemical storage building, with grading in floor and containment built in, was included. It 
was sized to hold two stackable totes at 1,000 liters each, two polymer blending systems, a cartridge filter, a 
motor control center, and other electrical equipment. 

Costs for a platform to access the conveyance pipes between Pond 4B and Pond 3 were included. This 
includes a 10ft x 6ft ramp, a 15ft x 6ft platform, 25 feet of aluminum handrail (for both the ramp and the 

platform), and an allowance of 60 percent of handrail and grating costs for columns and structural frame. 

l-inch diameter piping will be installed between the chemical storage building and Outfall 006 to convey 
water from the outlet to the cartridge filter and polymer makeup system. 

Two organosulfide metering pumps were included (1 standby, 1 online) for organosulfide addition in the 
cooling tower blowdown effluent. 

Operating costs of this option include chemicals, energy, equipment maintenance, and the on-going cost of 
removing bottom ash from the pond system (e.g., dredging to Pond 2 at Harding Street). 



INDIANAPOLIS POWER & LIGHT COMPANY (IPL) - COMPLIANCE STRATEGY OPTIONS FOR BOTTOM ASH WATERS 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-1 
Page 176 of176 

TABLE 3 
c d R" k osts an IS s or J h B ust t e ottom AhC s r ompuance p ort1on o f h c t e r ompuance s trategy 

Alternative Strategy- Including Cost of Polymer and 
Tank-Based Dewatering and Reuse Organosulfide Addition into Ash Ponds 

Harding Street Costs 

Short-term (by 2017) $26,000,000 $500,000 for chemical addition system (See Note 1) 
Capital Cost 

Total capital cost $26,000,000 (Note that a chemical addition $26,000,000 plus $525,000 plus $1,300,000 extra costs for 
system may be installed at ash ponds to doing the ash dewatering-based as a later phase 
mitigate risk with interim limits, this cost is not 
included here) 

Annual O&M Cost $470,000/year for energy and maintenance. $40,000/year to continue dredging ash ($2/ton estimate) plus 
$350,000/year for energy, maintenance and chemicals 

Summary compared to N/A Defers/eliminates roughly $26MM capex and an increase of 
Dewatering $0.08MM/year O&M cost. Adds $1.3MM due to building in 

two phases. See Note 3. 

Petersburg Costs 

Short-term (by 2017) $43,000,000 $500,000 for chemical addition system (See Note 1) plus 
Capital Cost $700,000 for pond stabilization (per SCS) = $1,200,000 

Total capital cost $43,000,000 (Note that a chemical addition $43,000,000 plus $1,200,000 plus $1,600,00 extra costs for 
system may be installed at ash ponds to doing the ash dewatering-based as a later phase 
mitigate risk with interim limits, this cost is not 
included here) 

Annual O&M Cost $800,000/year for energy and maintenance $135,000/year for energy, maintenance and chemicals 
See Note 2 Cost of dredging roughly 50,000 tons/year (which gets into 

pond past the IPL excavators) at $12/ton to dredge then 
transport & disposal = $600,000/year. 

Total= $735,000/year. 

Summary compared to N/A Defers/eliminates roughly $43MM capex. Adds $1.6MM due 
Dewatering to two phases. See Note 3. O&M costs of two options are 

similar. 

Notes: 

Costs are considered Class 5 estimates. 

1 Also some cost to make overall wastewater treatment system pipe racks large enough to take the future pipelines to and from bottom 
ash treatment. This is not considered a significant cost increase. 

2 Assume that in tank-based option that an alternative for stockpiling ash in pond area will be found, so that the approach of stockpiling 
and then selling some of ash can continue. This will add small capital cost, but within the rounding to nearest million used. 

3 Note that to meet interim limits a chemical feed system to the ash pond may be built regardless of final NPDES strategy. System could be 
abandoned once ash pond closed. 
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CH2MHILL® 

Indianapolis Power & Light Company (IPL) Petersburg 
Generating Station - Evaluation of Wastewater Treatment 
Scenarios for Closing or Converting Units to Gas 

PREPARED FOR: David Kehres/IPL 

PREPARED BY: CH2M HILL 

DAlE: September 15, 2014 

This Technical Memorandum is an update to the July 7, 2014 version. This update considers cost revisions from 

June 30, 2014 that were made to the baseline case (no units are closed or converted to natural gas) but also apply 

to the 9 scenarios described below. All other aspects of the cost estimates are unchanged. 

IPL requested that CH2M HILL prepare rough cost impacts for the wastewater treatment systems that would likely 

result if any one of the coal-fired units at the Petersburg Station were to be either closed or converted to natural 

gas or if both Units 1 and 2 were to be closed. This resulted in 9 scenarios. Four of the scenarios are for closing 

any one of the units individually, one scenario is for closing both Units 1 and 2, and four scenarios are for 

converting any one of the units to gas. 

CH2M HILL performed these analyses using the sizing and costing model developed in June to prepare a Class 4 

estimate. This model includes FGD treatment for recycle and ZLD evaporation, Bottom Ash treatment using 

chemical addition in the existing ash pond, and tank-based treatment for Other Wastewater. This model was used 

because it was straight-forward to resize each of the treatment systems and have cost information directly 

generated. 

We evaluated the CAPEX and OPEX impacts on the ZLD system with recycle only. We did not reduce the size of the 

Other Wastewater treatment system (tank-based system), for any of the scenarios because the reduction in 

cooling tower blowdown resulting from closure of a unit would be a small portion of the total flow. The Other 

Wastewater flow generally includes cooling tower blowdown from all operating units (for both gas-fired and coal 

fired units), stormwater, and coal pile runoff. We did account for reduced OPEX costs for the Other Wastewater 

treatment system for each scenario where a unit is shut down. We also adjusted the OPEX costs for the reduction 

in bottom ash handling and disposal. Note that closing Units 1 and 2 would result in only needing two bottom ash 

dewatering units (BADUs) instead of three; this cost saving is not included in the cost estimate. 

Scenarios involving retiring or converting Unit 1 or Unit 3: By closing or converting either Unit 1 or Unit 3, you are 

left with two units (2 and 4) that can receive recycle water. This enables the cost savings from smaller treatment 

systems to be realized without having to increase storage capacity to handle flows when one unit is out of service 

for maintenance. 

Scenarios involving retiring or converting Unit 2: Eliminating or converting Unit 2 actually resulted in a slight 

increase in project cost, as it does not significantly reduce wastewater flow, and when Unit 4 is out of service, 

there is no unit to receive recycle water. This resulted in an increase in evaporator size that more than offset the 

savings from a slightly reduced recycle treatment system size. 

Scenarios involving retiring or converting Unit 4: For the elimination or conversion of Unit 4 we considered two 

treatment alternatives; scenarios 4a and 9a included providing smaller recycle and ZLD systems, and scenarios 4b 

and 9b eliminated recycle and used a larger ZLD system. The smaller treatment system option (4a and 9a) resulted 

in a significant increase in equalization storage, since we needed to accommodate 60 days of Unit 2 shutdown, 

which is the only remaining unit that can utilize recycle water. This additional equalization requirement reduced 

savings for this alternative. Eliminating any of the other units did not have a significant reduction in the volume of 

water treated, although eliminating or converting Unit 1 or Unit 3 resulted in significant savings as described 

above. 
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Scenario 5 involving retiring Units 1 and 2: Eliminating these two units results in a reduction in the FGD 
wastewater flows, due to elimination of the discharge from these units, as well as reducing the blowdown from 
the gypsum sumps at the gypsum dewatering facility. Since the Units 1 and 2 dewatering system will no longer be 
needed, the associated tanks would be available, eliminating the need for a new dewatering storage tank and 
pumps. Likewise the need for a new limestone ball mill tank is eliminated. Reduced FGD wastewater flow results 
in reduction in size of FGD recycle wastewater treatment and ZLD systems. Other Wastewater treatment is not 
changed, as Unit 1 and 2 do not have cooling tower blowdown, and closing these units does not reduce 
stormwater peak flow, both of which represent the main peak flows for which the Other Wastewater treatment 
system is designed. Closing Units 1 and 2 would also result in reducing the number of BADUs required from three 
to two. We did not include this cost saving in our analysis, as this cost was not included in our baseline, but the 
reduction in the number of BAD Us needed is a benefit of closing two units. 

The attached Tables provide summaries of the cost impacts to the wastewater treatment plant CAPEX and OPEX 
from the 9 scenarios- 4 related to closing any one of the coal fired units, 1 related to closing two of the units, and 
4 related to converting any one of the units to gas. 



IPL - Petersburg Station - Wastewater Treatment Plant 
Cost Analysis for Various Scenarios 
Scenarios Eliminating (Retiring) Various Units 

Evap. 

Total Design Evap. Design Capacity, 

FGD Flow, Capacity, gpm (each 

Scenario
1 

gpm gpm train) 

Current ZLD with recycle 647 250 150 

1. Eliminate Unit 1, ZLD with 

recycle 607 192 115 

2. Eliminate Unit 2, ZLD with 

recycle U4 587 267 160 

3. Eliminate Unit 3, ZLD with 

recycle 577 174 104 

4a. Eliminate Unit 4, ZLD with 

recycle U2 255 79 47 

4b. Eliminate Unit 4, ZLD with 

no recycle 255 255 153 

5. Eliminate Units 1 and 2, 

ZLD with recycle U4 505 185 111 

Notes: 

Design Recycle 

Recycle Capacity, Storage 

Capacity, gpm (each Provided 

gpm train) (MG) 

391 391 2.0 

415 415 1.7 

320 320 2.0 

403 403 1.7 

176 176 10.1 

0 0 1.7 

320 320 1.7 

CAP EX OPEX 

CAPE X Savings OPEXCosts Savings 

($MM) {$MM} ($MM/yr) ($MM/yr} 

177 Base case 10.2 Base case 

168 9 8.8 1.4 

178 -1 9.5 0.7 

166 11 8.1 2.1 

168 9 6.8 3.4 

174 3 9.7 0.5 

158 19 7.8 2.4 

Annualized 

Cost 

($MM/yr) 

36.9 

34.1 

36.3 

33.1 

32.1 

35.9 

31.6 

Indianapolis Power & Light Company 
Cause No. 44540 

Attachment DHF-2 
Page 3 of4 

Annualized 

Savings NPV NPVSavings 

($MM/yr) ($MM) ($MM) 

Base case 245 Base case 

2.7 226 18 

0.5 241 4 

3.8 220 25 

4.7 213 32 

0.9 238 6 

5.3 210 3S 

1. File PB_Costs_FGD and tank-based Other_2014_0630.xlsx was used as the basis for the current costs and evaluating the other scenarios. This was prepared as a Class 4 estimate in accordance with the Association for the 

Advancement of Cost Engineering International. 

2. Evaporator sizing was based on providing two trains, each with 60 percent of the design capacity. Recycle treatment systems were based on providing two trains, each with 100 percent of the design capacity. 

3. Costs include other, ash and "other project related costs". Ash cost estimates were reduced proportionately to the relative size of the Unit (MW) being eliminated. 

4. Costs for the options only included modifying major equipment, including: equalization tanks, clarifiers, evaporator systems, and filter presses. 

5. Chloride levels in the scrubbers were evaluated, but the effect of water chemistry changes on brine production or chemical demand were not considered. 

6. Evaporator costs for all cases do not include latest Aqua tech prices. 

7. The elimination or conversion to gas of Unit 4 were the only options where the filter press sizes or numbers were reduced. 

8. The number and cost of piles were adjusted for all scenarios. 

9. Net Present Value (NPV) based on 10 years of O&M based on 8.25 percent interst rate plus Total Installed Cost (TIC). 

Page 3 of 4 



IPL - Petersburg Station - Wastewater Treatment Plant 
Cost Analysis for Various Scenarios 
Scenarios Converting Any One Unit to Natural Gas 

Evap. 

Total Design Evap. Design Capacity, 

FGD Flow, Capacity, gpm (each 

Scenario
1 

gpm gpm train) 

Current ZLD with recycle 647 250 150 

6. Convert Unit 1, ZLD with 

recycle 607 192 115 

7. Convert Unit 2, ZLD with 

recycle U4 587 267 160 

8. Convert Unit 3, ZLD with 

recycle 577 174 104 

9a. Convert Unit 4, ZLD with 

recycle U2 255 79 47 

9b. Convert Unit 4, ZLD with 

no recycle 255 255 153 

Notes: 

Design Recycle 

Recycle Capacity, Storage 

Capacity, gpm (each Provided 

gpm train) (MG) 

391 391 2.0 

415 415 1.7 

320 320 2.0 

403 403 1.7 

176 176 10.1 

0 0 1.7 

CAP EX OPEX 

CAPE X Savings OPEXCosts Savings 

($MM) {$MM} ($MM/yr) {$MM/yr} 

177 Base case 10.2 Base case 

168 9 9.1 1.1 

178 -1 10.0 0.2 

166 11 8.7 1.5 

168 9 7.4 2.8 

174 3 10.3 il.1 

Annualized 

Cost 

($MM/yr) 

36.9 

34.4 

36.8 

33.7 

32.7 

36.5 
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Annualized 

Savings NPV NPVSavings 

{$MM/yr) ($MM) ($MM} 

Base case 245 Base case 

2.4 228 16 

0.0 244 0 

3.2 224 21 

4.1 217 28 

0.3 242 2 

1. File PB_Costs_FGD and tank-based Other _2014_0630.xlsx was used as the basis for the current costs and evaluating the other scenarios. This was prepared as a Class 4 estimate in accordance with the Association for the 

Advancement of Cost Engineering International. 

2. Evaporator sizing was based on providing two trains, each with 60 percent of the design capacity. Recycle treatment systems were based on providing two trains, each with 100 percent of the design capacity. 

3. Costs include other, ash and "other project related costs". Ash cost estimates were reduced proportionately to the relative size of the Unit (MW) being eliminated. 

4. Costs for the options only included modifying major equipment, including: equalization tanks, clarifiers, evaporator systems, and filter presses. 

5. Chloride levels in the scrubbers were evaluated, but the effect of water chemistry changes on brine production or chemical demand were not considered. 

6. Evaporator costs for all cases do not include latest Aqua tech prices. 

7. The elimination or conversion to gas of Unit 4 were the only options where the filter press sizes or numbers were reduced. 

8. The number and cost of piles were adjusted for all scenarios. 

9. Net Present Value (NPV) based on 10 years of O&M based on 8.25 percent interst rate plus Total Installed Cost (TIC). 
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